

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Indicative Annual Procurement Plan (APP) FY 2021 for Civil Works
(based on NEP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2021 REGULAR INFRASTRUCTURE PROGRAM													
1	Construction of By-Pass and Diversion Roads in Monkayo - Boston Road, (Monkayo Section), Package F, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	110,546.00		110,546.00	-Construction of Concrete Road
2	Construction/ Improvement of Access Road leading to Trades, Industries and Economic Zones in Cogonon Road connecting New Bataan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Cogonon, New Bataan, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Concrete Road
3	Construction of Road, Compostela Valley-Veruela Road, Agusan del Sur Road, (Package 1), Monkayo, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
4	Construction of Road, Compostela Valley-Veruela Road, Agusan del Sur Road, (Package 2), Monkayo, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
5	Construction of Road, Compostela Valley-Veruela Road, Agusan del Sur Road, (Package 3), Monkayo, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
6	Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan) (Package 1), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan: 25, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road

7	Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan) (Package 2), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 7, 2020	Jan. 20, 2021	Jan. 29, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
8	Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan) (Package 3), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
9	Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan) (Package 4), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
10	Construction of Road, Poblacion, Maragusan - Paloc Road (Package 1), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
11	Construction of Road, Poblacion, Maragusan - Paloc Road (Package 2), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 7, 2020	Jan. 20, 2021	Jan. 29, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
12	Construction of Road, Poblacion, Maragusan - Paloc Road (Package 3), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
13	Construction of Mawab - Maco Bypass Road (Package C), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	110,000.00		110,000.00	-Widening into 4 lanes/ Const. of Bridge
14	Construction of Mawab - Maco Bypass Road (Package D), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Widening into 4 lanes/ Const. of Bridge
15	Construction of Montevista (Jct. Mayaon)-Laak Diversion Rd, Package C, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Concrete Road/ Construction of PSCG Bridge

16	Construction of Nabunturan-New Corella Tagum Road, (Nabunturan Section), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	118,000.00		118,000.00	-Construction of Bridge
17	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley) (Package 4), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2020	Nov. 16, 2020	Dec. 30, 2020	Jan. 11, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road/ Construction of Concrete Bridge
18	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley) (Package 5), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2020	Nov. 23, 2020	Jan. 6, 2021	Jan. 18, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road
19	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley) (Package 6), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2020	Nov. 23, 2020	Jan. 6, 2021	Jan. 18, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road
20	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley) (Package 7), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road
21	Construction of Missing Links/ New Roads in Maragusan - Pantukan Road (Pantukan Section, Package I), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	102,000.00		102,000.00	-Construction of Concrete Road
22	Construction of Missing Links/ New Roads in Maragusan - Pantukan Road (Pantukan Section, Package J), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road
23	Construction of Missing Links/ New Roads in Maragusan - Pantukan Road (Pantukan Section, Package K), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road
24	Construction of Missing Links/ New Roads in Maragusan - Pantukan Road (Pantukan Section, Package L), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road

25	Construction of Missing Links/ New Roads in Mawab-Maragusan-Caraga Road, Package F, Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Oct. 15, 2020	Nov. 9, 2020	Dec. 23, 2020	Jan. 4, 2021	DPWH GAA 2021	11,000.00		11,000.00	-Construction of Concrete Road
26	Construction of Missing Links/ New Roads in Montevista-DNAS Road (DNAS-Laak), Package E, Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	33,000.00		33,000.00	-Construction of Concrete Road
27	Construction of Missing Links/ New Roads in Nabunturan - Laak Road (Package 1), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	104,000.00		104,000.00	-Construction of Concrete Road
28	Construction of Missing Links/ New Roads in Nabunturan - Laak Road (Package 2), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	104,000.00		104,000.00	-Construction of Concrete Road
29	Construction of Missing Links/ New Roads in Nabunturan - Laak Road (Package 3), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	104,000.00		104,000.00	-Construction of Concrete Road
30	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones in San Roque-San Isidro Road connecting to Nabunturan Public Transport Terminal and Prk 5, San Isidro Food Terminal, Nabunturan, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	110,000.00		110,000.00	-Construction of Concrete Road
31	Construction of Road, Nabunturan - Maco Road (Mainit, Nabunturan - Masara, Maco) (Package 1), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	104,000.00		104,000.00	-Construction of Concrete Road
32	Construction of Road, Nabunturan - Maco Road (Mainit, Nabunturan - Masara, Maco) (Package 2), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	104,000.00		104,000.00	-Construction of Concrete Road
33	Construction of Road, Nabunturan - Maco Road (Mainit, Nabunturan - Masara, Maco) (Package 3), Davao De Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	104,000.00		104,000.00	-Construction of Concrete Road

34	Rehabilitation/ Reconstruction of Roads with Slips Slope Collapse, and Landslide in Davao City Div Rd - K1509 + 115 - K1509 + 214, K1510 + 271 - K1510 + 350, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	131,276.00		131,276.00	-Construction of Concrete Road and asphalt road
35	Construction of By-Pass Road at Maa Radio Station-Datu Loho St-Riverside-Jct. Bacaca Road, Davao City, Phase II	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road
36	Construction of By-Pass Road at Jct. Davao City Diversion Rd. - Magtuod Rd. New Carmen - Biao Escuela -Biao Joaquin - Jct. Davao Bukidnon Rd., Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	30,000.00		30,000.00	-Road Widening/ Const. of Slope Protection
37	Construction of PNCEO Quarters, Davao City Police Office, San Pedro, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	60,000.00		60,000.00	-Construction of Other Facilities
38	Construction of Police Commissioned Officers Quarters, Davao City Police Office, San Pedro, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	41,000.00		41,000.00	-Construction of Other Facilities
39	Construction of RHQ Barracks, Camp Sgt Quintin M Mecerido, Buhangin, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	33,000.00		33,000.00	-Construction of Other Facilities
40	Construction of Davao City Police Office Building with Ground Development, Amenities and Antenna Mast/Tower, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	170,000.00		170,000.00	-Construction of Other Facilities
41	Construction/ Upgrading/ Rehabilitation of Drainage along Davao City Div Rd - K1501 + 860, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Concrete Road
42	Road Widening - Tertiary Roads in Fatima-Malabog Rd - K1507 + 010 - K1509 + 302, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Widening into 4 lanes / Const. of slope protection

43	Road Widening - Tertiary Roads in Mabuay-Panalum-Paquirato Rd - K1528 + 288 - K1528 + 591, K1528 + 684 - K1530 + 100, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	124,634.00		124,634.00	-Widening into 4 lanes
44	Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package 2F), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	136,000.00		136,000.00	-Opening/Gravelling of Road
45	Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package 2G), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	145,100.00		145,100.00	-Opening/Gravelling of Road
46	Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package 2H), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 7, 2020	Jan. 20, 2021	Feb. 1, 2021	DPWH GAA 2021	156,973.00		156,973.00	-Opening/Gravelling of Road
47	Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package 2I), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	136,000.00		136,000.00	-Construction of Bridge
48	Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package 2J), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	136,000.00		136,000.00	-Construction of Bridge

49	Construction of Bypass Road at Jct. Mamay Road-La Verna-Davao City Diversion (Jct. Airport Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of Concrete Road
50	Construction of Bypass Road at Malagamot Road-Jct. Mudiang Road, Davao City, Phase II	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	146,500.00		146,500.00	-Construction of Curb & Gutter/ Construction of Drainage System
51	Construction of Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	131,685.00		131,685.00	-Road Widening/ Widening of Bridge
52	Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Package F, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	150,000.00		150,000.00	-Construction of Concrete Road
53	Replacement of Permanent Weak Bridges in Pañalum Br. (B01620MN) along Mabuhay-Pañalum-Paquirato Rd, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Bridge Replacement into 4 lanes
54	Construction/ Improvement of Access Roads leading to Railway Stations in Project Convergence 14 - CH 29 + 300 leading to Davao City Station, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	15,000.00		15,000.00	-Construction of Concrete Road and Asphalt Road
55	Construction/ Improvement of Access Roads leading to Railway Stations in Project Convergence 16 - CH 31 + 150 leading to Davao City Station, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	15,000.00		15,000.00	-Construction of Concrete Road and Asphalt Road
56	Construction/ Improvement of Access Roads leading to Railway Stations in Project Convergence 5 - CH 34 + 800 leading to Davao City Station, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	27,265.00		27,265.00	-Construction of Concrete Road and Asphalt Road
57	Construction/ Improvement of Access Roads leading to Railway Stations in Project Convergence 9 - CH 41 + 400 leading to Davao City Station, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	35,157.00		35,157.00	-Construction of Concrete Road and Asphalt Road

58	Road Widening in Davao-Bukidnon Rd - K1692 + 117 - K1695 + 000, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	171,868.00		171,868.00	-Road Widening/ Construction of Curb, Gutter & sidewalk
59	Construction of By-Pass and Diversion Roads in Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section), Package 1, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	106,212.00		106,212.00	-Concreting of Road 4 lanes/Road widening into 4 lanes/Construction of Bridge
60	Construction of By-Pass and Diversion Roads in Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section), Package 2, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	131,685.00		131,685.00	-Concreting of Road 4 lanes/ Road widening into 4 lanes/ Construction of Bridge
61	Construction of By-Pass and Diversion Roads in Jct. Davao - Cotabato Rd.(Matina Crossing Section) - Matina Aplaya Rd. - Jct. Tulip Drive (Davao - Cotabato Rd.) - Ecoland Drive - Jct. ABS-CBN Quimpo Blvd. Diversion Rd. (John Paul Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	150,000.00		150,000.00	-Reconstruction of Concrete Pavement
62	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Jct. Davao - Bukidnon Road (Lacson Section) through Dacudao - Talomo River - Riverside - Los Amigos - Ula Road to Tacunan leading to DECA Wakeboard, Calinan and Tugbok Districts, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	109,314.00		109,314.00	-Construction of Concrete Road
63	Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Catigan - Baracatan - Sibulan - Tibolo-Kapatagan Road (Package A), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	140,000.00		140,000.00	-Construction of Concrete Road

64	Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Catigan - Baracatan - Sibulan - Tibolo-Kapatagan Road (Package B), Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 29, 2020	Nov. 23, 2020	Jan. 6, 2021	Jan. 18, 2021	DPWH GAA 2021	140,000.00		140,000.00	-Construction of Concrete Road
65	Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Catigan - Baracatan - Sibulan - Tibolo-Kapatagan Road (Package C), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	120,967.00		120,967.00	-Construction of Concrete Road
66	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads in Daang Maharlika (MN) - K1454 + 997 - K1456 + 620, K1635 + 157 - K1635 + 660, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Construction of Concrete Road
67	Road Widening - Secondary Roads in Asuncion-San Isidro-Laak-Veruela Rd - K1484 + 236 - K1487 + 000, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	30,000.00		30,000.00	-Widening into 4 lanes
68	Road Widening in Tagum-Panabo Circum Rd - K1486 + 066 - K1487 + 000, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	30,000.00		30,000.00	-Widening into 4 lanes
69	Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road - Catalunan Grande - Talandag - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package C), Davao Del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 7, 2020	Jan. 20, 2021	Feb. 1, 2021	DPWH GAA 2021	112,000.00		112,000.00	-Construction of Gravel Road
70	Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road - Catalunan Grande - Talandag - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package D), Davao Del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	145,000.00		145,000.00	-Construction of Gravel Road

71	Construction of Carmen - Tagum City Coastal Road (Package D), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	185,000.00		185,000.00	-Construction of Gravel Road
72	Construction of Carmen - Tagum City Coastal Road (Package E), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	154,000.00		154,000.00	-Construction of Gravel Road
73	Construction of Carmen - Tagum City Coastal Road (Package F), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	154,000.00		154,000.00	-Construction of Gravel Road
74	Construction of Nabunturan-New Corella Tagum Road, (New Corella-Tagum Section), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 2, 2020	Nov. 27, 2020	Jan. 12, 2021	Jan. 22, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Widening of Road / Construction of Drainage System
75	Construction of Tagum City Bypass Road (Canocotan - San Miguel - Pagsabangan) (Package G), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	198,000.00		198,000.00	-Widening of Road / Construction of Drainage System
76	Construction of Tagum City Bypass Road (Canocotan - San Miguel - Pagsabangan) (Package D), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	158,000.00		158,000.00	-Widening of Road / Construction of Drainage System
77	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley (Package 10), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	211,000.00		211,000.00	-Opening/ Gravelling of Road
78	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley (Package 8), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	202,000.00		202,000.00	-Opening/ Gravelling of Road
79	Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley (Package 9), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	211,000.00		211,000.00	-Opening/ Gravelling of Road

80	Construction of Tagum City Flyover along Agusan-Davao Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of Superstructure
81	Road Widening - Secondary Roads in Babak-Samal-Kaputian Rd - K1503 + 781 - K1505 + 000, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	32,369.00		32,369.00	-Widening into 4 lanes
82	Road Widening - Secondary Roads in Babak-Samal-Kaputian Rd - K1507 + 860 - K1509 + 062, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	32,631.00		32,631.00	-Widening into 4 lanes
83	Construction of By-Pass and Diversion Roads in Jct. Tagum - Panabo Circumferential Road - Malitbog - Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	28,848.00		28,848.00	-Construction of Concrete Road
84	Construction of Panabo City Bypass Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Concrete Road
85	Replacement of Tuganay Br. (B00017MN) along Daang Maharlika (MN), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Bridge
86	Construction/ Improvement of Access Roads leading to Railway Stations in Project Convergence 1 - CH 21 + 050 Bangoy Street leading to Panabo Station, Panabo City, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	36,120.00		36,120.00	-Construction of Concrete Road and asphalt road
87	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 7, 2019	Jan. 20, 2021	Feb. 1, 2021	DPWH GAA 2021	102,000.00		102,000.00	-Construction of Concrete Road
88	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 7, 2019	Jan. 20, 2021	Feb. 1, 2021	DPWH GAA 2021	102,000.00		102,000.00	-Construction of Concrete Road

89	Construction of B.E. Dujali Municipal Police Station, B.E. Dujali, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	2,140.00		2,140.00	-Construction of Other Facilities
90	Construction of Bypass Road, Jct. Matanao (along Davao-Cot. Road) - New Visayas- Jct. Hagonoy (along Digos-Makar Road), Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	100,000.00		100,000.00	-Construction of Concrete Road
91	Construction of Bypass Road, Jct. Matti (along Davao-Cot. Road) - Jct. Aurora (along Digos-Makar Road), Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2020	Nov. 16, 2020	Dec. 30, 2020	Jan. 11, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Road Widening
92	Construction of Bypass Road, Jct. Padada (along Digos-Makar Road) - Kiblawan - Jct. Malungon (along Digos-Makar Road), Package E, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Concrete Road
93	Construction of Concrete Revetment along Digos River, Barangay Ruparan, Barangay Tres De Mayo, Barangay Cogon, Barangay Zone 1 & Barangay Aplaya, Digos City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	190,000.00		190,000.00	-Construction of Concrete Revetment
94	Construction/ Improvement of Access Roads leading to Railway Stations in Project Convergence 13 - CH 88 + 400 leading to Santa Cruz Station, Sta. Cruz, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	9,843.00		9,843.00	-Construction of Concrete Revetment
95	Construction of Digos CPO Building, Digos, Davao del Sur, Package II	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	27,764.00		27,764.00	-Construction of Other Facilities
96	Construction of Kiblawan Municipal Police Station Building, Kiblawan, Davao Del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	11,181.00		11,181.00	-Construction of Other Facilities
97	Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Bayabas - Catigan - Baracatan - Sibulan - Tibolo - Kapatagan Road (Package 1), Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 25, 2021	DPWH GAA 2021	180,000.00		180,000.00	-Construction of Concrete Road

98	Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Bayabas - Catigan - Baracatan- Sibulan - Tibolo - Kapatagan Road (Package 2), Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 7, 2019	Jan. 20, 2021	Feb. 1, 2021	DPWH GAA 2021	180,000.00		180,000.00	-Construction of Concrete Road
99	Construction of Missing Links/ New Roads in Demoloc - Little Baguio - Alabel Road, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Opening/ Graveling of Road
100	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Balut Island Circumferential Road, Sarangani, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	125,000.00		125,000.00	-Construction of Access Road
101	Construction of Sarangani Municipal Police Station, Sarangani, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 20, 2020	Dec. 15, 2020	Jan. 28, 2021	Feb. 8, 2021	DPWH GAA 2021	3,000.00		3,000.00	-Construction of Other Facilities
102	Road Widening in Surigao del Sur Bdry. Davao Or. Coastal Rd. - K1565 + 000 - K1567 + 000, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 22, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Widening into 4 lanes
103	Road Widening in Surigao del Sur Bdry. Davao Or. Coastal Rd. - K1596 + 664 - K1598 + 000, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 22, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Widening into 4 lanes
104	Road Widening in Surigao del Sur Bdry. Davao Or. Coastal Rd. - K1677 + 060 - K1679 + 000, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 22, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Widening into 4 lanes
105	Construction of Bypass at Baganga Diversion Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2021	105,750.00		105,750.00	-Construction of Concrete Road/ Const. of Bridge
106	Construction of Bypass at Monkayo-Boston Road, (Boston Section), Package 4, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 22, 2021	DPWH GAA 2021	122,957.00		122,957.00	-Construction of Concrete Road/ Const. of Bridge

107	Widening of Baganga Br. (B01692MN) along Surigao del Sur Bdry. - Davao Oriental Coastal Rd., Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Dec. 18, 2019 Remarks: Project on-going. The project is under MYOA CY 2019-2021 with contract ID No. 19L00153.	June 25, 2019	July 17, 2019	Sept. 11, 2019	DPWH GAA 2021	120,000.00		120,000.00	-Widening of Bridge
108	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones in Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio connecting Manay Public Terminal to Coconut, Cacao & Banana Chips Processing Site, Manay, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2021	106,500.00		106,500.00	-Construction of Access Road
109	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones in National Highway Junction Sakuan to Barangay Alvar to Sitio Bantolinao Barangay Palma Gil to Sitio Tubllan, Barangay Pichon Road connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in support to Agri Business: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and cacao, Caraga, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2021	110,000.00		110,000.00	-Construction of Access Road
110	Construction of Road (including Bridge), Butay, Barangay Pichon, Caraga, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road/ Const. of Bridge
111	Construction of Road (including Bridge), from Sitio Sangab to Sitio Butay, Barangay Pichon, Caraga, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of Concrete Road/ Const. of Bridge
112	Rehabilitation/ Reconstruction of Roads with Slips Slope Collapse, and Landslide in Pres. Diosdado P. Macapagal Natl Hi-way - K1728 + 730.167 - K1728 + 823.101, K1728 + 849.473 - K1728 + 911.375, K1729 + 267.105 - K1729 + 287.105, K1735+820.448-K1735+850, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Road Slip

113	Road Widening at Pres. Diosdado P. Macapagal Natl Hi-way - K1764 + 184 - K1765 + 957, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 22, 2021	DPWH GAA 2021	85,000.00		85,000.00	-Concreting of additional two lane
114	Road Widening in Tibanban-Lavigan Rd K1778 + 619 - K1780 + 190, K1780 + 600 - K1782 + 800, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 22, 2021	DPWH GAA 2020	105,000.00		105,000.00	-Widening into 4 lanes
115	Construction of By-Pass and Diversion Roads in Don Mariano Marcos-Malig Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Package B, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Concrete Road/ Construction of Bridge
116	Construction of By-Pass and Diversion Roads in Matiao-Magsaysay Coastal Road, Package 3, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road/ Construction of Slope Protection
117	Construction of By-Pass and Diversion Roads in Upper Tibanban-Oregon-Magdug Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 2, 2019	Jan. 15, 2021	Jan. 27, 2021	DPWH GAA 2020	130,000.00		130,000.00	-Construction of Concrete Road
118	Widening of Permanent Bridges, Sumlog Parallel Br. along Pres. Diosdado P. Macapagal Natl Hi-way, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 2, 2019	Jan. 15, 2021	Jan. 27, 2021	DPWH GAA 2020	105,000.00		105,000.00	-Widening of Bridge
119	Construction of Road, National Jct. Road Brgy. Panikian-Brgy. Maragatas, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	128,520.00		128,520.00	-Construction of Concrete Road
120	Road Concreting of Chromite - Tagaras Brgy. Panikian Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 12, 2020	Dec. 2, 2019	Jan. 15, 2021	Jan. 27, 2021	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Concrete Road

121	Road Concreting of National Highway Junction - Lanca - Tagugpo - Maragatas, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Concrete Road
122	Installation of Road Safety Facilities, Region XI, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	Nov. 6, 2020	Dec. 1, 2020	Jan. 14, 2021	Jan. 22, 2021	DPWH GAA 2020	300,000.00		300,000.00	-Installation of Road Safety Facilities
123	Installation of Road Safety Facilities, Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	122,680.00		122,680.00	-Installation of Road Safety Facilities
124	Installation of Road Safety Facilities, Davao-Bukidnon Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	150,000.00		150,000.00	-Installation of Road Safety Facilities
125	Preventive Maintenance (Asphalt Overlay) along Bayabas-Eden Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	110,000.00		110,000.00	-Asphalt Overlay
126	Preventive Maintenance (Asphalt Overlay) - Davao-Cotabato Road (Davao City - Jct. Digos Section), K1516+280 - K1518+ 155, K1518+655 - K1519+606, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	163,200.00		163,200.00	-Asphalt Overlay
127	Preventive Maintenance (Asphalt Overlay) - Davao City Div Rd, K1514+819 - K1515+911, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	201,060.00		201,060.00	-Asphalt Overlay
128	Preventive Maintenance of Road: Asphalt Overlay - Davao-Cotabato Old Rd - K1520+029 - K1522+678, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	211,400.00		211,400.00	-Asphalt Overlay
129	Preventive Maintenance of Road: Asphalt Overlay - Davao-Cotabato Old Rd - K1523+518 - K1524+489, K1524+507 - K1525+570, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	163,400.00		163,400.00	-Asphalt Overlay

130	Reconstruction of Road, from Junction New Visayas to Poblacion, Matanao, Digos City, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 23, 2020	Dec. 14, 2020	Jan. 28, 2021	Feb. 5, 2021	DPWH GAA 2020	110,000.00		110,000.00	-Construction of Concrete Road
-----	--	--------------------	-----	---------------------	---------------	---------------	---------------	--------------	---------------	------------	--	------------	--------------------------------

Prepared by:


CHARITO T. MERTENS
 Engineer IV
 Head, Procurement Unit/BAC Secretariat

Recommended by:


TEOFILA U. TAN
 Chief, Planning and Design Division
 BAC Chairman

Approved by:


ALLAN S. BORROME0, PhD, CES0 III
 Regional Director

Indicative Annual Procurement Plan (APP) for FY 2021 Consulting Services
(based on NEP)

Implementing Office : REGIONAL OFFICE XI

Implementing Office : REGIONAL OFFICE XI

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
CY 2021 CONSULTING SERVICES													
1.	Consulting Services for the Feasibility Study of Malita Diversion Road, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 10, 2020	Dec. 10, 2020 Dec. 14, 2020	Jan. 12, 2021	Jan. 18, 2021	DPWH GAA 2021	16,600.00		16,600.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
2.	Consulting Services for the Feasibility Study of Panacan-Bunawan Flyover, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 10, 2020	Dec. 10, 2020 Dec. 14, 2020	Jan. 12, 2021	Jan. 18, 2021	DPWH GAA 2021	14,400.00		14,400.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey

Prepared by:


CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit/BAC Secretariat

Recommended by:


TEOFILA U. TAN
Chief, Planning and Design Division
BAC Chairman

Approved by:


ALLAN S. BORROMEO, PhD, CESO III
Regional Director

ANNUAL PROCUREMENT PLAN (APP) for VARIOUS DIVISION INDICATIVE FY 2021
Consolidated - Goods & Related Services

D:\22_Admin_Supply & Property\22_PDD_PR-SPS-IRE-RIS\2020 PR\01_DPWH XI_APP_PPMP_ILG\0_DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP) for VARIOUS DIVISION INDICATIVE FY 2021
Consolidated - Goods & Related Services

D:\22_Admin_Supply & Property\22_PDD_PR-SPS-IRE-RIS\2020 PR\01_DPWH XI_APP_PPMP_ILG\0_DPWH ROXI_Consolidated

ANNUAL PROCUREMENT PLAN (APP) for VARIOUS DIVISION INDICATIVE FY 2021
Consolidated - Goods & Related Services

D:\22_Admin_Supply & Property\22_PDD_PR-SPS-IRE-RIS\2020 PR\01_DPWH XI APP_PPMP ILG\0 DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP) for VARIOUS DIVISION INDICATIVE FY 2021
Consolidated - Goods & Related Services

D:\22_Admin_Supply & Property\22_PDD_PR-SPS-IRE-RIS\2020 PR\01_DPWH XI APP_PPMP_ILG\0_DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP) for VARIOUS DIVISION INDICATIVE FY 2021
Consolidated - Goods & Related Services

D:\22_Admin_Supply & Property\22_PDD_PR-SPS-IRE-RIS\2020 PR\01_DPWH XI_APP_PPMP_ILG\0_DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP) for VARIOUS DIVISION INDICATIVE FY 2021
Consolidated - Goods & Related Services

D:\22_Admin_Supply & Property\22_PDD PR-SPS-IRE-RIS\2020 PR\01 DPWH XI APP PPMP ILG\0 DPWH ROXI Consolidated


ANNUAL PROCUREMENT PLAN (APP) for VARIOUS DIVISION INDICATIVE FY 2021
Consolidated - Goods & Related Services

D:\22_Admin_Supply & Property\22_PDD_PR-SPS-IRE-RIS\2020 PR\01_DPWH XI APP PPMP ILG\0 DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP) for VARIOUS DIVISION INDICATIVE FY 2021
Consolidated - Goods & Related Services

D:\22_Admin_Supply & Property\22_PDD_PR-SPS-IRE-RIS\2020 PR\01_DPWH XI APP_PPMP_ILG\0_DPWH ROXI Consolidated

ANNUAL PROCUREMENT PLAN (APP) for VARIOUS DIVISION INDICATIVE FY 2021
Consolidated - Goods & Related Services

PREPARED / SUBMITTED BY: 

CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit


TEOFILU U. TAN
Chief, Planning and Design Division
BAC Chairperson

APPROVED BY:

ALLAN S. BORRAMEO, PhD, CESO III
Regional Director
Head of Procuring Entity