



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU CITY DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
V. Sotto Street, Cebu City

Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	OOI: Ensure Safe and Reliable National Road System: Asset Preservation Program Preventive Maintenance - Tertiary Roads D Jakosalem St- (S00144CB) Chainage 630 - Chainage 1273, Chainage 1696 - Chainage 2185	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	GOP	25,523,000.00		25,523,000.00	Preventive Maintenance Tertiary
2	OOI: Ensure Safe and Reliable National Road System: Asset Preservation Program Preventive Maintenance - Tertiary Roads F. Cabahug Ext/F Cabahug Br. - (S00042CB) Chainage 900- Chainage 1400	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	GOP	11,273,000.00		11,273,000.00	Preventive Maintenance Tertiary
3	OOI: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance- Tertiary Roads RR Landon St - (S00057CB) Chainage 000- Chainage 043, Chainage 112, Chainage 163- Chainage 690, (S00060CB) Chainage 000- Chainage 227	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	GOP	19,527,000.00		19,527,000.00	Preventive Maintenance Tertiary
4	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0008 + 783- K0008+806	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	GOP	1,000,000.00		1,000,000.00	Reconstruction Slips, Slope Landslide -Secondary Roads
5	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0009+230- K0009+325	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	GOP	20,000,000.00		20,000,000.00	Reconstruction Slips, Slope Landslide -Secondary Roads
6	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0010+(-005)- K0010+063	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	GOP	20,000,000.00		20,000,000.00	Reconstruction Slips, Slope Landslide -Secondary Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0012+159-K0012+253, K0012+850-K0012+936, K0013+600-K0013+688	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	Gap	50,000,000.00		50,000,000.00	Reconstruction Slips, Slope Landslide -Secondary Roads
8	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0013 + 011 - K0013 + 109	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	Gap	18,922,000.00		18,922,000.00	Reconstruction Slips, Slope Landslide -Secondary Roads
9	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0013 + 109 - K0013 + 361	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	Gap	24,720,000.00		24,720,000.00	Reconstruction Slips, Slope Landslide -Secondary Roads
10	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0013+927-K0014+035	Cebu City District Engineering Office	yes	Competitive Bidding	10/15/2020 - 10/22/2020	11/13/2020	12/8/2020	12/15/2020	Gap	50,000,000.00		50,000,000.00	Reconstruction Slips, Slope Landslide -Secondary Roads
11	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0013 + 927 - K0014 + 590	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2020 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	Gap	30,000,000.00		30,000,000.00	Reconstruction Slips, Slope Landslide -Secondary Roads
12	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapsed, and Landslide - Secondary Roads Cebu Balamban Transcentral Highway- K0018 + 590 - K0018 + 730	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	Gap	30,000.00		30,000.00	Reconstruction Slips, Slope Landslide -Secondary Roads
13	Network Development Program Construction of By-Pass and Diversion Roads Guadalupe - Lahug Diversion Road, Package 1, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	Gap	15,000,000.00		15,000,000.00	Construction and Diversion Roads
14	Bridge Program Rehabilitation /Major repair of permanent Bridges Arch Reyes Flyover 1(B00043CB) along Archbishop Reyes Flyover	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	Gap	16,500,000.00		16,500,000.00	Bridge Program Rehabilitation

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	Bridge Program Rehabilitation /Major repair of permanent Bridges Archbishop Reyes Flyover 2 (B00606CB) adjoining Archbishop Reyes Flyover 2	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	GOP	12,000,000.00		12,000,000.00	Bridge P
16	Bridge Program Rehabilitation /Major repair of permanent Bridges Canduman Br. (B00401CB) along Gov. Cuenco Ave.	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	GOP	15,000,000.00		15,000,000.00	Bridge P
17	Bridge Program Rehabilitation /Major repair of permanent Bridges F. Cabahug Br. (B00416CB) along F. Cabahug Ex/F Cabahug Br.	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	GOP	9,500,000.00		9,500,000.00	Bridge P
18	Bridge Program Rehabilitation /Major repair of permanent Bridges Gov. Cuenco Fly-over (B00444CB) along Gov. Cuenco Flyover	Cebu City District Engineering Office	yes	Competitive Bidding	10/23/2019 - 10/30/2020	11/20/2020	12/15/2020	1/4/2021	GOP	20,000,000.00		20,000,000.00	Bridge P
19	Bridge Program Rehabilitation /Major repair of permanent Bridges San Jose Dela Montaña Br. (B00421CB) along J. Luna Ave.	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	2/2/2021	GOP	14,000,000.00		14,000,000.00	Bridge P
20	Bridge Program Rehabilitation /Major repair of permanent Bridges Talamban Br. 1 (B00411CB) along Gov. Cuenco Ave	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	2/2/2021	GOP	9,500,000.00		9,500,000.00	Bridge P
21	Bridge Program Rehabilitation /Major repair of permanent Bridges Talamban Br. 2 (B00412CB) along Gov. Cuenco Ave	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	2/2/2021	GOP	11,500,000.00		11,500,000.00	Bridge P
22	Widening of Permanent Bridges F. Soptto Br. (B00425) along F. Sotro Drive	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	2/2/2021	GOP	3,000,000.00		3,000,000.00	Bridge P
23	OO 2: Protect Lives and Properties Against Major Floods- Flood Management Program Construction / Maintenance of flood Mitigation Structures and Drainage Systems - Construction of flood Mitigation Structure along Butuanon River, Barangay Palangbato, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	2/2/2021	GOP	61,229,000.00		61,229,000.00	Flood Management
24	Convergence and Special Support Program - Construction / Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) A. Bonifacio Street leading to tourism Sites, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	2/2/2021	GOP	4,898,000.00		4,898,000.00	Convergence Support

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	Local Program : National Building Program - Building and other Structures Multipurpose / Facilities - Construction of DPWH Cebu City DEO Annex Building , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	2/2/2021	Gap	20,000,000.00		20,000,000.00	National Building Program
26	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Completion of Multi-purpose Building , Barangay Binailiw , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/21/2020 - 11/27/2020	12/21/2020	1/14/2021	2/2/2021	Gap	2,000,000.00		2,000,000.00	Local Infrastructure Program
27	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction (Completion) of Multi - Purpose Building , Barangay Binailiw , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/26/2020 - 12/5/2020	12/29/2020	1/22/2021	2/10/2021	Gap	1,000,000.00		1,000,000.00	Local Infrastructure Program
28	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction (Completion) of Multi - Purpose Building , Barangay Buddha-an , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/26/2020 - 12/5/2020	12/29/2020	1/22/2021	2/10/2021	Gap	1,500,000.00		1,500,000.00	Local Infrastructure Program
29	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction (Completion) of Multi - Purpose Building , Barangay Paril , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/26/2020 - 12/5/2020	12/29/2020	1/22/2021	2/10/2021	Gap	1,000,000.00		1,000,000.00	Local Infrastructure Program
30	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction (Completion) of Multi - Purpose Building , Barangay Tapdap , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/26/2020 - 12/5/2020	12/29/2020	1/22/2021	2/10/2021	Gap	2,000,000.00		2,000,000.00	Local Infrastructure Program
31	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Banilad , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/26/2020 - 12/5/2020	12/29/2020	1/22/2021	2/10/2021	Gap	3,000,000.00		3,000,000.00	Local Infrastructure Program
32	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Busay , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/26/2020 - 12/5/2020	12/29/2020	1/22/2021	2/10/2021	Gap	2,500,000.00		2,500,000.00	Local Infrastructure Program
33	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Capitol Site , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/26/2020 - 12/5/2020	12/29/2020	1/22/2021	2/10/2021	Gap	3,000,000.00		3,000,000.00	Local Infrastructure Program
34	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Lahug , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	11/26/2020 - 12/5/2020	12/29/2020	1/22/2021	2/10/2021	Gap	2,500,000.00		2,500,000.00	Local Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Luz , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	2,500,000.00		2,500,000.00	Local Infra Prog
36	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Paril , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	2,000,000.00		2,000,000.00	Local Infra Prog
37	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Construction of Multi - Purpose Building , Barangay Sirao , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	2,500,000.00		2,500,000.00	Local Infra Prog
38	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Bacayan , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	1,500,000.00		1,500,000.00	Local Infra Prog
39	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Day-as , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	2,000,000.00		2,000,000.00	Local Infra Prog
40	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Ermita , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	1,000,000.00		1,000,000.00	Local Infra Prog
41	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Guba , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	2,000,000.00		2,000,000.00	Local Infra Prog
42	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Hipodromo , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	2,000,000.00		2,000,000.00	Local Infra Prog
43	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Kalubhan , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	2,000,000.00		2,000,000.00	Local Infra Prog
44	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building , Barangay Lorega , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	2,000,000.00		2,000,000.00	Local Infra Prog

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building, Barangay Luz , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/21/2020	1/15/2021	2/3/2021	Gap	1,000,000.00		1,000,000.00	Local Infrastructure Program
46	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building, Barangay Mabini , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	Gap	2,000,000.00		2,000,000.00	Local Infrastructure Program
47	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building, Barangay Pit-os , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	Gap	3,000,000.00		3,000,000.00	Local Infrastructure Program
48	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building, Barangay Pulangbato , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	Gap	1,500,000.00		1,500,000.00	Local Infrastructure Program
49	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building, Barangay San Antonio , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	Gap	500,000.00		500,000.00	Local Infrastructure Program
50	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building, Barangay San Roque , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	Gap	2,000,000.00		2,000,000.00	Local Infrastructure Program
51	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building, Barangay Sto. Nifo , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	Gap	1,000,000.00		1,000,000.00	Local Infrastructure Program
52	Local Infrastructure Program: Building and other Structures Multipurpose/Facilities - Rehabilitation of Multi - Purpose Building, Barangay Zapatera , Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	Gap	1,500,000.00		1,500,000.00	Local Infrastructure Program
53	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay Camputhaw, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	Gap	2,000,000.00		2,000,000.00	Local Infrastructure Program
54	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay Kasanbagan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/5/2020 - 12/11/2020	1/5/2021	1/29/2021	2/17/2021	Gap	2,000,000.00		2,000,000.00	Local Infrastructure Program

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay Pit-os, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	Gap	500,000.00		500,000.00	Local Intra-Prog
56	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay San Antonio, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	Gap	2,000,000.00		2,000,000.00	Local Intra-Prog
57	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay San Jose, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	Gap	1,500,000.00		1,500,000.00	Local Intra-Prog
58	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay T. Padilla, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	Gap	2,000,000.00		2,000,000.00	Local Intra-Prog
59	Flood Control and Drainage- Drainage/Protection Works - Construction of Drainage System , Barangay Tejero, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	Gap	4,500,000.00		4,500,000.00	Local Intra-Prog
60	Flood Control and Drainage- Flood Control Structures / Facilities - Riprapping Barangay Pahina Central, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	Gap	2,500,000.00		2,500,000.00	Local Intra-Prog
61	Flood Control and Drainage- Flood Control Structures / Facilities - Riprapping Barangay Malubog, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	Gap	2,000,000.00		2,000,000.00	Local Intra-Prog
62	Flood Control and Drainage- Flood Control Structures / Facilities - Riprapping Barangay San Jose, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/12/2020 - 12/22/2020	1/12/2021	2/5/2021	2/24/2021	Gap	2,000,000.00		2,000,000.00	Local Intra-Prog
63	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Adlaon, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	3/20/2021	Gap	2,000,000.00		2,000,000.00	Local roads
64	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Agsungot, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	3/20/2021	Gap	2,000,000.00		2,000,000.00	Local roads
65	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Apas, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	3/20/2021	Gap	2,000,000.00		2,000,000.00	Local roads
66	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Apas, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	3/20/2021	Gap	2,000,000.00		2,000,000.00	Local roads
67	Local Roads and Bridges - Local Roads - Road Concreting , Barangay Banilad, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/18/2020 - 12/24/2020	1/18/2021	2/18/2021	3/20/2021	Gap	2,000,000.00		2,000,000.00	Local roads

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Busay, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	3/19/2021	GOP	2,000,000.00		2,000,000.00	Local roads
69	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Cambinocot, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	3/19/2021	GOP	2,000,000.00		2,000,000.00	Local roads
70	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Carreta, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	3/19/2021	GOP	2,000,000.00		2,000,000.00	Local roads
71	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Cogon Ramos, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	3/19/2021	GOP	2,000,000.00		2,000,000.00	Local roads
72	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Kamagayan, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/20/2020 - 12/28/20	1/18/2021	2/17/2021	3/19/2021	GOP	2,000,000.00		2,000,000.00	Local roads
73	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Lahug, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/21/2020 - 12/29/2020	1/25/2021	2/24/2021	3/26/2021	GOP	2,000,000.00		2,000,000.00	Local roads
74	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Lusanran, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/21/2020 - 12/29/2020	1/25/2021	2/24/2021	3/26/2021	GOP	1,000,000.00		1,000,000.00	Local roads
75	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Mabini, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/21/2020 - 12/29/2020	1/25/2021	2/24/2021	3/26/2021	GOP	2,000,000.00		2,000,000.00	Local roads
76	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Mabolo, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	12/21/2020 - 12/29/2020	1/25/2021	2/24/2021	3/26/2021	GOP	2,000,000.00		2,000,000.00	Local roads
77	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Parian, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GOP	2,000,000.00		2,000,000.00	Local roads
78	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Sambag II, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GOP	2,000,000.00		2,000,000.00	Local roads
79	Local Roads and Bridges - Local Roads - Road Concreting, Barangay San Jose, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GOP	2,000,000.00		2,000,000.00	Local roads
80	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Sta. Cruz, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GOP	2,000,000.00		2,000,000.00	Local roads
81	Local Roads and Bridges - Local Roads - Road Concreting, Barangay Talamban, Cebu City	Cebu City District Engineering Office	yes	Competitive Bidding	1/16/2021 - 1/22/2021	2/15/2021	3/17/2021	4/16/2021	GOP	3,000,000.00		3,000,000.00	Local roads