

DPWH- AGUSAN DEL SUR 1ST DISTRICT ENGINEERING OFFICE Indicative FY 2021 Annual Procurement Plan Non - CSE for Civil Works, Goods and Services, and Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 21GSNB0001, Procurement of Thermoplastic Pavement Markings for (Centerline & Edgeline Repainting) along Agusan-Davao Road Bahbah-Talacogon Road, Butuan City-Talacogon-Veruela-Sta. Josefa Road, & NRJ Bayugan-Calaitan-Tandag, NRJ Azpetia-Lianga Road in Intermittent Section, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	15-Oct.-20 to 21-Oct.-20	04-Nov-20	06-Jan-21	07-Jan-21 to 16-Jan-21	GOP	1,584,154.00	1,584,154.00	-	Supply and Delivery of thermoplastic stripping materials and other accessories
-	Contract ID No. 21GSNB0002, Purchase of Materials Equipment and Tools for use in Maintenance Section, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	15-Oct.-20 to 21-Oct.-20	04-Nov-20	06-Jan-21	07-Jan-21 to 16-Jan-21	GOP	1,376,375.00	1,376,375.00	-	Supply and Delivery of Mechanical equipment
-	Contract ID No. 21GSNB0003, Purchase/Supply of Asphalt Materials for use in Maintenance Activities, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	15-Oct.-20 to 21-Oct.-20	04-Nov-20	06-Jan-21	07-Jan-21 to 16-Jan-21	GOP	1,293,180.00	1,293,180.00	-	Supply and Delivery of bituminous Materials
-	Contract ID No. 21GSNB0004, Supply and Delivery of Paints and other Accessories for use in Repainting of Concrete Bridges and other Roadside Features, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	15-Oct.-20 to 21-Oct.-20	04-Nov-20	06-Jan-21	07-Jan-21 to 16-Jan-21	GOP	1,984,500.00	1,984,500.00	-	Supply and Delivery of Paints & Other Accessories

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21GSNB0005, Supply/Delivery of Aggregates Base Course (Item 300) for Low Shouldering, Concrete Re-blocking and Asphaltting along Agusan-Davao Road, Bahbah-Talacogon, Bayugan-Esperanza, Agusan-Malaybalay and Butuan City-Talacogon-Sta. Josefa Road, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	15-Oct.-20 to 21-Oct.-20	04-Nov-20	06-Jan-21	07-Jan-21 to 16-Jan-21	GOP	2,643,417.00	2,643,417.00	-	Supply and Delivery of Aggregates
	Contract ID No. 21GSNB0006, Supply & Delivery of fuel and lubricants for use in DPWH-Agusan del Sur 1st District Engineering Office, Patin-ay, Prosperidad, Agusan del Sur	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	15-Oct.-20 to 21-Oct.-20	04-Nov-20	06-Jan-21	07-Jan-21 to 16-Jan-21	GOP	2,928,820.00	2,928,820.00	-	Supply and Delivery of Fuel & Lubricants
	Contract ID No. 21GSNB0007, Supply/Delivery of Aggregates Base Course (Item 201) for Resurfacing of Unpaved Road Surfaces along Butuan City-Talacogon Road (Brgy. Zillovia, Talacogon in Intermittent Section), under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	15-Oct.-20 to 21-Oct.-20	04-Nov-20	06-Jan-21	07-Jan-21 to 16-Jan-21	GOP	3,101,538.00	3,101,538.00	-	Supply and Delivery of Aggregates
	Contract ID No. 21NB0001, Road Widening - Daang Maharlika (Agusan-Davao Section) K1262+505.80-K1263+000.00, Bayugan, Agusan del Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	1,400,000.00	-	1,400,000.00	Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0002, Road Widening - Daang Maharlika (Agusan-Davao Section) K1287+910.00-K1288+504.00, Brgy. Sta. Maria, Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	1,569,000.00	-	1,569,000.00	Concreting
	Contract ID No. 21NB0003, Paving of Unpaved Roads - Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road (S00448MN) Chainage 7254 – Chainage 7682, Esperanza, Agusan del Sur	Construction Section	No	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	1,170,000.00	-	1,170,000.00	Concreting
	Contract ID No. 21NB0004, Paving of Unpaved Road - NRJ Bayugan-Calaian-Tandag Road (K1289+160-K1289+448), Bayugan City, Agusan del Sur	Construction Section	No	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	1,085,000.00	-	1,085,000.00	Concreting
	Contract ID No. 21NB0005, Construction of Concrete Road – NRJ Poblacion-Puting Buhangin Road leading to Puting Buhangin Cave and Agri-Fruit Farm, Prosperidad, Agusan del Sur	Construction Section	No	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	10,000,000.00	-	10,000,000.00	Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m), RCPC 36" dia., Stone Masonry, Grouted Riprap, Thermoplastic Pavement Markings;
	Contract ID No. 21NB0006, Construction of Concrete Road Access Road in support of Match Factory, Talacogon, Agusan del Sur	Construction Section	No	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	1,000,000.00	-	1,000,000.00	Excavation, Embankment, Aggregate Sub-base Course, PCCP (0.28m thk.), Pavement Markings;
	Contract ID No. 21NB0007, Construction of Concrete Road Purok 3-Afga-Anahawan-Kauswagan-San Vicente Road connecting Coconut and Falcata Plantation Sites and National Road Junction in support to Coconut and Wood Industries, Sibagat, Agusan del Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	10,000,000.00	-	10,000,000.00	Excavation, Embankment, Aggregate Sub-base Course, PCCP (0.28m thk.), Pavement Markings;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0008, Construction of Concrete Road - Sitio San Jose/Bakingking Municipal Road connecting Coffee, Cacao and Wood Plantation sites and Provincial Road Junction in support to Coffee, Cacao and Wood Industries, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	10,000,000.00	-	10,000,000.00	Structure Excavation, Embankment, RSB, Structural Concrete
	Contract ID No. 21NB0009, Construction of Flood Control Structures along Taglatawan River, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	7,700,000.00	-	7,700,000.00	Structure Excavation, Structural Conc., Structural Steel, Lean Concrete, Steel Sheet Piles;
	Contract ID No. 21NB0010, Construction of Gravel Road, Brgy. Claro Cortez-Agon-onon, Brgy. Claro Cortez, Bayugan City, Agusan del Sur	Construction Section	No	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	11,550,000.00	-	11,550,000.00	Excavation, Embankment, Sub-base Course, Cutting of Trees;
	Contract ID No. 21NB0011, Construction/Rehabilitation of Balit-Policarpio-Sta. Rita Road, San Luis, Agusan del Sur	Construction Section	No	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	11,550,000.00	-	11,550,000.00	Clearing & Grubbing, Removal of Trees, Excavation, Embankment, Aggregate Sub-base Course, PCCP (0.20m thk.), Pavement Markings;
	Contract ID No. 21NB0012, Road Widening - Daang Maharlika (Agusan-Davao Section) , Brgy. Canayugan, Bayugan, Agusan del Sur	Construction Section	Yes	Competitive Bidding	16-Oct-20 to 22-Oct-20	5-Nov-20	6-Jan-21	07-Jan-21 to 15-Jan-21	GoP	15,400,000.00	-	15,400,000.00	Removal of Trees, Clearing & Grubbing, Removal of Existing Concrete, Excavation, Aggregate Subbase Course, PCCP(.28m), Structural Conc., Structural Steel, Thermoplastic Pavement Markings, Illuminated Solar Studs
	Contract ID No. 21NB0013, Concreting of Junction Magsaysay Street to Prosperidad National High School, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	3,500,000.00	-	3,500,000.00	Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0014, Construction of Concrete Road – Talacogon Bypass Road, Talacogon, Agusan del Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	50,000,000.00	-	50,000,000.00	Removal of Trees, Clearing & Grubbing, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m), PCCP (0.15m), Stone Masonry, Grouted Riprap Thermoplastic Pavement Markings, Guardrails, RCPC 48" dia.;
	Contract ID No. 21NB0015, Construction of Concrete Road – NRJ Mabuhay-San Lorenzo Road leading to Bega Park and Resort, Ugnop Caves, Hapon Falls, Tugonan Falls and San Lorenzo Hotspring, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	10,000,000.00	-	10,000,000.00	Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m), Thermoplastic Pavement Markings;
	Contract ID No. 21NB0016, Construction of Concrete Road Access Road in support of Match Factory Package II, Talacogon, Agusan del Sur	Construction Section	No	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	10,000,000.00	-	10,000,000.00	Excavation, Embankment, Aggregate Sub-base Course, PCCP (0.28m thk.), Pavement Markings;
	Contract ID No. 21NB0017, Concreting of Road, Bentahon-Mahagkot (Phase I), Esperanza, Agusan del Sur	Construction Section	No	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	3,000,000.00	-	3,000,000.00	Concreting
	Contract ID No. 21NB0018, Concreting of Road, Bentahon-Mahagkot (Phase II), Esperanza, Agusan del Sur	Construction Section	No	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	10,000,000.00	-	10,000,000.00	Concreting
	Contract ID No. 21NB0019, Construction (Completion) of Multi-Purpose Building, Brgy. Bakingking, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	4,500,000.00	-	4,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0020, Construction (Completion) of Multi-Purpose Building, Brgy. Balit, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	4,000,000.00	-	4,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0021, Construction (Completion) of Multi-Purpose Building, Brgy. Calabuan, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	4,000,000.00	-	4,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0022, Construction (Completion) of Multi-Purpose Building, Brgy. Canayugan, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	3,500,000.00	-	3,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0023, Construction (Completion) of Multi-Purpose Building, Brgy. Claro Cortez, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	2,000,000.00	-	2,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0024, Construction (Completion) of Multi-Purpose Building, Brgy. Dimasalang, San Luis, Agusan del Sur	Construction Section	Yes	Competitive Bidding	30-Oct-20 to 05-Nov-20	19-Nov-20	13-Jan-21	14-Jan-21 to 23-Jan-21	GoP	1,000,000.00	-	1,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0025, Construction (Completion) of Multi-Purpose Building, Brgy. Doña Maxima, San Luis, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	25,000,000.00	-	25,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0026, Construction (Completion) of Multi-Purpose Building, Brgy. Kolambugan, Sibagat, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	4,000,000.00	-	4,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0027, Construction (Completion) of Multi-Purpose Building, Brgy. La Perian, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	3,000,000.00	-	3,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0028, Construction (Completion) of Multi-Purpose Building, Brgy. La Suerte, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	3,000,000.00	-	3,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0029, Construction (Completion) of Multi-Purpose Building, Brgy. La Navas, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	4,500,000.00	-	4,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0030, Construction (Completion) of Multi-Purpose Building, Brgy. Los Arcos, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	5,500,000.00	-	5,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0031, Construction (Completion) of Multi-Purpose Building, Brgy. Magsaysay, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	5,000,000.00	-	5,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0032, Construction (Completion) of Multi-Purpose Building, Brgy. Mapaga, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	3,500,000.00	-	3,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0033, Construction (Completion) of Multi-Purpose Building, Brgy. New Gingoog, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	1,000,000.00	-	1,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0034, Construction (Completion) of Multi-Purpose Building, Brgy. New Salem, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	3,500,000.00	-	3,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0035, Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	3,000,000.00	-	3,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0036, Construction (Completion) of Multi-Purpose Building, Brgy. Prosperidad NHS, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	4,000,000.00	-	4,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0037, Construction (Completion) of Multi-Purpose Building, Brgy. San Lorenzo, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	3,500,000.00	-	3,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0038, Construction (Completion) of Multi-Purpose Building, Brgy. Santiago, San Luis, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	4,000,000.00	-	4,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0039, Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Teresita, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	2,500,000.00	-	2,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0040, Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Niño, Bayugan City Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	4,000,000.00	-	4,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0041, Construction (Completion) of Multi-Purpose Building, Brgy. Tagbalili, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	4,000,000.00	-	4,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0042, Construction (Completion) of Multi-Purpose Building, Brgy. Tahina, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	05-Nov-20 to 11-Nov-20	25-Nov-20	18-Jan-21	19-Jan-21 to 28-Jan-21	GoP	2,000,000.00	-	2,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0043, Construction of Multi-Purpose Building, Brgy. Calaitan NHS, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	6,500,000.00	-	6,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0044, Construction of Multi-Purpose Building, Brgy. Hawilian, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	6,500,000.00	-	6,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0045, Construction of Multi-Purpose Building, Brgy. La Purisima, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	6,500,000.00	-	6,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0046, Construction of Multi-Purpose Building, Brgy. Remedios, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	6,500,000.00	-	6,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0047, Construction of Multi-Purpose Building, Brgy. Salug, Esperanza, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	4,500,000.00	-	4,500,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0048, Construction of Multi-Purpose Building, Brgy. San Pedro, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	5,000,000.00	-	5,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0049, Construction of Multi-Purpose Building, Bayugan NCHS, Bayugan City, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	3,000,000.00	-	3,000,000.00	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0050, Construction (Completion) of Infrastructure Facilities/Public Building (DPWH Building BAC & Conference of Agusan del Sur 1st DEO, Patin-ay, Prosperidad, Agusan del Sur	Maintenance Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	10,000,000.00	10,000,000.00	-	Reinf. Concrete, Roofing, Carpentry & Joinery, Painting;
	Contract ID No. 21NB0051, Construction of Evacuation Center, Brgy. Las Navas, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	3,000,000.00	-	3,000,000.00	Reinf. Concrete, Masonry, Doors & Windows, Electrical works, Plumbing works, Painting;
	Contract ID No. 21NB0052, Construction of Evacuation Center, Brgy. San Martin, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	5,000,000.00	-	5,000,000.00	Reinf. Concrete, Masonry, Doors & Windows, Electrical works, Plumbing works, Painting;
	Contract ID No. 21NB0053, Construction of Evacuation Center, Prosperidad, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	3,000,000.00	-	3,000,000.00	Reinf. Concrete, Masonry, Doors & Windows, Electrical works, Plumbing works, Painting;

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21NB0054, Construction of Multi-Purpose Building, Brgy. Culi, San Luis, Agusan del Sur	Construction Section	Yes	Competitive Bidding	13-Nov-20 to 19-Nov-20	3-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GoP	4,000,000.00	-	4,000,000.00	Reinf. Concrete, Masonry, Doors & Windows, Electrical works, Plumbing works, Painting;
	Contract ID No. 21GSNB0008, Procurement of Construction/Hardware Materials for use in Maintenance Activities, under Agusan del Sur 1st District Engineering Office	Maintenance Section	Yes	Competitive Bidding	19-Nov-20 to 25-Nov-20	09-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GOP	2,145,648.00	2,145,648.00	-	Supply & Delivery of fuel and lubricants
	Contract ID No. 21GSNB0009, Supply and Delivery of Office Equipment Supplies and Consumable for use in DPWH-Agusan del Sur 1st DEO, Patinay, Prosperidad, Agusan del Sur	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	19-Nov-20 to 25-Nov-20	09-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GOP	1,500,000.00	1,500,000.00	-	Supply and Delivery of Aggregates Base Course (Item 201)
	Contract ID No. 21GSNB0010, Supply/Delivery of Janitorial Merchandise for use in DPWH Agusan del Sur 1st District Engineering Office	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	19-Nov-20 to 25-Nov-20	09-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GOP	1,000,000.00	1,000,000.00	-	Supply and Delivery of Construction/Hardware Materials
	Contract ID No. 21GSNB0011, Supply and Delivery of Vehicle Parts and Accessories for replacement of worn-out parts of DPWH Agusan del Sur 1st District Engineering Vehicles, Patinay, Prosperidad, Agusan del Sur	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	19-Nov-20 to 25-Nov-20	09-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GOP	900,000.00	900,000.00	-	Supply and Delivery of Office Supplies and Consumable
	Contract ID No. 21GSNB0012, Supply and Delivery of Office/IT Equipment for use in DPWH Agusan del Sur 1st District Engineering Office,	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	19-Nov-20 to 25-Nov-20	09-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GOP	2,000,000.00	2,000,000.00	-	Supply and Delivery of Janitorial Merchandise
	Contract ID No. 21GSNB0013, Supply and Delivery of Electrical Supplies for use in DPWH Agusan del Sur 1st District Engineering Office,	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	19-Nov-20 to 25-Nov-20	09-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GOP	500,000.00	500,000.00	-	Supply and Delivery of Vehicle Parts and Accessories

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID No. 21GSNB0014, Supply and Delivery of Office Supplies for use DPWH Agusan del Sur 1st District Engineering Office	DPWH, DEO 1, Agusan del Sur	Yes	Competitive Bidding	19-Nov-20 to 25-Nov-20	09-Dec-20	29-Jan-21	30-Jan-21 to 08-Feb-21	GOP	1,200,000.00	1,200,000.00	-	Supply and Delivery of Office/IT Equipment

PREPARED BY:

RECOMMENDED BY:

APPROVED BY:


EDGARDO A. BUTIL
Engineer III *kap.*
Head, BAC - Secretariat


MAURO S. AGUERO, JR., ASEAN Eng.
Asst. District Engineer
BAC Chairperson


E MEDIO C. ONTAL
District Engineer