



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Ubay, Bohol

Indicative Annual Procurement Plan for FY 2021 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
1	Tagbilaran East Rd (Tagbilaran-Jagna)- K0138+294-K0138+612	Bohol II DEO	Yes	Competitive Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	4,788,000.00	-	4,788,000.00	Slab Replacement
2	Tagbilaran East Rd (Tagbilaran-Jagna)- K0138+294-K0138+064	Bohol II DEO	Yes	Competitive Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	10,000,000.00	-	10,000,000.00	Slab Replacement
3	Tagbilaran North Rd (Tagbilaran-Jelafo Sect)- K0083+450-K0085+000, K0085+203-K0085+615	Bohol II DEO	Yes	Competitive Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	2,756,000.00	-	2,756,000.00	Slab Replacement
4	Tagbilaran North Rd (Tagbilaran-Jelafo Sect)- K0087+442-K0087+574, K0087+721-K0087+918, K0089+000- K0089+509, K0090+400- K0090+1010, K0090+283- K0097+000, K0097+255 - K0097+918, K0097+989- K0098+995, K0101+408- K0101+531, K0104+009- K0104+480, K0110+019- K0111+000, K0082+292- K0082+460, K0082+710- K0082+747, K0094+000- K0084+620, K0102+209- K0102+280	Bohol II DEO	Yes	Competitive Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	1,427,000.00	-	1,427,000.00	Slab Replacement

5	Tagbilaran North Rd (Tagbilaran-Jetafe Sect) K0116+036- K0116+361	Bohol II DEO	Yes	Competitiv e Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	4,890,000.00	-	4,890,000.00	Slab Replacement
6	JCT. (LIR) Buenavista- Carmen-Danao- Jetafe Rd. K0173+289 - K0173 +733	Bohol II DEO	Yes	Competitiv e Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	10,000,000.00	-	10,000,000.00	Preventive Maintenance of Road: Concrete Reblocking
7	JCT. (TNR)- Talibon Rd. K0114+000 - K0114+467	Bohol II DEO	Yes	Competitiv e Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	7,037,000.00	-	7,037,000.00	Preventive Maintenance of Road: Concrete Reblocking
8	Loay Interior Rd- K0122+155 - K0122+604, K0139+582 - K0139+785	Bohol II DEO	Yes	Competitiv e Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	2,614,000.00	-	2,614,000.00	Concrete Reconstruction Slab with Drainage
9	Sagbayan-Danao Rd- K0094+630 - K0094+713, K0097+390 - K0097+484	Bohol II DEO	Yes	Competitiv e Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	3,798,000.00	-	3,798,000.00	Concrete Reconstruction Slab with Drainage
10	Tagbilaran East Rd (Tagbilaran- Jagna) - K0150+396 - K0150 +463	Bohol II DEO	Yes	Competitiv e Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	2,500,000.00	-	2,500,000.00	Construction of Road Slope Protection Structure
11	JCT (LIR) Carmen- Sagbayan- Bacani Rd - K0179+100 - K0179+350	Bohol II DEO	Yes	Competitiv e Bidding	15/10/2020	04/11/2020	13/01/2021	16/01/2021	GoP	3,630,000.00	-	3,630,000.00	Road Widening
12	Tagbilaran North Rd (Tagbilaran-Jetafe Sect.)- K0059+199 - K0080+282, K0080+467 - K0080+747	Bohol II DEO	Yes	Competitiv e Bidding	18/10/2020	07/11/2020	21/01/2021	24/01/2021	GoP	8,330,000.00	-	8,330,000.00	Road Widening
13	Tagbilaran North Rd (Tagbilaran-Jetafe Sect.) K0090+600- K0091+660, K0092+446 - K0092+509	Bohol II DEO	Yes	Competitiv e Bidding	18/10/2020	07/11/2020	21/01/2021	24/01/2021	GoP	51,559,000.00	-	51,559,000.00	Road Widening
14	Tagbilaran North Rd (Tagbilaran-Jetafe Sect.) K00112+226 - K0112+434	Bohol II DEO	Yes	Competitiv e Bidding	18/10/2020	07/11/2020	21/01/2021	24/01/2021	GoP	8,341,000.00	-	8,341,000.00	Road Widening

15	Tagbilaran North Rd (Tagbilaran-Jetafe Sect.) K0113+070 - K0113+531	Bohol II DEO	Yes	Competitive Bidding	18/10/2020	07/11/2020	21/01/2021	24/01/2021	GoP	1,339,000.00	-	1,339,000.00	Road Widening
16	Loay Interior Rd - K0126+084 - K0127+491, K0128+392- K0129+500, K0130+840 - K0131+101, K0137+350- K0137+958	Bohol II DEO	Yes	Competitive Bidding	18/10/2020	07/11/2020	21/01/2021	24/01/2021	GoP	8,856,000.00	-	8,856,000.00	Shoulder Paving
17	Tagbilaran East Rd (Tagbilaran- Jagna)- K0140+226- K0141+800, K0144+076- K0145+512 - K0146+000	Bohol II DEO	Yes	Competitive Bidding	18/10/2020	07/11/2020	21/01/2021	24/01/2021	GoP	7,901,000.00	-	7,901,000.00	Shoulder Paving
18	Tagbilaran North Rd (Tagbilaran-Jetafe Sect) K0085+826 - K0086+543, K0107+766 - K0108+795, K0155+016 - K0115+518	Bohol II DEO	Yes	Competitive Bidding	18/10/2020	07/11/2020	21/01/2021	24/01/2021	GoP	2,835,000.00	-	2,835,000.00	Shoulder Paving
19	Sagbayan-Danao Rd - K0086+201 - K0087+019, K0090+000 - K0090+181, K0090+310- K0091+143	Bohol II DEO	Yes	Competitive Bidding	18/10/2020	07/11/2020	21/01/2021	24/01/2021	GoP	1,521,000.00	-	1,521,000.00	Shoulder Paving
20	Sumak Br. (B00121BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect.)	Bohol II DEO	Yes	Competitive Bidding	18/10/2020	07/11/2020	21/01/2021	24/01/2021	GoP	25,500,000.00	-	25,500,000.00	Bridge Widening
21	Construction of Inabanga Flood Control, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/10/2020	07/11/2020	28/01/2021	31/01/2021	GoP	40,978,000.00	-	40,978,000.00	Construction of Flood Mitigation Structure
22	Access Road leading to Talibon Port via San Jose- San Jose- San Francisco-Revilles St. Brgy. Poblaicon, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
23	Access Road leading to Talibon Port via San Jose- San Jose- San Francisco-Revilles St. Brgy. Poblaicon, Talibon, Bohol, Package II	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	4,500,000.00	-	4,500,000.00	Construction of Concrete Road
24	Access Road leading to Tapal Wharf via Road to Palayan ng Bayan-Brgys. Imelda and Benliw, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25	Access Roads leading to Ubay Port via Reclamation Area, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road

26	Access Roads leading to Ubay Port via Reclamation Area, Ubay, Bohol, Package II	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	5,380,000.00	-	5,380,000.00	Construction of Concrete Road
27	Access Road leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
28	Access Road leading to Kilab Kilab Falls, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
29	Access Road leading to Kilab Kilab Falls, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
30	Cantoyoc Brgy. Road leading to Binaliw Falls, Brgy. Cantoyoc Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	12,000,000.00	-	12,000,000.00	Construction of Concrete Road
31	Danao-Sagbayan Road JCT. to Sitio Sto. Niño to Magtangtang Barangay Road leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	28/01/2021	31/01/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
32	Hinlayagan Ilaya-Banlasan-San Isidro Road Leading to Kawasan Falls, Brgy. Hinlayagan, Ilaya, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	09/02/2021	12/02/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
33	Hinlayagan Ilaya-Banlasan-San Isidro Road Leading to Kawasan Falls, Brgy. Hinlayagan, Ilaya, Trinidad, Bohol, Package II	Bohol II DEO	Yes	Competitive Bidding	21/10/2020	10/11/2020	09/02/2021	12/02/2021	GoP	4,500,000.00	-	4,500,000.00	Construction of Concrete Road
34	JCT. TER Mabuhay- Gabi-Bayongan- Camanaga Road leading to Bayongan Dam, including Drainage, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	09/02/2021	12/02/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
35	M. Cabiguhan-Kinan-oan-Kauswagan-Diis (Trinidad)-Candils, San Carlos-Magtangtang Danao leading to Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	09/02/2021	12/02/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

36	Poblacion to Sitio Catoogan Candungao Brgy. Road Leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	09/02/2021	12/02/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
37	San Miguel-Bayongan-Bullilis-Mabuhay (Ubay) Road leading to Danao Adventure Park, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	09/02/2021	12/02/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
38	Sta. Fe Brgy. Road leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	09/02/2021	12/02/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
39	Taming to Brgy. Road Leading to Grand Canyon View of Danao Adventure Park, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	09/02/2021	12/02/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
40	Taming to Villa Anunciado Road Leading to Highland Tourism, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	09/02/2021	12/02/2021	GoP	1,500,000.00	-	1,500,000.00	Construction of Concrete Road
41	Taming to Villa Anunciado Road Leading to Highland Tourism, Brgy. Taming, Danao, Bohol, Package II	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	09/02/2021	12/02/2021	GoP	4,500,000.00	-	4,500,000.00	Construction of Concrete Road
42	Cantubod- Dagohoy-Causwagan Barangay Road Connecting Palm Oil Plantation to Danao-Getafe Road In Support of AgriBusiness Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	09/02/2021	12/02/2021	GoP	800,000.00	-	800,000.00	Construction of Concrete Road
43	Cantubod- Dagohoy-Causwagan Barangay Road Connecting Palm Oil Plantation to Danao-Getafe Road In Support of AgriBusiness Industry, Danao, Bohol, Package II	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	24/03/2021	27/03/2021	GoP	4,500,000.00	-	4,500,000.00	Construction of Concrete Road
44	Catigbian- Clarin via Bugtongbod Road (Clarin Side) connecting Cortes- Balilihan-Catigbian- Macaas Road and Clarin-Sagbayan- Carmen Road In Support to Agri-Business Industry, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	24/03/2021	27/03/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

46	JCT. (LIR) Mahayag (San Miguel)-Danao Road In support of the AgriBusiness Industry, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	24/03/2021	27/03/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
46	Lapacan Sur (Inabanga)-Magtangtang (Danao) Road In Support of the AgriBusiness Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	24/03/2021	27/03/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
47	Lubang- Nueva Montana-Bunga Road Connecting Tagbilaran North Road to Danao Getafe Road In Support of Gifts and Housewares and AgriBusiness Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	24/03/2021	27/03/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
48	Mabuhay (Ubay)- Bulilis-Bayongan San Miguel Road Connecting Loay Interior Road and Tagbilaran East Road In Support to Furniture and AgriBusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	24/03/2021	27/03/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
49	Magtangtang- Carbon-Cabatuan Barangay Road Connecting Cabatuan Loomweaving Center to Sagbayan-Danao Road In Support of Gifts and Housewares Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	24/03/2021	27/03/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
50	Poblacion- Masonoy-Candungao (Centro) Road Connecting Tagbilaran North Road and Antequera- San Isidro- Libertad Road In Support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2020	12/11/2020	24/03/2021	27/03/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

51	Poblacion- Masonoy- Candungao (Centro) Road Connecting Tagbilaran North Road and Antequera- San Isidro- Libertad Road In Support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	24/03/2021	27/03/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
52	Talibon Causeway Bypass- from Poblacion- via Barangay San Francisco- Barangay San Jose Road Connecting Tagbilaran North Road to JCT. TNR Talibon Road In Support to Furniture and AgriBusiness Industries, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	24/03/2021	27/03/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
53	Construction of Level II Water Supply Project, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	42,229,000.00	-	42,229,000.00	Water Supply System
54	Construction of Level III Water Supply Project, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	25,000,000.00	-	25,000,000.00	Water Supply System
55	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
56	Construction of Multi-Purpose Building (Covered Court), Centro Poblacion, Barangay Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
57	Construction of Multi-Purpose Building (Covered Court), Kalayugan, Barangay Sweetland, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
58	Construction of Multi-Purpose Building (Covered Court), Purok 2 Ceroduido, Barangay San Vicente, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
59	Construction of Multi-Purpose Building (Covered Court), Purok 3, Barangay La Esperanza, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

60	Construction of Multi-Purpose Building (Covered Court), Purok 6, Barangay Poblacion, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
61	Construction of Multi-Purpose Building Purok 1, Barangay Centro, Camanaga, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
62	Construction of Multi-Purpose Building Purok 2, Barangay San Isidro, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2020	18/11/2020	07/04/2021	10/04/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
63	Construction/ Rehabilitation of Danao Municipal Building, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2020	20/11/2020	07/04/2021	10/04/2021	GoP	27,000,000.00	-	27,000,000.00	Construction of Multi-Purpose Building
64	Concreting of Bonot-Bonot Road, Brgy. Bonot-Bonot, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2020	20/11/2020	07/04/2021	10/04/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Concrete Road
65	Concreting of Road, Nabuad to Cambitoon, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2020	20/11/2020	07/04/2021	10/04/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
66	Construction of Road at Barangay Cabanugan to Barangay Baryong Daan, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2020	20/11/2020	23/04/2021	26/04/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
67	Construction of Road at Barangay Poblacion, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2020	20/11/2020	23/04/2021	26/04/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
68	Construction of Road at Purok 3 to Purok 6, Barangay Caluasan, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2020	20/11/2020	23/04/2021	26/04/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Concrete Road
69	Construction of Road at Purok 4, Mahayag Elementary School, Barangay Centro Camanaga, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2020	20/11/2020	23/04/2021	26/04/2021	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
70	Construction of Road, Bagumbayan, Pilar, Caluasan, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2020	20/11/2020	23/04/2021	26/04/2021	GoP	140,000,000.00	-	140,000,000.00	Construction of Concrete Road
71	Construction of Road, JCT.(LIR) San Miguel-Bayongan-Bullits-Mabuhay, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2020	20/11/2020	23/04/2021	26/04/2021	GoP	240,000,000.00	-	240,000,000.00	Construction of Concrete Road

72	Construction of Capayas Bridge, Brgy. Capayas, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2020	24/11/2020	23/04/2021	26/04/2021	GoP	6,400,000.00	-	6,400,000.00	Construction of Bridge
73	Construction of the Talibon-Bien Unido Bridge, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2020	24/11/2020	23/04/2021	26/04/2021	GoP	95,000,000.00	-	95,000,000.00	Construction of Bridge
74	Completion of Multi-Purpose Building at Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2020	24/11/2020	23/04/2021	26/04/2021	GoP	8,300,000.00	-	8,300,000.00	Construction of Multi-Purpose Building
76	Construction & Improvement of the Municipal Hall of San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2020	24/11/2020	23/04/2021	26/04/2021	GoP	8,300,000.00	-	8,300,000.00	Construction of Multi-Purpose Building
76	Construction of Dagohoy Municipal Gymnasium, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2020	24/11/2020	23/04/2021	26/04/2021	GoP	12,450,000.00	-	12,450,000.00	Construction of Multi-Purpose Building
77	Construction of Multi-Purpose Sports Facility in Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2020	24/11/2020	23/04/2021	26/04/2021	GoP	8,300,000.00	-	8,300,000.00	Construction of Multi-Purpose Building
78	Construction of Multi-Purpose Building (Public Market), Poblacion, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2020	24/11/2020	23/04/2021	26/04/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
79	Construction of Multi-Purpose Building (Sports and Exhibition Center), Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2020	24/11/2020	23/04/2021	26/04/2021	GoP	16,600,000.00	-	16,600,000.00	Construction of Multi-Purpose Building
80	Construction of Multi-Purpose Building, Brgy. Poblacion, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2020	24/11/2020	23/04/2021	26/04/2021	GoP	12,450,000.00	-	12,450,000.00	Construction of Multi-Purpose Building
81	Construction of Multi-Purpose Facility (Sports & Exhibition Center), Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	23/04/2021	26/04/2021	GoP	8,300,000.00	-	8,300,000.00	Construction of Multi-Purpose Building
82	Rehabilitation of Multi-Purpose Building, Alumar, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	23/04/2021	26/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
83	Rehabilitation of Multi-Purpose Building, Babag, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	23/04/2021	26/04/2021	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Multi-Purpose Building
84	Rehabilitation of Multi-Purpose Building, Bayog, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	23/04/2021	26/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
85	Rehabilitation of Multi-Purpose Building, Bogo, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	23/04/2021	26/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building

86	Rehabilitation of Multi-Purpose Building, Bontud, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	19/02/2021	22/02/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
87	Rehabilitation of Multi-Purpose Building, Buacao, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	19/02/2021	22/02/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
88	Rehabilitation of Multi-Purpose Building, Cagawasan, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	19/02/2021	22/02/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
89	Rehabilitation of Multi-Purpose Building, Cagawasan, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	19/02/2021	22/02/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
90	Rehabilitation of Multi-Purpose Building, Calangahan, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/10/2020	21/10/2020	19/02/2021	22/02/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
91	Rehabilitation of Multi-Purpose Building, Camali-an, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	19/02/2021	22/02/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
92	Rehabilitation of Multi-Purpose Building, Campao Occidental, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	19/02/2021	22/02/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
93	Rehabilitation of Multi-Purpose Building, Candelaria, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	19/02/2021	22/02/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
94	Rehabilitation of Multi-Purpose Building, Cangmundo, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	19/02/2021	22/02/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
95	Rehabilitation of Multi-Purpose Building, Canmangao, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
96	Rehabilitation of Multi-Purpose Building, Canmano, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
97	Rehabilitation of Multi-Purpose Building, Canmaya Centro, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
98	Rehabilitation of Multi-Purpose Building, Carlos P. Garcia, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
99	Rehabilitation of Multi-Purpose Building, Corte Baud, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building


100	Rehabilitation of Multi-Purpose Building, Danahao, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/10/2020	22/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
101	Rehabilitation of Multi-Purpose Building, Eastern Cabul-an, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
102	Rehabilitation of Multi-Purpose Building, Gaus, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
103	Rehabilitation of Multi-Purpose Building, Ilihan, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
104	Rehabilitation of Multi-Purpose Building, Juagdan, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
105	Rehabilitation of Multi-Purpose Building, Kabangkalan, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
106	Rehabilitation of Multi-Purpose Building, Katarungan, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	11/03/2021	14/03/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
107	Rehabilitation of Multi-Purpose Building, Kauswagan, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
108	Rehabilitation of Multi-Purpose Building, La Victoria, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
109	Rehabilitation of Multi-Purpose Building, Mahagbu, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
110	Rehabilitation of Multi-Purpose Building, Mahayag, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
111	Rehabilitation of Multi-Purpose Building, Malitbog, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	03/10/2020	23/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
112	Rehabilitation of Multi-Purpose Building, Mantalongon, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/10/2020	24/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
113	Rehabilitation of Multi-Purpose Building, Poblacion Centro, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/10/2020	24/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building

114	Rehabilitation of Multi-Purpose Building, Poblacion Norte, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/10/2020	24/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
115	Rehabilitation of Multi-Purpose Building, Poblacion Sur, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/10/2020	24/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
116	Rehabilitation of Multi-Purpose Building, Poblacion, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/10/2020	24/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
117	Rehabilitation of Multi-Purpose Building, Popoo, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/10/2020	24/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
118	Rehabilitation of Multi-Purpose Building, Sagbayan Sur, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/10/2020	24/10/2020	01/04/2021	04/04/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
119	Rehabilitation of Multi-Purpose Building, Saguis, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/10/2020	24/10/2020	06/05/2021	09/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
120	Rehabilitation of Multi-Purpose Building, San Agustin, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/10/2020	24/10/2020	06/05/2021	09/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
121	Rehabilitation of Multi-Purpose Building, San Isidro, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/10/2020	28/10/2020	06/05/2021	09/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
122	Rehabilitation of Multi-Purpose Building, San Jose, Pres. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/10/2020	28/10/2020	06/05/2021	09/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
123	Rehabilitation of Multi-Purpose Building, San Vicente Sur, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/10/2020	28/10/2020	06/05/2021	09/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
124	Rehabilitation of Multi-Purpose Building, Santa Cruz, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/10/2020	28/10/2020	06/05/2021	09/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
125	Rehabilitation of Multi-Purpose Building, Sinandigan, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/10/2020	28/10/2020	06/05/2021	09/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
126	Rehabilitation of Multi-Purpose Building, Sta. Cruz, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/10/2020	29/10/2020	06/05/2021	09/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
127	Rehabilitation of Multi-Purpose Building, Sto. Niño, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/10/2020	29/10/2020	04/05/2021	07/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building


128	Rehabilitation of Multi-Purpose Building, Tagum Sur, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/10/2020	29/10/2020	04/05/2021	07/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
129	Rehabilitation of Multi-Purpose Building, Tintinan, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/10/2020	29/10/2020	04/05/2021	07/05/2021	GoP	800,000.00	-	800,000.00	Rehabilitation of Multi-Purpose Building
130	Rehabilitation of Multi-Purpose Building, Tulang, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/10/2020	29/10/2020	04/05/2021	07/05/2021	GoP	1,050,000.00	-	1,050,000.00	Rehabilitation of Multi-Purpose Building
131	Rehabilitation of Multi-Purpose Buildings, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/10/2020	29/10/2020	04/05/2021	07/05/2021	GoP	5,250,000.00	-	5,250,000.00	Rehabilitation of Multi-Purpose Building
132	Rehabilitation of Multi-Purpose Buildings, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/10/2020	29/10/2020	04/05/2021	07/05/2021	GoP	7,350,000.00	-	7,350,000.00	Rehabilitation of Multi-Purpose Building
133	Rehabilitation of Multi-Purpose Buildings, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	04/05/2021	07/05/2021	GoP	10,100,000.00	-	10,100,000.00	Rehabilitation of Multi-Purpose Building
134	Rehabilitation of Multi-Purpose Buildings, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	04/05/2021	07/05/2021	GoP	10,500,000.00	-	10,500,000.00	Rehabilitation of Multi-Purpose Building
135	Rehabilitation of Multi-Purpose Buildings, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	04/05/2021	07/05/2021	GoP	8,400,000.00	-	8,400,000.00	Rehabilitation of Multi-Purpose Building
136	Rehabilitation of Multi-Purpose Buildings, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	04/05/2021	07/05/2021	GoP	8,400,000.00	-	8,400,000.00	Rehabilitation of Multi-Purpose Building
137	Concreting og Brgy. Road, Sitio Kabulakan, Lomangog, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	04/05/2021	07/05/2021	GoP	9,240,000.00	-	9,240,000.00	Construction of Concrete Road
138	Concreting of Road, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	04/05/2021	07/05/2021	GoP	5,200,000.00	-	5,200,000.00	Construction of Concrete Road
139	Construction of Road (Pathway), Sitio Isla Verde, Bonbon, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	04/05/2021	07/05/2021	GoP	1,050,000.00	-	1,050,000.00	Construction of Concrete Road
140	Construction/Concreting of Road Approaches, Brgy. Blabas, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	05/05/2021	08/05/2021	GoP	11,550,000.00	-	11,550,000.00	Construction of Concrete Road
141	Construction/Concreting of Road Approaches, Brgy. Poblacion-Brgy. Tomoc, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	05/05/2021	08/05/2021	GoP	28,429,000.00	-	28,429,000.00	Construction of Concrete Road

142	Construction of Box Culvert, Napo, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	05/05/2021	08/05/2021	GoP	1,500,000.00	-	1,500,000.00	Construction of Bridge
143	Construction of Hanging Bridge, Napo, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	05/05/2021	08/05/2021	GoP	2,500,000.00	-	2,500,000.00	Construction of Bridge
144	Construction of Pathway Bridge (Box Culvert Bridge), Benliw, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	05/05/2021	08/05/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Bridge
145	Construction of Waterworks System (Level 3), Lubang, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	05/05/2021	08/05/2021	GoP	1,050,000.00	-	1,050,000.00	Waterworks Supply System
146	Construction of Waterworks System (Level 3), Zamora, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	09/10/2020	30/10/2020	05/05/2021	08/05/2021	GoP	1,050,000.00	-	1,050,000.00	Waterworks Supply System


Prepared By:


PRIMITIVA E. ABAN
 Procurement Engineer

Recommended by:


DIOSCORO C. VIRTUDAZO
 BAC Chairman

Approved by:


VICENTE R. VALLE, JR.
 District Engineer