

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
CONSULTING SERVICES

PAP	Procurement Program/Project	PMO/END USER	Mode of Procurement	Ads/Posting of Request for Proposal (RFP)	Sub/Opening of Financial Proposals	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
									Total (P000)	MOOE	CO	
	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of Flood Control Structures within Agno River Basin System, along Camiling River Right Bank (Package C), Billad, Camiling, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of Flood Control Structures along Camiling River Left Bank, Sta. 0+000 - Sta. 0+740, Cayaoan Section, Cavaoan, Camiling, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of Various Buildings and other structures in Tarlac:											
	1. Construction of 25TY6CL at Bantog ES, Anao, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	2. Construction of 25TY6CL at Casili ES, Anao, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	3. Construction of 25TY8CL at Bacabac ES, Camiling, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	4. Construction of 25TY4CL Calamay ES, Moncada, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	5. Construction of 25TY4CL San Juan ES, Moncada, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	6. Construction of 25TY4CL Banaoang East PS, Moncada, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	7. Construction of 25TY4CL Barang ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	8. Construction of 45TY12CL Paniqui North CS, Paniqui, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	9. Construction of 45TY12CL Paniqui North CS, Paniqui, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
CONSULTING SERVICES

PAP	Procurement Program/Project	PMO/END USER	Mode of Procurement	Ads/Posting of Request for Proposal (RFP)	Sub/Opening of Financial Proposals	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)			Remarks
									Total (P000)	MOOE	CO	
	10. Construction of 25TY6CL Sta. Ines ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	9-30-10-6-2020	10/20/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	11. Construction of 25TY4CL Sta. Ines ES, Paniqui, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	12. Construction of 25TY4CL Don Teodoro Pascual PS, Pura, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	13. Construction of 25TY8CL San Clemente Central ES, San Clemente, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	14. Construction of 25TY8CL Pilipila ES, Santa Ignacia, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	15. Construction of 45TY12CL San Julian-Sta. Maria NHS, Moncada, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	16. Construction of 45TY20CL Tarlac National High School - Annex, City of Tarlac (Capital)	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	17. Construction of 35TY0CL Workshops Eduardo Cojuangco National Vocational High School, Paniqui, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	18. Construction of 35TY12CL Eduardo Cojuangco National Vocational High School, Paniqui, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	19. Construction of 45TY12CL Pura Central High School, Pura, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	20. Construction of 45TY16CL Malacampa NHS, Camiling, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	21. Construction of 25TY6CL Bawa ES, Gerona, Tarlac	Planning & Design Section	Public Bidding	10-07-13-2020	10/27/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
CONSULTING SERVICES

PAP	Procurement Program/Project	PMD/END USER	Mode of Procurement	Ads/Posting of Request for Proposal (RFP)	Sub/Opening of Financial Proposals	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Pnp)			Remarks
									Total (P000)	MOOE	CO	
	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of Various Buildings and other structures in Tarlac:											
	1. Construction of Multi-Purpose Building (Senior Citizen Center) in San Manuel, Tarlac	Planning & Design Section	Public Bidding	11-04-10-2020	11-24-2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	2. Construction/Extension of Multi-Purpose Building (Municipal Hall) Barangay Poblacion, San Manuel, Tarlac	Planning & Design Section	Public Bidding	11-04-10-2020	11-24-2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	3. Construction of Multi-Purpose Building (Training, Learning and Development Center of Montada), Barangay Rizal, Montcada, Tarlac	Planning & Design Section	Public Bidding	11-04-10-2020	11-24-2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	4. Construction of Tactical Headquarters Building at Tactical Operations Group 3, Tarlac	Planning & Design Section	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	5. Construction of Multi-Purpose Building (2-Storey Barangay Hall) Barangay San Rafael, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	6. Construction of Multi-Purpose Building (Barangay Hall), Barangay Banaba, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	7. Construction of Multi-Purpose Building (Barangay Hall), Barangay Bulo, Victoria, Tarlac	Planning & Design Section	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	8. Construction of Multi-Purpose Building (Barangay Hall), Barangay Culpit, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	9. Construction of Multi-Purpose Building (Barangay Hall), Barangay San Carlos, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	10. Construction of Multi-Purpose Building (Barangay Health Center and Day Care Center) Barangay Luna, Gerona, Tarlac	Planning & Design Section	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	11. Construction of Multi-Purpose Building (Daycare Center) Barangay Capehan, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey


INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
CONSULTING SERVICES

PAP	Procurement Program/Project	PMO/END USER	Mode of Procurement	Ads/Posting of Request for Proposal (RFP)	Sub/Opening of Financial Proposals	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
									Total (P000)	MOOE	CO	
	Consulting Services for the Conduct of Sub-surface Soil Exploration and Geotechnical Investigation for the Construction of Various Buildings and other structures in Tarlac:											
	12. Construction of Multi-Purpose Building (Daycare Center), Barangay Sulipa, Gerona, Tarlac	Planning & Design Section	Public Bidding	11-11-17-2020	12/01/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	13. Construction of Multi-Purpose Building Barangay Legaspi, San Manuel, Tarlac	Planning & Design Section	Public Bidding	11-04-10-2020	11/24/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	14. Construction of Multi-Purpose Building Barangay Salcedo, San Manuel, Tarlac	Planning & Design Section	Public Bidding	11-04-10-2020	11/24/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	15. Construction of Multi-Purpose Building Barangay Narciso, San Manuel, Tarlac	Planning & Design Section	Public Bidding	11-04-10-2020	11/24/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	16. Construction of Multi-Purpose Building (Barangay Hall), Barangay San Sebastian, Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	17. Construction of Multi-Purpose Building (Senior Citizen Building) Tarlac City, Tarlac	Planning & Design Section	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	18. Construction of Multi-Purpose Building (Tarlac City Plaza) Brgy. Poblacion, Tarlac City	Planning & Design Section	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	19. Construction of Multi-Purpose Building, Brgy. San Vicente, Tarlac City	Planning & Design Section	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	20. Construction of Multi-Purpose Building, Dalayap, Tarlac City	Planning & Design Section	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey
	21. Construction of Multi-Purpose Building, San Pascual Elementary School, Brgy. San Pascual, Tarlac City	Planning & Design Section	Public Bidding	11-13-19-2020	12/03/2020	01/15/2021	01/29/2020	FY2021	100,000.00		100,000.00	Sub-surface exploration/geotechnical survey

Prepared by:


MIGUEL C. MALVAR
Head- BAC Secretariat

Recommending Approval:


ANTONIO S. BAUTISTA
BAC Chairperson

Submitted by:


ERELINA B. SANTOS
District Engineer