

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS**

INDICATIVE ANNUAL PROCUREMENT CALENDAR - 2020										Estimated Budget (Php)				Remarks (brief description of Program/Project)
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Total	MOOE	CO		
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds					
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program a. Preventive Maintenance 1. Primary Roads 1. Daang Maharlika (LZ) - KO135 + (-732) - KO135 + (-492), KO135 + (-323) - KO135 + (-268), KO135 + 700 - KO136 + 662 - KO136 + 737, KO137 + 513 - KO137 + 600, KO139 + 928 - KO139 + 978, KO140 + 300 - KO140 + 600, KO142 + 500 - KO142 + 802, KO144 + 709 - KO144 + 909, KO147 + 300 - KO147 + 500	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	44,776,000.00			Preventive Maintenance of Road: Asphalt Overlay	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program b. Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads 1. Primary Roads 1. Daang Maharlika (LZ) - KO150 + 400 - KO150 + 484, KO150 + 518 - KO150 + 600, KO153 + 197 - KO153 + 300, KO158 + 100 - KO158 + 140	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	15,565,000.00			Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program c. Construction/ Upgrading/ Rehabilitation of Drainage along National Roads 1. Primary Roads 1. Daang Maharlika (LZ) - KO136 + 286 - KO136 + 942, KO137 + 628 - KO137 + 810	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	12,659,000.00			Construction of Drainage Structure along Road	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program a. Road Widening 1. Primary Roads 1. Daang Maharlika (LZ) - KO143 + 332, KO143 + 392 - KO143 + 449, KO144 + 099 - KO145 + 179	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	63,651,000.00			Road Widening	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program a. Road Widening 2. Daang Maharlika (LZ) - KO151 + 594.50 - KO152 + 262, KO152 + 274 - KO152 + 500, KO153 + 788 - KO153 + 795, KO153 + 877 - KO154 + 140, KO154 + 895 - KO155 + 826	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	86,349,000.00			Road Widening	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program a. Preventive Maintenance 1. Primary Roads 1. Daang Maharlika (LZ) - KO213 + 800 - KO213 + 834, KO214 + 100 - KO215 + 151, KO219 + 200 - KO219 + 250, KO227 + 200 - KO227 + 214, KO231 + 500 - KO231 + 528, KO235 + 600 - KO235 + 675, KO236 + 500 - KO236 + 541	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	40,363,000.00			Preventive Maintenance of Road: Asphalt Overlay	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program a. Preventive Maintenance 1. Primary Roads 2. Daang Maharlika (LZ) - KO245 + 258, KO245 + 600 - KO245 + 643, KO245 + 800 - KO245 + 864, KO246 + 424 - KO246 + 460	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	9,637,000.00			Preventive Maintenance of Road: Asphalt Overlay	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program a. Preventive Maintenance 1. Primary Roads 3. Quirino H-way - KO257 + 062 - KO257 + 100, KO257 + 200 - KO257 + 650	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	8,122,000.00			Preventive Maintenance of Road: Asphalt Overlay	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program b. Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads 1. Primary Roads 1. Daang Maharlika (LZ) - KO195 + 890 - KO195 + 990	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	3,888,000.00			Reconstruction to Concrete Pavement	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program b. Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads 1. Primary Roads 2. Daang Maharlika (LZ) - KO245 + 000 - KO245 + 200	Construction Section	Yes	Competitive Bidding	Jan. 4-10, 2020	January 27, 2020	February 6, 2020	February 7, 2020	Government of the Philippines (GDP)	7,772,000.00			Reconstruction to Concrete Pavement	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program b. Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads 3. Quirino H-way - KO253 + 000 - KO253 + 389 - KO254 + 600	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	20,286,000.00			Reconstruction to Concrete Pavement	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program b. Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads 1. Tertiary Roads 1. Quezon-Alabat-Perez Rd - KO020 + 129 - KO020 + 330, KO020 + 701 - KO020 + 787, KO022 + 165 - KO023 + 000	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	42,853,000.00			Reconstruction to Concrete Pavement	



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	IS Unit/ Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of TB/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program c. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide 1. Primary Roads 1. Daang Maharilla (L2) - K0162 + 000 - K0162 + 300	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	18,800,000.00			Construction of Road Slope Protection Structure
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program c. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide 1. Primary Roads 2. Quirino Highway - K0255 + 350 - K0255 + 410	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	22,050,000.00			Construction of Road Slope Protection Structure
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program c. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide 2. Secondary Roads 1. MSR Jct Lopez-Hondagua Port Rd - K0222 + 700 - K0222 + 750	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	7,230,000.00			Construction of Road Slope Protection Structure
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program c. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide 2. Secondary Roads 2. MSR Jct-Lopez-Buenavista Rd - K0221 + 350 - K0221 + 450	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	15,940,000.00			Construction of Road Slope Protection Structure
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program c. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide 3. Tertiary Roads 1. Jct MSR-Old Zigzag Rd - K0157 + 347 - K0157 + 887	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of Road Slope Protection Structure
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program c. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide 3. Tertiary Roads 2. Quezon-Alabat-Perez Rd - K0004 + 550 - K0004 + 550, K0012 + 800 - K0012 + 853	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	8,100,000.00			Construction of Road Slope Protection Structure
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Asset Preservation Program d. Construction/ Upgrading/ Rehabilitation of Drainage along National Roads 1. Primary Roads 1. Daang Maharilla (L2) - K0200 + 222 - K0201 + 022	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	20,000,000.00			Construction of Drainage Structure along National Road
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program a. Road Widening 1. Primary Roads 1. Daang Maharilla (L2) - K0176 + 1013 - K0178 + 467	Construction Section	Yes	Competitive Bidding	Jan. 7-13, 2020	January 28, 2020	February 7, 2020	February 10, 2020	Government of the Philippines (GDP)	72,760,000.00			Road Widening including drainage
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program b. Construction of By-Pass and Diversion Roads 1. Guinayangan-Taglawayan Diversion Road, Package A. Quezon	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of By-Pass and Diversion Road
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program b. Construction of By-Pass and Diversion Roads 2. Guinaca By-Pass Road, (Phase II), Package A. Quezon	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of Concrete Road
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program b. Construction of By-Pass and Diversion Roads 3. Pagbilao By-Pass Road, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of Concrete Bridge
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program b. Construction of By-Pass and Diversion Roads 4. Plaridel By-Pass, Package A, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of Gravel Road
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program b. Construction of By-Pass and Diversion Roads 5. Taglawayan-Labo Diversion Road, (Taglawayan Section), Package A. Quezon	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of By-Pass and Diversion Road
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program c. Construction of Missing Links/ New Roads 1. Almonan-Mauban Road, Almonan Section, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 8-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of Gravel Road



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	IS this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Project)	
					AdS/Post of REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program c. Construction of Missing Links/ New Roads 2. Calauag-Guinayangan-Buenavista-Lopez Road, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 6-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of Gravel Road
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program c. Construction of Missing Links/ New Roads 3. Quezon - Alabat - Perez Circumferential Road, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 6-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of Missing Links/ New Roads
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 2. Network Development Program d. Off-Carriageway Improvement 1. Primary Roads 1. Daang Maharilla (LZ) - K0185 + 500 - K0185 + 720. K0197 + 650 - K0198 + 117	Construction Section	Yes	Competitive Bidding	Jan. 6-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	16,520,000.00			Off-Carriageway Improvement
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 3. Bridge Program a. Retrofitting/ Strengthening of Permanent Bridges 1. Kaguis Br. 1 (B003746) along Quezon-Alabat-Perez Rd	Construction Section	Yes	Competitive Bidding	Jan. 6-14, 2020	January 29, 2020	February 10, 2020	February 11, 2020	Government of the Philippines (GDP)	6,000,000.00			Retrofitting/ Strengthening of Permanent Bridges
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 3. Bridge Program a. Retrofitting/ Strengthening of Permanent Bridges 2. Lipida Br. (B0004146) along Quezon-Alabat-Perez Rd	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	4,000,000.00			Retrofitting/ Strengthening of Permanent Bridges
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 3. Bridge Program b. Rehabilitation/ Major Repair of Permanent Bridges 1. Laglag Br. (B0257042) along Daang Maharilla (LZ)	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	10,000,000.00			Rehabilitation/ Major Repair of Permanent Bridges
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 3. Bridge Program c. Widening of Permanent Bridges 1. Inabuyan Br. (B0257142) along Daang Maharilla (LZ)	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	28,800,000.00			Widening of Permanent Bridges
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 3. Bridge Program c. Widening of Permanent Bridges 2. Lunuban Br. (B0257112) along Daang Maharilla (LZ)	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	14,400,000.00			Widening of Permanent Bridges
	A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 3. Bridge Program d. Replacement of Permanent Weak Bridges 1. Sumlung Br. (B0259212) along Daang Maharilla (LZ)	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	71,000,000.00			Replacement of Permanent Weak Bridges
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 1. Construction of Flood Control along Bodooc Creek, Brgy. Bodooc, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	30,690,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 2. Construction of Flood Control along Bodooc Creek, Brgy. Gomez, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	35,690,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 3. Construction of Flood Control along Caglate River, Alabat, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	20,000,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 4. Construction of Flood Control along Pandanan River, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	35,000,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 5. Construction of Flood Control Structures along Boong River, Brgys. Villa Victoria and Bacoan, Alabat, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 11-17, 2020	January 30, 2020	February 11, 2020	February 12, 2020	Government of the Philippines (GDP)	30,000,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 6. Construction of Flood Control Structures along Maling River, Almonan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	25,000,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems



## INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	IS UN-SPAP Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
					AdS/Post of TB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1: Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 7. Construction of Flood Control Structures along Sanglin River, Perez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GCP)	20,000,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 8. Construction/ Rehabilitation of Flood Control Structures, Talibong River, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GCP)	35,000,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 9. Construction of Protection Wall along Frenza River, Brgy. Mangagayaw, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GCP)	30,000,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 10. Rehabilitation of Drainage Structures along Brgy. Poboccon, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GCP)	36,480,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods 1. Flood Management Program a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 11. Rehabilitation of Flood Control along Piosik River, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GCP)	35,000,000.00			Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	C. Convergence and Special Support Program 1. Construction/ Improvement of Access Roads leading to Seaports 1. Access Road leading to Alibali Port, Oliveira St., Brgy. Poboccon, Alibali, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GCP)	12,600,000.00			Reconstruction to Concrete Pavement
	C. Convergence and Special Support Program 2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 1. Access Road leading to Bosque Cave, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GCP)	5,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 2. Access Road leading to Incelegan Falls, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GCP)	6,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 3. Access road leading to Kabalan Falls, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 12-18, 2020	February 3, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GCP)	5,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 4. Access road leading to Jameson Bato, Chitang, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GCP)	5,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 5. Access road leading to Limbon Limbon Falls, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GCP)	5,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 6. Access Road leading to Mahina Cave, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GCP)	5,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 7. Access Road leading to Mahalwin Watershed/Spring, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 8. Access Road leading to Pristine Beaches, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GCP)	5,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 2. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 9. Dungenan Canal - A. Mahini Ecotourism Road leading to Mahini Highlands Hiking and Mountspring Sites, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 10. Ecotourism Road leading to Bantlay Falls and Cave, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GDP)	10,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 11. Ecotourism Road leading to Candilapdap Beach and Laurel Beach, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GDP)	10,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 12. Ecotourism Road leading to Magubay Falls, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GDP)	10,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 13. Gaps - Danlagan Batis Ecotourism Road leading to Gaps Cave and Danlagan Batis Cave and Danlagan Reserva Spring Resort, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 13-19, 2020	February 4, 2020	February 14, 2020	February 17, 2020	Government of the Philippines (GDP)	8,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 14. Himbulubul Este Danacalan Central Coastal Ecotourism Road leading to Pristine Beaches, Gubat, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	10,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 15. Laguna Ecotourism Road leading to Kampo Pusa, Mayaland, Vera Shrine, Centennial Trees, Community Flower Garden, and Community Livelihood Center and Delicias, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	10,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 16. Phagskayen-Kunamulan-Lagay-Kunamulan-Villa Magisto-Sto. Angel Road leading to Isla Pulong Pasig Beach, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	50,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 17. Sabang Ecotourism Road leading to Nanay Emma's Beach, Saco Beach, Almase Beach and Lolo Daddy's Beach, Polacion-Sabang, Quezon, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	5,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 18. Silo Canunay-Tumilis Ecotourism Road leading to Albait Island, Brgy. Villa Norte, Albait, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	10,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 19. Villa Manzano Norte Pamunturan Mainit Norte Rural Eco-Tourism Road leading to Mainit Hot Springs, Perez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	5,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 20. Vilas Tingnuban Maligaya Road leading to Baporoparan Beach, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	10,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 2, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 21. Vilas-Tingnuban Tamsi Srag Dapdap Road Leading to Samplan Beach, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	50,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 3, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 1. Access Roads in support of Agri-based Industries, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	10,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 3, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 2. Access Roads in support of Coco Sugar Processing Center, Albait, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 14-20, 2020	February 5, 2020	February 17, 2020	February 18, 2020	Government of the Philippines (GDP)	10,000,000.00				Construction of Concrete Road
	C. Convergence and Special Support Program 3, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 3. Access Roads in support of Coconut Processing, Coffee and Other Agri-based Industries, Gubat, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GDP)	15,000,000.00				Construction of Concrete Road



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	C. Convergence and Special Support Program 3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 4. Access Roads in support of Coconut Processing, Coffee and Other Agri-based Industries, Gumara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 5. Access Roads in support of Handicrafts, Foods, Coconut Processing and Other Agri-based Industries, Atimonan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GCP)	8,400,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 6. Access Roads to Quirino Highway in support of Agri-based Industries, Tadaawan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 7. Barangays Baling Daling-Villa Victoria-Bungahan Access Road in support of Agri-based Industries, Gumara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 8. Barangays Melibunga, Bungahan Access Road in support of Agri-based Industries, Gumara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 9. Barangays Pagsebangan, Bantad, and Anongnig Access Road in support of Agri-based Industries, Gumara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 10. Barangays Pagsebangan-Villa Fuente Access Road in support of Agri-based Industries, Gumara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 11. Barangays Villa Victoria-M.H. del Pilar Access Road in support of Agri-based Industries, Gumara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 3. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 12. San Diego Build-Banded-Gayagan Barangay Roads connecting Provincial Road in support of Agri-based Industries, Gumara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 22-28, 2020	February 10, 2020	February 20, 2020	February 21, 2020	Government of the Philippines (GCP)	10,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 4. Construction/ Improvement of Various Infrastructure in support of National Security 1. Access Road leading to 85th Infantry Battalion Btry, Villa Prinsipe-San Isidro Kanluran-Mabunga-Casasalan Laya, Gumara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GCP)	5,000,000.00			Construction of Concrete Road
	C. Convergence and Special Support Program 4. Construction/ Improvement of Various Infrastructure in support of National Security 4. Access Road leading to Military Camp (201st Infantry Kabilikat Brigade) Brgy. Rizal Laya, Calajiao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GCP)	15,000,000.00			Construction of Multi Purpose Building
	D. Local Program 1. National Building Program a. Buildings And Other Structures 1. Construction of Academic Building, Laguna State Polytechnic University (LSU), Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GCP)	15,000,000.00			Construction of Multi Purpose Building
	D. Local Program 1. National Building Program a. Buildings And Other Structures 2. Construction of Academic Building, Southern Luzon State University (SLSU), Calajiao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GCP)	15,000,000.00			Construction of Multi Purpose Building
	D. Local Program 1. National Building Program a. Buildings And Other Structures 3. Construction of Academic Building, Technological University of the Philippines (TUP), Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GCP)	15,000,000.00			Construction of Multi Purpose Building
	D. Local Program 1. National Building Program a. Buildings And Other Structures 4. Construction of Two-Storey Building (CPWH Standard Design) of Quezon 4th District Engineering Office, including other Facilities, Gumara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GCP)	55,611,000.00			Construction of Multi Purpose Building
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects a. Multipurpose / Facilities 1. Construction of Almonan National Government Center, Almonan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GCP)	30,000,000.00			Construction of Multi Purpose Building



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REL	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects a. Multipurpose / Facilities 2: Construction of Guimara Public Market, Guimara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GDP)	50,000,000.00			Construction of Multi Purpose Building
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects b. Local Roads and Bridges 1. Local Bridges 1. Construction of Banded Bridge and Approaches, Guimara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GDP)	44,000,000.00			Construction of Bridge
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects b. Local Roads and Bridges 1. Local Bridges 2. Construction of Cabibulan Bridge and Approaches along Barangay Cabibulan, Tagkawayan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 23-29, 2020	February 11, 2020	February 21, 2020	February 24, 2020	Government of the Philippines (GDP)	45,000,000.00			Construction of Bridge
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects b. Local Roads and Bridges 1. Local Bridges 3. Construction of Dolores Bridge and Approaches, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	15,000,000.00			Construction of Bridge
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects b. Local Roads and Bridges 1. Local Bridges 4. Construction of Jorgo Bridge and Approaches, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	15,000,000.00			Construction of Bridge
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects b. Local Roads and Bridges 1. Local Bridges 5. Construction of Lubi-Mangalayan Bridge and Approaches, Alimagan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	31,000,000.00			Construction of Bridge
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects b. Local Roads and Bridges 1. Local Bridges 6. Construction of San Andres-Labak Bridge and Approaches, Alimagan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	37,000,000.00			Construction of Bridge
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects c. Water Management Facilities 1. Water Supply 1. Construction of Caluang Water Supply System, Brgy. Cabang II, Brgy. Pinagmaligay, Caluang, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	18,000,000.00			Construction of Water Supply Systems
	D. Local Program 2. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects c. Water Management Facilities 1. Water Supply 2. Construction of Level III Water Supply System, Alibati, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	25,000,000.00			Construction of Water Supply Systems
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 1. Construction of Multi-Purpose Building, Brgy. Concepcion, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 2. Construction of Multi-Purpose Building, Brgy. Dona Aurora, Calabiao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 3. Construction of Multi-Purpose Building, Brgy. Kikay, Alimagan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 4. Construction of Multi-Purpose Building, Brgy. Lihuyan, Guinayanan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 24-30, 2020	February 12, 2020	February 24, 2020	February 25, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 5. Construction of Multi-Purpose Building, Brgy. Mangalana, Guinayanan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 6. Construction of Multi-Purpose Building, Brgy. Pamulihan, Perez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 7. Construction of Multi-Purpose Building, Brgy. Robison, Tacayanman, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 8. Construction of Multi-Purpose Building, Brgy. Rosina, Guimara, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 9. Construction of Multi-Purpose Building, Brgy. San Isidro, Alimagan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building



**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 10. Construction of Multi-Purpose Building, Brgy. San Lorenzo, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 11. Construction of Multi-Purpose Building, Brgy. Sta. Teresita, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 12. Construction of Multi-Purpose Building, Brgy. Sto. Nito II, Tadekawan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 13. Construction of Multi-Purpose Building, Brgy. Villa Nera, Guinaza, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 14. Construction of Multi-Purpose Building, Brgy. Villa Prinsipa, Guinaza, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 29 - Feb. 4, 2020	February 17, 2020	February 27, 2020	February 28, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 15. Construction of Multi-Purpose Building, Perez West Central School, Brgy. Bagong Silang, Perez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 16. Construction of Multi-Purpose Building, Pandal Central School, Brgy. Pampanelan, Pandal, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GDP)	5,000,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 17. Construction of Multi-Purpose Building, Sto. Domingo National High School, Brgy. Sto. Domingo, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 18. Construction of Multi-Purpose Building, Villa Perez National High School, Brgy. Villa Perez, Guinaza, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GDP)	2,500,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 19. Rehabilitation of Multi-Purpose Building, Brgy. Bataan, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GDP)	1,000,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 20. Rehabilitation of Multi-Purpose Building, Brgy. Del Rosario, Guinayangan, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GDP)	1,500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 21. Rehabilitation of Multi-Purpose Building, Katangang Elementary School, Brgy. Katangang, Calauag, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GDP)	1,000,000.00			Rehabilitation / Major Repair of Multi Purpose Building




**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS**

Code (PAP)	Procurement Program/Project	PNO/ End-User	IS THIS AN Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 22. Rehabilitation of Multi-Purpose Building Villa Gomez Elementary School, Brgy. Villa Gomez, Quezon, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GCP)	500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program b. Flood Control and Drainage 1. Drainage / Protection Works 1. Construction of Flood Control & Drainage Structure Brgy. Buenavista, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GCP)	2,000,000.00			Construction of Drainage Structure
	D. Local Program 3. Local Roads and Bridges c. Local Roads and Bridges 1. Local Roads 1. Construction of Local Road, Brgy. Candad Itaba, Atimman, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 30 - Feb. 5, 2020	February 18, 2020	February 28, 2020	March 2, 2020	Government of the Philippines (GCP)	3,500,000.00			Construction of Local Road
	D. Local Program 3. Local Roads and Bridges c. Local Roads and Bridges 1. Local Roads 2. Construction of Local Road, Brgy. San Roque, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 31 - Feb. 6, 2020	February 19, 2020	March 2, 2020	March 3, 2020	Government of the Philippines (GCP)	3,000,000.00			Construction of Local Road
	D. Local Program 3. Local Roads and Bridges c. Local Roads and Bridges 1. Local Roads 3. Rehabilitation of Local Road, Brgy. Buenavista, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 31 - Feb. 6, 2020	February 19, 2020	March 2, 2020	March 3, 2020	Government of the Philippines (GCP)	2,000,000.00			Construction of Local Road
	D. Local Program 3. Local Roads and Bridges c. Local Roads and Bridges 1. Local Roads 4. Rehabilitation of Local Road, Brgy. Pansol, Lopez, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 31 - Feb. 6, 2020	February 19, 2020	March 2, 2020	March 3, 2020	Government of the Philippines (GCP)	2,000,000.00			Construction of Local Road
	D. Local Program 3. Local Roads and Bridges c. Local Roads and Bridges 2. Local Bridges 1. Construction of Local Bridge, Brgy. Butagun, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 31 - Feb. 6, 2020	February 19, 2020	March 2, 2020	March 3, 2020	Government of the Philippines (GCP)	2,000,000.00			Construction of Local Bridge
	D. Local Program 3. Local Roads and Bridges c. Local Roads and Bridges 2. Local Bridges 2. Construction of Local Bridge, Brgy. Pagsabangan, Gumaca, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 31 - Feb. 6, 2020	February 19, 2020	March 2, 2020	March 3, 2020	Government of the Philippines (GCP)	2,000,000.00			Construction of Local Bridge
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 1. Construction of Multi-Purpose Building, Barangay Villa Gomez, Quezon, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 31 - Feb. 6, 2020	February 19, 2020	March 2, 2020	March 3, 2020	Government of the Philippines (GCP)	2,000,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 2. Construction of Multi-Purpose Building, Binighaan, Paabilao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 31 - Feb. 6, 2020	February 19, 2020	March 2, 2020	March 3, 2020	Government of the Philippines (GCP)	3,000,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program a. Buildings And Other Structures 1. Multipurpose / Facilities 3. Construction of Multi-Purpose Building, Brgy. 4. Alabat, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 31 - Feb. 6, 2020	February 19, 2020	March 2, 2020	March 3, 2020	Government of the Philippines (GCP)	7,000,000.00			Construction of Multi Purpose Building
	D. Local Program 3. Local Infrastructure Program b. Water Management Facilities 1. Water Supply 1. Construction of Water Supply Level II, Brgy. Ampo, Paabilao, Quezon	Construction Section	Yes	Competitive Bidding	Jan. 31 - Feb. 6, 2020	February 19, 2020	March 2, 2020	March 3, 2020	Government of the Philippines (GCP)	3,000,000.00			Construction of Water Supply Systems

PREPARED BY:

  
**MELINDA R. ABANILLA**  
 Engineer III  
 HEAD - BAC Secretariat

CHECKED BY:

  
**NOEL N. GOB**  
 Chief, Quality and Assurance Section  
 Vice Chairman, Bids and Awards Committee

APPROVED:

  
**CELESTIAL S. FLANCIA**  
 District Engineer