

FILE



FILE COPY

9-26-19

Republic of the Philippines
Department of Public Works and Highways
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Occidental

DPWH DOCC.DEO
RMU-AS

September 24, 2019

ATTY. ELMIRA S. CRUZ – CAISIDO

Deputy Executive Director
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
1605 Pasig City

Ma'am:

In compliance with the Memorandum of Ardeliza R. Medenilla, MNSA, CESO I – Undersecretary for Support Services, pursuant to GPPB Circular 06-2019 dated July 17, 2019, "Guidelines on the Implementation of Early Procurement Activities", submitted herewith are the Approved Indicative Annual Procurement Plan (APP) and Project Procurement Plan (PPMP) for FY 2020 Annual Infrastructure Program based on NEP of this office using the revised prescribed format.

For your perusal and ready reference.

Very truly yours,

RODRIGO C. LARETE
OIC - District Engineer

CC: - DPWH Region XI, Davao City
Procurement Service - Manila

R11.16 EIA/ CNG / AVL

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
1	Construction of Water System, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water Supply Systems
2	Construction of Water System, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
3	Construction of Water System, Jose A. Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
4	Construction of Water System, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	13,000,000.00		13,000,000.00	Construction of Water Supply Systems

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 RAC Chairman

Approved by:

RODRIGO C. LARETE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
5	Construction of Water System, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	20,500,000.00		20,500,000.00	Construction of Water Supply Systems
6	Construction of Multipurpose Building, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
7	Construction of Multipurpose Building (Gymnasium), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	11,000,000.00		11,000,000.00	Construction of Multi-Purpose Building
8	Construction (Completion) of Two-Storey Building (DPWH Standard Design) of Davao Occidental DEO, Buhangin, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	20,100,000.00		20,100,000.00	Construction of Multi-Purpose Building

Prepared by:

CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LAMIG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
Ofc. District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental


Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
9	Construction of Command and Control for Radar, Brgy. Gontago, Balut Island, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Various Infrastructure
10	Construction of Headquarters Building, Brgy. Gontago, Balut Island, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	10/2/2019 to 10/8/2019	10/21/2019	2/3/2020 to 2/3/2020	2/4/2020 to 2/4/2020	GAA 2020	15,120,000.00		15,120,000.00	Construction of Various Infrastructure
11	Construction/Improvement of Access Road leading to Brgy. Ogpao various beaches, Sitio Logpond, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	2/4/2020 to 2/4/2020	2/6/2020 to 2/6/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
12	Construction/Improvement of Access Road leading to Hiquiana Beach Resort and various beaches, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	2/4/2020 to 2/4/2020	2/6/2020 to 2/6/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road

Prepared by:
CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:
ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:
RODRIGO C. LARETE
BAC District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
13	Construction/Improvement of Access Road leading to Puting Balas Beach Resort and Kisulad White Sand Beaches, Brgy. Basiawan, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	2/4/2020 to 2/4/2020	2/6/2020 to 2/6/2020	GAA 2020	73,716,000.00		73,716,000.00	Construction of Concrete Road
14	Construction/Improvement of Access Road leading to various beaches, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	2/4/2020 to 2/4/2020	2/6/2020 to 2/6/2020	GAA 2020	40,819,000.00		40,819,000.00	Construction of Concrete Road
15	Construction/Improvement of Balut Island Circumferential Road, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	2/4/2020 to 2/4/2020	2/6/2020 to 2/6/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
16	Construction/Improvement of Brgy. Pangyan Road leading to Tudaya Falls, Pangyan, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	2/4/2020 to 2/4/2020	2/6/2020 to 2/6/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road

Prepared by:

CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. CLARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
17	Construction/Improvement of Diego - Sitio Colagsing Road leading to Magbato Beach Resort and Various Beaches, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	2/4/2020 to 2/4/2020	2/6/2020 to 2/6/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
18	Construction/Improvement of Dora-Sitio Colagsing Road leading to Book Island and other Various Beaches, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	2/4/2020 to 2/4/2020	2/6/2020 to 2/6/2020	GAA 2020	46,980,000.00		46,980,000.00	Construction of Concrete Road
19	Construction/Improvement of Jct. Highway Davao - Sarangani Coastal Road (Balangonan Section) leading to Balangonan Port, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/4/2019 to 10/10/2019	10/22/2019	2/4/2020 to 2/4/2020	2/6/2020 to 2/6/2020	GAA 2020	19,184,000.00		19,184,000.00	Construction of Concrete Road
20	Construction of Capisalon Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure

Prepared by:
CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:
ALBERTO V. LLAMES, JR.
BAC Chairman

Approved by:
RODRIGO C. LARTE
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
21	Construction of Culaman Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
22	Construction of Tical Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
23	Construction of Besiawan Flood Control, Santa Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
24	Construction of Buhangin Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Prepared by:


CHERYL M. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO S. HARETE
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
25	Construction of Calian Flood Control, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
26	Construction of Felis Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	50,500,000.00		50,500,000.00	Construction of Flood Mitigation Structure
27	Construction of Flood Mitigation Structure - Seawall/Wave Breaker, Butulan Seawall, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
28	Construction of Flood Mitigation Structure - Carahayan Seawall, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Prepared by:

Recommended by:

Approved by:

CHERYL N. GODOY
Head, BAC Secretariat

ALBERTO V. LLAMEGA, JR.
BAC Chairman

RODRIGO C. LARETE



**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
29	Construction of Lais Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
30	Construction of Lawa Flood Control, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
31	Construction of Luayon Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/5/2019 to 10/11/2019	10/23/2019	2/6/2020 to 2/6/2020	2/7/2020 to 2/7/2020	GAA 2020	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
32	Preventive Maintenance - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1603 + 813 - K1604 + 000 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	7,496,000.00		7,496,000.00	Asphalt Overlay 80mm with correction

Prepared by:

CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LEANES, JR.
BAC Chairman

Approved by:

RODRIGO C. ARETE
OIC - District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
 Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
33	Preventive Maintenance - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1610 + 081 - K1611 + 850 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	35,306,000.00		35,306,000.00	Asphalt Overlay 80mm with correction
34	Preventive Maintenance - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1646 + (-635) - K1646 + 000 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	8,121,000.00		8,121,000.00	Asphalt Overlay 50mm with correction
35	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1600 + 000 - K1600 + 936 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	34,572,000.00		34,572,000.00	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
36	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1602 + 000 - K1602 + 862 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	53,545,000.00		53,545,000.00	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage

Prepared by:

CHERYL N. GODOY
 Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
 BAC CL

Approved by:

DANTON



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
37	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita- JAS-G) K1604 + 000 - K1604 + 972 Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	35,901,000.00		35,901,000.00	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
38	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1672 + 800 - K1672 + 900 Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	12,000,000.00		12,000,000.00	Slope Protection Works (Steel Sheet Pile) (L/S)
39	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1694 + 075 - K1694 + 175 Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	36,000,000.00		35,000,000.00	Slope Protection Works (Steel Sheet Pile) (L/S)
40	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1767 + 680 - K1767 + 860 Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	32,400,000.00		32,400,000.00	Slope Protection Works (Steel Sheet Pile) (L/S)

Prepared by:

CHERYL N. IGODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Sec.

Approved by:

RODRICO C. ABETE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
41	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Demoloc - Little Baguio - Alabel Rd K1640 + 000 - K1640 + 060 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	4,440,000.00		4,440,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
42	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Demoloc - Little Baguio - Alabel Rd K1650 + 860 - K1650 + 920 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	8,100,000.00		8,100,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
43	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1664 + 050 - K1664 + 150 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	36,000,000.00		36,000,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
44	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1664 + 355 - K1664 + 405 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	18,000,000.00		18,000,000.00	Slope Protection Works (Reinforced Concrete) (L/S)

Prepared by:

CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
45	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1667 + 150 - K1667 + 250 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	36,000,000.00		36,000,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
46	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd K1671 + 030 - K1671 + 060 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/8/2019 to 10/14/2019	10/28/2019	2/7/2020 to 2/7/2020	2/10/2020 to 2/10/2020	GAA 2020	5,400,000.00		5,400,000.00	Slope Protection Works (Reinforced Concrete) (L/S)
47	Off-Carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1677 + 070 - K1679 + 598 Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	GAA 2020	44,658,000.00		44,658,000.00	Paving of shoulder (B/S)
48	Off-Carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1722 + 200 - K1725 + 000 Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	GAA 2020	45,738,000.00		45,738,000.00	Paving of shoulder (B/S)

Prepared by:

CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEGA JR.
BAC Chairman

Approved by:

RODRIGO C. ARETE



**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
49	Off-Carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) K1749 + 500 - K1751 + 500 Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	GAA 2020	36,000,000.00		36,000,000.00	Paving of shoulder (B/S)
50	Off-Carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Rd K1648 + 000 - K1658 + 700 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	GAA 2020	6,300,000.00		6,300,000.00	Paving of shoulder (B/S)
51	Off-Carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Rd K1658 + 000 - K1658 + 370 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	GAA 2020	3,330,000.00		3,330,000.00	Paving of shoulder (B/S)
52	Off-Carriageway Improvement - Tertiary Roads Demoloc-Little Baguio-Alabel Rd K1658 + 700 - K1660 + 000 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	GAA 2020	11,700,000.00		11,700,000.00	Paving of shoulder (B/S)

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
DIE - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing	Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
53	Off-Carriageway Improvement - Tertiary Roads H-way Jct Mana-Ticulon-Lagumit- Little Baguio Rd K1668 + 500 - K1673 + 958 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	79,425,000.00		79,425,000.00	Paving of shoulder (B/S)
54	Paving of Unpaved Roads - Tertiary Roads Demoloc-Little Baguio-Alabel Rd, K1657 + 185 - K1657 + 258, K1657 + 296 - K1657 + 504, K1662 + 000 - K1662 + 200, K1662 + 680 - K1663 + 000 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	32,040,000.00		32,040,000.00	Concreting
55	Paving of Unpaved Roads - Tertiary Roads Demoloc-Little Baguio-Alabel Rd K1671 + 491 - K1672 + 000 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	20,394,000.00		20,394,000.00	Concreting
56	Rehabilitation/Major Repair of Buhangin Br. 1 (B01883MN) along Davao- Sarangani Coastal Rd (Malalag-Malita- JAS-G) Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Bridge

Prepared by:
CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:
ALBERTO V. LLAMEG, JR.
BAC Chairman

Approved by:
RODRIGO C. LARTE
DIE District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
57	Construction of Biton Br. 3 (Parallel Br.) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
58	Construction of Biton Br. 4 (Parallel Br.) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
59	Construction of Lais Br. 4 (Parallel Br.) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/11/2019 to 10/17/2019	10/29/2019	2/10/2020 to 2/10/2020	2/11/2020 to 2/11/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge

Prepared by:


Recommended by:

Approved by:

CHERYL N. GODOY
Head, BAC Secretariat

ALBERTO V. LLAMEGA, JR.
BAC Chairman

RODRIGO C. VARETE
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Indicative)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing	Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
60	Construction/Opening of Callian-Lamidan Bypass Road, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	10/15/2019 to 10/21/2019	11/4/2019	2/11/2020 to 2/11/2020	2/12/2020 to 2/12/2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
61	Construction/Opening of Diversion Road from Felis, Malita - New Argao Section (Malalag-Malita-JAS Road), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/15/2019 to 10/21/2019	11/4/2019	2/11/2020 to 2/11/2020	2/12/2020 to 2/12/2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
62	Construction/Opening of Tabayon- Carahayan Bypass Road, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	10/15/2019 to 10/21/2019	11/4/2019	2/11/2020 to 2/11/2020	2/12/2020 to 2/12/2020	100,000,000.00		100,000,000.00	Construction of Concrete Road
63	Road Opening from Mana-Lais-Besang Diversion Road, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/15/2019 to 10/21/2019	11/4/2019	2/11/2020 to 2/11/2020	2/12/2020 to 2/12/2020	50,000,000.00		50,000,000.00	Road Upgrading Gravel to Paved

Prepared by:

CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEGA, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
OTC - District Engineer