

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECTS

REGIONAL OFFICE II

Contract No.	PROGRAM/PROJECT	PMO/EN D-USER	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertise ment/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO (000)	
18B00053	Replacement of Permanent Weak Bridges, Abusag Bridge (BO4258LZ) along Baybayog-Baggao-Dalin-Sta Margaritra Road	Region II	No	Competitive Bidding	04/21/2018 04/27/2018	05/22/2018	05/28/2018	08/06/2018	GAA 2018-2020	480,860.49		108,000.00	MYCA, Bid-out in 2018 Bridge construction
18B00055	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Missing Links/New Roads, Delfin Albano (Cansan-Bagutari Bridge)	Region II	No	Competitive Bidding	09/18/2018 09/24/2018	08/10/2018	10/15/2018	10/26/2018	GAA 2018-2020	723,120.49		200,000.00	MYCA, Bid-out in 2018 Bridge construction
18B00075	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads: Manila North Road (Jct. Bangag-Paradun Sect.) - Jct. Cagayan Valley Road (Camalaniugan), including Bridge, Cagayan Province	Region II	No	Competitive Bidding	06/17/2019 06/23/2019	09/16/2019	10/07/2019	10/28/2019	GAA 2018-2022	2,229,182.02		200,000.00	MYCA, To be Bid-out at Central Office (Road/Bridge Construction)
19B00022	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Bayombong-Solano By-Pass Road, Bayombong-Solano, Sta. 001+860 - Sta. 006+202.34, Bayombong-Solano, Nueva Vizcaya	Region II	No	Competitive Bidding	12/4/2018 12/10/2018	04/01/2019	5/20/2019	06/24/2019	GAA 2019-2020	267,869.00		140,500.00	MYCA, Bid-out in 2019 (Construction of PCPP and Reinforced Concrete Box Culvert, Lined Canal and Retaining Wall)
19B00031	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Construction of New Permanent Bridge: Dislud Bridge along Cordon-Aurora Boundary Road (Isabela Bdry.-Jct. Dumabato) (Parallel Bridge) B01939LZ, K0350+749, Aglipay, Quirino	Region II	No	Competitive Bidding	6/25/2019 7/01/2019	07/16/2019	07/30/2019	08/15/2019	GAA 2019-2020	187,175.00		49,000.00	MYCA, Bid-out in 2019 (Construction of Concrete Bridge on Cast-in-Place Pile Foundation and Prestressed Concrete Girders)
19B00042	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Pinaripad Bridge (B01214LZ) along CDMA (Dalemdem-Pinaripad-Palacian) By-Pass Road, First Approach: K0348+860 – K0349+106.992; Bridge Proper: K0349+106.992 – K0349+348.040; Second Approach: K0349+348.040 – K0349+560, Aglipay, Quirino	Region II	No	Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GAA 2019-2022	356,681.74		94,800.00	MYCA, Bid-out in 2019 Bridge and road construction

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECTS

REGIONAL OFFICE II

Contract No.	PROGRAM/PROJECT	PMO/EN D-USER	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertise ment/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO (000)	
19B00043	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: San Pedro Bridge (B04450LZ) along Ng Villa Sur-San Pedro-Cabua-an - Ysmat-Dismung Road, First Approach: K0367+178.37 – K0367+729.96; Bridge Proper: K0367+729.96 – K0368+121.11; Second Approach: K0368+121.11 – K0368+460, Maddela, Quirino	Region II	No	Competitive Bidding	6/18/2019 6/24/2019	07/09/2019	07/30/2019	08/13/2019	GAA 2019- 2021	539,377.78		92,000.00	MYCA, Bid-out in 2019 Bridge and road construction
19B00044	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Sifru Bridge (B01157LZ) along Santiago - Tuguegarao Road, Roxas, Isabela	Region II	No	Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GAA 2019- 2021	557,961.46		110,000.00	MYCA, Bid-out in 2019 Bridge and road construction
19B00045	Local Program: Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Construction (Completion) of Cabagan-Sta. Maria Bridge along Cabagan - Sta. Maria Road, Isabela: Road Section: Sta.450+578.72 – Sta.450+988.13 (Cabagan Side) & Sta.451+978.13 – Sta.452+232.82 (Sta. Maria Side); Bridge Proper: Sta.450+988.13 – Sta.451+228.13 (Cabagan Side) & Sta.451+948.13 – Sta.451+978.13 (Sta. Maria Side), Isabela 1st District	Region II	No	Competitive Bidding	6/29/2019 7/07/2019	7/22/2019	08/08/2019	08/19/2019	GAA 2019- 2020	455,316.91		70,000.00	MYCA, Bid-out in 2019 Bridge and road construction
20B00001	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Balasig Br. (Parallel Br.) along Daang Maharlika (LZ)	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	10/15/2019	01/15/2020	01/24/2020	GAA	111,000.00		111,000.00	Bridge Construction
20B00002	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Tagaran Bridge (B04870LZ) along Daang Maharlika (LZ) (Phase II)	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	10/15/2019	01/15/2020	01/24/2020	GAA	5,877.00		5,877.00	Bridge Construction
20B00003	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Paddad Bridge (B04869LZ) along Daang Maharlika (LZ)	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	10/15/2019	01/15/2020	01/24/2020	GAA	2,172.00		2,172.00	Bridge Construction

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECTS

REGIONAL OFFICE II

Contract No.	PROGRAM/PROJECT	PMO/EN D-USER	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		REMARKS Brief Description of Program Project
					Advertiseme nt/Posting Bids	Notice of Award	Contract Signing		Total ('000)	MOOE CO ('000)	
20B000004	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Road Widening- Primary Roads, Cagayan Valley Road-K0531+000-K0533+398	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	01/15/2020	01/24/2020	GAA	110,551.00	110,551.00	Road Construction
20B000005	Local Program: Local Road and Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Construction of DPWH Regional Office 02 Multi-Purpose Building, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan(Motorpool)	Region II	Yes	Competitive Bidding	09/25/2019 10/01/2019	01/15/2020	01/24/2020	GAA	2,176.00	2,176.00	Building Construction
20B000006	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Bambang Bypass Road, Nueva Vizcaya	Region II	Yes	Competitive Bidding	10/02/2019 10/08/2019	01/15/2020	01/24/2020	GAA	105,000.00	105,000.00	Road Construction
20B000007	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Cabagan Bypass Road, Isabela	Region II	Yes	Competitive Bidding	10/02/2019 10/08/2019	01/15/2020	01/24/2020	GAA	60,000.00	60,000.00	Road Construction
20B000008	Local Program: Local Road and Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects - Concreting of Barangay Margafill Road Leading to Mount Cagua, Gonzaga, Cagayan Province46. Concreting of Barangay Margafill Road Leading to Mount Cagua, Gonzaga, Cagayan Province	Region II	Yes	Competitive Bidding	10/02/2019 10/08/2019	01/15/2020	01/24/2020	GAA	111,000.00	111,000.00	Road Construction
20B000009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of River Bank Protection for Lower Cagayan River, San Pablo, Isabela	Region II	Yes	Competitive Bidding	10/02/2019 10/08/2019	01/15/2020	01/24/2020	GAA	84,000.00	84,000.00	Construction of Revetment

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECTS

REGIONAL OFFICE II

Contract No.	PROGRAM/PROJECT	PMO/EN D-USER	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhpP)			REMARKS
					Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
20B000010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of River Bank Protection for Lower Cagayan River, Balug Section, Tumauni, Isabela	Region II	Yes	Competitive Bidding	10/02/2019 10/08/2019	10/22/2019	01/15/2020	01/24/2020	GAA	105,000.00		105,000.00	Construction of Revetment
20B000011	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Tuguegarao West Diversion Road (Jct. Carig-Linao-Atuluyan-Bagay-Buntun), Cagayan	Region II	Yes	Competitive Bidding	10/09/2019 10/15/2019	10/29/2019	01/15/2020	01/24/2020	GAA	105,000.00		105,000.00	Road Construction
20B000012	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Road Widening- Secondary Roads, Magapit-Mission Rd-K0569+309-K0571+847	Region II	Yes	Competitive Bidding	10/09/2019 10/15/2019	10/29/2019	01/15/2020	01/24/2020	GAA	70,000.00		70,000.00	Road Construction
20B000013	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Cauayan City Bypass Rd, Package 1, Isabela	Region II	Yes	Competitive Bidding	10/09/2019 10/15/2019	10/29/2019	01/15/2020	01/24/2020	GAA	110,000.00		110,000.00	Road Construction
20B000014	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Tumauni Bypass Road, Isabela	Region II	Yes	Competitive Bidding	10/09/2019 10/15/2019	10/29/2019	01/15/2020	01/24/2020	GAA	60,000.00		60,000.00	Road Construction
20B000015	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: San Mateo-Alfonso Lista Diversion Road, Isabela	Region II	Yes	Competitive Bidding	10/09/2019 10/15/2019	10/29/2019	01/15/2020	01/24/2020	GAA	120,000.00		120,000.00	Road Construction
20B000016	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/New Roads, Roxas-Paracelis Road, Isabela	Region II	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/06/2019	01/15/2020	01/24/2020	GAA	39,123.00		39,123.00	Road Construction

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECTS

REGIONAL OFFICE II

Contract No.	PROGRAM/PROJECT	PMO/EN D-USER	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
					Advertise ment/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
20B000017	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Tuguegarao-Solana Diversion Rd, Cagayan	Region II	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/06/2019	01/15/2020	01/24/2020	GAA	110,000.00		110,000.00	Road Construction
20B000018	Convergence and Special Support Program: Construction of Various Infrastructure in Support of National Security, Construction of Cagayan Police Provincial Office Building, Lecaros St., Centro 05, Tuguegarao City, Cagayan	Region II	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/06/2019	01/15/2020	01/24/2020	GAA	24,800.00		24,800.00	Building Construction
20B000019	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Guibang-Gamu Bypass Road, Isabela (Completion)	Region II	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/06/2019	01/15/2020	01/24/2020	GAA	43,024.00		43,024.00	Road Construction
20B000020	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/New Roads, San Jose-Quibal Road, Cagayan 3rd District	Region II	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/06/2019	01/15/2020	01/24/2020	GAA	60,000.00		60,000.00	Road Construction
20B000021	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges, Magapit Suspension Bridge(801113LZ) along Jct. Logac- Magapit Road	Region II	Yes	Competitive Bidding	10/23/2019 10/29/2019	11/12/2019	01/15/2020	01/24/2020	GAA	36,000.00		36,000.00	Bridge Construction
20B000022	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Minanga Br. along Daang Maharlika (LZ) (Parallel Br.)	Region II	Yes	Competitive Bidding	10/23/2019 10/29/2019	11/12/2019	01/15/2020	01/24/2020	GAA	103,500.00		103,500.00	Bridge Construction
20B000023	Convergence and Special Support Program: Construction of Various Infrastructure in Support of National Security, Construction of Nueva Vizcaya Police Provincial Office Building, Bayombong, Nueva Vizcaya	Region II	Yes	Competitive Bidding	10/23/2019 10/29/2019	11/12/2019	01/15/2020	01/24/2020	GAA	24,800.00		24,800.00	Building Construction

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECTS

REGIONAL OFFICE II

Contract No.	PROGRAM/PROJECT	PMO/EN D-USER	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertise ment/ Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO (000)	
20B000024	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Naguilan Br. (Parallel Br.) along Daang Maharlika (LZ)	Region II	Yes	Competitive Bidding	10/23/2019 10/29/2019	11/12/2019	01/15/2020	01/24/2020	GAA	101,000.00		101,000.00	Bridge Construction
20B000025	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Sn. Lorenzo Ruiz Br. (B01235LZ) along Daang Maharlika (LZ)	Region II	Yes	Competitive Bidding	10/23/2019 10/29/2019	11/12/2019	01/15/2020	01/24/2020	GAA	100,000.00		100,000.00	Bridge Construction
20B000026	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Alcala-Santo Nino-Lasam Road (Nanuccayan Bridge), Cagayan	Region II	Yes	Competitive Bidding	10/30/2019 11/05/2019	11/19/2019	01/15/2020	01/24/2020	GAA	110,000.00		110,000.00	Road Construction
20B000027	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Package 1, Isabela	Region II	Yes	Competitive Bidding	10/30/2019 11/05/2019	11/19/2019	01/15/2020	01/24/2020	GAA	120,000.00		120,000.00	Road Construction
20B000028	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Cauayan City Bypass Rd, Package 2, Isabela (Gov. Dy)	Region II	Yes	Competitive Bidding	10/30/2019 11/05/2019	11/19/2019	01/15/2020	01/24/2020	GAA	110,000.00		110,000.00	Road Construction
20B000029	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Road Widening- Primary Roads, Daang Maharlika (LZ)-K0315+761-K0317+000, K0320+200-K0320+203.60, K0320+250-K0321+218, K0325+000-K0325+209	Region II	Yes	Competitive Bidding	10/30/2019 11/05/2019	11/19/2019	01/15/2020	01/24/2020	GAA	106,716.00		106,716.00	Road Construction
20B000030	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Santiago Circumferential Road, Isabela	Region II	Yes	Competitive Bidding	10/30/2019 11/05/2019	11/19/2019	01/15/2020	01/24/2020	GAA	110,000.00		110,000.00	Road Construction

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECTS

REGIONAL OFFICE II

Contract No.	PROGRAM/PROJECT	PMO/EN D-USER	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Estimated Budget (PhP)			REMARKS
					Advertise ment Posting	Submission & Opening of Bids	Notice of Award	Contract Signing	Total ('000)	MOOE	CO ('000)	
20B000031	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Ilagan City Bypass Road, Isabela	Region II	Yes	Competitive Bidding	11/06/2019 11/12/2019	11/26/2019	01/15/2020	01/24/2020	60,000.00		60,000.00	Road Construction
20B000032	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of By-Pass and Diversion Roads: Alicia Bypass Road, Isabela	Region II	Yes	Competitive Bidding	11/06/2019 11/12/2019	11/26/2019	01/15/2020	01/24/2020	150,000.00		150,000.00	Road Construction
20B000033	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Road Widening- Primary Roads, Cagayan Valley Rd-K0465+183-K0466+250, K0485+300-K0486+252, K0486+400-K0487+470, K0489+479-K0490+120, K0490+208-K0490+220	Region II	Yes	Competitive Bidding	11/06/2019 11/12/2019	11/26/2019	01/15/2020	01/24/2020	103,110.00		103,110.00	Road Construction
20B000034	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/New Roads, Aritao-Quirino Road, Package 1, Quirino	Region II	Yes	Competitive Bidding	11/06/2019 11/12/2019	11/26/2019	01/15/2020	01/24/2020	110,000.00		110,000.00	Road Construction
20B000035	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/New Roads, Aritao-Quirino Road, Package 2, Quirino	Region II	Yes	Competitive Bidding	11/06/2019 11/12/2019	11/26/2019	01/15/2020	01/24/2020	105,000.00		105,000.00	Road Construction
20B000036	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/New Roads, Jct. Abbag-Guingin Bdry. Road, Mactol-Bucao Section, Quirino	Region II	Yes	Competitive Bidding	11/13/2019 11/19/2019	12/03/2019	01/15/2020	01/24/2020	105,000.00		105,000.00	Road Construction
20B000037	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development - Construction of Missing Links/New Roads, Jct. Cagayan Valley Road-Sampaguita-Warata La Suerte-Cataruan- Atusing Road (Amulung Bridge & Approach) incl.ROW, Cagayan	Region II	Yes	Competitive Bidding	11/13/2019 11/19/2019	12/03/2019	01/15/2020	01/24/2020	135,000.00		135,000.00	Road Construction

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECTS

REGIONAL OFFICE II

Contract No.	PROGRAM/PROJECT	PMO/EN D-USER	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds		Estimated Budget (PhP)		REMARKS
					Advertisement Posting	Submission & Opening of Bids	Notice of Award	Contract Signing			Total ('000)	MOOE CO ('000)	
20B000038	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges, Burtun Br. (B01926LZ) along Cagayan-Apayao Rd (Tuguegarao Sect)	Region II	Yes	Competitive Bidding	11/13/2019 11/19/2019	12/03/2019	01/15/2020	01/24/2020	GAA		105,000.00	105,000.00	Bridge Construction
20B000039	Convergence and Special Support Program: Access Road Leading to Trade and Industries, Lakambini to Bugnay via Mambacag Road connecting to Provincial and National Road to Robina Sugar Milling Company (CARSUMCO) in support of Agri-business (Sugarcane Milling), Tuao, Cagayan	Region II	Yes	Competitive Bidding	11/13/2019 11/19/2019	12/03/2019	01/15/2020	01/24/2020	GAA		106,166.00	106,166.00	Road Construction
20B000040	Convergence and Special Support Program: Access Road Leading to Trade and Industries, Marasat Pequeno road connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Region II	Yes	Competitive Bidding	11/13/2019 11/19/2019	12/03/2019	01/15/2020	01/24/2020	GAA		100,352.00	100,352.00	Road Construction
20B000041	Convergence and Special Support Program: Access Road Leading to Trade and Industries, Villa Gamiao, San Antonio, Daramungan Sur and Salnungan East Roads connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela45. Villa Gamiao, San Antonio, Daramungan Sur and Salnungan East Roads connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Region II	Yes	Competitive Bidding	11/20/2019 11/26/2019	12/10/2019	01/15/2020	01/24/2020	GAA		100,413.00	100,413.00	Road Construction
20B000042	Convergence and Special Support Program: Construction of Various Infrastructure in Support of National Security, Construction of Alicia Municipal Police Station Building, Alicia, Isabela	Region II	Yes	Competitive Bidding	11/20/2019 11/26/2019	12/10/2019	01/15/2020	01/24/2020	GAA		9,504.00	9,504.00	Building Construction
20B000043	Convergence and Special Support Program: Construction of Various Infrastructure in Support of National Security, Construction of Diffun Municipal Police Station Building, Diffun, Quirino	Region II	Yes	Competitive Bidding	11/20/2019 11/26/2019	12/10/2019	01/15/2020	01/24/2020	GAA		9,504.00	9,504.00	Building Construction

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. II
Tuguegarao City, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE PROJECTS


REGIONAL OFFICE II

Contract No.	PROGRAM/PROJECT	PMO/EN D-USER	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity			Source of Funds		Estimated Budget (Php)		REMARKS Brief Description of Program Project
					Advertise ment/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing	Total ('000)	MOOE	CO ('000)	
20B000044	Convergence and Special Support Program: Construction of Various Infrastructure in Support of National Security, Construction of Regional Police Security and Protection Units (RPSPU) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG) - PNP - RPSPU, Tuguegarao City Cagayan	Region II	Yes	Competitive Bidding	11/20/2019 11/26/2019	12/10/2019	01/15/2020	01/24/2020	10,460.00		10,460.00	Building Construction
20B000045	Local Program: Local Road and Bridges - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Concreting of Barangay Sta. Clara Road Sta. Clara Road Leading to Mount Cagua, Gonzaga, Cagayan Province	Region II	Yes	Competitive Bidding	11/27/2019 12/03/2019	12/17/2019	01/15/2020	01/24/2020	80,000.00		80,000.00	Road Construction
20B000046	Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Drainage System along Cagayan Valley Road including Bartolome St. to Apple St. with STP, Carig Sur, Tuguegarao City	Region II	Yes	Competitive Bidding	11/27/2019 12/03/2019	12/17/2019	01/15/2020	01/24/2020	140,000.00		140,000.00	Construction of Drainage System


Prepared by:


ROSARIO V. DE GUZMAN
Engineer IV
Head, Procurement Unit

Recommending Approval:


JAIME P. CATOLOS, JR.
Chief, Planning and Design Division
(BAC Chairman)

Approved:


LORETA M. MALALUAN CESO IV
Officer-in-Charge
Office of the Regional Director