

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement/Posting of ITB	Submission/Opening of Bids	Notice of Award	Contract Signing		Appropriation	MOOE CO	
26	Construction (Completion) of Multi-Purpose Building, Barangay Guinabuan, Abuyog, Leyte	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 04, 2019	Nov. 19, 2019	Upon Receipt of GAA Funds		LUP FY2020	4,000,000.00	✓	Multi-Purpose Building
27	Construction of Multi-Purpose Building, Brgy. Zone 2, Brgy. Zone 4, Brgy. Zone 22, Brgy. Zone 15, Brgy. Sanisidro, Brgy. Zaccarto, Brgy. Maybog, Baybay City, Leyte	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 04, 2019	Nov. 19, 2019	Upon Receipt of GAA Funds		LUP FY2020	7,000,000.00	✓	Multi-Purpose Building
28	Construction of Multi-Purpose Building, Brgy. Caulishan, Brgy. Apid, Brgy. Poblacon, Brgy. Guadalupe, Inopacan, Leyte	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 04, 2019	Nov. 19, 2019	Upon Receipt of GAA Funds		LUP FY2020	7,000,000.00	✓	Multi-Purpose Building
29	Construction of Multi-Purpose Building, Brgy. Guinabuan, Brgy. Tado, Brgy. Nebga, Brgy. Bagacay, Brgy. Tib-o, Brgy. Mahayahay, Abuyog, Leyte	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 04, 2019	Nov. 19, 2019	Upon Receipt of GAA Funds		LUP FY2020	6,000,000.00	✓	Multi-Purpose Building
30	Construction of Multi-Purpose Building, Brgy. Imelda, Brgy. Rivilla, Brgy. Domagdoc, Brgy. Tinao, Brgy. Dawahon, Bato, Leyte	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 04, 2019	Nov. 19, 2019	Upon Receipt of GAA Funds		LUP FY2020	5,000,000.00	✓	Multi-Purpose Building
31	Construction of Multi-Purpose Building, Brgy. Itum, Brgy. Alavista, Brgy. Calumpang, Brgy. San Pedro, Marabon, Leyte	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 04, 2019	Nov. 19, 2019	Upon Receipt of GAA Funds		LUP FY2020	5,000,000.00	✓	Multi-Purpose Building
32	Construction of Multi-Purpose Building, Brgy. Lamak, Hilongos, Leyte	Construction Section	Yes	Public Bidding	Nov. 12-18, 2019	Dec. 03, 2019	Upon Receipt of GAA Funds		LUP FY2020	3,000,000.00	✓	Multi-Purpose Building
33	Construction of Multi-Purpose Building, Brgy. Manilissid, Brgy. Abuyogay, Brgy. Manarug, Brgy. Laray, Brgy. Zone 1 SB Hall, Javier, Leyte	Construction Section	Yes	Public Bidding	Nov. 12-18, 2019	Dec. 03, 2019	Upon Receipt of GAA Funds		LUP FY2020	8,000,000.00	✓	Multi-Purpose Building
34	Construction of Multi-Purpose Building, Brgy. Naibunan, Abuyog, Leyte	Construction Section	Yes	Public Bidding	Nov. 12-18, 2019	Dec. 03, 2019	Upon Receipt of GAA Funds		LUP FY2020	5,000,000.00	✓	Multi-Purpose Building
35	Construction of Multi-Purpose Building, Brgy. Poblacon II, Brgy. Bulacan, Brgy. Mahlum, Brgy. Canha-ayon, Hindang, Leyte	Construction Section	Yes	Public Bidding	Nov. 12-18, 2019	Dec. 03, 2019	Upon Receipt of GAA Funds		LUP FY2020	5,500,000.00	✓	Multi-Purpose Building
36	Construction of Multi-Purpose Building, Brgy. Sta. Nino, Brgy. Tagaytay, Brgy. San Juan, Brgy. Upper Mahapiag, Brgy. Poblacon, Mahapiag, Leyte	Construction Section	Yes	Public Bidding	Nov. 12-18, 2019	Dec. 03, 2019	Upon Receipt of GAA Funds		LUP FY2020	7,000,000.00	✓	Multi-Purpose Building
37	Construction of Multi-Purpose Building, Brgy. Utanan, Brgy. Tejera, Brgy. Kang-iras, Brgy. Cacao, Brgy. Agutayan, Brgy. Tambis, Brgy. Pa-a, Brgy. Pontod, Brgy. Sta. Cruz, Brgy. Western, Hilongos, Leyte	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 05, 2019	Upon Receipt of GAA Funds		LUP FY2020	9,000,000.00	✓	Multi-Purpose Building
38	Rehabilitation of Barangay Hall, Brgy. Barayong, Abuyog, Leyte	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 05, 2019	Upon Receipt of		LUP FY2020	2,500,000.00	✓	Multi-Purpose Building
39	Construction of Water System, Brgy. Anolon, Hindang, Leyte	Construction Section	Yes	Public Bidding	Nov. 14-20, 2019	Dec. 05, 2019	Upon Receipt of		LUP FY2020	1,500,000.00	✓	Water System