


| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Schedule for each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|------------|--|----------------------|---|--------------------|--|-----------------------------|---------------------------|------------------|-----------------|------------------------|------|----|--------------|
| | | | | | Advertisement/ Posting of ITB | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Appropriation | MOOE | CO | |
| 40 | Construction of Water System, Brgy. Bulak, Abuyog, Leyte | Construction Section | Yes | Public Bidding | Nov. 14-20, 2019 | Dec. 05, 2019 | Upon Receipt of GAA Funds | | LP FY2020 | 1,000,000.00 | | V | Water System |
| 41 | Concreting of Road, Brgy. Balocawehay, Abuyog, Leyte | Construction Section | Yes | Public Bidding | Nov. 19-25, 2019 | Dec. 10, 2019 | Upon Receipt of GAA Funds | | LP FY2020 | 1,000,000.00 | | V | Roads |
| 42 | Concreting of Road, Brgy. Inguilhan, Bato, Leyte | Construction Section | Yes | Public Bidding | Nov. 19-25, 2019 | Dec. 10, 2019 | Upon Receipt of GAA Funds | | LP FY2020 | 2,000,000.00 | | V | Roads |
| 43 | Concreting of Road, Brgy. Jubasan, Inopacan, Leyte | Construction Section | Yes | Public Bidding | Nov. 19-25, 2019 | Dec. 10, 2019 | Upon Receipt of GAA Funds | | LP FY2020 | 1,000,000.00 | | V | Roads |
| 44 | Concreting of Road, Brgy. Marangog, Hilongos, Leyte | Construction Section | Yes | Public Bidding | Nov. 19-25, 2019 | Dec. 10, 2019 | Upon Receipt of GAA Funds | | LP FY2020 | 1,000,000.00 | | V | Roads |
| 45 | Concreting of Roads, Brgy. Esperanza, Brgy. Monte Alegre, Brgy. Sta. Paz, Matalom, Leyte | Construction Section | Yes | Public Bidding | Nov. 19-25, 2019 | Dec. 10, 2019 | Upon Receipt of GAA Funds | | LP FY2020 | 3,000,000.00 | | V | Roads |

Prepared by:


MARC LOUIE S. SAMPILO
 Head-BAC Secretariat

Submitted by:


DANIELITO P. PADON
 BAC, Chairman

Approved by:


EUSEBIO T. CULAS
 District Engineer