



Department of Public Works and Highways
DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE
R. Palma Street, Butuan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021
(CIVIL WORKS)

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Asset Preservation along Mayor Democrito D. Plaza II Ave. - K1247 + 057 - K1247 + 558	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	4,704,000.00		4,704,000.00	
	Asset Preservation along Butuan City-Malaybalay Rd - K1240 + (-367) - K1240 + 000, K1240 + (-448) - K1240 + (-367), K1240 + (-535) - K1240 + (-448), K1240 + 000 - K1240 + 707, K1240 + 727.56 - K1241 + 183	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	41,397,160.00		41,397,160.00	
	Asset Preservation along Butuan City-Malaybalay Rd - K1241 + (-098) - K1241 + 000, K1241 + (-131) - K1241 + (-098), K1241 + (-435) - K1241 + (-131), K1241 + (-490) - K1241 + (-435), K1241 + 000 - K1241 + 270, K1241 + 290 - K1241 + 723	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	29,400,000.00		29,400,000.00	
	Asset Preservation along Butuan City-Malaybalay Rd - K1258 + 000 - K1259 + 000, K1263 + 330.12 - K1263 + 826	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	13,615,140.00		13,615,140.00	
	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Butuan City-Malaybalay Rd - K1252 + 000 - K1252 + 050	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	2,064,860.00		2,064,860.00	

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide along Butuan City-Malaybalay Rd - K1259 + 638 - K1259 + 725, K1259 + 790 - K1259 + 841	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	66,102,500.00		66,102,500.00	
	Widening of Bancasi Br. (B01671MN) along Mayor Democrito D. Plaza II Ave	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	67,550,000.00		67,550,000.00	
	Construction/Improvement of Access Road Leading to Farmers Producers Cooperative Nursery Demo and Integrated Farm, Brgy. Tungao, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	
	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Basag, Butuan City	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	
	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Bobon, Butuan City	Construction Section	Yes	Public Bidding	Oct. 15-21, 2020	Nov. 3, 2020	Jan. 12, 2021	Jan. 16-25, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	
	Asset Preservation along Butuan City-Pianing-Tandag Rd - K1232 + (-1016) - K1232 + (-298)	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	6,348,440.00		6,348,440.00	
	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Butuan City-Malaybalay Rd - K1245 + 204 - K1245 + 249, K1245 + 331 - K1245 + 426, K1245 + 508 - K1245 + 575, K1246 + 190 - K1246 + 208, K1246 + 208 - K1246 + 230, K1246 + 262 - K1246 + 295, K1250 + 576 - K1250 + 778	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	983,920.00		983,920.00	

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide along Butuan City-Malaybalay Rd - K1263 + 815 - K1263 + 975	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	92,640,000.00		92,640,000.00	
	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide along Butuan City-Pianing-Tandag Rd - K1246 + 220 - K1246 + 420, K1249 + 238 - K1249 + 318	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	8,624,000.00		8,624,000.00	
	Widening of South Montilla Br. (B00885MN) along Butuan City-Malaybalay Rd	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	24,500,000.00		24,500,000.00	
	Widening of Subait Br. (B00890MN) along Butuan City-Malaybalay Rd	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	34,300,000.00		34,300,000.00	
	Construction of Lower Agusan Bank Protection, Golden Ribbon Section, Butuan City	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	8,839,600.00		8,839,600.00	
	Construction/Improvement leading to Libertad-Ambago Access Road Leading to Masao Port, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	
	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Don Francisco, Butuan City	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	2,450,000.00		2,450,000.00	
	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Pianing, Butuan City	Construction Section	Yes	Public Bidding	Oct. 22-28, 2020	Nov. 10, 2020	Jan. 15, 2021	Jan. 19-28, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Construction/Upgrading/Rehabilitation of Drainage along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1233 + (-088) - K1233 + 584, K1235 + 130 - K1236 + 229	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	55,970,000.00		55,970,000.00	
	Road Widening along Butuan City-Malaybalay Rd - K1240 + 390 - K1240 + 707	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	4,900,000.00		4,900,000.00	
	Off-Carriageway Improvement along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1233 + (-088) - K1234 + 124, K1235 + 335 - K1236 + 262	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	87,043,000.00		87,043,000.00	
	Off-Carriageway Improvement along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1242 + 275 - K1242 + 835	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	14,700,000.00		14,700,000.00	
	Retrofitting/Strengthening of Magsaysay Br. (B01723MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	49,000,000.00		49,000,000.00	
	Construction/Improvement of Access Road Leading to Bequibel Shell Midden, Butuan City	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	29,400,000.00		29,400,000.00	
	Construction/Improvement of Access Road Leading to Sumile Zoological and Botanical Park, Brgy. Sumile, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Construction/Improvement of Access Road Leading to Brgy. Lingayao - Interim Barangay of Lawan-Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	980,000.00		980,000.00	
	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Sumile, Butuan City	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	
	Construction of Convention Center, Barangay Limaha, Butuan City	Construction Section	Yes	Public Bidding	Oct. 29-Nov. 4, 2020	Nov. 17, 2020	Jan. 19, 2021	Jan. 23-Feb. 1, 2021	FY 2021 GAA	3,430,000.00		3,430,000.00	
	Paving of Unpaved Roads along Butuan City-Pianing-Tandag Rd - (S00435MN) K1243 + (-998) - K1243 + 000, K1245 + 149 - K1246 + 420, K1246 + 537 - K1246 + 621, K1249 + 400 - K1249 + 860, (S00441MN) K1241 + 875 - K1242 + 028	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	29,329,440.00		29,329,440.00	
	Rehab/Major Repair of Taguibo Br. (B00820MN) along Daang Maharlika (Surigao-Agusan Sect)	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction/Improvement of Access Road Leading to NRJ Butuan City - Malaybalay Road leading to NRJ Buenavista - Bunaguit Road (Bitan-agan - Nongnong - Mt. Mayapay - Bunaguit, Buenavista Section), Butuan City, Agusan del Norte 1st LD	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	24,180,520.00		24,180,520.00	

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Construction/Improvement of Access Road Leading to Brgy. Lingayao - Interim Barangay of Lawan-Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project, Las Nieves, Agusan del Norte, Package II	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	
	Concreting of road connecting Brgy. Maningalao and Durian	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	
	Concreting of road connecting Brgys. Katipunan and Bonifacio	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	
	Concreting of road connecting Brgys. Katipunan and Rosario	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bugsukan, Butuan City	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of Multi-Purpose Building (Covered Court), Barangay Tandang Sora, Butuan City	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of Multi-Purpose Building (Evacuation Center), Barangay Babag, Butuan City	Construction Section	Yes	Public Bidding	Nov. 5-11, 2020	Nov. 24, 2020	Jan. 22, 2021	Jan. 26-Feb. 4, 2021	FY 2021 GAA	2,450,000.00		2,450,000.00	
	Widening of Tag-anahaw Br. (B00889MN) along Butuan City-Malaybalay Rd	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	21,756,000.00		21,756,000.00	
	Concreting of road connecting Brgys. San Isidro and Rosario	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Construction/Improvement of Access Road Leading to NRJ BCIR-Capitol-Bonbon Road in support of proposed Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	41,160,000.00		41,160,000.00	
	Construction/Improvement of Access Road Leading to NRJ BCIR-Mayor Democrito D. Plaza II Ave. Road in support of proposed Butuan City IT Park and Public Utility Transport Terminal Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	22,638,000.00		22,638,000.00	
	Road Connecting Brgy. Durian to Sitio San Jose	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	
	Road connecting Brgys. Mat-I and E.G. Montilla, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	9,800,000.00		9,800,000.00	
	Construction of Road, NRJ Masao Port Road to NRJ Butuan City-Agusan del Norte Logistical Highway, (Lower Doongan-Lumbocan Section), Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	74,305,000.00		74,305,000.00	
	Construction of Multi-Purpose Building (Evacuation Center), Barangay Manila de Bugabus, Butuan City	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	2,450,000.00		2,450,000.00	
	Construction of Multi-Purpose Building (Health Center), Barangay Sumilihon, Butuan City	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	2,450,000.00		2,450,000.00	
	Construction of Multi-Purpose Building (New Barangay Hall), Barangay Golden Ribbon, Butuan City	Construction Section	Yes	Public Bidding	Nov. 12-18, 2020	Dec. 1, 2020	Jan. 26, 2021	Jan. 30-Feb. 8, 2021	FY 2021 GAA	4,410,000.00		4,410,000.00	

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Construction of Multi-Purpose Building (New Barangay Hall), Barangay Pinamanculan, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of Multi-Purpose Building (School Covered Court), Obrero Elementary School, Barangay Obrero, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	3,430,000.00		3,430,000.00	
	Construction of Multi-Purpose Building (School Covered Court), Villakanangga National School, Barangay Villakanangga, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of Multi-Purpose Building (Senior Citizens & Health Center), Barangay Bilay, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of Multi-Purpose Building (Senior Citizens & Health Center), Barangay Bit-os, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of Multi-Purpose Building (Senior Citizens & Health Center), Barangay Masao, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of Multi-Purpose Building (Senior Citizens & Health Center), Barangay San Vicente, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of Multi-Purpose Building (Senior Citizens Building), Barangay Maguinda, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	2,450,000.00		2,450,000.00	

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Tiniwisan, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	14,700,000.00		14,700,000.00	
	Construction of New Barangay Hall, Barangay Buhangin, Butuan City	Construction Section	Yes	Public Bidding	Nov. 19-25, 2020	Dec. 8, 2020	Jan. 29, 2021	Feb. 2-11, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of New Barangay Hall, Barangay Mahogany, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of New Barangay Hall, Barangay Maibu, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of New Barangay Hall, Barangay Maug, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Construction of Public Market, Brgy. Tungao, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	4,880,400.00		4,880,400.00	
	Rehabilitation Multi-Purpose Building, Barangay Bayanihan, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	980,000.00		980,000.00	
	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Sikatuna, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	980,000.00		980,000.00	
	Concreting of Local Road Boundary Between P3 Osmena Banza to Eureka Maug, Barangay Banza, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	2,450,000.00		2,450,000.00	
	Concreting of Local Road Purok 1 to Purok 12, Barangay Los Angeles, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	


Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Concreting of Local Road Purok 8, Aquarius Street, Barangay JP Rizal, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	2,450,000.00		2,450,000.00	
	Concreting of Local Road with Drainage Canal Purok 5, 6 & 7, Barangay de Oro, Butuan City	Construction Section	Yes	Public Bidding	Nov. 26-Dec. 2, 2020	Dec. 15, 2020	Feb. 2, 2021	Feb. 6-15, 2021	FY 2021 GAA	2,450,000.00		2,450,000.00	
	Concreting of Local Road, Purok 1 to Sitio Domayocdoc, Barangay Kinamlutan, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Concreting of Local Road, Purok 6 Sidlacan to Purok Relocation Site, Barangay Santo Niño, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	3,920,000.00		3,920,000.00	
	Concreting of Road (Sidewalk), Emenville, Barangay Ambago, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	
	Construction of Road with Drainage Canal. Golden Ribbon- Maon Section, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	39,802,700.00		39,802,700.00	
	Road Concreting Purok 21, 22, 23 to 24, (IRA Subdivision), Barangay Baan Km. 3, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	
	Road Concreting Purok 4, 6, to 7, Barangay Baan Km. 3, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	
	Road Concreting Purok 5 and Purok 6, Barangay Pigdaulan, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	2,940,000.00		2,940,000.00	
	Road Network within 402nd Headquarters Philippine Army including Drainage System, Bancasi, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	38,220,000.00		38,220,000.00	

Standard Coding	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Bayanihan, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Libertad, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	1,960,000.00		1,960,000.00	
	Construction of Road, 3rd Street, Village 2, Libertad, Butuan City	Construction Section	Yes	Public Bidding	Dec. 3-9, 2020	Dec. 22, 2020	Feb. 5, 2021	Feb. 9-18, 2021	FY 2021 GAA	7,350,000.00		7,350,000.00	

Prepared by:


EBONY KIRSTIE C. ABOGADO
 Engineer II

Checked by:


LEOPOLDO A. LOMONSOD
 Engineer III
 BAC Chairman

Approved:


JOSE CAESAR A. RADAZA
 District Engineer