



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

Indicative Annual Procurement Plan for FY - 2021 DPWH Regular Infrastructure Program

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
										Total ('000)	MOOE	CO ('000)	
A. CIVIL WORKS (Consistent with FY 2021 NEP)													
Asset Preservation													
1		Kennon Rd - K0241 + 323 - K0241 + 596	DPWH-BCDEO	Public Bidding	12 October, 2020	26 November, 2020	25 January, 2021	04 February, 2021	GOP	3,937.00	-	3,937.00	Preventive Maintenance
2		Gov Pack Rd (S04724LZ) Chainage 027 - Chainage 0270	DPWH-BCDEO	Public Bidding	29 October, 2020	14 December, 2020	12 February, 2021	22 February, 2021	GOP	45,000.00	-	45,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
3		Kennon Rd K0243+175 - K0243+380	DPWH-BCDEO	Public Bidding	23 October, 2020	07 December, 2020	05 February, 2021	15 February, 2021	GOP	46,600.00	-	46,600.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
4		Quirino H-way (Baguio-Bauang) K0299+(-105) - K0299+(-090)	DPWH-BCDEO	Public Bidding	23 October, 2020	07 December, 2020	05 February, 2021	15 February, 2021	GOP	2,600.00	-	2,600.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
5		PMA Road K0249+510 - K0249+598	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	20,900.00	-	20,900.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
NETWORK DEVELOPMENT													
6		Gov Pack Rd (S04724LZ) Chainage 027 - Chainage 0270	DPWH-BCDEO	Public Bidding	29 October, 2020	14 December, 2020	12 February, 2021	22 February, 2021	GOP	10,935.00	-	10,935.00	Road Widening
7		Marcos Hl-way K0280+445- K0281+695	DPWH-BCDEO	Public Bidding	19 November, 2020	04 January, 2021	05 March, 2021	15 March, 2021	GOP	71,453.00	-	71,453.00	Road Widening

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
8		Fr F Carlu St (S00436LZ) Chainage 0 - Chainage 052	DPWH-BCDEO	Public Bidding	23 November, 2020	07 January, 2021	03 March, 2021	18 March, 2021	GOP	5,000.00	-	5,000.00	Road Widening
9		Magsaysay Ave. (Trinidad Rd) West Service Rd to Bokawan Rd Diversion Rd, Baguio City	DPWH-BCDEO	Public Bidding	16 November, 2020	31 December, 2020	01 March, 2021	11 March, 2021	GOP	15,000.00	-	15,000.00	Construction of By-Pass and Diversion Roads
10		Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	Public Bidding	27 November, 2020	11 January, 2021	12 March, 2021	22 March, 2021	GOP	50,000.00	-	50,000.00	Construction of By-Pass and Diversion Roads
11		Marcos Hi-way to Kennon Rd Diversion Road, Baguio City	DPWH-BCDEO	Public Bidding	13 November, 2020	23 December, 2020	26 February, 2021	08 March, 2021	GOP	15,000.00	-	15,000.00	Construction of By-Pass and Diversion Roads
12		Quirino H-way (Baguio-Bauang Road) to Quezon Hill Road 1 By-Pass Road	DPWH-BCDEO	Public Bidding	03 December, 2020	18 January, 2021	19 March, 2021	29 March, 2021	GOP	45,000.00	-	45,000.00	Construction of By-Pass and Diversion Roads
13		Quirino Highway (Baguio-Bauang)-K0303+951-K0305+860	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	6,438.00	-	6,438.00	Off-carriageway Improvement
ORGANIZATION OUTCOME 2													
14		Construction of Flood Mitigation Facilities/Drainage System along Balili River (Tributaries), Sta 0+873 - Sta 1+238 (BS), Baguio City	DPWH-BCDEO	Public Bidding	27 November, 2020	11 January, 2021	12 March, 2021	22 March, 2021	GOP	50,000.00	-	50,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
15		Construction of Flood Mitigation Facilities/Drainage System along along Lake Drive 1 to Juan Luna Drive, Sta 0+000 - Sta 0+470 (LS), Baguio City	DPWH-BCDEO	Public Bidding	27 November, 2020	11 January, 2021	12 March, 2021	22 March, 2021	GOP	53,534.00	-	53,534.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Advertisement/Posting of Bids				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MODE	CO ('000)	
CSSP													
16		Construction of 14(CAR) RCDG Administration Building, Livanag-Loakan, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	03 December, 2020	18 January, 2021	19 March, 2021	29 March, 2021	GOP	20,000.00	-	20,000.00	DND- Construction of 14(CAR) RCDG Administration Building
17		Construction of PMA Access Road from Globe Tower to SAO Area, Philippine Military Academy, Fort del Pilar, Baguio City	DPWH-BCDEO	Public Bidding	04 December, 2020	18 January, 2021	19 March, 2021	29 March, 2021	GOP	75,000.00	-	75,000.00	DND - Construction of PMA Access Road
18		Construction of PMA Access Road from Post Engineer Company (PEC) to Fort del Pilar Elementary School, Philippine Military Academy, Fort del Pilar, Baguio City	DPWH-BCDEO	Public Bidding	04 December, 2020	18 January, 2021	19 March, 2021	29 March, 2021	GOP	50,000.00	-	50,000.00	DND - Construction of PMA Access Road
LOCAL PROGRAM													
19		Construction of Two (2) Storey Building Department of Justice (DOJ) Secretary's Cottage, Cabinet Hill, Baguio City	DPWH-BCDEO	Public Bidding	07 December, 2020	21 January, 2021	22 March, 2021	01 April, 2021	GOP	17,559.00	-	17,559.00	National Building - Construction of Two (2) Storey Building
20		Construction of four (4) Classroom School Building and one (1) administrative office at Alfonso Tabora Elementary School, Alfonso Tabora Barangay, Baguio City	DPWH-BCDEO	Public Bidding	12 October, 2020	26 November, 2020	25 January, 2021	04 February, 2021	GOP	5,000.00	-	5,000.00	LIP - Construction of four (4) Classroom School Building and one (1) administrative office
21		Construction of three (3) Classroom School Building at Adiwang Elementary School, Sto. Tomas Proper Barangay, Baguio City	DPWH-BCDEO	Public Bidding	12 October, 2020	26 November, 2020	25 January, 2021	04 February, 2021	GOP	4,000.00	-	4,000.00	LIP - Construction of three (3) Classroom School Building
22		Construction of three (3) Classroom School Building at Dosa Aurora Bueno Elementary School (DAHSES), Camp 8 Barangay, Baguio City	DPWH-BCDEO	Public Bidding	22 October, 2020	07 December, 2020	05 February, 2021	15 February, 2021	GOP	4,000.00	-	4,000.00	LIP - Construction of three (3) Classroom School Building
23		Construction of three (3) floor Classroom School Building at Baguio Country Club Elementary School at Country Club Village Barangay, Baguio City	DPWH-BCDEO	Public Bidding	22 October, 2020	07 December, 2020	05 February, 2021	15 February, 2021	GOP	3,000.00	-	3,000.00	LIP - Construction of three (3) floor Classroom School Building
24		Construction (Completion) of Multi-Purpose Building (Covered Court), Phil-Am Barangay, Baguio City	DPWH-BCDEO	Public Bidding	16 October, 2020	30 November, 2020	29 January, 2021	08 February, 2021	GOP	3,000.00	-	3,000.00	LIP - Construction (Completion) of Multi-Purpose Building (Covered Court)

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
25		Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall Senior Citizen Building) at Military Cut-off Barangay, Baguio City	DPWH-BCDEO	Public Bidding	16 October, 2020	30 November, 2020	29 January, 2021	08 February, 2021	GOP	2,000.00	-	2,000.00	LIP - Construction (Completion) of Multi-Purpose Building
26		Construction (Continuation) of Multi-Purpose Building (additional two floors for the Senior Citizen Building), Fairview Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	2,000.00	-	2,000.00	LIP - Construction (Continuation) of Multi-Purpose Building
27		Construction (Continuation) of Multi-Purpose Building (Barangay Hall), Camp 7 Barangay, Baguio City	DPWH-BCDEO	Public Bidding	23 October, 2020	07 December, 2020	05 February, 2021	15 February, 2021	GOP	2,000.00	-	2,000.00	LIP - Construction (Continuation) of Multi-Purpose Building
28		Construction (Continuation) of Multi-Purpose Building (open court) at Joaquin Smith National High School (JSNH), Kwa. 4, Asin Road Barangay, Baguio City	DPWH-BCDEO	Public Bidding	19 October, 2020	03 December, 2020	01 February, 2021	11 February, 2021	GOP	3,500.00	-	3,500.00	LIP - Construction (Continuation) of Multi-Purpose Building (open court)
29		Construction (Continuation) of Multi-Purpose Building (Senior Citizen Hall), Irian Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	3,000.00	-	3,000.00	LIP - Construction (Continuation) of Multi-Purpose Building
30		Construction (Continuation) of the Multi-Purpose building with parking area, Piasao Pilot Project Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	3,000.00	-	3,000.00	LIP - Construction (Continuation) of the Multi-Purpose building
31		Construction of Multi-Purpose Building (2nd floor of the Multi-Purpose Hall of St. Joseph Village), St. Joseph Village (Navy Base), Baguio City	DPWH-BCDEO	Public Bidding	19 October, 2020	03 December, 2020	01 February, 2021	11 February, 2021	GOP	4,000.00	-	4,000.00	LIP - Construction of Multi-Purpose Building
32		Construction of Multi-Purpose Building (4-storey City Camp Proper Evacuation Center), City Camp Proper Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	10,000.00	-	10,000.00	LIP - Construction of Multi-Purpose Building
33		Construction of Multi-Purpose Building (Covered Court) of Pinget Elementary School Pinget	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	4,000.00	-	4,000.00	LIP - Construction of Multi-Purpose Building

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Timeline				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
34		Construction of Multi-Purpose Building (Sto. Rosario Valley Barangay Multi-Purpose Hall and Covered Court), Sto Rosario Valley, Baguio City	DPWH-BCDEO	Public Bidding	16 October, 2020	30 November, 2020	29 January, 2021	08 February, 2021	GOP	3,000.00	-	3,000.00	LIP - Construction of Multi-Purpose Building (
35		Construction of Multi-Purpose Building of the Andres Bonifacio Barangay Multi-Purpose Hall, Andres Bonifacio, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	3,000.00	-	3,000.00	LIP- Construction of Multi-Purpose Building
36		Construction of the Multi-Purpose Building (Covered Gym) of the Baguio City BUREAU OF JAIL MANAGEMENT AND PENOLOGY, Upper Market Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	2,000.00	-	2,000.00	LIP- Construction of the Multi-Purpose Building
37		Rehabilitation of Multi-Purpose Building (East Modernsite Multi-Purpose Hall), East Modernsite Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	2,000.00	-	2,000.00	LIP -Rehabilitation of Multi-Purpose Building
38		Rehabilitation of Multi-Purpose Building (East Modernsite Multi-Purpose Hall), East Modernsite Barangay, Baguio City	DPWH-BCDEO	Public Bidding	19 October, 2020	03 December, 2020	01 February, 2021	11 February, 2021	GOP	2,000.00	-	2,000.00	LIP -Rehabilitation of Multi-Purpose Building
39		Construction of Drainage canal and 200 meters stairway, West Quirino Hill, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	2,000.00	-	2,000.00	LIP - Construction of Drainage canal
40		Construction of Drainage Canal at Purok 2 West Bayan Park Barangay, Baguio City	DPWH-BCDEO	Public Bidding	12 October, 2020	26 November, 2020	25 January, 2021	04 February, 2021	GOP	1,000.00	-	1,000.00	LIP - Construction of Drainage canal
41		Construction of drainage canal at Sitio Bilis, Sto. Tomas Central (School Area) Barangay, Sto Tomas Central, Baguio City	DPWH-BCDEO	Public Bidding	16 October, 2020	30 November, 2020	29 January, 2021	08 February, 2021	GOP	2,000.00	-	2,000.00	LIP - Construction of Drainage canal
42		Construction (Continuation) of the Flood Control along Bued River (concrete wall near AGAPE Family Christian Church) at Camp 7 Barangay, Camp 7 Barangay, Baguio City	DPWH-BCDEO	Public Bidding	16 October, 2020	30 November, 2020	29 January, 2021	08 February, 2021	GOP	2,000.00	-	2,000.00	LIP - Construction (Continuation) of the Flood Control
43		Construction of Barangay Road at Purok 9, Pinsoo Proper Barangay, Baguio City	DPWH-BCDEO	Public Bidding	19 October, 2020	03 December, 2020	01 February, 2021	11 February, 2021	GOP	3,000.00	-	3,000.00	LIP - Construction of Barangay Road

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
44		Construction of PWD Ramp and Access Road of the Aguinado Elementary School, Everlasting Street, GEFA, Lower QM Barangay, Baguio City	DPWH-BCDEO	Public Bidding	23 October, 2020	07 December, 2020	05 February, 2021	15 February, 2021	GOP	1,500.00	-	1,500.00	LIP - Construction of PWD Ramp and Access Road
45		Construction of Road along the access Road at Lower Rock Quarry Barangay, Baguio City	DPWH-BCDEO	Public Bidding	23 October, 2020	07 December, 2020	05 February, 2021	15 February, 2021	GOP	2,000.00	-	2,000.00	LIP - Construction of Road along the access Road
46		Construction of Road and riprap along along Clement Abad Residence at Purok 3, Loakan-Apugan Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	3,000.00	-	3,000.00	LIP - Construction of Road and riprap
47		Construction of Road at Lot 2 and 3, Cypress Purok 14, Irisan Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	4,000.00	-	4,000.00	LIP- Construction of Road
48		Construction of Road at Lower Balaobac, Sto. Tomas Proper, Baguio City	DPWH-BCDEO	Public Bidding	19 October, 2020	03 December, 2020	01 February, 2021	11 February, 2021	GOP	2,000.00	-	2,000.00	LIP- Construction of Road
49		Construction of Road at Lower Purok 6 in between the CLOA awarded area and the Balili River, St. Joseph Village Navy Base, Baguio City	DPWH-BCDEO	Public Bidding	16 October, 2020	30 November, 2020	29 January, 2021	08 February, 2021	GOP	3,000.00	-	3,000.00	LIP- Construction of Road
50		Construction of Road at Purok 2 Panchay Mangitit, Camp 7 Barangay, Baguio City	DPWH-BCDEO	Public Bidding	12 October, 2020	26 November, 2020	25 January, 2021	04 February, 2021	GOP	2,000.00	-	2,000.00	LIP- Construction of Road
51		Construction of Road at Purok 4, Pinseo Proper, Baguio City	DPWH-BCDEO	Public Bidding	19 October, 2020	03 December, 2020	01 February, 2021	11 February, 2021	GOP	3,000.00	-	3,000.00	LIP- Construction of Road
52		Construction of Road at Purok 4b, Barangay Lunnab, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	3,000.00	-	3,000.00	LIP- Construction of Road
53		Construction of Road at Purok Central to Purok Supitan (in front of Judge Papa Residence to Luciano Bagyan Residence below the school), San Vicente, Baguio City	DPWH-BCDEO	Public Bidding	23 October, 2020	07 December, 2020	05 February, 2021	15 February, 2021	GOP	3,000.00	-	3,000.00	LIP- Construction of Road

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
54		Construction of Road from Sagada Drive, Purok 14A connecting to Purok 15 and Purok 17, Irian Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	4,000.00	-	4,000.00	LIP- Construction of Road
55		Construction of Road including drainages along Purok 2 and 3 Upper Crystal Cave (Garcia Residence), Bakakeng Central Barangay, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	2,000.00	-	2,000.00	LIP- Construction of Road
56		Construction of Road, Iron Street Purok 6, Upper Quezon Hill, Baguio City	DPWH-BCDEO	Public Bidding	19 October, 2020	03 December, 2020	01 February, 2021	11 February, 2021	GOP	3,000.00	-	3,000.00	LIP- Construction of Road
57		Construction of St. Patrick Road, Purok 19, San Carlos Heights, Irian Barangay, Baguio City	DPWH-BCDEO	Public Bidding	16 October, 2020	30 November, 2020	29 January, 2021	08 February, 2021	GOP	4,000.00	-	4,000.00	LIP- Construction of Road
58		Construction of Sumulong Street and portion of Laubach Road, Holy Ghost Proper Barangay, Baguio City	DPWH-BCDEO	Public Bidding	22 October, 2020	06 December, 2020	04 February, 2021	14 February, 2021	GOP	3,000.00	-	3,000.00	LIP- Construction of Road
59		Construction of Multi-Purpose Building (Covered Court) in Barangay Lucnab, Baguio City	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	09 February, 2021	18 February, 2021	GOP	3,000.00	-	3,000.00	LIP- Construction of Road
60		Construction of Multi-Purpose Building in Barangay Irian, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	19 October, 2020	03 December, 2020	01 February, 2021	11 February, 2021	GOP	3,000.00	-	3,000.00	LIP- Construction of Multi-Purpose Building
61		Construction of Multi-Purpose Facility (Covered Court) Phase 1, Purok 5 Badihoi St., Barangay Guisad Surong, Baguio City, Benguet	DPWH-BCDEO	Public Bidding	26 October, 2020	10 December, 2020	08 February, 2021	18 February, 2021	GOP	5,000.00	-	5,000.00	LIP- Construction of Multi-Purpose Facility (Covered Court)
FOR LATER RELEASE (FLR) - GAA FY 2020													
62		Quirino H-Way (Baguio-Bauang) K0300 + 140 - K0300 + 653	DPWH-BCDEO	Public Bidding	11 June, 2020	27 July, 2020	25 September, 2020	05 October, 2020	GOP	824.00	-	824.00	On-going Post-qualification - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement	Timeline				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
63		Quilino H-Way (Bagulo-Bauang) - K0305+286- K0305+850	DPWH-BCDEO	Public Bidding	13 December, 2019	27 January, 2020	27 March, 2020	06 April, 2020	GOP	10,844.00	-	10,844.00	Short of Award - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).
64		Loakan Rd K0250 + 098 - K0250 + 389	DPWH-BCDEO	Public Bidding	24 October, 2019	09 December, 2019	07 February, 2020	17 February, 2020	GOP	666.00	-	666.00	Short of Award - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).
65		Gov Pack Rd - (S004091Z) Chainage 92 - Chainage 200, Chainage 130-Chainage 200	DPWH-BCDEO	Public Bidding	17 February, 2020	02 April, 2020	01 June, 2020	11 June, 2020	GOP	2,780.00	-	2,780.00	Short of Award - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).
66		Kennon Rd - K0241 + 611 - K0241 + 691, K0241 + 611 - K0241 + 691, K0246 + 182 - K0246 + 205, K0246 + 182 - K0246 + 228	DPWH-BCDEO	Public Bidding	17 February, 2020	02 April, 2020	01 June, 2020	11 June, 2020	GOP	1,080.00	-	1,080.00	Short of Award - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).
67		Marcos Hi-way K0281+755- K0283+454, K0281+755- K0282+000, K0281+755-K0283+454, K0282+000 - K0283+454	DPWH-BCDEO	Public Bidding	13 December, 2019	27 January, 2020	27 March, 2020	06 April, 2020	GOP	39,359.00	-	39,359.00	Short of Award - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).
68		Quezon Hill Rd #1 K0308 + 153 - K0308 + 175, K0308 + 428 - K0308 + 447	DPWH-BCDEO	Public Bidding	11 June, 2020	27 July, 2020	25 September, 2020	05 October, 2020	GOP	850.00	-	850.00	On-going Post-qualification - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).
69		Session Rd #2 K0251 + 746 - K0252 + 028	DPWH-BCDEO	Public Bidding	12 August, 2020	25 September, 2020	24 November, 2020	04 December, 2020	GOP	560.00	-	560.00	On-going Post-qualification - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).
70		Abnao Ext - (S004291Z) Chainage 000 - Chainage 234	DPWH-BCDEO	Public Bidding	11 June, 2020	27 July, 2020	25 September, 2020	05 October, 2020	GOP	694.00	-	694.00	On-going Post-qualification - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).
71		Outlook Drive- K0253+(-199)- K0253+(-109), K0253+(-199)- K0253+(-109)	DPWH-BCDEO	Public Bidding	04 December, 2019	17 January, 2020	17 March, 2020	27 March, 2020	GOP	1,000.00	-	1,000.00	Short of Award - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).
72		Major Mane to Kennon Road By-Pass Road, Beguio City	DPWH-BCDEO	Public Bidding	13 January, 2020	27 February, 2020	27 April, 2020	07 May, 2020	GOP	3,000.00	-	3,000.00	Short of Award - Awaiting the release of FY 2020 GAA - FLR and the guidelines and requirements for Omnibus MYCA (Multi-Year Contractual Authority).

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Mode of Procurement					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
93		Gov Ctr Cut-Off Rd (S00434LZ) K0249+(-270) - K0249+000		Public Bidding	-				GOP	14,197.00	-	14,197.00	Subject for Reversion
94		Gov Ctr Cut-Off Rd K0249+(-280) - K0249+(-010)		Public Bidding	-				GOP	10,803.00	-	10,803.00	Subject for Reversion
95		Kernon Road K0244 + 000 - K0244 + 320, K0246 + 537 - K0246 + 767, K0247 + 501 - K0248 + 147		Public Bidding	-				GOP	8,400.00	-	8,400.00	Subject for Reversion
96		Quirino H-way (Baguio-Bauang) K0304 + 833 - K0305 + 286		Public Bidding	-				GOP	16,656.00	-	16,656.00	Subject for Reversion
97		Construction of Multi-Purpose Building (Senior Citizen) , Padre Zamora Barangay, Baguio City		Public Bidding	-				GOP	3,000.00	-	3,000.00	Subject for Reversion
										1,508,766.00	-	1,508,766.00	

Prepared by:

TEPLER B. DEPAWOS, JR.
Engineer III
Procurement Officer

Recommending Approval:

GIL L. NUQUE
Engineer III
BAC - Chairman

Approved by:

RENE E. ZARATE
District Engineer
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City



Indicative Annual Procurement Plan for FY - 2021 CONSULTANCY

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		B. CONSULTANCY											
1		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Primary Roads- Kennon Rd ; K0243+175 - K0243+380,K0247+794 - K0247+864, K0247+851- K0247+891	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	112,500.00	-	112,500.00	Soil Exploration
2		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads- Quirino Highway (Baguio-Bauang) K0299+(-105) - K0299+(-090)	DPWH-BCDEO	Competitive Bidding	06 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	37,500.00	-	37,500.00	Soil Exploration
3		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads- PMA Road -K0249+510 - K0249+599	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	37,500.00	-	37,500.00	Soil Exploration
4		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads- Kennon Road -K0244 + 000 - K0244 + 320 , K0246+537- K0246+767, K0247+901- K0248+147, K0244 + 085 - K0244 + 320, K0246+562- K0246+712, K0247+901- K0248+132 , K0246+537- K0246+767	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	112,500.00	-	112,500.00	Soil Exploration
5		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads- Quirino Highway (Baguio-Bauang) - K0304 + 833 - K0305 + 285	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	112,500.00	-	112,500.00	Soil Exploration
6		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Road Widening- Primary Roads- Gov Pack Rd (S047241Z) -Chainage 027 - Chainage 0270	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	112,500.00	-	112,500.00	Soil Exploration

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Road Widening-Secondary Roads-Marcos Hi-way (S00432LZ)-K0280+445- K0281+695 (RS)	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	150,000.00	-	150,000.00	Soil Exploration
8		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-A. Road Widening-Tertiary Roads-Gov Ctr Cut-Off Rd (S00434LZ)-K0249+ (-270) - K0249+000	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration
9		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Fr F Carlos St (S00436LZ)-Chainage 0 - Chainage 052	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	37,500.00	-	37,500.00	Soil Exploration
10		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads-Quirino H-way (Baguio-Bauang Road) to Quezon Hill Road 1 By-Pass Road	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration
11		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads-Major Mane to Kennon Road Bypass Road	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	112,500.00	-	112,500.00	Soil Exploration
12		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads-Magsaysay Ave. (Trinidad Rd) West Service Rd to Bokawkan Rd Diversion Rd	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration
13		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads-Marcos Hi-way	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Construction of 8y-Pass and Diversion Roads-Western Link Circumferential Rd to Sto Tomas - Mt Cabuyo Rd Diversion Rd	DPWH-BCDEO	Competitive Bidding	05 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	112,500.00	-	112,500.00	Soil Exploration
15		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development-Off-Carriageway Improvement-Tertiary Roads-Leonard Wood Rd (500411LZ), K0250+(-404)-K0250+(-344), K0250+(-196)-K0250+(-116), K0250+110 - K0250+170	DPWH-BCDEO	Competitive Bidding	06 November, 2020	21 December, 2020	19 February, 2021	01 March, 2021	GOP	37,500.00	-	37,500.00	Soil Exploration
16		ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Facilities/Drainage System along Balili River (Tributaries), Sta 0+673 - Sta 1+236 (BS), Baguio City	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration
17		ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Facilities/Drainage System along Lake Drive 1 to Juan Luna Drive, Sta 0+000 - Sta 0+470 (LS), Baguio City	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration
18		ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Facilities/Drainage System along Adiwang Elementary School, Sta 0+600 - Sta 0+450 (BS), Baguio City	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration
19		CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/ Improvement of Various Infrastructure In support of National Security-Construction of Two (2) Storey Building with Basement Transient Quarters	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	37,500.00	-	37,500.00	Soil Exploration
20		CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/ Improvement of Various Infrastructure In support of National Security-Construction of Ground Warfare Simulation Training Center, PMA, Baguio City, Benguet	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	37,500.00	-	37,500.00	Soil Exploration

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21		CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Various Infrastructure in support of National Security-Construction of 16 Door Officer's Apartment with Basement Parking, PMA, Baguio City, Benguet	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration
22		CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Various Infrastructure in support of National Security-Construction of New PMA Museum, PMA, Baguio City, Benguet	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration
23		CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Various Infrastructure in support of National Security-Construction of 5-Storey with Basement NAPOLCOM-CAR Regional Office & Conference Center	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	75,000.00	-	75,000.00	Soil Exploration
24		CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Various Infrastructure in support of National Security-Construction of 14(CAR) RCDG Admin Building, Litanag-Lookan, Baguio City	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	37,500.00	-	37,500.00	Soil Exploration
25		LOCAL PROGRAM-Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects (VILLUP)-Multipurpose / Facilities-Construction of Multi-purpose Building, Athletic Oval, Burnham Park, Baguio City	DPWH-BCDEO	Competitive Bidding	16 November, 2020	28 December, 2020	01 March, 2021	11 March, 2021	GOP	37,500.00	-	37,500.00	Soil Exploration
										1,875,000.00	0	1,875,000.00	

Prepared by:

TEDECK D. DELAYNO, JR.
Engineer III
Procurement Officer

Recommending Approval:

GLENN NUQUE
Engineer III
BAC - Chairman

Approved by:

RENE F. ZARATE
District Engineer
Head of Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

ANNUAL PROCUREMENT PLAN FOR FY-2021 ANNUAL MAINTENANCE WORK PROGRAM

No.	Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12		Procurement of Materials for the Repair/ Maintenance of various national roads (Repairs to Bridges)	Maintenance	Shopping	22-Mar-21	11-Apr-21	26-Apr-21	06-May-21	GOP	190,611.25		190,611.25	Repair/Maintenance along various National Roads
13		Procurement of Materials for the Repair/ Maintenance of various National Roads (Erosion Repair and Control)	Maintenance	Shopping	10-Mar-21	30-Mar-21	14-Apr-21	24-Apr-21	GOP	175,050.20		175,050.20	Repair/Maintenance along various National Roads
14		Repair/Maintenance of various National Roads (71x Special Maintenance under Carriageway)	Maintenance	Public Bidding	25-Mar-21	14-May-21	18-Jul-21	28-Jul-21	GOP	2,911,465.70		2,911,465.70	Repair/Maintenance along various National Roads
15		Repair/Maintenance of various National Roads (71x Bridge and Roadside Maintenance)	Maintenance	Public Bidding	25-Jan-21	16-Mar-21	20-May-21	30-May-21	GOP	734,144.40		734,144.40	Repair/Maintenance along various National Roads
16		Repair/Maintenance of various National Roads (71x Special Maintenance under Traffic Services Maintenance)	Maintenance	Public Bidding	22-Mar-21	11-May-21	15-Jul-21	25-Jul-21	GOP	1,100,000.00		1,100,000.00	Repair/Maintenance along various National Roads
17		Repair/Maintenance of various National Roads (41x under Pavement Maintenance)	Maintenance	Public Bidding	22-Mar-21	11-May-21	15-Jul-21	25-Jul-21	GOP	1,829,135.00		1,829,135.00	Repair/Maintenance along various National Roads
18		Repair/Maintenance of various National Roads (71x Special Maintenance under Bridge and Structure Maintenance)	Maintenance	Public Bidding	15-Feb-21	06-Apr-21	10-Jun-21	20-Jun-21	GOP	139,810.00		139,810.00	Repair/Maintenance along various National Roads
19		Repair/Maintenance of various National Roads (65x Bridge Repainting)	Maintenance	Public Bidding	15-Feb-21	06-Apr-21	10-Jun-21	20-Jun-21	GOP	550,000.00		550,000.00	Repair/Maintenance along various National Roads
20		Procurement of Basic Highway Maintenance Equipment for the Conduct of Repair/Maintenance of Activities along various National Roads	Maintenance	Public Bidding	15-Feb-21	06-Apr-21	10-Jun-21	20-Jun-21	GOP	2,750,000.00		2,750,000.00	Procurement of One (1) Backhoe for the Repair/Maintenance of Activities along various National Roads
				TOTAL								21,596,005.68	

Prepared by:

TEDLER H. PEPAYROS, JR.
Engineer III
Procurement Officer

Recommended by:

GLENN NUQUE
Engineer III
BAC Chairman

Approved by:

RENE E. ZARATE
District Engineer