

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
OO1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM													
1	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Road- KO 079 + 630 - KO080 + 032	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	4,237,000.00	-	4,237,000.00	
2	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Jct (TER)-Jagna-Sierra Bullones Road - KO069 + 804 - KO069 941	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	9,997,000.00	-	9,997,000.00	
3	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Road- KO062 +(-304)- KO062 +000	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	30,000,000.00	-	30,000,000.00	
4	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Loay Interior Road - KO0190 + 070 - KO0190 + 150, KO0192 + 120- KO192+196	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	30,000,000.00	-	30,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Tagbilaran East Road (Tagbilaran-Jagna) - KO193+570-KO193+780	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	30,000,000.00	-	30,000,000.00	
6	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Tagbilaran East Road (Tagbilaran-Jagna) - KO194+648-KO194+760	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	20,000,000.00	-	20,000,000.00	
7	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Balilihan-Hanopol-Batuan Road KO040+(-359.10)-KO040+(-079.40)	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	8,654,000.00	-	8,654,000.00	
8	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Balilihan-Hanopol-Batuan Road - KO040+(-470.20)-KO040+(-429.50), KO040+(-514.50)-KO040+(-495.70)	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	3,130,000.00	-	3,130,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Jct (LIR) Buenavista-Carmen-Danao-Jetafe Road-KO160+793-KO160+808, KO162+470-KO162+499, KO163+522-KO163+630, KO163+636-KO163+651	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	8,420,000.00	-	8,420,000.00	
10	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Road-KO025+500-KO025+702	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	30,000,000.00	-	30,000,000.00	
11	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Road-KO025+702-KO025+904	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	30,000,000.00	-	30,000,000.00	
12	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Road-KO025+904-KO026+040, KO026+400-KO026+486.4	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	30,000,000.00	-	30,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads- Tagbilaran East Road (Tagbilaran-Jagna) - KO168+010- KO0168+200, KO168+600- KO168+900	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	4,867,000.00	-	4,867,000.00	
14	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Bridge Program- Retrofitting/ Strengthening of Permanent Bridges- Camayogan Bridge (BO0087BH) along Loay Interior Road	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	12,000,000.00	-	12,000,000.00	
15	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Bridge Program- Retrofitting/Strengthening of Permanent Bridges- Guiwanon(BO0037BH) along Tagbilaran East Road (Tagbilaran-Jagna)	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	4,000,000.00	-	4,000,000.00	
16	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Bridge Program- Retrofitting/Strengthening of Permanent Bridges- Pangdan Bridge 2 (BO0204BH) along Tagbilaran East Road (Tagbilaran-Jagna)	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	3,500,000.00	-	3,500,000.00	
17	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Bridge Program- Retrofitting/Strengthening of Permanent Bridges- Tubod Monte Bridge (BO0104BH) along Jct (TER)-Jagna-Sierra Bullones Road	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	2,500,000.00	-	2,500,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Bridge Program- Rehabilitation/Major Repair of Permanent Bridges Tohogon Bridge (BO0114BH) along Jct(LIR) Carmen-Sagbayan-Bacani Road	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	16,000,000.00	-	16,000,000.00	
002: Protect Lives and Properties Against Major Floods													
19	Organizational Outcome 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Rehabilitaion of Flood Mititgation Facilities within Major River Basins and Principal Rivers- Construction of Loboc River Control, Barangay Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	49,946,000.00	-	49,946,000.00	
Convergence and Special Support Program													
20	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Access Road leading to Anda Beach Resorts, Sitio Tanabog, Cadapdapan, Candijay, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	58,893,000.00	-	58,893,000.00	
21	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Brgy. Cabungaan, Jagna, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Corbada-Inahagan-Cabahis- La Hacienda (Alicia) Barangay Road leading to Birhen sa Nature Resort and Cagoncagong, Brgy. La Hacienda, Alicia, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
23	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Jct. (TER) Brgy. Progreso to Barangay Cambaol leading to Alicia Panoramic Park, Alicia, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	100,000,000.00	-	100,000,000.00	
24	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Jct. (TER) Candijay-Cogtong- Panas-Badiang (Anda) Road leading to Lamanok and Beaches, Candijay, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Jct. (TER) Dimiao-Oac-Bilar-Jct.(LIR) Road Access from Beaches leading to Man-Made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
26	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Jct. (TER) Gabayan-Canawa (Candijay)-Inaghuban-Pilar Road leading to Canawa Spring and Can-umantad Water Falls, Candijay, Bohol, Package II	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
27	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Jct. (TER) Guindulman-Anda-Badiang Cogtong Road leading to Anda Beaches, Candijay, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Jct. (TER) Itum-Duay-Payao Road, Duero leading to Camp Verde Nature Park in Duero, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
29	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Jct. (TER) Lungsodaan-Tambongan-Cadapdapan Road (Candijay) leading to Can-umantad Falls, Brgy. Tambongan, Candijay, Bohol	Construction	yes	Competitive Bidding	14-Oct-20	3-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
30	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Jimilian-Tigbao Road leading to Eco Tourism Adventure Park, Brgy. Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	10,000,000.00	-	10,000,000.00	
31	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Pob. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Poblacion Ondol, Loboc, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	19,300,000.00	-	19,300,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	Convergence and Special Support Program Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Villaflor Circumferential Road leading to Loboc Rivercruise and Floating Restaurant, Loboc Tourism Complex, Brgy. Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
33	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Bagumbayan-Estaca (Pilar)- Caluasan-Dagohoy Road in support of the Agribusiness Industry, Pilar, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
34	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Hinawanan (Loay)-Conception-Jct. (Sikatuna-Loboc) Road in Support of the Furniture and Garments Industry, Loay, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (Dimiao-Bilar) Oac-Omjon Road in Support of the Agribusiness Industry, Dimiao, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
36	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (LIR) Buenos Aires-Nueva Vida (Carmen)-Omjon (Valencia) Road in Support of the Agribusiness Industry, Carmen, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
37	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (LIR) Quinoguitan-Sevilla-Hanopol-Tagustusan (Balilihan) Road in Support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Dimiao-Oac-Bilar Jct. (LIR) Road in Support of the Agribusiness Industry, Bilar, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
39	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Gabayan- Anoling (Candijay)- Inaghuban-Pilar Road in support of the Agribusiness Industry, Candijay, Bohol, Package II	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	70,000,000.00	-	70,000,000.00	
40	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Guioang-Cogtong Road in support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	70,000,000.00	-	70,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Itum-Duay-Payao-Eskaya Road in support of the Agribusiness Industry, Duero, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
42	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Poblacion (Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in support of the Agribusiness Industry, Valencia, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
43	Convergence and Special Support Program, Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems Water Supply System Construction of Level III Water Supply Project, Candijay, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	11-Jan-21	22-Jan-21	GoP	33,000,000.00	-	33,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program														
44		Local Program- National Building Program- Buildings and Other Structures-Multipurpose/Facilities- Construction of Evacuation Center, Barangay Pangihawan, Dimiao, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
45		Local Program- National Building Program- Buildings and Other Structures-Multipurpose/Facilities- Construction of Evacuation Center, Barangay Pasong, Garcia Hernandez, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	1,000,000.00	-	1,000,000.00	
46		Local Program- National Building Program- Buildings and Other Structures-Multipurpose/Facilities- Construction/Improvement of Evacuation Center, Anda, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	40,000,000.00	-	40,000,000.00	
47		Local Program, National Building Program - Buildings and Other Structures Multipurpose / Facilities Rehabilitation of DPWH Bohol 3rd District Engineering Office, Guindulman, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	25,000,000.00	-	25,000,000.00	
48		Local Program-Construction /Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 1, Barangay Sta. Cruz, Anda, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	3,000,000.00	-	3,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 2, Brgy. Catugasan, Dimiao, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
50	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 3, Barangay Bonbon Upper, Loboc, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
51	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 4, Barangay Malinao, Garcia Hernandez, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
52	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 4, Barangay Virgen, Anda, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 5, Barangay Sagnap, Loay, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
54	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 7, Barangay Poblacion Ubos, Loay, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
55	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Sitio Balao, Barangay Calatrava, Carmen, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
56	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Purok 2, Barangay Aloja, Batuan, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects -Local Roads and Bridges -Local Roads - Concreting of Road, Camayaan - Gon-Ob, Loboc, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	47,000,000.00	-	47,000,000.00	
58	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges -Local Roads - Concreting of Road, Bagumbayan-Bugho, Loboc, Bohol	Construction	yes	Competitive Bidding	20-Oct-20	9-Nov-20	14-Jan-21	25-Jan-21	GoP	27,700,000.00	-	27,700,000.00	
59	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges -Local Roads - Concreting of Road, Calunasan Sur (Loboc) leading to Tambangan (Loay), Loboc-Loay, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	47,000,000.00	-	47,000,000.00	
60	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges -Local Roads - Concreting of Villaflor Circumferential Road, Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	47,000,000.00	-	47,000,000.00	
61	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges -Local Roads - Construction of Road at Purok 1, Barangay Cayacay, Alicia, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
62	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges -Local Roads - Construction of Road at Purok 1, Barangay Janlod, Batuan, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
63	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges -Local Roads - Construction of Road at Sitio Camantangan, Barangay Lim Ilaud, Dimiao, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
64	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges -Local Roads - Construction of Road at Sitio Sto. Niño, Barangay Katipunan, Alicia, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
65	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Abaca, Mabini, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
66	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Alejawan, Duero, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
67	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Aloja, Batuan, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Anibongan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
69	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Bayong, Pilar, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
70	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Bugsoc, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
71	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
72	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Calabacita, Jagna, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
73	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Cambugason, Jagna, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Can-andam, Dimiao, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
75	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Cansumbol, Bilar, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
76	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Faraon, Jagna, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
77	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Gotozon, Loboc, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
78	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Katipunan, Alicia, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Lomanoy, Lila, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
80	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Magsaysay, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
81	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Pamacsalan, Pilar, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
82	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay San Agustin, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
83	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay San Pedro, Duero, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
84	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Tangohay, Dimiao, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Taug, Lila, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
86	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Tiguis, Lila, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	14-Jan-21	25-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
87	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	28-Oct-20	17-Nov-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
88	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Zamora, Bilar, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
002: Protect Lives and Properties Against Major Floods													
89	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structures and Drainage System, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	30,000,000.00	-	30,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Program														
90		Local Program - Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	10,000,000.00	-	10,000,000.00	
91		Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Evacuation Center, Brgy. Poblacion, Anda, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
92		Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Multi- Purpose Building (Court), Brgy. Poblacion, Pilar, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
93		Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Multi- Purpose Building (Covered Court), Brgy. Limocon, Valencia, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	1,000,000.00	-	1,000,000.00	
94		Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Multi- Purpose Building (Jimilian Brgy. Hall), Brgy. Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
95	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Multi- Purpose Building (Municipal Gym), Brgy. San Pedro, Duero, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
96	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Multi- Purpose Building (Public Market), Brgy. Poblacion, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
97	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Sierra Bullones Public Market, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	15,000,000.00	-	15,000,000.00	
98	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Candijay Sports Complex at Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	25,000,000.00	-	25,000,000.00	
99	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center in Anda, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	10,000,000.00	-	10,000,000.00	
100	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center in Barangay Madua Norte, Duero, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center in Barangay Pangihawan, Dimiao, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
102	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center, Barangay Madua Norte, Duero, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	2,000,000.00	-	2,000,000.00	
103	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Batuan Public Market), Brgy. Poblacion, Batuan, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
104	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Anas, Sitio Bangi, Valencia, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	1,000,000.00	-	1,000,000.00	
105	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Cabidian, Mabini, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
106	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Danao, Valencia, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	1,000,000.00	-	1,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
107	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Napo, Alicia, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
108	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion Ibabao, Loay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
109	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Bilar, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
110	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Evacuation Center), Brgy. El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
111	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Loay Public Market), Loay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	20,000,000.00	-	20,000,000.00	
112	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Municipal Training Center), Brgy. Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
113	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Public Market), Brgy. Sawang Dimiao, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	3,000,000.00	-	3,000,000.00	
114	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Alejawan, Duero, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
115	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Alojja, Batuan, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
116	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Anibongan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
117	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Bonkokan Ilaya, Lila, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
118	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Bonkokan Ubos, Lila, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
119	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Bugsoc, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
120	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Bunga Ilaya, Jagna, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
121	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
122	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Camayaan, Loboc, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
123	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Cambugason, Jagna, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
124	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Campagao, Bilar, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
125	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Cansungay, Pilar, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
126	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Cayam, Garcia Hernandez, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
127	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Danicop, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
128	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Del Monte, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
129	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Inaghuban, Pilar, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	18-Jan-21	29-Jan-21	GoP	5,000,000.00	-	5,000,000.00	
130	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Itum Duero, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Katipunan, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
132	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Larapan, Jagna, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
133	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Nueva Fuerza, Carmen, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
134	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Poblacion 1, Mabini, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
135	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at San Isidro, Mabini, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
136	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at San Pedro, Duero, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
137	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Tugas, Candijay, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
138	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
139	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Zamora, Bilar, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
140	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building in Barangay El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
141	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building in Barangay Sawang, Guindulman, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	10,000,000.00	-	10,000,000.00	
142	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Alicia Municipal College, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	34,000,000.00	-	34,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
143	Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/ Facilities Construction of Multi-Purpose Building, Barangay El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	8-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
144	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction of Multi-Purpose Building, Brgy. Antipolo, Garcia- Hernandez, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
145	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction of Multi-Purpose Building, Brgy. Cantagay, Jagna, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
146	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction of Multi-Purpose Building, Brgy. Guinacot, Guindulman	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
147	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction of Multi-Purpose Building, Calinga-an, Sevilla, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	2,500,000.00	-	2,500,000.00	
148	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction of Multi-Purpose Building, Sevilla Central Elementary School, Poblacion, Sevilla, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
149	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction of Multi-Purpose Buildings, Alicia Municipal College, Brgy. Poblacion, Alicia, Bohol (Phase 1)	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
150	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction of Multi-Purpose Buildings, Eco-Tourism Site, Barangay Lundag, Anda, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
151	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction of Senior Citizen Building at Poblacion, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
152	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction/Rehabilitation of Multi-Purpose Building (Covered Court) in Brgy. Poblacion, Anda, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
153	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction/Rehabilitation of Multi-Purpose Building (Covered Court) in Brgy. Quirino, Batuan, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
154	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Construction/Rehabilitation of Multi-Purpose Building (Public Market) in Loay, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
155	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Improvement of Lila Cultural Center/Gymnasium, Lila, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	20,000,000.00	-	20,000,000.00	
156	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Rehabilitation of Multi-Purpose Building (Gym/Cultural Center) Anda, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
157	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Rehabilitation of Multi-Purpose Building (Gymnasium/Evacuation Center), Poblacion Sur, Carmen, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
158	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Rehabilitation of Multi-Purpose Building (Old Municipal Hall), Bgy. Poblacion, Lila, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
159	Local Program-Local Infrastructure Program-Buildings and Other Structures- Multipurpose and Facilities- Rehabilitation of Multi-Purpose Building, Brgy. Katipunan, Carmen, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
160	Local Program- Local Infrastructure Program-Flood Control and Drainage- Drainage/Potection Works- Construction of Slope Protection, Lungsodaan-Abilaran Road, Candijay, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	10,000,000.00	-	10,000,000.00	
161	Local Program- Local Infrastructure Program-Flood Control and Drainage-Flood Control Structures/Facilities- Construction of Riverside Flood Control Structure, Barangay Canawa, Candijay, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	15,000,000.00	-	15,000,000.00	
162	Local Pogram-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of road at Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	7,000,000.00	-	7,000,000.00	
163	Local Pogram-Local Infrastructure Program-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Road at Sitio san Isidro, Cand-olin, Candijay, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
164	Local Pogram-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Road, Barangay Garcia to Vieja to Tinagakan Road, Batuan, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
165	Local Pogram-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Road, Brgy. Alemania to Anonang Valencia, Dimiao, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
166	Local Pogram-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Road, Guindulman, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
167	Local Pogram-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Road, Maasin, El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	5,000,000.00	-	5,000,000.00	
168	Local Pogram-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Road at Cankoka, Abihilan, Candijay, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	7,000,000.00	-	7,000,000.00	
169	Local Pogram-Local Infrastructure Program-Local Roads and Bridges- Local Roads- Improvement/Concreting of Road, Barangay Banderahan and Barangay Ticum, Valencia, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	3,000,000.00	-	3,000,000.00	
170	Local Pogram-Local Infrastructure Program-Local Roads and Bridges- Local Bridges-Construction of Abachanan Bridge at Abachanan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	20,000,000.00	-	20,000,000.00	
171	Local Pogram-Local Infrastructure Program-Local Roads and Bridges- Local Bridges- Construction of Reinforced Concrete Bridge at Sitio Tumuran, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	23-Nov-20	14-Dec-20	21-Jan-21	01-Feb-21	GoP	20,000,000.00	-	20,000,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MULTI-YEAR CONTRACING AUTHORITY (MYCA)														
172		Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads Loay Interior Road - KO185 + 164 - KO185 + 928, KO187 + 400 - KO188 + 659	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	901,000.00	-	901,000.00	
173		Organizational Outcome 1: Ensure Safe and Reliable National Road System- Network Development Program- Off-Carriageway Improvement - Secondary roads Tagbilaran East Road (Tagbilaran - Jagna)- KO173 + 200 - KO174+030, KO181+972- KO182+615, KO182+681- KO182+790, KO182+870- KO183+000, KO189+300- KO189+361, KO189+461- KO190+120, KO190+214- KO190+327, KO190+457- KO190+757, KO190+798- KO190+960	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	7,704,000.00	-	7,704,000.00	
173		Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) Jct (TER) Gabayan-Canawa (Candijay)- Inaghuban-Pilar Road leading o Canawa Spring and Can-umantad Water Falls, Candijay, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	2,415,000.00	-	2,415,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
173	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct (TER) Gabayan-Anoling (Candijay)- Inaghuban-Pilar Road in support of the Agribusiness Industry, Candijay, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	7,887,000.00	-	7,887,000.00	
173	Local Program-Construction /Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Local Roads and Bridges- Local Roads- Concreting of Roads Sitio Cabungan, Brgy. Cadapdapan, Candijay to Brgy. Inaghuban, Sta. 0+000.00-Sta.2+800.00, Pilar, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	32,491,000.00	-	32,491,000.00	
173	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of a Multi-Purpose Building (Brgy. State) in Brgy. Nagsulay, Lila, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	5,810,000.00	-	5,810,000.00	
173	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of a Multi-Purpose Building (New Municipal Building), Phase II, Garcia Hernandez, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	16,600,000.00	-	16,600,000.00	
173	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of a Multi-Purpose Building, Brgy. El salvador, Carmen, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	12,450,000.00	-	12,450,000.00	

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2021

Based on NEP FY 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
173	Local Program-Local Infrastructure Program- Flood Control and Drainages- Flood Control Structures/Facilities Construction of Flood control Structures at Wahig River, Sierra Bullones, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	40,613,000.00	-	40,613,000.00	
173	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Roads at Sitio Cantugop, Napo to Brgy. Putlongcam, Alicia, Bohol	Construction	yes	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	40,613,000.00	-	40,613,000.00	

Prepared:

MARCELA B. DALEN
Engineer III
Head, Procurement Unit

Submitted:

LIBERTY B. LACENTO
Engineer III
BAC Chairman

Approved:

MAGITING A. CRUZ
District Engineer