



Department of Public Works and Highways
DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE
 R. Palma Street, Butuan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022
(CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Rehabilitation of Jct. BCIR - North Montilla Boulevard - Salvador Calo Road, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Sept. 23-29, 2021	Oct. 12, 2021	Jan. 18, 2022	Jan. 19-28, 2022	FY 2022 GAA	86,850,000.00		86,850,000.00	
	NRJ BCIR-Capitol-Bonbon Road in support of Butuan City IT Park and Public Utility Transport Terminal, Package 3, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Sept. 23-29, 2021	Oct. 12, 2021	Jan. 18, 2022	Jan. 19-28, 2022	FY 2022 GAA	96,500,000.00		96,500,000.00	
	Butuan City-Malaybalay Rd - K1251 + 780 - K1251 + 830	Construction Section	Yes	Competitive Bidding	Sept. 23-29, 2021	Oct. 12, 2021	Jan. 18, 2022	Jan. 19-28, 2022	FY 2022 GAA	24,500,000.00		24,500,000.00	
	Butuan City-Malaybalay Rd - K1252 + 883 - K1252 + 913	Construction Section	Yes	Competitive Bidding	Sept. 23-29, 2021	Oct. 12, 2021	Jan. 18, 2022	Jan. 19-28, 2022	FY 2022 GAA	14,700,000.00		14,700,000.00	
	Butuan City-Malaybalay Rd - K1253 + 186 - K1253 + 250	Construction Section	Yes	Competitive Bidding	Sept. 23-29, 2021	Oct. 12, 2021	Jan. 18, 2022	Jan. 19-28, 2022	FY 2022 GAA	31,360,000.00		31,360,000.00	
	Magsaysay Br. (B01723MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	Sept. 23-29, 2021	Oct. 12, 2021	Jan. 18, 2022	Jan. 19-28, 2022	FY 2022 GAA	39,200,000.00		39,200,000.00	
	Construction of Main Drainage Canal, NRJ BCIR to Provincial Hospital to LADP, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Sept. 23-29, 2021	Oct. 12, 2021	Jan. 18, 2022	Jan. 19-28, 2022	FY 2022 GAA	67,550,000.00		67,550,000.00	
	Construction of Babag Bridge, including Approaches, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Sept.30-Oct. 6, 2021	Oct. 19, 2021	Jan. 20, 2022	Jan. 21-30, 2022	FY 2022 GAA	96,500,000.00		96,500,000.00	
	Butuan City-Pianing-Tandag Rd K1246 + 100 - K1246 + 220	Construction Section	Yes	Competitive Bidding	Sept.30-Oct. 6, 2021	Oct. 19, 2021	Jan. 20, 2022	Jan. 21-30, 2022	FY 2022 GAA	35,280,000.00		35,280,000.00	
	Butuan City-Pianing-Tandag Rd K1248 + 330 - K1248 + 360	Construction Section	Yes	Competitive Bidding	Sept.30-Oct. 6, 2021	Oct. 19, 2021	Jan. 20, 2022	Jan. 21-30, 2022	FY 2022 GAA	11,760,000.00		11,760,000.00	
	Butuan City Bypass Road, (Lemon-NRJ-Antongalon-Pianing Section), Butuan City	Construction Section	Yes	Competitive Bidding	Sept.30-Oct. 6, 2021	Oct. 19, 2021	Jan. 20, 2022	Jan. 21-30, 2022	FY 2022 GAA	29,400,000.00		29,400,000.00	

	Construction of Road, Purok 6 and 7, Barangay Dulag, Butuan City	Construction Section	Yes	Competitive Bidding	Sept.30-Oct. 6, 2021	Oct. 19, 2021	Jan. 20, 2022	Jan. 21-30, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Main Drainage Canal, NRJ BCIR to LADP Creek, Employees Village, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Sept.30-Oct. 6, 2021	Oct. 19, 2021	Jan. 20, 2022	Jan. 21-30, 2022	FY 2022 GAA	86,850,000.00		86,850,000.00	
	Daang Maharlika (Surigao-Agusan Sect) - K1232 + 791 - K1232 + 851, K1240 + 305 - K1240 + 474	Construction Section	Yes	Competitive Bidding	Sept.30-Oct. 6, 2021	Oct. 19, 2021	Jan. 20, 2022	Jan. 21-30, 2022	FY 2022 GAA	19,600,000.00		19,600,000.00	
	Butuan City-Masao Port Rd Jct-Doongan Bridge - (S00420MN) Chainage 0 - Chainage 809, Chainage 834 - Chainage 848	Construction Section	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	21,560,000.00		21,560,000.00	
	Libertad Br. (B00880MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)	Construction Section	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	34,496,000.00		34,496,000.00	
	NRJ BCIR to NRJ Butuan City - Malaybalay Rd (via Dumalagan-Nongnong-Bit-Os Diversion Rd), Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	NRJ-Butuan City-Mayor Democrito D. Plaza II Ave. Road leading to Mt. Mayapay (Delta Discovery Park), Sitio Matin-ao, Bonbon, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	14,700,000.00		14,700,000.00	
	Access Road leading to Farmers Producers Cooperative Nursery Demo and Integrated Farm, Brgy. Tungao, Butuan City, Agusan Del Norte	Construction Section	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Butuan City-Masao Port Rd - K1241 + (-218) - K1241 + 151	Construction Section	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	7,840,000.00		7,840,000.00	
	Access Road leading to Sumile Zoological and Botanical Park, Brgy. Sumile, Butuan City, Agusan Del Norte	Construction Section	Yes	Competitive Bidding	Oct. 7-13, 2021	Oct. 26, 2021	Jan. 25, 2022	Jan. 26-Feb. 4, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	

	NRJ Butuan City-Malaybalay Road leading to NRJ Buenavista-Bunaguit Road (Bitanagan-Nongnong-Mt. Mayapay-Bunaguit, Buenavista Section), Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct. 14-20, 2021	Nov. 2, 2021	Jan. 27, 2022	Jan. 28-Feb. 6, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	NRJ leading to Mt. Mayapay (Delta Discovery Park), Bit-os Section, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct. 14-20, 2021	Nov. 2, 2021	Jan. 27, 2022	Jan. 28-Feb. 6, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Construction of PCO Quarters Units, Camp Col Rafael C Rodriguez, Butuan City	Construction Section	Yes	Competitive Bidding	Oct. 14-20, 2021	Nov. 2, 2021	Jan. 27, 2022	Jan. 28-Feb. 6, 2022	FY 2022 GAA	39,200,000.00		39,200,000.00	
	Construction of Regional Police Security and Protection Unit 13, Camp Col Rafael C Rodriguez, Butuan City	Construction Section	Yes	Competitive Bidding	Oct. 14-20, 2021	Nov. 2, 2021	Jan. 27, 2022	Jan. 28-Feb. 6, 2022	FY 2022 GAA	12,740,000.00		12,740,000.00	
	Construction of Road, Purok 9, Barangay Mandamo, Butuan City	Construction Section	Yes	Competitive Bidding	Oct. 14-20, 2021	Nov. 2, 2021	Jan. 27, 2022	Jan. 28-Feb. 6, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of PRO13 Admin Building Extension, Camp Col Rafael C Rodriguez, Butuan City	Construction Section	Yes	Competitive Bidding	Oct. 14-20, 2021	Nov. 2, 2021	Jan. 27, 2022	Jan. 28-Feb. 6, 2022	FY 2022 GAA	24,500,000.00		24,500,000.00	
	Road Network within 402nd Headquarters Philippine Army including Drainage System, Bancasi, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct. 14-20, 2021	Nov. 2, 2021	Jan. 27, 2022	Jan. 28-Feb. 6, 2022	FY 2022 GAA	9,800,000.00		9,800,000.00	
	NRJ BCIR-Mayor Democrito D. Plaza II Ave. Road in support of proposed Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct.21-27, 2021	Nov. 9, 2021	Feb. 1, 2022	Feb. 2-11, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Road Connecting Brgy. Durian to Sitio San Jose	Construction Section	Yes	Competitive Bidding	Oct.21-27, 2021	Nov. 9, 2021	Feb. 1, 2022	Feb. 2-11, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Road connecting Brgy. Maningalao and Durian, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct.21-27, 2021	Nov. 9, 2021	Feb. 1, 2022	Feb. 2-11, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Road connecting Brgys. Katipunan and Bonifacio	Construction Section	Yes	Competitive Bidding	Oct.21-27, 2021	Nov. 9, 2021	Feb. 1, 2022	Feb. 2-11, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay MJ Santos, Butuan City	Construction Section	Yes	Competitive Bidding	Oct.21-27, 2021	Nov. 9, 2021	Feb. 1, 2022	Feb. 2-11, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	

	Construction of Road, Purok 4, Barangay Amparo, Butuan City	Construction Section	Yes	Competitive Bidding	Oct.21-27, 2021	Nov. 9, 2021	Feb. 1, 2022	Feb. 2-11, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Road, Purok 5, Purok 6, Purok 7 and Purok 8, Barangay Aupagan, Butuan City	Construction Section	Yes	Competitive Bidding	Oct.21-27, 2021	Nov. 9, 2021	Feb. 1, 2022	Feb. 2-11, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Perimeter Fence, H402Bde, Brgy Bancasi, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct.28-Nov. 3, 2021	Nov.16, 2021	Feb. 3, 2022	Feb. 4-13, 2022	FY 2022 GAA	39,200,000.00		39,200,000.00	
	Road connecting Brgys. Katipunan and Rosario, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct.28-Nov. 3, 2021	Nov.16, 2021	Feb. 3, 2022	Feb. 4-13, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Road connecting Brgys. Mat-i and E.G. Montilla, Butuan City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct.28-Nov. 3, 2021	Nov.16, 2021	Feb. 3, 2022	Feb. 4-13, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Road connecting Brgys. San Isidro and Rosario, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct.28-Nov. 3, 2021	Nov.16, 2021	Feb. 3, 2022	Feb. 4-13, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Construction of Police Non-Commissioned Officers Quarters Units, Camp Col. Rafael C. Rodriguez, Butuan City	Construction Section	Yes	Competitive Bidding	Oct.28-Nov. 3, 2021	Nov.16, 2021	Feb. 3, 2022	Feb. 4-13, 2022	FY 2022 GAA	39,200,000.00		39,200,000.00	
	Brgy. Lingayao-Interim Barangay of Lawan-Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	Oct.28-Nov. 3, 2021	Nov.16, 2021	Feb. 3, 2022	Feb. 4-13, 2022	FY 2022 GAA	2,450,000.00		2,450,000.00	
	Construction of Road, Relocation Area, Purok 10 to Purok 14, Barangay Doongan, Butuan City	Construction Section	Yes	Competitive Bidding	Oct.28-Nov. 3, 2021	Nov.16, 2021	Feb. 3, 2022	Feb. 4-13, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Drainage Structure, Purok Molave, Narra and Yakal, Barangay Pangabugan, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 23, 2021	Feb. 8, 2022	Feb. 9-18, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Ong Yiu Poblacion, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 23, 2021	Feb. 8, 2022	Feb. 9-18, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	

	Construction of Water Supply System (Level II), Purok 5A, 5B, and 5C, Barangay Antongalan, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 23, 2021	Feb. 8, 2022	Feb. 9-18, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Road, Purok 3 to Public Market, Barangay Tungao, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 23, 2021	Feb. 8, 2022	Feb. 9-18, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Road, Purok 3 to Purok 5, Barangay Holy Redeemer Poblacion, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 23, 2021	Feb. 8, 2022	Feb. 9-18, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Road, Purok 3 to Purok 5, Barangay Lumbocan, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 23, 2021	Feb. 8, 2022	Feb. 9-18, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Lapu-Lapu, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 23, 2021	Feb. 8, 2022	Feb. 9-18, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Leon Kilat Poblacion, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2021	Nov. 30, 2021	Feb. 10, 2022	Feb. 11-20, 2022	FY 2022 GAA	1,960,000.00		1,960,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Maon Poblacion, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2021	Nov. 30, 2021	Feb. 10, 2022	Feb. 11-20, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	
	Construction of Road, Mahay Bridge to Purok 10, Purok 11, Purok 13 and Purok 14, Barangay Mahay, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2021	Nov. 30, 2021	Feb. 10, 2022	Feb. 11-20, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Road, Purok 1 Junction to Purok 1B Silangan, Barangay Tiniwisan, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2021	Nov. 30, 2021	Feb. 10, 2022	Feb. 11-20, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Road, Purok 13, San Juan, Barangay Florida, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2021	Nov. 30, 2021	Feb. 10, 2022	Feb. 11-20, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Agusan Pequeño, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2021	Nov. 30, 2021	Feb. 10, 2022	Feb. 11-20, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Anticala, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2021	Nov. 30, 2021	Feb. 10, 2022	Feb. 11-20, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Baan Riverside Poblacion, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 11-17, 2021	Nov. 30, 2021	Feb. 10, 2022	Feb. 11-20, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	


	Construction (Completion) of Multi-Purpose Building, Barangay Bonbon, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 15, 2022	Feb. 16-25, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	
	Construction of Road, Purok 1A connecting NRJ, Barangay Taguibo, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 15, 2022	Feb. 16-25, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Road, Purok 2 to Purok 1, Barangay Cabcabon, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 15, 2022	Feb. 16-25, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Road, Purok 2 to Purok 3, Barangay Pagatpatan, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 15, 2022	Feb. 16-25, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction of Road, Purok 2A, Barangay Bading Poblacion, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 15, 2022	Feb. 16-25, 2022	FY 2022 GAA	4,900,000.00		4,900,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Dankias, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 15, 2022	Feb. 16-25, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Dumalagan, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 15, 2022	Feb. 16-25, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Imadejas, Butuan City	Construction Section	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 7, 2021	Feb. 15, 2022	Feb. 16-25, 2022	FY 2022 GAA	2,940,000.00		2,940,000.00	

Prepared by:



EBONY KIRSTIE C. ABOGADO
Engineer II

Checked by:



LEOPOLDO A. LOMONSOD
Engineer III
BAC Chairman

Approved:



JOSE CAESAR A. RADAZA
District Engineer