



ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2022

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Funds	APP	
	ROMBLON DISTRICT ENGINEERING OFFICE											
22EH0001	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sibuyan Circumferential Rd, K0091+427 - K0092+163, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 22, 2021 to October 28, 2021	November 10, 2021	January 03, 2022 to January 10, 2022	January 11, 2022 to January 20, 2022	2022 GAA	22,079,400.00		Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22EH0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0108+506 - K0108+623, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 22, 2021 to October 28, 2021	November 10, 2021	January 03, 2022 to January 10, 2022	January 11, 2022 to January 20, 2022	2022 GAA	11,270,000.00		Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22EH0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0014+652-K0114+850, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 22, 2021 to October 28, 2021	November 10, 2021	January 03, 2022 to January 10, 2022	January 11, 2022 to January 20, 2022	2022 GAA	5,831,000.00		Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22EH0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0124+884 - K0125+000, K0125+300 - K0126+521, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	October 22, 2021 to October 28, 2021	November 10, 2021	January 03, 2022 to January 10, 2022	January 11, 2022 to January 20, 2022	2022 GAA	47,833,800.00	47,833,800.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
22EH0005	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tablas Circumferential Road, K0002+491 - K0003+732, K0005+309.50 - K0006+835, K0006+919 - K0007+454, K0008+703 - K0009+103.50, K0009+117 - K0009+324	Construction Section	Yes	Public Bidding	October 22, 2021 to October 28, 2021	November 10, 2021	January 03, 2022 to January 10, 2022	January 11, 2022 to January 20, 2022	2022 GAA	9,796,080.00	9,796,080.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
22EH0006	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building (Sport Complex), Bigy, Capadan, Romblon	Construction Section	Yes	Public Bidding	October 22, 2021 to October 28, 2021	November 10, 2021	January 03, 2022 to January 10, 2022	January 11, 2022 to January 20, 2022	2022 GAA	4,900,000.00	4,900,000.00	Construction (Completion) of Multi-Purpose Building
22EH0007	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tablas Circumferential Road, K0013+693 - K0013+693	Construction Section	Yes	Public Bidding	October 29, 2021 to November 04, 2021	November 17, 2021	January 10, 2022 to January 17, 2022	January 18, 2022 to January 27, 2022	2022 GAA	4,900,000.00	4,900,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
22EH0008	Retrofitting/Strengthening of Permanent Bridges - Cambajiao Br. (B000015V) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	October 29, 2021 to November 04, 2021	November 17, 2021	January 10, 2022 to January 17, 2022	January 18, 2022 to January 27, 2022	2022 GAA	54,880,000.00	54,880,000.00	Construction of New Permanent Bridges
22EH0009	Retrofitting/Strengthening of Permanent Bridges - Iluraba Br. (B000205V) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	October 29, 2021 to November 04, 2021	November 17, 2021	January 10, 2022 to January 17, 2022	January 18, 2022 to January 27, 2022	2022 GAA	9,310,000.00	9,310,000.00	Retrofitting/Strengthening of Permanent Bridges
22EH0010	Retrofitting/Strengthening of Permanent Bridges - Malaoay Br. (B000271L) along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	October 29, 2021 to November 04, 2021	November 17, 2021	January 10, 2022 to January 17, 2022	January 18, 2022 to January 27, 2022	2022 GAA	15,880,000.00	15,880,000.00	Retrofitting/Strengthening of Permanent Bridges
22EH0011	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Bigy, Panangalan, San Fernando, Romblon	Construction Section	Yes	Public Bidding	October 29, 2021 to November 04, 2021	November 17, 2021	January 10, 2022 to January 17, 2022	January 18, 2022 to January 27, 2022	2022 GAA	1,960,000.00	1,960,000.00	Construction (Completion) of Multi-Purpose Building
22EH0012	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Batiano Boulevard Flood Mitigating structure, Odonggan, Romblon	Construction Section	Yes	Public Bidding	October 29, 2021 to November 04, 2021	November 17, 2021	January 10, 2022 to January 17, 2022	January 18, 2022 to January 27, 2022	2022 GAA	96,500,000.00	96,500,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22EH0013	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Panque (Upstream) Flood Control structure Phase 2, Odonggan, Romblon	Construction Section	Yes	Public Bidding	November 05, 2021 to November 11, 2021	November 24, 2021	January 28, 2022 to February 10, 2022	February 11, 2022 to February 21, 2022	2022 GAA	49,000,000.00	49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22EH0014	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tuburan Flood Control Structure (Upstream) Tuburan, Odonggan, Romblon	Construction Section	Yes	Public Bidding	November 05, 2021 to November 11, 2021	November 24, 2021	January 28, 2022 to February 10, 2022	February 11, 2022 to February 21, 2022	2022 GAA	49,000,000.00	49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22EH0015	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction Tiguis Flood Control Structure along Loc (Cogan Tuley)-Odonggan Road, Barangay Progreso Este, Odonggan	Construction Section	Yes	Public Bidding	November 05, 2021 to November 11, 2021	November 24, 2021	January 28, 2022 to February 10, 2022	February 11, 2022 to February 21, 2022	2022 GAA	49,000,000.00	49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22EH0016	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building at Banton National High School, Bigy- Pobacion, Banton, Romblon	Construction Section	Yes	Public Bidding	November 05, 2021 to November 11, 2021	November 24, 2021	January 28, 2022 to February 10, 2022	February 11, 2022 to February 21, 2022	2022 GAA	1,960,000.00	1,960,000.00	Construction (Completion) of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/RFI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
2ZEH0017	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. Agnamic Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	November 05, 2021 to November 11, 2021	November 24, 2021	January 28, 2022 to February 10, 2022	February 11, 2022 to February 21, 2022	2022 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
2ZEH0018	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. Ambulong/Magdwang, Romblon	Construction Section	Yes	Public Bidding	November 05, 2021 to November 11, 2021	November 24, 2021	January 28, 2022 to February 10, 2022	February 21, 2022 to February 21, 2022	2022 GAA	4,900,000.00		4,900,000.00	Construction (Completion) of Multi-Purpose Building
2ZEH0019	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. Dapawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	November 05, 2021 to November 11, 2021	November 24, 2021	January 28, 2022 to February 10, 2022	February 21, 2022 to February 21, 2022	2022 GAA	3,920,000.00		3,920,000.00	Construction (Completion) of Multi-Purpose Building
2ZEH0020	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. Linao, Calatrava, Romblon	Construction Section	Yes	Public Bidding	November 05, 2021 to November 11, 2021	November 24, 2021	January 28, 2022 to February 10, 2022	February 21, 2022 to February 21, 2022	2022 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
2ZEH0021	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. Pandan, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	November 12, 2021 to November 18, 2022	December 01, 2021	February 09, 2022 to February 09, 2022	February 21, 2022 to February 21, 2022	2022 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
2ZEH0022	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. Panique, Odiongan, Romblon	Construction Section	Yes	Public Bidding	November 12, 2021 to November 18, 2022	December 01, 2021	February 09, 2022 to February 09, 2022	February 21, 2022 to February 21, 2022	2022 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
2ZEH0023	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. Palabocan 4, Romblon, Romblon	Construction Section	Yes	Public Bidding	November 12, 2021 to November 18, 2022	December 01, 2021	February 09, 2022 to February 09, 2022	February 21, 2022 to February 21, 2022	2022 GAA	3,430,000.00		3,430,000.00	Construction (Completion) of Multi-Purpose Building
2ZEH0024	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. San Roque, Corcuera, Romblon	Construction Section	Yes	Public Bidding	November 12, 2021 to November 18, 2022	December 01, 2021	February 09, 2022 to February 09, 2022	February 21, 2022 to February 21, 2022	2022 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
2ZEH0025	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. San Roque, Corcuera, Romblon	Construction Section	Yes	Public Bidding	November 12, 2021 to November 18, 2022	December 01, 2021	February 09, 2022 to February 09, 2022	February 21, 2022 to February 21, 2022	2022 GAA	17,640,000.00		17,640,000.00	Retrofitting/Strengthening of Permanent Bridges
2ZEH0026	Retrofitting/Strengthening of Permanent Bridges - Tan-agan Br. 1 (B00016TL) along Tabas Circumferential Rd	Construction Section	Yes	Public Bidding	November 12, 2021 to November 18, 2022	December 01, 2021	February 09, 2022 to February 09, 2022	February 21, 2022 to February 21, 2022	2022 GAA	6,860,000.00		6,860,000.00	Retrofitting/Strengthening of Permanent Bridges
2ZEH0027	Retrofitting/Strengthening of Permanent Bridges - Torrel Br. (B00009TL) along Tabas Circumferential Rd	Construction Section	Yes	Public Bidding	November 12, 2021 to November 18, 2022	December 01, 2021	February 09, 2022 to February 09, 2022	February 21, 2022 to February 21, 2022	2022 GAA	96,017,500.00		96,017,500.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
2ZEH0028	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Apbunung Flood Control along Tabas Circumferential Road (B/S). Sta. 0+400- Sta. 0+363.50, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	November 25, 2021 to November 25, 2021	December 08, 2021	February 14, 2022 to February 21, 2022	February 22, 2022 to February 22, 2022	2022 GAA	29,400,000.00		29,400,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
2ZEH0029	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calmaison Causeway, San Andres, Romblon	Construction Section	Yes	Public Bidding	November 25, 2021 to November 25, 2021	December 08, 2021	February 14, 2022 to February 21, 2022	February 22, 2022 to February 22, 2022	2022 GAA	4,410,000.00		4,410,000.00	Construction (Completion) of Multi-Purpose Building
2ZEH0030	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Pag-Adad Flood Mitigating structure along Papagaha River Control, San andres, Romblon	Construction Section	Yes	Public Bidding	November 25, 2021 to November 25, 2021	December 08, 2021	February 14, 2022 to February 21, 2022	February 22, 2022 to February 22, 2022	2022 GAA	29,400,000.00		29,400,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
2ZEH0031	Multi- Purpose Buildings/facilities to support Social Services - Construction (Completion) of Multi Purpose Building, Brgy. Silo Bulwag/Gabawan Odiongan, Romblon	Construction Section	Yes	Public Bidding	November 19, 2021 to November 25, 2021	December 08, 2021	February 14, 2022 to February 21, 2022	February 22, 2022 to February 22, 2022	2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
2ZEH0032	Multi- Purpose Buildings/facilities to support Social Services - Construction of Multi Purpose Building, Brgy. Alegria, Corcuera, Romblon	Construction Section	Yes	Public Bidding	November 25, 2021 to November 25, 2021	December 08, 2021	February 21, 2022 to February 21, 2022	March 03, 2022 to February 22, 2022	2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
2ZEH0033	Multi- Purpose Buildings/facilities to support Social Services - Construction of Multi Purpose Building, Brgy. Ambulong, Magdwang, Romblon	Construction Section	Yes	Public Bidding	November 25, 2021 to November 25, 2021	December 08, 2021	February 21, 2022 to February 21, 2022	March 03, 2022 to February 22, 2022	2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
2ZEH0034	Multi- Purpose Buildings/facilities to support Social Services - Construction of Multi Purpose Building, Brgy. Busay, San Jose, Romblon	Construction Section	Yes	Public Bidding	November 26, 2021 to November 26, 2021	December 15, 2021	February 17, 2022 to February 23, 2022	March 07, 2022 to February 24, 2022	2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
2ZEH0035	Multi- Purpose Buildings/facilities to support Social Services - Construction of Multi Purpose Building, Brgy. Danao Sur, Sta. Ia, Romblon	Construction Section	Yes	Public Bidding	November 26, 2021 to November 26, 2021	December 15, 2021	February 17, 2022 to February 23, 2022	March 07, 2022 to February 24, 2022	2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/B/E	Sub/Open of Bids	Notice of Award	Contract Signing			APP	MO	CO	
22EH0036	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Dulangan Flood Mitigating structure (downstream) along Dulangan River Control, Magdiwang Romblon	Construction Section	Yes	Public Bidding	November 26, 2021 to December 02, 2021	December 15, 2021	February 17, 2022 to February 23, 2022	February 24, 2022 to March 07, 2022		2022 GAA	46,550,000.00		46,550,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22EH0037	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Dulangan Flood Mitigating structure (Upstream) along Dulangan River Control, Magdiwang Romblon	Construction Section	Yes	Public Bidding	November 26, 2021 to December 02, 2021	December 15, 2021	February 17, 2022 to February 23, 2022	February 24, 2022 to March 07, 2022		2022 GAA	47,530,000.00		47,530,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22EH0038	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction Access Road, Barangay Tadebo, San Fernando, Romblon	Construction Section	Yes	Public Bidding	November 26, 2021 to December 02, 2021	December 15, 2021	February 17, 2022 to February 23, 2022	February 24, 2022 to March 07, 2022		2022 GAA	9,800,000.00		9,800,000.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
22EH0039	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction Silo Bato Access Road, Barangay Podyo, Odiongan, Romblon	Construction Section	Yes	Public Bidding	November 26, 2021 to December 02, 2021	December 15, 2021	February 17, 2022 to February 23, 2022	February 24, 2022 to March 07, 2022		2022 GAA	4,900,000.00		4,900,000.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
22EH0040	Flood Mitigation Structures/protecting Public Infrastructure/Facilities - Rehabilitation of Barangay Podyo Flood Control, Barangay Podyo, Odiongan, Romblon	Construction Section	Yes	Public Bidding	December 03, 2021 to December 09, 2021	December 22, 2021	February 25, 2022 to March 03, 2022	March 04, 2022 to March 14, 2022		2022 GAA	4,900,000.00		4,900,000.00	Flood Mitigation Structures/protecting Public Infrastructure/Facilities
22EH0041	Multi- Purpose Buildings/facilities to Support Social Services - Construction of Multi Purpose Building, Brgy. Dona Trinidad, San Andres, Romblon	Construction Section	Yes	Public Bidding	December 03, 2021 to December 09, 2021	December 22, 2021	February 25, 2022 to March 03, 2022	March 04, 2022 to March 14, 2022		2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22EH0042	Multi- Purpose Buildings/facilities to Support Social Services - Construction of Multi Purpose Building, Brgy. Guinhaya-an, Loooc, Romblon	Construction Section	Yes	Public Bidding	December 03, 2021 to December 09, 2021	December 22, 2021	February 25, 2022 to March 03, 2022	March 04, 2022 to March 14, 2022		2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22EH0043	Multi- Purpose Buildings/facilities to Support Social Services - Construction of Multi Purpose Building, Brgy. Gui-ab, Alcantara, Romblon	Construction Section	Yes	Public Bidding	December 03, 2021 to December 09, 2021	December 22, 2021	February 25, 2022 to March 03, 2022	March 04, 2022 to March 14, 2022		2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22EH0044	Multi- Purpose Buildings/facilities to Support Social Services - Construction of Multi Purpose Building, Brgy. Marigondon, Caidacan, Romblon	Construction Section	Yes	Public Bidding	December 03, 2021 to December 09, 2021	December 22, 2021	February 25, 2022 to March 03, 2022	March 04, 2022 to March 14, 2022		2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22EH0045	Multi- Purpose Buildings/facilities to Support Social Services - Construction of Multi Purpose Building, Brgy. Tubigon, Ferrol, Romblon	Construction Section	Yes	Public Bidding	December 03, 2021 to December 09, 2021	December 22, 2021	February 25, 2022 to March 03, 2022	March 04, 2022 to March 14, 2022		2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22EH0046	Multi- Purpose Buildings/facilities to Support Social Services - Construction of Multi Purpose Building, Brgy. Tuburan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	December 17, 2021 to December 23, 2021	January 05, 2022	March 11, 2022 to March 17, 2022	March 18, 2022 to March 28, 2022		2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22EH0047	Multi- Purpose Buildings/facilities to Support Social Services - Construction of Multi Purpose Building, Loooc Central Elementary School, Barangay Poblacion, Loooc, Romblon	Construction Section	Yes	Public Bidding	December 17, 2021 to December 23, 2021	January 05, 2022	March 11, 2022 to March 17, 2022	March 18, 2022 to March 28, 2022		2022 GAA	4,900,000.00		4,900,000.00	Construction (Completion) of Water system
22EH0048	Public Water Supply system (Level II or III) - Construction (Completion) of Maiturna Water system, Barangay Maiturna San Andres, Romblon	Construction Section	Yes	Public Bidding	December 17, 2021 to December 23, 2021	January 05, 2022	March 11, 2022 to March 17, 2022	March 18, 2022 to March 28, 2022		2022 GAA	2,940,000.00		2,940,000.00	Construction (Completion) of Water system
22EH0049	Public Water Supply system (Level II or III) - Construction (Completion) of Phranhagan Water system, Barangay Phranhagan, San Jose, Romblon	Construction Section	Yes	Public Bidding	December 23, 2021 to December 29, 2021	January 05, 2022	March 17, 2022 to March 23, 2022	March 28, 2022 to March 31, 2022		2022 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Water system
22EH0050	Public Water Supply system (Level II or III) - Construction (Completion) of Upper Dapawan Water System, Brgy. Dapawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	December 23, 2021 to December 29, 2021	January 05, 2022	March 17, 2022 to March 23, 2022	March 28, 2022 to March 31, 2022		2022 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Water system
22EH0051	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Maiturna-Panque Access Road, Panque Odiongan, Romblon	Construction Section	Yes	Public Bidding	December 23, 2021 to December 29, 2021	January 11, 2022	March 15, 2022 to March 21, 2022	March 22, 2022 to March 31, 2022		2022 GAA	49,000,000.00		49,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
22EH0052	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Silo Mabog, Brgy. Mantac, Sta. Fe Romblon	Construction Section	Yes	Public Bidding	December 23, 2021 to December 29, 2021	January 11, 2022	March 15, 2022 to March 21, 2022	March 22, 2022 to March 31, 2022		2022 GAA	31,380,000.00		31,380,000.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
22EH0053	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Concepcion Circumferential Road, Poblacion - San Pedro-Sampang-Sachawan Road, Concepcion, Romblon	Construction Section	Yes	Public Bidding	December 23, 2021 to December 29, 2021	January 11, 2022	March 15, 2022 to March 21, 2022	March 22, 2022 to March 31, 2022		2022 GAA	44,100,000.00		44,100,000.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P1P)			Remarks (brief description of Program/Project)
					Adt/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			APP	MO OE	CO	
22EH0054	Coastal Roads/Causeway for Environmental Protection/Conservation - Construction of Coastal Road, Pobeacon, Concepcion, Romblon	Construction Section	Yes	Public Bidding	December 23, 2021 to December 29, 2021	January 11, 2022	March 15, 2022 to March 21, 2022	March 22, 2022 to March 31, 2022		2022 GAA	36,260,000.00		36,260,000.00	Coastal Roads/Causeway Protection/Conservation
22EH0055	Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Bantol Palabacan Shore Protection/Causeway/ Extension Bantol, Romblon	Construction Section	Yes	Public Bidding	December 29, 2021 to December 23, 2021	January 11, 2022	March 15, 2022 to March 21, 2022	March 22, 2022 to March 31, 2022		2022 GAA	36,260,000.00		36,260,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
22EH0056	Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Bariri Slope Protection structure (Phase II), Silo Bariri, Hinagoman, Ferrol, Romblon	Construction Section	Yes	Public Bidding	December 29, 2021 to December 29, 2021	January 11, 2022	March 15, 2022 to March 21, 2022	March 22, 2022 to March 31, 2022		2022 GAA	42,140,000.00		42,140,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
22EH0057	Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Mitigation structure along Budlong River (Phase 2) Odiongan, Romblon	Construction Section	Yes	Public Bidding	December 29, 2021 to January 04, 2022	January 17, 2022	March 18, 2022 to March 24, 2022	April 04, 2022 to March 25, 2022		2022 GAA	42,140,000.00		42,140,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
22EH0058	Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Mitigation structure alongPanque River (Phase 2) Odiongan, Romblon	Construction Section	Yes	Public Bidding	December 29, 2021 to January 04, 2022	January 17, 2022	March 18, 2022 to March 24, 2022	March 25, 2022 to April 04, 2022		2022 GAA	32,340,000.00		32,340,000.00	Flood Mitigation Structures Protecting Public Infrastructure/Facilities
22EH0059	Construction of New Permanent Bridges - Otol Br. (B0033SV) along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	January 04, 2022 to December 29, 2021	January 17, 2022	March 18, 2022 to March 24, 2022	April 04, 2022 to March 25, 2022		2022 GAA	24,500,000.00		24,500,000.00	Construction of New Bridges
22EH0060	Construction of New Bridges - Mabini Br. along Sibuyan Circumferential Rd	Construction Section	Yes	Public Bidding	December 29, 2021 to January 04, 2022	January 17, 2022	March 18, 2022 to March 24, 2022	April 04, 2022 to March 25, 2022		2022 GAA	24,500,000.00		24,500,000.00	Construction of New Bridges
22EH0061	Construction of New Bridges - Paroyong Br. along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	December 29, 2021 to January 04, 2022	January 17, 2022	March 18, 2022 to March 24, 2022	April 04, 2022 to March 25, 2022		2022 GAA	24,500,000.00		24,500,000.00	Construction of New Bridges
22EH0062	Construction of New Bridges - San Roque Br. along Tablas Circumferential Rd	Construction Section	Yes	Public Bidding	January 04, 2022 to December 29, 2021	January 17, 2022	March 24, 2022 to March 29, 2022	April 05, 2022 to April 04, 2022		2022 GAA	96,500,000.00		96,500,000.00	Installation of Active Protection works
22EH0063	Motor Vehicle User's charge (MVUC) as per R.A. 11239 - Installation of Active Protection works along Palale-Kabalwan-Bachawan Road, San Agustin, Romblon	Construction Section	Yes	Public Bidding	January 07, 2022 to January 13, 2022	January 26, 2022	March 29, 2022 to April 04, 2022	April 05, 2022 to April 14, 2022		2022 GAA	21,560,000.00		21,560,000.00	Repair/Rehabilitation/Reconstruction of National Road with Slops, Slope Collapsed and Land Slide
22EH0064	Motor Vehicle User's charge (MVUC) as per R.A. 11239 - Repair/Rehabilitation/Reconstruction of National Road with Slops, Slope Collapsed and Land Slide along Romblon-Cogni Sibuyan Road - K0001+350-K0001+365	Construction Section	Yes	Public Bidding	January 07, 2022 to January 13, 2022	January 26, 2022	March 29, 2022 to April 04, 2022	April 05, 2022 to April 14, 2022		2022 GAA	49,000,000.00		49,000,000.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
22EH0065	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Lookan-Upper Dapawan Access Road, Odiongan, Romblon	Construction Section	Yes	Public Bidding	January 13, 2022 to January 07, 2022	January 26, 2022	March 29, 2022 to April 04, 2022	April 05, 2022 to April 14, 2022		2022 GAA	49,000,000.00		49,000,000.00	Construction/Rehabilitation of Water Supply/Sewage and Sewerage/Rainwater Collector System
22EH0066	Water Supply - Construction of Level III Public Water Supply System, Alcantara, Romblon	Construction Section	Yes	Public Bidding	January 13, 2022 to January 07, 2022	January 26, 2022	March 29, 2022 to April 04, 2022	April 05, 2022 to April 14, 2022		2022 GAA	9,800,000.00		9,800,000.00	Construction/Rehabilitation of Water Supply/Sewage and Sewerage/Rainwater Collector System
22EH0067	Water Supply - Construction of Level III Public Water Supply System, Ganduyong, Odiongan, Romblon	Construction Section	Yes	Public Bidding	January 13, 2022 to January 07, 2022	January 26, 2022	March 29, 2022 to April 04, 2022	April 05, 2022 to April 14, 2022		2022 GAA	49,000,000.00		49,000,000.00	Construction/Rehabilitation of Water Supply/Sewage and Sewerage/Rainwater Collector System
22EH0068	Water Supply - Construction of Level III Public Water Supply System, Romblon, Romblon	Construction Section	Yes	Public Bidding	January 13, 2022 to January 14, 2022	January 26, 2022	April 04, 2022 to April 08, 2022	April 15, 2022 to April 14, 2022		2022 GAA	53,075,000.00		53,075,000.00	Construction of Causeway/Seawall
22EH0069	Coastal Roads/Causeway for Environmental protection/conservation - Construction of Causeway/Seawall leading to Pobeacon Odiongan, Romblon	Construction Section	Yes	Public Bidding	January 14, 2022 to January 20, 2022	February 02, 2022	April 08, 2022 to April 14, 2022	April 25, 2022 to April 15, 2022		2022 GAA	53,075,000.00		53,075,000.00	Construction of Causeway/Shore Protection
22EH0070	Coastal Roads/Causeway for Environmental protection/conservation - Construction of Causeway/Shore Protection, Pobeacon Concepcion, Romblon	Construction Section	Yes	Public Bidding	January 14, 2022 to January 20, 2022	February 02, 2022	April 08, 2022 to April 14, 2022	April 25, 2022 to April 15, 2022		2022 GAA	53,075,000.00		53,075,000.00	Construction of Causeway/Shore Protection
22EH0071	Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Damao Flood Control Structure (Phase 2) Magdwang, Romblon	Construction Section	Yes	Public Bidding	January 14, 2022 to January 20, 2022	February 02, 2022	April 08, 2022 to April 14, 2022	April 25, 2022 to April 15, 2022		2022 GAA	24,500,000.00		24,500,000.00	Construction of Flood Control Structure
22EH0072	Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Iluraba Flood Control Structure (Phase 2) Magdwang, Romblon	Construction Section	Yes	Public Bidding	January 14, 2022 to January 20, 2022	February 02, 2022	April 08, 2022 to April 14, 2022	April 25, 2022 to April 15, 2022		2022 GAA	24,500,000.00		24,500,000.00	Construction of Flood Control Structure

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		APP	MO OE	CO	
22EH0073	Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Tuguis Flood Control Structure (Phase 2) along Looc-Cogon-Tulay Odiongan Road, Brgy. Progress Este, Odiongan, Romblon	Construction Section	Yes	Public Bidding	January 14, 2022 to January 20, 2022	February 02, 2022	April 08, 2022 to April 14, 2022	April 15, 2022 to April 25, 2022	2022 GAA	53,075,000.00		53,075,000.00	Construction of Flood Control Structure
22EH0074	Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi Purpose Building at Barangay Poblacion, San Andres, Romblon	Construction Section	Yes	Public Bidding	January 21, 2022 to January 27, 2022	February 09, 2022	April 15, 2022 to April 21, 2022	April 22, 2022 to May 03, 2022	2022 GAA	2,940,000.00		2,940,000.00	Construction (Completion) of Multi-Purpose Building
22EH0075	Multi-Purpose Buildings/Facilities to Support Social Services - Construction of San Agustin Coast Guard Sub-Station, Brgy. Poblacion, San Agustin, Romblon	Construction Section	Yes	Public Bidding	January 21, 2022 to January 27, 2022	February 09, 2022	April 15, 2022 to April 21, 2022	April 22, 2022 to May 03, 2022	2022 GAA	11,760,000.00		11,760,000.00	Construction of Road
22EH0076	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Sitio Catayagan, Barangay Camili, Alcantara, Romblon	Construction Section	Yes	Public Bidding	January 21, 2022 to January 27, 2022	February 09, 2022	April 15, 2022 to April 21, 2022	April 22, 2022 to May 03, 2022	2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
22EH0077	Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building in Barangay Dapawan, Odiongan, Romblon	Construction Section	Yes	Public Bidding	January 21, 2022 to January 27, 2022	February 09, 2022	April 15, 2022 to April 21, 2022	April 22, 2022 to May 03, 2022	2022 GAA	67,550,000.00		67,550,000.00	Construction of Multi-Purpose Building
22EH0078	Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building in Barangay Magsasay, Santa Fe, Romblon	Construction Section	Yes	Public Bidding	January 21, 2022 to January 27, 2022	February 09, 2022	April 15, 2022 to April 21, 2022	April 22, 2022 to May 03, 2022	2022 GAA	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:
for and in the absence of the District Engineer


CELESTIAL G. ALAG
Engineer III
Head, Procurement Unit


ELMER M. TOLENTINO
Head, Quality Assurance Section
BAC Chairperson


BOY ALEXIS E. MIÑANO
OIC - Assistant District Engineer