

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2022 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/ Project)		
					Adts/ Post of IAEB	Submission/ Opening of Bids	Notice of Award		Contract Signing	Total		MOOE	CO
Preventive Maintenance - Secondary Road													
	Pagsanjan - Lucban Rd - K0108+520 - K109+980	Maintenance Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/16/2022	02/22/2022	GOP	22,770,000.00	-	22,770,000.00	Asphalt Overlay
	Rizal Bdy-Famy Quezon Rd - K0081+000 - K0082+000, K0086+000 - K0087+425	Maintenance Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/16/2022	02/22/2022	GOP	30,625,000.00	-	30,625,000.00	Asphalt Overlay
Preventive Maintenance - Tertiary Road													
	Cavinti-Callaraya Rd - K0110 + 175 - K0111 + 430, K0112 + 503 - K0113 + 980	Maintenance Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/16/2022	02/22/2022	GOP	34,052,000.00	-	34,052,000.00	Asphalt Overlay
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads													
	Pagsanjan-Lucban Rd - K0102 + 420 - K0102 + 640	Maintenance Section	Yes	Competitive Bidding	09/28/2021 - 10/05/2021	10/19/2021	02/10/2022	02/16/2022	GOP	99,176,000.00	-	99,176,000.00	Reconstruction of Slope Protection
Road Widening Primary													
	Calamba-Sta Cruz-Famy Jct Rd - K0086 + 220 - K0086 + 439.95	Construction Section	Yes	Competitive Bidding	09/23/2021 - 09/29/2021	10/14/2021	02/09/2022	02/09/2022	GOP	18,824,000.00	-	18,824,000.00	Road Widening
Road Widening Secondary													
	Calamba-Sta Cruz-Famy Jct Rd - K0108 + 900 - K0107 + 579, K0107 + 588.20 - K0107 + 694, K0107 + 726.20 - K0107 + 906, K0107 + 915 - K0108 + 263	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/16/2022	02/22/2022	GOP	55,328,000.00	-	55,328,000.00	Road Widening
	Rizal Bdy-Famy-Quezon Rd - K0072 + 709 - K0073 + 500, K0083 + 650 - K0085 +204	Construction Section	Yes	Competitive Bidding	10/08/2021 - 10/15/2021	10/28/2021	02/11/2022	02/18/2022	GOP	99,822,000.00	-	99,822,000.00	Road Widening
	Pagsanjan-Lucban Rd - K0107 + 500 - K0108 + 530	Construction Section	Yes	Competitive Bidding	09/23/2021 - 09/29/2021	10/14/2021	02/09/2022	02/09/2022	GOP	50,000,000.00	-	50,000,000.00	Road Widening
Road Widening Tertiary													
	Cavinti-Callaraya Rd - K0105 + 410 - K0106 + 920	Construction Section	Yes	Competitive Bidding	09/23/2021 - 09/29/2021	10/14/2021	02/09/2022	02/09/2022	GOP	99,672,000.00	-	99,672,000.00	Road Widening
	Lumban-Callaraya Rd - K0096 + 000 - K0097 + 660	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/16/2022	02/22/2022	GOP	60,000,000.00	-	60,000,000.00	Road Widening
	Marikina-Infanta Rd - K0075 + 366 - K0077 + 000	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/17/2022	02/23/2022	GOP	64,268,000.00	-	64,268,000.00	Road Widening
	Liliw-Majayjay Rd - K0103 + 574.45 - K0105 + 000	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/17/2022	02/23/2022	GOP	35,376,000.00	-	35,376,000.00	Road Widening
	Majayjay-Lucban Rd - K0118 + 500 - K0119 + 576	Construction Section	Yes	Competitive Bidding	10/08/2021 - 10/15/2021	10/28/2021	02/11/2022	02/18/2022	GOP	36,330,000.00	-	36,330,000.00	Road Widening
Off Carriageway Improvement													
	Calamba-Sta Cruz-Famy Jct Rd - K0087 + 250	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/17/2022	02/23/2022	GOP	5,000,000.00	-	5,000,000.00	Improvement of Intersection
	Calamba-Sta Cruz-Famy Jct Rd - K0088 + 021	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/17/2022	02/23/2022	GOP	5,000,000.00	-	5,000,000.00	Improvement of Intersection
Retrofitting													
	Dailiwan Br. (B02497L2) along Majayjay-Lucban Rd	Construction Section	Yes	Competitive Bidding	10/08/2021 - 10/15/2021	10/28/2021	02/11/2022	02/18/2022	GOP	11,000,000.00	-	11,000,000.00	Retrofitting of Bridge

DPWH Laguna IDEO Indicative Annual Procurement Plan for FY 2022 Civil Works

Code (PAP)	Procurement Project	PMOI/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/ Project)	
					Adts/ Post of IABE	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
Flood Control													
	Construction of River Control along Pagsanjan River, Brgy. Magdapio, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	09/23/2021 - 09/29/2021	10/14/2021	02/09/2022	02/09/2022	GOP	89,000,000.00	-	89,000,000.00	Construction of River Control
	Construction of River Control along Pagsanjan River, Brgy. Wawa, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	09/23/2021 - 09/29/2021	10/14/2021	02/09/2022	02/09/2022	GOP	89,274,000.00	-	89,274,000.00	Construction of River Control
	Construction of River Control along Pagsanjan River, Lumban Section, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	09/23/2021 - 09/29/2021	10/14/2021	02/09/2022	02/09/2022	GOP	89,000,000.00	-	89,000,000.00	Construction of River Control
	Construction of River Control along Sta. Cruz River, Pagsanjan Section, Laguna	Construction Section	Yes	Competitive Bidding	09/28/2021 - 10/05/2021	10/19/2021	02/10/2022	02/16/2022	GOP	89,000,000.00	-	89,000,000.00	Construction of River Control
	Construction of River Control along Sta. Cruz River, Sta. Cruz Section, Sta. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	09/28/2021 - 10/05/2021	10/19/2021	02/10/2022	02/16/2022	GOP	89,000,000.00	-	89,000,000.00	Construction of River Control
MVUC													
	Preventive Maintenance along Pagsanjan-Lucban Rd - K0100 + 090 - K0102 + 489	Maintenance Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/17/2022	02/23/2022	GOP	38,143,000.00	-	38,143,000.00	Asphalt Overlay
	Preventive Maintenance along Pagsanjan-Lucban Rd - K0105 + 467 - K0107 + 900	Maintenance Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/18/2022	02/24/2022	GOP	38,159,000.00	-	38,159,000.00	Asphalt Overlay
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)													
Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities													
	Construction of Road in Barangay Rizal, Majayjay, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/14/2022	02/21/2022	GOP	17,850,000.00	-	17,850,000.00	Construction of Road
	Rehabilitation of Road at Sitio Sta. Ana and Sitio Macumbo, Barangay Ermita & Quinsale, Paete, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/14/2022	02/21/2022	GOP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
Multi-Purpose Buildings/ Facilities to support Social Services													
	Construction of Multi-Purpose Building (Materials Recovery Facility), Majayjay, Laguna	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/18/2022	02/24/2022	GOP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Barangay San Isidro, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	09/28/2021 - 10/05/2021	10/19/2021	02/10/2022	02/16/2022	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Dinghit, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/18/2022	02/24/2022	GOP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pila, Laguna	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/18/2022	02/24/2022	GOP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
Basic Infrastructure Program (BIP)													
Access Roads and/or Bridges from the National Roads leading to Major Strategic Public Buildings/ Facilities													
	Construction of Road, Barangay Wawa, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/14/2022	02/21/2022	GOP	10,000,000.00	-	10,000,000.00	Construction of Road

DPWH Laguna IDEO Indicative Annual Procurement Plan for FY 2022 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/ Project)	
					Ads/ Post of IABE	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
Multi-Purpose Buildings/ Facilities to support Social Services													
	Construction (Completion) of Multi-Purpose Building at Barangay San Isidro, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/14/2022	02/21/2022	GOP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building at Barangay San Jose, Sta. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/14/2022	02/21/2022	GOP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Barangay Bulian Sur, Pila, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/14/2022	02/21/2022	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Barangay J. Rizal, Sta. Maria, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/14/2022	02/21/2022	GOP	17,300,000.00	-	17,300,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Barangay Pansol, Pila, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/15/2022	02/22/2022	GOP	10,700,000.00	-	10,700,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Barangay San Diego, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/15/2022	02/22/2022	GOP	11,100,000.00	-	11,100,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Barangay Sta. Clara Sur, Pila, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/15/2022	02/22/2022	GOP	8,800,000.00	-	8,800,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Barangay Sto. Domingo, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/15/2022	02/22/2022	GOP	11,100,000.00	-	11,100,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building in Barangay Natividad, Pangil, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/15/2022	02/22/2022	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Provincial Capitol Compound, Barangay Poblacion 1, Sta. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	10/15/2021 - 10/22/2021	11/04/2021	02/15/2022	02/22/2022	GOP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
LOCAL PROGRAM													
	Rehabilitation of Administration/Planning Building, DPWH Laguna 1st DEO, Sta. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	10/29/2021 - 11/05/2021	11/18/2021	02/18/2022	02/24/2022	GOP	5,000,000.00	-	5,000,000.00	Rehabilitation of Office Building (DPWH)
Total Allotted Budget of On-going Procurement Activities										1,426,665,000.00	0.00	1,426,665,000.00	

Prepared by:

J. Villarroel

JEROME J. VILLARROEL

Engineer II
OIC, Procurement Unit

Submitted by:

Daniel D. Apudada, Jr.
DANIEL D. APUDADA, JR.
Engineer III
Chief, Maintenance Section
BAC Chairperson

Approved by:

Rorazon V. Cabatbat
RORAZON V. CABATBAT
District Engineer