

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Civil Works | | | | | | | | | | | | | |
|-------------|--|-------------------------------|--|------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procure ment | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
| | | | | | Advertisement/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21AH0001 | Asset Preservation-Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0383+000 - K0383+511 | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 15,275,000.00 | - | 15,275,000.00 | Asphalt Overlay |
| 21AH0002 | Asset Preservation-Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0389+380 - K0389+882 | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Asphalt Overlay |
| 21AH0003 | Asset Preservation-Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0399+156 - K0400+226 | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 15,972,000.00 | - | 15,972,000.00 | Asphalt Overlay |
| 21AH0004 | Asset Preservation-Preventive Maintenance along Mangaldan-Manaoag Binalonan Rd - K0206+030 - K0206+1007 | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 18,880,000.00 | - | 18,880,000.00 | Asphalt Overlay |
| 21AH0005 | Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl Rd - K0382+340 - K0383+109 | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction / Upgrading / Rehabilitation of Drainage |
| 21AH0006 | Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Urdaneta Jct-Lingayen Rd via Zambales - K0374+(-258) - K0374+119, K0374+(-515) - K0374+(-258) | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 6,340,000.00 | - | 6,340,000.00 | Construction / Upgrading / Rehabilitation of Drainage |
| 21AH0007 | Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Urdaneta Jct-Lingayen Rd via Zambales - K0374+500 - K0375+163 | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 8,502,000.00 | - | 8,502,000.00 | Construction / Upgrading / Rehabilitation of Drainage |
| 21AH0008 | Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Dagupan-Bonuan-San Fabian Rd - K0380+658 - K0382+400 | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 8,298,000.00 | - | 8,298,000.00 | Construction / Upgrading / Rehabilitation of Drainage |
| 21AH0009 | Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Mangaldan-Manaoag-Binalonan Rd - K0205+078 - K0205+828 | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction / Upgrading / Rehabilitation of Drainage |
| 21AH0010 | Network Development-Road Widening along Mangaldan-Manaoag-Binalonan Rd - K0206+000 - K0207+000 | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 20,500,000.00 | - | 20,500,000.00 | Road Widening |
| 21AH0011 | Construction of Riverbank Protection along Dumuloc River at Brgy. Umanday, Bugallon, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 8,079,000.00 | - | 8,079,000.00 | Construction of Riverbank Protection |
| 21AH0012 | Construction of Riverbank Protection at Brgy. Pantal, Bugallon, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction of Riverbank Protection |

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Civil Works | | | | | | | | | | | | | |
|-------------|--|-------------------------------|-------------------------------------|------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procure ment | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
| | | | | | Advertisement/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21AH0013 | Construction of Slope Protection along Cabatuan River, Barangay San Francisco, Bugallon, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Slope Protection |
| 21AH0014 | Maniboc-Pangapisan North Road connecting Alevar St. (Provincial Road) and Maramba Boulevard (National Road) in support to Bagoong Industry, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 13,218,000.00 | - | 13,218,000.00 | Construction of Road |
| 21AH0015 | Construction of Multi-Purpose Building, Barangay Estanza, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Multi-Purpose Building |
| 21AH0016 | Construction of Multi-Purpose Building (Covered Court), Barangay Bayaas, Aguilar, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0017 | Construction of Multi-Purpose Building (Covered Court), Barangay Bocboc West, Aguilar, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0018 | Construction of Multi-Purpose Building (Covered Court), Barangay Bogtong, Mangatarem, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0019 | Construction of Multi-Purpose Building (Covered Court), Barangay Cabaluyan 2nd, Mangatarem, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0020 | Construction of Multi-Purpose Building (Covered Court), Barangay Obong, Basista, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/07/2020- 10/13/2020 | 10/27/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0021 | Rehabilitation of Flood Control Structure along River, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Rehabilitation of Flood Control Structure |
| 21AH0022 | Rehabilitation of River Bank Protection at Barangay Baritao, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Rehabilitation of River Bank Protection |
| 21AH0023 | Construction/Improvement of Access Road leading to San Fabian Beach, San Fabian, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction/Improvement of Access Road |
| 21AH0024 | Construction/Improvement of Access Road leading to the Angalacan River Ecotourism Park, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 35,000,000.00 | - | 35,000,000.00 | Construction/Improvement of Access Road |
| 21AH0025 | Construction of Flood Control Structure, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 500,000.00 | - | 500,000.00 | Construction of Flood Control Structure |
| 21AH0026 | Concreting of Road, Barangay Salay to Barangay Lanas, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,200,000.00 | - | 1,200,000.00 | Concreting of Road |

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Civil Works | | | | | | | | | | | | | |
|-------------|---|-------------------------------|-------------------------------------|------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|---|
| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procure ment | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
| | | | | | Advertisement/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21AH0027 | Construction (Completion) of Multi-Purpose Building (Barangay Hall) Barangay Anonang, San Fabian, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction (Completion) of Multi-Purpose Building (Barangay Hall) |
| 21AH0028 | Construction (Completion) of Multi-Purpose Building (School Building) at Barangay Maasin, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction (Completion) of Multi-Purpose Building (School Building) |
| 21AH0029 | Construction of Multi-Purpose Building (Barangay Hall) at Barangay Alitaya, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi- Purpose Building (Barangay Hall) |
| 21AH0030 | Construction of Multi-Purpose Building (Barangay Hall) at Barangay Calaoacan, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,000,000.00 | - | 1,000,000.00 | Construction of Multi- Purpose Building (Barangay Hall) |
| 21AH0031 | Construction of Multi-Purpose Building (Covered Court), Barangay Patacbo, Basista, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi- Purpose Building (Covered Court) |
| 21AH0032 | Construction of Multi-Purpose Building (Covered Court), Barangay Tonton, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi- Purpose Building (Covered Court) |
| 21AH0033 | Construction of Multi-Purpose Building, Barangay Dumpay, Basista, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi- Purpose Building |
| 21AH0034 | Construction of Multi-Purpose Building, Barangay Laois, Labrador, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi- Purpose Building |
| 21AH0035 | Construction of Multi-Purpose Building, Barangay Pallas, Binmaley, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi- Purpose Building |
| 21AH0036 | Construction of Multi-Purpose Building. Barangay Pogonsili, Aguilar, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi- Purpose Building |
| 21AH0037 | Construction of Multi-Purpose Building, Barangay Umanday, Bugallon, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi- Purpose Building |
| 21AH0038 | Construction of Drainage Canal, Barangay Balagan, Binmaley, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Drainage Canal |
| 21AH0039 | Construction of Drainage Canal, Barangay Buenlag, Binmaley, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Drainage Canal |
| 21AH0040 | Construction of Drainage Canal, Barangay Gayaman, Binmaley, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/09/2020- 10/15/2020 | 10/29/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Drainage Canal |
| 21AH0041 | Construction of Multi-Purpose Building (Barangay Hall) at Barangay Pao, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi- Purpose Building (Barangay Hall) |

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Civil Works | | | | | | | | | | | | | |
|-------------|---|-------------------------------|---------------------------------|------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
| | | | | | Advertisement/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21AH0042 | Construction of Multi-Purpose Building (Barangay Hall) at Barangay Poblacion, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Multi-Purpose Building (Barangay Hall) |
| 21AH0043 | Construction of Multi-Purpose Building (Barangay Hall) at Barangay San Ramon, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Multi-Purpose Building (Barangay Hall) |
| 21AH0044 | Construction of Multi-Purpose Building (Covered Court) at Barangay Bateng, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0045 | Construction of Multi-Purpose Building (Covered Court) at Barangay Lipit Sur, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,000,000.00 | - | 1,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0046 | Construction of Multi-Purpose Building (Covered Court) at Barangay Palua, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0047 | Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0048 | Construction of Multi-Purpose Building (Covered Court) at Barangay San Vicente, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0049 | Construction of Multi-Purpose Building (Covered Court) at Barangay Sta. Ines, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 21AH0050 | Construction of Multi-Purpose Building (Health Center) at Barangay Landas, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Multi-Purpose Building (Health Center) |
| 21AH0051 | Construction of Drainage Canal, Barangay San Isidro Norte, Binmaley, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Drainage Canal |
| 21AH0052 | Construction of Slope Protection, Barangay Malaca, Urbiztondo, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Slope Protection |
| 21AH0053 | Concreting of Bantayan-Bañaga Road, Barangay Bantayan, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Concreting of Road |
| 21AH0054 | Concreting of Barangay Road, Barangay Angatel, Urbiztondo, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0055 | Concreting of Barangay Road, Barangay Bañaga, Bugallon, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0056 | Concreting of Barangay Road, Barangay Bayaoas, Urbiztondo, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Civil Works | | | | | | | | | | | | | |
|-------------|---|-------------------------------|--|------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|---|
| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procure ment | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
| | | | | | Advertisement/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21AH0057 | Concreting of Barangay Road, Barangay Bolo, Labrador, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0058 | Concreting of Barangay Road, Barangay Dalanguiring, Urbiztondo, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0059 | Concreting of Barangay Road, Barangay Domalandan East, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0060 | Concreting of Barangay Road, Barangay Domalandan West, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/14/2020- 10/20/2020 | 11/3/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0061 | Construction of Multi-Purpose Building (Senior Citizens Building) at Barangay Bolosan, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building (Senior Citizens Building) |
| 21AH0062 | Construction of Multi-Purpose Building at Barangay Awai, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Multi-Purpose Building |
| 21AH0063 | Construction of Multi-Purpose Building at Barangay Bacayao Norte, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 21AH0064 | Construction of Multi-Purpose Building at Barangay Bacayao Sur, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Multi-Purpose Building |
| 21AH0065 | Construction of Multi-Purpose Building at Barangay Gueguesangen, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,000,000.00 | - | 1,000,000.00 | Construction of Multi-Purpose Building |
| 21AH0066 | Construction of Multi-Purpose Building at Barangay Guilig, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 21AH0067 | Construction of Multi-Purpose Building at Barangay Inmalog Sur, San Fabian, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 21AH0068 | Construction of Multi-Purpose Building at Barangay Pantal, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Multi-Purpose Building |
| 21AH0069 | Construction of Multi-Purpose Building at Barangay Talogtog, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 21AH0070 | Construction of Drainage System at Barangay Angio, San Fabian, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Drainage System |
| 21AH0071 | Concreting of Barangay Road, Barangay Dorongan Punta, Mangatarem, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Concreting of Road |
| 21AH0072 | Concreting of Barangay Road, Barangay Magtaking, Bugallon, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0073 | Concreting of Barangay Road, Barangay Malawa, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Civil Works | | | | | | | | | | | | | |
|-------------|--|-------------------------------|--|------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procure ment | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
| | | | | | Advertisement/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21AH0074 | Concreting of Barangay Road, Barangay Niñoy, Aguilar, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0075 | Concreting of Barangay Road, Barangay Pampano, Mangatarem, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0076 | Concreting of Barangay Road, Barangay Parayao, Binmaley, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0077 | Concreting of Barangay Road, Barangay Poblacion, Urbiztondo, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Concreting of Road |
| 21AH0078 | Concreting of Barangay Road, Barangay Uyong, Labrador, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0079 | Concreting of Cabayaaoasan-Umanday Rd. dike at tococ-lee sim section, Barangay Umanday, Bugallon, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Concreting of Road |
| 21AH0080 | Concreting of Calsib-Linmansangan Road, Barangay Linmansangan, Mangatarem, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/16/2020- 10/22/2020 | 11/5/2020 | 1/29/2021 | 2/3/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Concreting of Road |
| 21AH0081 | Construction of Drainage System at Barangay Bari, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Drainage System |
| 21AH0082 | Construction of Drainage System at Barangay Capaoay, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Drainage System |
| 21AH0083 | Construction of Drainage System at Barangay Carael, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Drainage System |
| 21AH0084 | Construction of Drainage System at Barangay Imelda, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Drainage System |
| 21AH0085 | Construction of Drainage System at Barangay Lobong, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Drainage System |
| 21AH0086 | Construction of Drainage System at Barangay Lucao, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Drainage System |
| 21AH0087 | Construction of Drainage System at Barangay Poblacion, San Fabian, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Drainage System |
| 21AH0088 | Construction of Riverbank Protection Along Bued River; Barangay Anonang, San Fabian, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction of Riverbank Protection |
| 21AH0089 | Construction of Riverbank Protection Along Bued River, Barangay Santo Tomas, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Construction of Riverbank Protection |
| 21AH0090 | Construction of Riverbank Protection Along Sinucalan River, Barangay Bacayao Sur, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Construction of Riverbank Protection |

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Civil Works | | | | | | | | | | | | | |
|-------------|--|-------------------------------|-------------------------------------|------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procure ment | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
| | | | | | Advertisement/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21AH0091 | Concreting of Road, Nibaloy Street, Barangay Nalneran, Basista, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0092 | Concreting of Salapingao-Dupo Road with stone masonry, Barangay Dupo, Binmaley, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Concreting of Road |
| 21AH0093 | Construction of Multi-Purpose Building (Senior Citizen Building), Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Multi-Purpose Building (Senior Citizen Building) |
| 21AH0094 | Construction of Multi-Purpose Building (Senior Citizen Building), Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Multi-Purpose Building (Senior Citizen Building) |
| 21AH0095 | Construction of Multi-Purpose Building (Training Facility), Bonuan Binloc, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Multi-Purpose Building (Training Facility) |
| 21AH0096 | Construction of Multi-Purpose Building at Barangay Poblacion, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Building |
| 21AH0097 | Construction of Multi-Purpose Building, Barangay Labney, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Multi-Purpose Building |
| 21AH0098 | Construction/Rehabilitation of Multi-Purpose Building (Auditorium) at Barangay Libsong East, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 4,000,000.00 | - | 4,000,000.00 | Construction/Rehabilitation of Multi-Purpose Building (Auditorium) |
| 21AH0099 | Rehabilitation of Multi-Purpose Building (Prof. Amado Espino Sr. Gymnasium), Brgy. Poblacion, Bugallon, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 6,000,000.00 | - | 6,000,000.00 | Rehabilitation of Multi-Purpose Building (Prof. Amado Espino Sr. Gymnasium) |
| 21AH0100 | Rehabilitation of Multi-Purpose Building, Dagupan City People's Astrodome, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/21/2020- 10/27/2020 | 11/10/2020 | 1/29/2021 | 2/3/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Rehabilitation of Multi-Purpose Building |
| 21AH0101 | Construction of River Bank protection at Barangay Casibong, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 8,500,000.00 | - | 8,500,000.00 | Construction of River Bank protection |
| 21AH0102 | Concreting of Road at Barangay Baguinay, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0103 | Concreting of Road at Barangay Banaoang, Mangaldan, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0104 | Concreting of Road at Barangay Binloc, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0105 | Conceting of Road at Barangay Bolo, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Conceting of Road |


DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Civil Works | | | | | | | | | | | | | |
|-------------|---|-------------------------------|--|------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|---|
| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procure ment | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
| | | | | | Advertisement/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21AH0106 | Concreting of Road at Barangay Oraan West, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0107 | Concreting of Road at Barangay Pantal, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road |
| 21AH0108 | Concreting of Road at Barangay Pogo Chico, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Concreting of Road |
| 21AH0109 | Concreting of Road at Barangay Tocok, San Fabian, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Concreting of Road |
| 21AH0110 | Construction of Access Road Leading to San Fabian Beach, San Fabian, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction of Access Road |
| 21AH0111 | Construction of Multi-Purpose Building, Provincial Police Office (PPO), Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi- Purpose Building |
| 21AH0112 | Construction of Slope Protection along Cabatuan River (Phase II) in Brgy. San Francisco, Bugallon, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Slope Protection |
| 21AH0113 | Construction of Riverbank Protection along Aloragat River, Sitio Cabaoangan, Barangay Nalsian, Manaoag, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Construction of Riverbank Protection |
| 21AH0114 | Rehabilitation of Flood Control Structures, Dagupan City River, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Rehabilitation of Flood Control Structures |
| 21AH0115 | Concreting of Road, Barangay Macayug, San Jacinto, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Concreting of Road |
| 21AH0116 | Construction of Local Road in Barangay Poblacion Tores Bugallon, Lingayen, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Local Road |
| 21AH0117 | Rehabilitation of Road at Barangay Baybay Lopez, Binmaley, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/23/2020- 10/29/2020 | 11/12/2020 | 1/29/2021 | 2/3/2021 | GoP | 14,000,000.00 | - | 14,000,000.00 | Rehabilitation of Road |
| 21AH0118 | Construction of Access Road Leading to Tondaligan Beach, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/28/2020- 11/03/2020 | 11/17/2020 | 1/29/2021 | 2/3/2021 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction of Access Road |
| 21AH0119 | Construction of Road at Barangay Tapuac, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/28/2020- 11/03/2020 | 11/17/2020 | 1/29/2021 | 2/3/2021 | GoP | 5,500,000.00 | - | 5,500,000.00 | Construction of Road |
| 21AH0120 | Improvement of Road (Raising of Grade) and Construction of Drainage, Malued - Guilig Road, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/28/2020- 11/03/2020 | 11/17/2020 | 1/29/2021 | 2/3/2021 | GoP | 36,000,000.00 | - | 36,000,000.00 | Improvement of Road (Raising of Grade) and Construction of Drainage |
| 21AH0121 | Construction of Footbridge with Pathway at Barangay Tambac, Dagupan City, Pangasinan | DPWH Pangasinan 2nd DEO | YES | Competitive Bidding | 10/28/2020- 11/03/2020 | 11/17/2020 | 1/29/2021 | 2/3/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Footbridge with Pathway |
| | | | | | | | | | | 875,764,000.00 | | 875,764,000.00 | |


DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|------------|---------------------|------------------|------------------------------------|------------------------|--|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|----|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |


Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: 9/21/2020

Recommended By:


VICTORIA G. VISPERAS
 Engineer III
 BAC Vice-Chairperson
 Date: 9/21/2020

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: 9/21/2020

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Goods and Services | | | | | | | | | | | | | |
|--------------------|---|------------------------------|--|---------------------------------------|---|--------------------------------|-----------------|------------------|--------------------|------------------------|------|------------|--|
| Code (PAP) | Procurement Project | PMO/ End- User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program / Activity / Project) |
| | | | | | Advertisement / Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Supply and Delivery of Common Office Supplies and Equipment | | No | Negotiated Procurement (PS DBM) | | | | | GoP | 300,000.00 | | 300,000.00 | Supply and Delivery |
| | Supply and Delivery of Consumables for Photo Copier Machine | Procurement Unit | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 192,000.00 | | 192,000.00 | |
| | | | | | | | | | | | | | |
| | Supply and Delivery of Consumables for Photo Copier Machine | Accounting Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 425,000.00 | | 425,000.00 | |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 425,000.00 | | 425,000.00 | |
| | 3rd Quarter | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 425,000.00 | | 425,000.00 | |
| | 4th Quarter | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 425,000.00 | | 425,000.00 | |
| | | | | | | | | | | | | | |
| | Supply and Delivery of Customized Project Logbook with DPWH Logo | Construction Section | | | | | | | | | | | Supply and Delivery |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 500,000.00 | | 500,000.00 | |
| | | | | | | | | | | | | | |
| | Supply and Delivery of Various Supplies PPE | Construction Section | | | | | | | | | | | Supply and Delivery |
| | 4th Quarter | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 301,000.00 | | 301,000.00 | |
| | | | | | | | | | | | | | |
| | Supply and Delivery of Consumables for Photo Copier Machine | Planning & Design Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 300,000.00 | | 300,000.00 | |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 300,000.00 | | 300,000.00 | |
| | 3rd Quarter | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 300,000.00 | | 300,000.00 | |
| | 4th Quarter | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 300,000.00 | | 300,000.00 | |
| | | | | | | | | | | | | | |
| | Supply and Delivery of Common IT Equipment, Printing Machine and Smart Phones | Planning & Design Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 415,000.00 | | 415,000.00 | |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 270,000.00 | | 270,000.00 | |
| | 3rd Quarter | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 195,000.00 | | 195,000.00 | |
| | 4th Quarter | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 195,000.00 | | 195,000.00 | |
| | | | | | | | | | | | | | |
| | Supply and Delivery of Common Used Supplies for RBIA | Planning & Design Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 563,585.00 | | 563,585.00 | |
| | | | | | | | | | | | | | |
| | Supply and Delivery of Common Used Supplies for BMS | Planning & Design Section | | | | | | | | | | | Supply and Delivery |
| | 3rd Quarter | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 489,185.00 | | 489,185.00 | |
| | | | | | | | | | | | | | |
| | Repair/Maintenance/Calibration of Surveying Equipment | Planning & Design Section | | | | | | | | | | | Repair/Maintenance and Calibration |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 215,000.00 | | 215,000.00 | |
| | | | | | | | | | | | | | |
| | Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive | Planning & Design Section | | | | | | | | | | | Supply and Delivery |

| Code (PAP) | Procurement Project | PMO/ User | End- | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program / Activity / Project) |
|------------|---|------------------------------|------|--|----------------------------|---|--------------------------------|-----------------|------------------|--------------------|------------------------|------|--------------|--|
| | | | | | | Advertisement / Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 750,000.00 | | 750,000.00 | |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 750,000.00 | | 750,000.00 | |
| | Supply and Delivery of Customized Material Project Logbook | Quality Assurance Section | | | | | | | | | | | | Supply and Delivery |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 250,000.00 | | 250,000.00 | |
| | Supply and Delivery of Common Consumables for Photo Copier Machine | Quality Assurance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 300,000.00 | | 300,000.00 | |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 300,000.00 | | 300,000.00 | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 300,000.00 | | 300,000.00 | |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 300,000.00 | | 300,000.00 | |
| | Supply and Delivery of Common IT Equipment and Printing Machine | Quality Assurance Section | | | | | | | | | | | | Supply and Delivery |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 416,000.00 | | 416,000.00 | |
| | Repair/Maintenance/Calibration of Materials Instrument | Quality Assurance Section | | | | | | | | | | | | Repair/Maintenance and Calibration |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 350,000.00 | | 350,000.00 | |
| | Supply and Delivery of Common Office and Computer Supplies | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 792,262.00 | | 792,262.00 | |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 792,262.00 | | 792,262.00 | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 792,262.00 | | 792,262.00 | |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 792,262.00 | | 792,262.00 | |
| | Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Public Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 1,127,500.00 | | 1,127,500.00 | |
| | 3rd Quarter | | | No | Public Bidding | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 1,127,500.00 | | 1,127,500.00 | |
| | Supply and Delivery of Vehicle Spare Parts and Accessories | Administrative Section | | No | Small Value Procurement | - as the need arises- | | | | | 100,000.00 | | 100,000.00 | Supply and Delivery |
| | Repair/Repainting and Upkeep of Service Vehicle Spare Parts, Tires, Batteries and Upholsteries including Labor | Administrative Section | | | | | | | | | | | | Repair/Repainting and Upkeep of Service Vehicle |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 375,000.00 | | 375,000.00 | |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 375,000.00 | | 375,000.00 | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 375,000.00 | | 375,000.00 | |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 375,000.00 | | 375,000.00 | |
| | Air-conditioning Maintenance Services, Parts, Freons, Wires and Capacitors | Administrative Section | | | | | | | | | | | | Maintenance Services |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 75,000.00 | | 75,000.00 | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 75,000.00 | | 75,000.00 | |
| | Supply and Delivery of Medical Supplies | Administrative Section | | | | | | | | | | | | |


| Code (PAP) | Procurement Project | PMO/ User | End- User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program / Activity / Project) |
|------------|--|---------------------------|--------------|--|----------------------------|---|--------------------------------|-----------------|------------------|--------------------|------------------------|--------------|--------------|--|
| | | | | | | Advertisement / Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 100,000.00 | | 100,000.00 | |
| | Supply and Delivery of Common Consumables for Photo Copier Machine | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 402,000.00 | | 402,000.00 | |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 402,000.00 | | 402,000.00 | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 402,000.00 | | 402,000.00 | |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 402,000.00 | | 402,000.00 | |
| | Supply and Delivery of Customized File Data Box | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Shopping | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 250,000.00 | | 250,000.00 | |
| | Supply and Delivery of Disaster Rescue Kit and Protective Gear | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 301,250.00 | | 301,250.00 | |
| | Supply and Delivery of Janitorial Supplies | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Shopping | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 150,000.00 | | 150,000.00 | |
| | Supply and Delivery of Electrical Supplies | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 4th Quarter | | | No | Shopping | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 100,000.00 | | 100,000.00 | |
| | Supply and Delivery of Common Office Supplies Customized Binder | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 750,000.00 | | 750,000.00 | |
| | Supply and Delivery of Various Equipment | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 240,000.00 | | 240,000.00 | |
| | Refill of Fire Extinguishers | Administrative Section | | | | | | | | | | | | Refill of Fire Extinguishers |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 100,000.00 | | 100,000.00 | |
| | Supply and Delivery of Various Supplies PPE, Sanitation and Disinfection | Administrative Section | | | | | | | | | | | | Supply and Delivery |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 1,000,000.00 | | 1,000,000.00 | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Premix | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Public Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 2,000,000.00 | 2,000,000.00 | | |
| | 2nd Quarter | | | No | Public Bidding | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 2,000,000.00 | 2,000,000.00 | | |
| | 3rd Quarter | | | No | Public Bidding | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 2,000,000.00 | 2,000,000.00 | | |
| | 4th Quarter | | | No | Public Bidding | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 2,000,000.00 | 2,000,000.00 | | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Hot Asphalt 60/70 | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Public Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 1,725,000.00 | 1,725,000.00 | | |
| | 2nd Quarter | | | No | Public Bidding | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 1,725,000.00 | 1,725,000.00 | | |
| | 3rd Quarter | | | No | Public Bidding | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 1,725,000.00 | 1,725,000.00 | | |
| | 4th Quarter | | | No | Public Bidding | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 1,725,000.00 | 1,725,000.00 | | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Emulsified Asphalt CSS-1 | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Public Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 1,725,000.00 | 1,725,000.00 | | |
| | 2nd Quarter | | | No | Public Bidding | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 1,725,000.00 | 1,725,000.00 | | |
| | 3rd Quarter | | | No | Public Bidding | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 1,725,000.00 | 1,725,000.00 | | |
| | 4th Quarter | | | No | Public Bidding | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 1,725,000.00 | 1,725,000.00 | | |

| Code (PAP) | Procurement Project | PMO/ User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program / Activity / Project) |
|------------|---|------------------------|--|-------------------------|---|--------------------------------|-----------------|------------------|--------------------|------------------------|--------------|----|--|
| | | | | | Advertisement / Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Sealant | Maintenance Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 894,608.00 | 894,608.00 | | |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 899,392.00 | 899,392.00 | | |
| | 3rd Quarter | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 894,608.00 | 894,608.00 | | |
| | 4th Quarter | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 899,392.00 | 899,392.00 | | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Reflectorized Traffic Paint, CRB Reducer and Paint Brush 4" | Maintenance Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 1,149,540.00 | 1,149,540.00 | | |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 1,149,540.00 | 1,149,540.00 | | |
| | 3rd Quarter | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 1,149,540.00 | 1,149,540.00 | | |
| | 4th Quarter | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 1,149,540.00 | 1,149,540.00 | | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Bridge Paint International Orange, Paint Thinner and Paint Roller 4" | Maintenance Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 638,077.50 | 638,077.50 | | |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 638,077.50 | 638,077.50 | | |
| | 3rd Quarter | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 638,077.50 | 638,077.50 | | |
| | 4th Quarter | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 638,077.50 | 638,077.50 | | |
| | Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive | Administrative Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Public Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 1,250,000.00 | 1,250,000.00 | | |
| | 2nd Quarter | | No | Public Bidding | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 1,250,000.00 | 1,250,000.00 | | |
| | 3rd Quarter | | No | Public Bidding | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 1,250,000.00 | 1,250,000.00 | | |
| | 4th Quarter | | No | Public Bidding | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 1,250,000.00 | 1,250,000.00 | | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Rubber Cone and Plastic Barrier with DPWH Logo | Maintenance Section | | | | | | | | | | | Supply and Delivery |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 641,125.00 | 641,125.00 | | |
| | 3rd Quarter | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 641,125.00 | 641,125.00 | | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Aluminum Paint, Epoxy Primer and Rust Converter | Maintenance Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 247,040.00 | 247,040.00 | | |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 247,040.00 | 247,040.00 | | |
| | 3rd Quarter | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 247,040.00 | 247,040.00 | | |
| | 4th Quarter | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 247,040.00 | 247,040.00 | | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Quick Dry Enamel Paint, Paint Roller 4" and Lacquer Thinner | Maintenance Section | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 680,000.00 | 680,000.00 | | |
| | 2nd Quarter | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 680,000.00 | 680,000.00 | | |

| Code (PAP) | Procurement Project | PMO/ User | End- User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program / Activity / Project) |
|------------|---|---------------------|--------------|--|----------------------------|---|--------------------------------|-----------------|------------------|--------------------|------------------------|--------------|----|--|
| | | | | | | Advertisement / Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 680,000.00 | 680,000.00 | | |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 680,000.00 | 680,000.00 | | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Latex Paint, and Paint Brush 4" | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 904,187.50 | 904,187.50 | | |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 904,187.50 | 904,187.50 | | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 904,187.50 | 904,187.50 | | |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 904,187.50 | 904,187.50 | | |
| | Supply and Delivery of Construction/Maintenance Materials and Supplies Thermoplastic Powder, Glass Beads and Primer | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Public Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 2,842,500.00 | 2,842,500.00 | | |
| | 2nd Quarter | | | No | Public Bidding | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 2,842,500.00 | 2,842,500.00 | | |
| | 3rd Quarter | | | No | Public Bidding | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 2,842,500.00 | 2,842,500.00 | | |
| | 4th Quarter | | | No | Public Bidding | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 2,842,500.00 | 2,842,500.00 | | |
| | Supply and Delivery of Construction/Maintenance Signages | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Public Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 2,291,730.00 | 2,291,730.00 | | |
| | 2nd Quarter | | | No | Public Bidding | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 2,291,730.00 | 2,291,730.00 | | |
| | 3rd Quarter | | | No | Public Bidding | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 2,291,730.00 | 2,318,670.00 | | |
| | 4th Quarter | | | No | Public Bidding | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 2,291,730.00 | 2,312,070.00 | | |
| | Supply and Delivery of Common Road Side Workers Material Tools and Equipment | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 2nd Quarter | | | No | Public Bidding | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 3,544,900.00 | 3,544,900.00 | | |
| | 4th Quarter | | | No | Public Bidding | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 3,544,900.00 | 3,537,250.00 | | |
| | Supply and Delivery of Common Road Side Workers Uniform and Protective Gear | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 2nd Quarter | | | No | Public Bidding | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 1,288,500.00 | 1,288,500.00 | | |
| | 4th Quarter | | | No | Public Bidding | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 1,288,500.00 | 1,288,500.00 | | |
| | Supply and Delivery of Fabricated Steel Manhole Cover | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 1,000,000.00 | 1,000,000.00 | | |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 1,000,000.00 | 1,000,000.00 | | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 1,000,000.00 | 1,000,000.00 | | |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 1,000,000.00 | 1,000,000.00 | | |
| | Supply and Delivery of Preventive Maintenance Aggregate Base Course | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 374,955.00 | 374,955.00 | | |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 374,955.00 | 374,955.00 | | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 374,955.00 | 374,955.00 | | |
| | 4th Quarter | | | No | Small Value Procurement | 10/11-15/2021 | 10/19/2021 | 11/5/2021 | 11/12/2021 | GoP | 374,955.00 | 374,955.00 | | |
| | Supply and Delivery of Preventive Maintenance Washed Sand, Crushed Gravel | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 1st Quarter | | | No | Small Value Procurement | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 206,000.00 | 206,000.00 | | |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 206,000.00 | 206,000.00 | | |
| | Supply and Delivery of Construction Equipment | Maintenance Section | | | | | | | | | | | | Supply and Delivery |

| Code (PAP) | Procurement Project | PMO/ User | End- User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program / Activity / Project) |
|------------|--|---------------------|--------------|--|----------------------------|---|--------------------------------|-----------------|------------------|--------------------|------------------------|------------|----|--|
| | | | | | | Advertisement / Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 765,400.00 | 765,400.00 | | |
| | Supply and Delivery of Heavy Equipment and Service Vehicle Preventive/Corrective Maintenance | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 2nd Quarter | | | No | Small Value Procurement | 4/26-30/2021 | 5/4/2021 | 5/13/2021 | 5/20/2021 | GoP | 230,000.00 | 230,000.00 | | |
| | Supply and Delivery of IT Equipment and Printing Supplies | Maintenance Section | | | | | | | | | | | | Supply and Delivery |
| | 3rd Quarter | | | No | Small Value Procurement | 7/12-16/2021 | 7/20/2021 | 7/30/2021 | 8/6/2021 | GoP | 290,000.00 | 290,000.00 | | |


Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: 9/21/2020

Recommended By:


VICTORIA G. VISPERAS
 Engineer III
 BAC Vice Chairperson
 Date: 9/21/2020


Approved By:


EDITA L. MANUEL
 District Engineer
 Date: 9/21/2020

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|--|-----------------------------|---------------------------------|------------------------|--|------------------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21CSAH01 | Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Bridge Projects for CY 2021 | Planning and Design Section | No | Competitive Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Soil Exploration and/or Geotechnical Investigation |
| 21CSAH02 | Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Flood Control Projects for CY 2021 | Planning and Design Section | No | Competitive Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Soil Exploration and/or Geotechnical Investigation |
| 21CSAH03 | Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various School Building Projects for CY 2021 | Planning and Design Section | No | Competitive Bidding | 1/18-22/2021 | 1/26/2021 | 2/8/2021 | 2/16/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Soil Exploration and/or Geotechnical Investigation |
| | | | | | | | | | | 15,000,000.00 | | 15,000,000.00 | |


Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: 9/21/2020

Recommended By:


VICTORIA G. VISPERAS
 Engineer III
 BAC Vice-Chairperson
 Date: 9/21/2020

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: 9/21/2020