

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
City of Ilagan, Isabela

(Department of Public Works & Highways Isabela First District Engineering Office) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Daang Maharlika (LZ) - K0394 + 486 - K0935 + 931, K0400 + 012 - K0400 + 637	Isabela 1st DEO	YES	Competitive Bidding	9/16-22/2021	10/08/2021	02/03/2022	02/11/2022	GoP	27,730,000.00			Road Rehabilitation
	Daang Maharlika (LZ) - K0406 + 342 - K0408 + 000	Isabela 1st DEO	YES	Competitive Bidding	9/15-21/2021	10/12/2021	02/03/2022	02/11/2022	GoP	25,511,000.00			Road Rehabilitation
	Daang Maharlika (LZ) - K0412 + 000 - K0413 + 000, K0413 + 301 - K0413 + 836, K0415 + 000 - K0415 + 177	Isabela 1st DEO	YES	Competitive Bidding	9/16-22/2021	10/08/2021	02/03/2022	02/11/2022	GoP	32,800,000.00			Road Rehabilitation
	Daang Maharlika (LZ) - K0420 + 000 - K0420 + 118	Isabela 1st DEO	YES	Competitive Bidding	9/15-21/2021	10/12/2021	02/03/2022	02/11/2022	GoP	2,256,000.00			Road Rehabilitation
	Daang Maharlika (LZ) - K0396 + 476 - K0396 + 593	Isabela 1st DEO	YES	Competitive Bidding	9/27-10/03/2021	10/15/2021	02/03/2022	02/11/2022	GoP	3,050,000.00			Road Rehabilitation
	Daang Maharlika (LZ) - K0437 + 186 - K0437 + 289	Isabela 1st DEO	YES	Competitive Bidding	9/27-10/03/2021	10/15/2021	02/03/2022	02/11/2022	GoP	5,250,000.00			Road Rehabilitation
	Daang Maharlika (LZ) - K0455 + 796 - K0456 + 000	Isabela 1st DEO	YES	Competitive Bidding	9/27-10/03/2021	10/15/2021	02/03/2022	02/11/2022	GoP	7,214,000.00			Road Rehabilitation
	Ilagan-Delfin Albano-Mallig Rd - K0406 + 610 - K0406 + 696, K0413 + 574 - K0413 + 740, K0418 + 805 - K0418 + 929, K0419 + 678 - K0419 + 755, K0427 + 793 - K0427 + 988	Isabela 1st DEO	YES	Competitive Bidding	10/04-10/2021	10/27/2021	02/03/2022	02/11/2022	GoP	14,450,000.00			Road Rehabilitation
	Daang Maharlika (LZ) - K0448 + 1851 - K0450 + 078, K0455 + 796 - K0457 + 230	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	02/03/2022	02/11/2022	GoP	49,320,000.00			Road Rehabilitation
	Construction of Barangay Fugu Sur to Fugu Norte Flood Control System, Phase II, Tumauini, Isabela	Isabela 1st DEO	YES	Competitive Bidding	9/27-10/03/2021	10/15/2021	01/21/2022	01/31/2022	GoP	30,000,000.00			Construction of Flood Control System


	Construction of Flood Control System along Cagayan River, Phase II, Barangay Pilitan, Tumañini, Isabela	Isabela 1st DEO	YES	Competitive Bidding	9/27-10/03/2021	10/15/2021	01/21/2022	01/31/2022	GoP	25,000,000.00			Construction of Flood Control System
	Construction of Flood Control System along Pinacanauan River, Phase II, Barangay Caligayan, Tumañini, Isabela	Isabela 1st DEO	YES	Competitive Bidding	9/27-10/03/2021	10/15/2021	01/21/2022	01/31/2022	GoP	25,000,000.00			Construction of Flood Control System
	Construction of Flood Mitigation Structure, Sta. 0+000 - Sta. 0+612, Brgy. Caligayan (Site 1), Tumañini, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/04-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	40,000,000.00			Construction of Flood Mitigation Structure
	Construction of Flood Control Project along Cagayan River (Sta. 0+000 - Sta. 0+260), Brgy. San Ignacio, City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/04-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	45,000,000.00			Construction of Flood Control Project
	Construction of Flood Control Project along Ilagan River (Sta. 0+000 - Sta. 0+208), Brgy. Bangag-Manaring, City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/04-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	45,000,000.00			Construction of Flood Control Project
	Construction of Flood Control Project along Ilagan River (Sta. 0+000 - Sta. 0+235), Brgy. Aggasian, City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/04-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	45,000,000.00			Construction of Flood Control Project
	Construction of Flood Control Project along Ilagan River (Sta. 0+000 - Sta. 0+245), Brgy. Camunatan, City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/04-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	45,000,000.00			Construction of Flood Control Project
	Construction of Flood Control Project along Ilagan River (Sta. 0+000 - Sta. 0+245), Brgy. Capo, City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	45,000,000.00			Construction of Flood Control Project
	Construction of Flood Control Project along Ilagan River (Sta. 0+000 - Sta. 0+265), Naguilan Baculod, City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	40,222,000.00			Construction of Flood Control Project
	Construction of Flood Control Project along Ilagan River (Sta. 0+000 - Sta. 0+944), Brgy. Fugu, City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	50,000,000.00			Construction of Flood Control Project
	Construction of Flood Control Project along Ilagan River (Sta. 0+000 - Sta. 0+950), Brgy. Malalam, City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	50,000,000.00			Construction of Flood Control Project
	Construction of Flood Mitigation Structure along Cagayan River - Phase II (Sta. 0+257 - Sta. 0+514), Malapagay, Sto. Tomas, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	50,000,000.00			Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Cagayan River - Phase II (Sta. 0+280 - Sta. 0+542), Uauang Tuliao, Sto. Tomas, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	50,000,000.00			Construction of Flood Mitigation Structure

Construction of Flood Mitigation Structure along Cagayan River - Phase II (Sta. 0+778 - Sta. 1+694), Uauang Galicia, Sto. Tomas, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	50,000,000.00			Construction of Flood Mitigation
Construction of Flood Mitigation Structure along Cagayan River (Sta. 0+000 - Sta. 0+938), Bagutari, Sto. Tomas, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	45,000,000.00			Construction of Flood Mitigation Structure
Construction of Balagan-Paculagu Bridge, Sta. Maria, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	15,000,000.00			Construction of Bridge
Construction of Bayabo-Concepcion Road, Delfin Albano, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	02/08/2022	02/17/2022	GoP	10,000,000.00			Construction of Road
Construction of Calaocan Road, Delfin Albano, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	02/08/2022	02/17/2022	GoP	10,000,000.00			Construction of Road
Construction of Nanagan Bridge and Approaches, Ilagan City, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	02/08/2022	02/17/2022	GoP	10,000,000.00			Construction of Bridge
Construction of Delfin Albano Sto. Tomas Provincial Road, Sto. Tomas, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	02/08/2022	02/17/2022	GoP	20,000,000.00			Construction of Provincial Road
Construction of Road along Sitio Annaronan to San Juan to San Antonio Road, Brgy. San Juan and San Antonio, Cabagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	02/08/2022	02/17/2022	GoP	10,000,000.00			Construction of Road
Construction of Ilagan-Divilacan-Palanan-San Mariano-Dinapigue Road, Ilagan City, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	02/08/2022	02/17/2022	GoP	50,000,000.00			Construction of Road
Construction of Baculod Bridge River Control Structure, Ilagan City, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	02/08/2022	02/17/2022	GoP	50,000,000.00			Construction of River Control Structure
Construction of Flood Control Project Phase II in Barangay Pilitan, Tumaunin, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	49,000,000.00			Construction of Flood Control Project
Construction of Lullutan Bridge River Control Structure, Ilagan City, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	50,000,000.00			Construction of River Control Structure
Construction of River Control at Oway Rover below the Dicaroyan-Sapinit Bridge, Barangay Dicaroyan, Divilacan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/06-10/2021	10/27/2021	01/21/2022	01/31/2022	GoP	5,000,000.00			Construction of River Control Structure


Construction of Bridge Approaches with Channelization of Waterway at Paculagu Barangay Naganacan, Sta. Maria, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	01/21/2022	01/31/2022	GoP	50,000,000.00			Construction of Bridge Approach
Construction of Concrete Road at Barangay Candam, Maconacon, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/15/2022	02/24/2022	GoP	5,000,000.00			Construction of Concrete Road
Construction of Concrete Road at Barangay Centro- San Antonio, City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/15/2022	02/24/2022	GoP	5,000,000.00			Construction of Concrete Road
Construction of Concrete Road at Barangay Dicaruyan, Divilacan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/15/2022	02/24/2022	GoP	5,000,000.00			Construction of Concrete Road
Rehabilitation of Road at Barangay Bliss Village City of Ilagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/15/2022	02/24/2022	GoP	5,000,000.00			Rehabilitation of Road
Construction of Flood Control Structure with Channelization of Waterway along Aggub- San Juan Creek, Cabagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/15/2022	02/24/2022	GoP	15,000,000.00			Construction of Flood Control Structure
Construction of Flood Control Structure with Channelization of Waterway along Balasig- Magassi Creek, Cabagan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/15/2022	02/24/2022	GoP	15,000,000.00			Construction of Flood Control Structure
Construction (Completion) of Multi-Purpose Building at Barangay Auitan, San Pablo, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/15/2022	02/24/2022	GoP	3,000,000.00			Construction of MPB
Construction (Completion) of Multi-Purpose Building at Barangay Dication, Divilacan, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/15/2022	02/24/2022	GoP	2,000,000.00			Construction of MPB
Construction (Completion) of Multi-Purpose Building at Barangay Fely, Maconacon, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/15/2022	02/24/2022	GoP	2,000,000.00			Construction of MPB
Construction (Completion) of Multi-Purpose Building at Barangay Fugu Norte, Tumauini, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/22/2022	03/03/2022	GoP	2,000,000.00			Construction of MPB
Construction (Completion) of Multi-Purpose Building at Barangay San Andres, Delfin Albano, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/22/2022	03/03/2022	GoP	2,000,000.00			Construction of MPB
Construction (Completion) of Multi-Purpose Building at Barangay San Jose, San Pablo, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/22/2022	03/03/2022	GoP	3,000,000.00			Construction of MPB

Construction (Completion) of Multi-Purpose Building at Barangay Villa Pereda, Delfin Albano, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/22/2022	03/03/2022	GoP	3,000,000.00			Construction of MPB
Construction (Completion) of Multi-Purpose Building at Sto. Tomas, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/22/2022	03/03/2022	GoP	3,000,000.00			Construction of MPB
Construction of Multi-Purpose Building at Barangay Poblacion, San Pablo, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/22/2022	03/03/2022	GoP	5,000,000.00			Construction of MPB
Construction of Multi-Purpose Building at Barangay San Vicente, San Pablo, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/22/2022	03/03/2022	GoP	5,000,000.00			Construction of MPB
Construction of Multi-Purpose Building, Sta. Maria, Isabela	Isabela 1st DEO	YES	Competitive Bidding	10/12-18/2021	11/03/2021	02/22/2022	03/03/2022	GoP	10,000,000.00			Construction of MPB


Prepared by:


RONALD P. TAGUBA
 Engineer III
 Procurement Unit/Head Secretariat

Recommended by:


RESTITUTO A. BENTERO
 Chief, Maintenance Section
 BAC Chairman

Approved by:


DEOFERIO P. VEHEMENTE, JR.
 District Engineer