

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Sta Rosa-Ulat-Tagaytay Rd - K0040 + 390 - K0040 + 550	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	3,152,000.00		3,152,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
2	Manila South Rd - K0029 + 464 - K0029 + 589	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	5,000,000.00		5,000,000.00	Road Widening - Primary Roads
3	Manila South Rd - K0029 + (-159)	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 13, 2021	Monday, November 01, 2021	Thursday, November 11, 2021	Tuesday, November 16, 2021	NEP 2022	5,000,000.00		5,000,000.00	Off-Carriageway Improvement - Primary Roads
4	Manila South Rd - K0030 + 150	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 13, 2021	Monday, November 01, 2021	Thursday, November 11, 2021	Tuesday, November 16, 2021	NEP 2022	5,000,000.00		5,000,000.00	Off-Carriageway Improvement - Primary Roads
5	Construction of Revetment / Riverwall along San Isidro River, Sitio Bayan Bayanan, Brgy. San Vicente, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	95,000,000.00		95,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
6	Construction of Revetment / Riverwall along Tunasan Waterways, Brgy. San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	95,000,000.00		95,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
7	Construction of Revetment/Riverwall along San Isidro River, Brgy. Sampaguita, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	80,000,000.00		80,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
8	Construction of River Protection Structure along Victoria Ave. Road, Brgy. San Antonio, San Pedro City	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 20, 2021	Monday, November 08, 2021	Thursday, November 18, 2021	Tuesday, November 23, 2021	NEP 2022	80,000,000.00		80,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
9	Construction of Revetment / Riverwall along San Isidro River, Brgy. Calendola, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 20, 2021	Monday, November 08, 2021	Thursday, November 18, 2021	Tuesday, November 23, 2021	NEP 2022	45,000,000.00		45,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	Construction of Revetment along Malilit Waterways, (Staggered), Brgy. Malilit, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 06, 2021	Monday, October 25, 2021	Thursday, November 04, 2021	Tuesday, November 09, 2021	NEP 2022	45,594,000.00		45,594,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
11	Construction of River Protection Structure along San Isidro River, (near Land Fill Area) San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	45,000,000.00		45,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
12	Construction of River Protection Structure along San Isidro River, Brgy. Sampaguita and Brgy. Calendola, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	28,000,000.00		28,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
13	Construction of River Protection Structure along San Isidro River, Sitio Bayan Bayanan, Brgy. San Vicente, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	45,000,000.00		45,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
14	Construction of River Protection Structure along Tunasan River, Brgy. Cuyab, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	25,000,000.00		25,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
15	Construction of River Protection Structure near Bayanbayanan Bridge, Brgy. San Vicente, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	45,000,000.00		45,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
16	Rehabilitation of San Pedro Expressway Bridge, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	65,000,000.00		65,000,000.00	Rehabilitation of bridge leading to public buildings/ facilities
17	Construction (Completion) of Building Affected by Santa Rosa - Tagaytay Interchange of Cavite - Laguna Expressway Project, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
18	Rehabilitation of Bayan-Bayanan - San Antonio Bridge (Bailey Bridge), San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	15,000,000.00		15,000,000.00	Rehabilitation of bridge

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	Rehabilitation of Landayan - San Roque Bridge, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of bridge
20	Rehabilitation of Magsaysay Road at Barangay San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 20, 2021	Monday, November 08, 2021	Thursday, November 18, 2021	Tuesday, November 23, 2021	NEP 2022	50,000,000.00		50,000,000.00	Rehabilitation of Road
21	Rehabilitation of Purok 1 -Purok 2 Bridge Barangay Landayan, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 25, 2021	Tuesday, December 14, 2021	Friday, December 24, 2021	Wednesday, December 29, 2021	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of bridge
22	Rehabilitation of Purok 2 -Purok 3 Bridge Barangay Landayan, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of bridge
23	Rehabilitation of Road at Barangay Sto Niño San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
24	Retrofitting of Calendola - Sampaguita Bridge, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 22, 2021	Monday, January 10, 2022	Thursday, January 20, 2022	Tuesday, January 25, 2022	NEP 2022	8,000,000.00		8,000,000.00	Rehabilitation of bridge
25	Construction of Flood Control from National Highway Magsaysay St. to Quirino St. & Continuation to Sitio Tamuro in Barangay Landayan, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structures protecting Public Infrastructures/Facilities
26	Construction (Completion) of Multi-Purpose Building at Barangay Chrysanthemum, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
27	Construction (Completion) of Multi-Purpose Building at Barangay GSIS, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	Construction (Completion) of Multi-Purpose Building at Barangay Magsaysay, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
29	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
30	Construction of Multi-Purpose Building, Barangay Maharika, San Pedro, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 22, 2021	Monday, January 10, 2022	Thursday, January 20, 2022	Tuesday, January 25, 2022	NEP 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
31	Calamba-Sta Cruz-Famy Jct Rd - K0059 + 368 - K0060 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	16,255,000.00		16,255,000.00	Preventive Maintenance - Primary Roads
32	Calamba-Sta Cruz-Famy Jct Rd - K0065 + 000 - K0065 + 159, K0067 + 260 - K0067 + 303, K0067 + 329 - K0067 + 725	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	20,829,000.00		20,829,000.00	Preventive Maintenance - Primary Roads
33	Manila South Rd - K0046 + 000 - K0046 + 414	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	10,548,000.00		10,548,000.00	Preventive Maintenance - Primary Roads
34	Makiling Park Rd - K0064 + 000 - K0065 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	12,931,000.00		12,931,000.00	Preventive Maintenance - Tertiary Roads
35	Makiling Park Rd - K0066 + 000 - K0067 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	12,319,000.00		12,319,000.00	Preventive Maintenance - Tertiary Roads
36	Calamba-Sta Cruz-Famy Jct Rd - K0059 + 603 - K0059 + 736, K0062 + 870 - K0062 + 900	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	4,830,000.00		4,830,000.00	Off-Carriageway Improvement - Primary Roads

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	Bay Poblacion Rd -K0067 + (-593) - K0067 + 090	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	4,485,000.00		4,485,000.00	Off-Carriageway Improvement - Tertiary Roads
38	Mt Makiling Eco Garden Rd - K0061 + (-952) - K0061 + (-608)	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	8,985,000.00		8,985,000.00	Off-Carriageway Improvement - Tertiary Roads
39	Anos Br. (B02507LZ) along Calamba-Sta Cruz-Famy Jct Rd	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	20,000,000.00		20,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
40	Construction of Revetment along Tabon Waterways, (Maahas side), Brgy. Maahas, Los Banos, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	90,000,000.00		90,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
41	Construction of Revetment at Brgy. Bayog, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Friday, October 29, 2021	Wednesday, November 03, 2021	NEP 2022	90,000,000.00		90,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
42	Construction of River Protection Structure near Anos Bridge, (Downstream), Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Friday, October 29, 2021	Wednesday, November 03, 2021	NEP 2022	90,000,000.00		90,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
43	Construction of River Protection Structure near Anos Bridge, (Upstream), Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Friday, October 29, 2021	Wednesday, November 03, 2021	NEP 2022	90,000,000.00		90,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
44	Construction of Revetment along Cabuyao River, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	48,439,000.00		48,439,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
45	Construction/Improvement of Revetment along Tiway-Tiway River, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Friday, October 29, 2021	Wednesday, November 03, 2021	NEP 2022	48,131,000.00		48,131,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Installation of Streetlights along Calamba-Sta. Cruz-Famy Jct Rd - K0065 + 159 - K0067 + 725	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	15,869,000.00		15,869,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
47	Installation of Streetlights along Calamba-Sta. Cruz-Famy Jct Rd - K0068 + (-282) - K0069 + 098	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	14,000,000.00		14,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
48	Preventive Maintenance along Bay Poblacion Rd - K0067 + (-1139) - K0067 + (-640), K0067 + (-593) - K0067 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	8,754,000.00		8,754,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
49	Preventive Maintenance along Calamba-Sta Cruz-Famy Jct Rd - K0065 + 000 - K0065 + 159, K0067 + 260 - K0067 + 725	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	10,829,000.00		10,829,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
50	Preventive Maintenance along Manila South Rd - K0046 + 000 - K0046 + 414	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	5,548,000.00		5,548,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
51	Construction of Road including Drainage Structures at Brgy. Casile, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 13, 2021	Monday, November 01, 2021	Thursday, November 11, 2021	Tuesday, November 16, 2021	NEP 2022	42,000,000.00		42,000,000.00	Construction of Roads and Drainage
52	Construction of Road, Barangays Pulo and San Isidro, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 13, 2021	Monday, November 01, 2021	Thursday, November 11, 2021	Tuesday, November 16, 2021	NEP 2022	50,000,000.00		50,000,000.00	Construction of Roads
53	Construction of Road, Camp General Macario L. Sakay, Brgy. Lalakay, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	8,000,000.00		8,000,000.00	Construction of Roads
54	Construction of Flood Control Project, Bay Lakeshore Protection - Brgy. Tagumpay Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 25, 2021	Tuesday, December 14, 2021	Friday, December 24, 2021	Wednesday, December 29, 2021	NEP 2022	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structures protecting Public

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	Construction of Flood Control Project, Bay Lakeshore Protection - Kabaritan Sto. Domingo Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 25, 2021	Tuesday, December 14, 2021	Friday, December 24, 2021	Wednesday, December 29, 2021	NEP 2022	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structures protecting Public
56	Construction of Flood Control Project, Bay Lakeshore Protection, Sitio Pinak San Antonio, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 25, 2021	Tuesday, December 14, 2021	Friday, December 24, 2021	Wednesday, December 29, 2021	NEP 2022	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structures protecting Public
57	Construction of Tabon Waterways Revetment, Brgy. Maahas, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures protecting Public
58	Construction of Multi-Purpose Building, Bay Municipal Hall Building, Brgy. Puyupuy, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 08, 2021	Monday, December 27, 2021	Thursday, January 06, 2022	Tuesday, January 11, 2022	NEP 2022	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
59	Construction of Three (3) Storey Building, APEX Building, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 15, 2021	Monday, January 03, 2022	Thursday, January 13, 2022	Tuesday, January 18, 2022	NEP 2022	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
60	Construction of Bridge at National Highway, Barangay Lalakay, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	12,000,000.00		12,000,000.00	Construction of Bridge
61	Construction of Road, Barangay Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, December 16, 2021	Tuesday, January 04, 2022	Friday, January 14, 2022	Wednesday, January 19, 2022	NEP 2022	10,000,000.00		10,000,000.00	Construction of Road
62	Rehabilitation of Road at Barangay Banaybanay, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	15,000,000.00		15,000,000.00	Rehabilitation of Road
63	Rehabilitation of Road at Barangay San Isidro, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	Rehabilitation of Road in Barangay Tuntungin-Putho, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Friday, October 29, 2021	Wednesday, November 03, 2021	NEP 2022	20,000,000.00		20,000,000.00	Rehabilitation of Road
65	Construction of Drainage in Barangay Bayog, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	6,000,000.00		6,000,000.00	Construction of Drainage
66	Rehabilitation of Drainage in Barangay Bambang, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	6,000,000.00		6,000,000.00	Rehabilitation of Drainage
67	Rehabilitation of Drainage in Barangay Batong Malake and Barangay San Antonio, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 22, 2021	Monday, January 10, 2022	Thursday, January 20, 2022	Tuesday, January 25, 2022	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of Drainage
68	Construction (Completion) of Multi-Purpose Building (Evacuation Center) at Los Baños Senior High School, Barangay San Antonio, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, September 22, 2021	Monday, October 11, 2021	Thursday, October 21, 2021	Tuesday, October 26, 2021	NEP 2022	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
69	Construction of Multi-Purpose Building at Barangay Bacclaran, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 22, 2021	Monday, January 10, 2022	Thursday, January 20, 2022	Tuesday, January 25, 2022	NEP 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
70	Construction of Multi-Purpose Building at Barangay Dos (Pob.), Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 20, 2021	Monday, November 08, 2021	Thursday, November 18, 2021	Tuesday, November 23, 2021	NEP 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
71	Construction of Multi-Purpose Building at Barangay Mamatid, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 08, 2021	Monday, December 27, 2021	Thursday, January 06, 2022	Tuesday, January 11, 2022	NEP 2022	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
72	Construction of Multi-Purpose Building at Barangay Marinig, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 08, 2021	Monday, December 27, 2021	Thursday, January 06, 2022	Tuesday, January 11, 2022	NEP 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Construction of Multi-Purpose Building at Barangay Niugan, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
74	Construction of Multi-Purpose Building at Barangay Puyupuy, Bay, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
75	Biñan-Cavite Rd - K0035 + (-013) - K0035 + 693	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	17,988,000.00		17,988,000.00	Preventive Maintenance - Primary Roads
76	Manila South Rd - K0032 + 000 - K0032 + 300, K0033 + 000 - K0033 + 330, K0034 + 184 - K0034 + 413, K0035 + 005 - K0035 + 584	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	36,641,000.00		36,641,000.00	Preventive Maintenance - Primary Roads
77	Biñan-Cavite Rd - K0035 + (-742) - K0035 + (-243)	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	22,314,000.00		22,314,000.00	Off-Carriageway Improvement - Primary Roads
78	Construction of Flood Mitigation Structure along Biñan River, Brgy. Malaban, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 27, 2021	Monday, November 15, 2021	Thursday, November 25, 2021	Tuesday, November 30, 2021	NEP 2022	96,000,000.00		96,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
79	Construction of Revetment along Biñan River, Brgy. Timbao, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 27, 2021	Monday, November 15, 2021	Thursday, November 25, 2021	Tuesday, November 30, 2021	NEP 2022	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
80	Construction of Revetment along Sta.Rosa River at Brgy. Biñan, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 27, 2021	Monday, November 15, 2021	Thursday, November 25, 2021	Tuesday, November 30, 2021	NEP 2022	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
81	Construction of River Protection along Biñan River, Brgy. De La Paz, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Tuesday, November 23, 2021	Friday, December 03, 2021	Wednesday, December 08, 2021	NEP 2022	96,923,000.00		96,923,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82	Construction of River Protection Structure at Brgy. Loma, Biñan City, Laguna (Phase 1)	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Tuesday, November 23, 2021	Friday, December 03, 2021	Wednesday, December 08, 2021	NEP 2022	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
83	Construction of River Protection Structure at Brgy. Loma, Biñan City, Laguna (Phase 2)	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Tuesday, November 23, 2021	Friday, December 03, 2021	Wednesday, December 08, 2021	NEP 2022	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
84	Construction of Shore Protection Along Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Tuesday, November 23, 2021	Friday, December 03, 2021	Wednesday, December 08, 2021	NEP 2022	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
85	Construction of Road at Barangay San Antonio, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Tuesday, November 23, 2021	Friday, December 03, 2021	Wednesday, December 08, 2021	NEP 2022	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
86	Construction of River Protection Structures at Barangay Loma (near Barangay Hall), Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 13, 2021	Monday, November 01, 2021	Thursday, November 11, 2021	Tuesday, November 16, 2021	NEP 2022	30,000,000.00		30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
87	Construction of River Protection Structures at Barangay Sto. Tomas and Barangay Sto. Nino, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 13, 2021	Monday, November 01, 2021	Thursday, November 11, 2021	Tuesday, November 16, 2021	NEP 2022	30,000,000.00		30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
88	Construction of Road And Drainage Canal Along Old National Highway, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 11, 2021	Tuesday, November 30, 2021	Friday, December 10, 2021	Wednesday, December 15, 2021	NEP 2022	70,000,000.00		70,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
89	Construction of Flood Mitigation Structure, Barangay Sto. Tomas, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 13, 2021	Monday, November 01, 2021	Thursday, November 11, 2021	Tuesday, November 16, 2021	NEP 2022	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
90	Construction of Multi-Purpose Building at Barangay De La Paz, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 08, 2021	Monday, December 27, 2021	Thursday, January 06, 2022	Tuesday, January 11, 2022	NEP 2022	5,000,000.00		5,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Calamba-Sta Cruz-Famy Jct Rd - K0054 + 000 - K0055 + 305	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	31,586,000.00		31,586,000.00	Preventive Maintenance - Primary Roads
92	Daang Maharlika (LZ) - K0051 + 000 - K0052 + 000, K0052 + 700 - K0053 + 301	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, November 17, 2021	Monday, December 06, 2021	Thursday, December 16, 2021	Tuesday, December 21, 2021	NEP 2022	27,222,000.00		27,222,000.00	Preventive Maintenance - Primary Roads
93	Calamba-Tagaytay Rd - K0051 + (-560) - K0051 + 850, K0052 + 605 - K0053 + 178, K0054 + 000 - K0055 + 200, K0055 + 580 - K0055 + 740, K0056 + 100 - K0056 + 240	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 20, 2021	Monday, November 08, 2021	Thursday, November 18, 2021	Tuesday, November 23, 2021	NEP 2022	100,000,000.00		100,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
94	Calamba-Sta Cruz-Famy Jct Rd - K0053 + 200 - K0053 + 582	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	9,402,000.00		9,402,000.00	Off-Carriageway Improvement - Primary Roads
95	Manila South Rd - K0049 + 048	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	20,000,000.00		20,000,000.00	Off-Carriageway Improvement - Primary Roads
96	Mayapa-Carikubang Cadre Rd - K0050 + (-959) - K0050 + (-599)	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	13,710,000.00		13,710,000.00	Off-Carriageway Improvement - Tertiary Roads
97	Construction of River Protection Structure along San Cristobal River, (near Looc Bridge), Brgy. Looc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 06, 2021	Monday, October 25, 2021	Thursday, November 04, 2021	Tuesday, November 09, 2021	NEP 2022	86,205,000.00		86,205,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
98	Construction of River Protection Structures along San Cristobal River, Brgy. Banlic, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 06, 2021	Monday, October 25, 2021	Thursday, November 04, 2021	Tuesday, November 09, 2021	NEP 2022	86,200,000.00		86,200,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
99	Construction of River Protection Structure along San Cristobal River, (Downstream), Brgy. Looc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 06, 2021	Monday, October 25, 2021	Thursday, November 04, 2021	Tuesday, November 09, 2021	NEP 2022	40,000,000.00		40,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100	Construction of River Protection Structures along San Cristobal River, (along Banlic Road), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, October 06, 2021	Monday, October 25, 2021	Thursday, November 04, 2021	Tuesday, November 09, 2021	NEP 2022	30,000,000.00		30,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
101	Preventive Maintenance along Calamba-Sta. Cruz-Famy Junction Rd - K0053 + 300 - K0054 + 000	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	20,000,000.00		20,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
102	Preventive Maintenance along Manila South Rd - K0048 + 000 - K0048 + 622, K0048 + 700 - K0049 + 000, K0050 + 000 - K0050 + 486	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 28, 2021	Tuesday, November 16, 2021	Friday, November 26, 2021	Wednesday, December 01, 2021	NEP 2022	40,000,000.00		40,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
103	Construction of Road leading to Calamba - Tagaytay Road, Barangay Prinza, Calamba City	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 22, 2021	Monday, January 10, 2022	Thursday, January 20, 2022	Tuesday, January 25, 2022	NEP 2022	43,000,000.00		43,000,000.00	Construction of Road leading to Public Buildings and Facilities
104	Construction of Road and Drainage Structure, San Jose-Bucal By-Pass Road, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 22, 2021	Monday, January 10, 2022	Thursday, January 20, 2022	Tuesday, January 25, 2022	NEP 2022	10,000,000.00		10,000,000.00	Construction of Road and Drainage
105	Construction of Road with Drainage, Barangay Maunong, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, December 16, 2021	Tuesday, January 04, 2022	Friday, January 14, 2022	Wednesday, January 19, 2022	NEP 2022	5,000,000.00		5,000,000.00	Construction of Road and Drainage
106	Construction of Road with Drainage, Barangay Milagrosa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, December 16, 2021	Tuesday, January 04, 2022	Friday, January 14, 2022	Wednesday, January 19, 2022	NEP 2022	5,000,000.00		5,000,000.00	Construction of Road and Drainage
107	Improvement of Road, Barangay Lawa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, December 16, 2021	Tuesday, January 04, 2022	Friday, January 14, 2022	Wednesday, January 19, 2022	NEP 2022	20,000,000.00		20,000,000.00	Rehabilitaion of Road
108	Rehabilitation of Road, Barangay Paciano Rizal, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Friday, October 29, 2021	Wednesday, November 03, 2021	NEP 2022	5,000,000.00		5,000,000.00	Rehabilitaion of Road

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109	Rehabilitation of Road, Barangay Parian, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Friday, October 29, 2021	Wednesday, November 03, 2021	NEP 2022	5,000,000.00		5,000,000.00	Rehabilitaion of Road
110	Rehabilitation of Road, Barangay Sainsim, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Friday, October 29, 2021	Wednesday, November 03, 2021	NEP 2022	5,000,000.00		5,000,000.00	Rehabilitaion of Road
111	Rehabilitation of Road, Barangay San Juan, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Friday, October 29, 2021	Wednesday, November 03, 2021	NEP 2022	5,000,000.00		5,000,000.00	Rehabilitaion of Road
112	Rehabilitation of Road, Barangay Tres, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, December 16, 2021	Tuesday, January 04, 2022	Friday, January 14, 2022	Wednesday, January 19, 2022	NEP 2022	5,000,000.00		5,000,000.00	Rehabilitaion of Road
113	Construction of Drainage Canal, Barangay Majada Out, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 08, 2021	Monday, December 27, 2021	Thursday, January 06, 2022	Tuesday, January 11, 2022	NEP 2022	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structures protecting Public Infrastructures/Facilities
114	Construction of Drainage, Barangay Bucal, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 08, 2021	Monday, December 27, 2021	Thursday, January 06, 2022	Tuesday, January 11, 2022	NEP 2022	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structures protecting Public Infrastructures/Facilities
115	Construction of Retaining Wall, Barangay Paciano Rizal, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 25, 2021	Tuesday, December 14, 2021	Friday, December 24, 2021	Wednesday, December 29, 2021	NEP 2022	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structures protecting Public Infrastructures/Facilities
116	Construction of Multi-Purpose Building, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 25, 2021	Tuesday, December 14, 2021	Friday, December 24, 2021	Wednesday, December 29, 2021	NEP 2022	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
117	Construction of Water System Level 2, Barangay Putinglupa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 22, 2021	Monday, January 10, 2022	Thursday, January 20, 2022	Tuesday, January 25, 2022	NEP 2022	10,000,000.00		10,000,000.00	Construction of Public Water Supply System (Level II or III)

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson

Approved by:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Infrastructure Projects

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
118	Construction of Calamba City Hospital, Barangay Canlubang, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Wednesday, December 22, 2021	Monday, January 10, 2022	Thursday, January 20, 2022	Tuesday, January 25, 2022	NEP 2022	20,000,000.00		20,000,000.00	Construction of Building and other structures

Prepared by:


JES MORRIS D. TOBIAS
 Officer-in-Charge
 Procurement Unit

Recommended by:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


Approved by:


JOVEN M. CALABIA
 District Engineer


DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
1	Common Office Supplies									23,442,483.86	23,442,483.86	0.00	
	First Quarter	Laguna 2nd DEO	Yes	PS	-	-	-	-	GOP	8,155,188.34	8,155,188.34	-	
	Second Quarter	Laguna 2nd DEO	Yes	PS	-	-	-	-	GOP	4,919,821.67	4,919,821.67	-	
	Third Quarter	Laguna 2nd DEO	Yes	PS	-	-	-	-	GOP	5,451,102.50	5,451,102.50	-	
	Fourth Quarter	Laguna 2nd DEO	Yes	PS	-	-	-	-	GOP	4,916,371.36	4,916,371.36	-	
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
	Office Equipment and Accessories									356,187.00	356,187.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	356,187.00	356,187.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Office Supplies									1,404,596.00	1,404,596.00	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2022	Jan. 11, 2022	Jan. 18, 2022	-	GOP	778,250.00	778,250.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	342,846.00	342,846.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	-	GOP	141,750.00	141,750.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	-	GOP	141,750.00	141,750.00	-	

Prepared By:


JES MORRIS D. TOBIAS
 Officer-In-Charge
 Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


Approved By:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Audio and Visual Presentation and Composing Equipment									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Photographic or Filming or Video Equipment									231,660.00	231,660.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	231,660.00	231,660.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Cleaning Equipment and Supplies									372,164.00	372,164.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	372,164.00	372,164.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	

Prepared By:


JES MORRIS D. TOBIAS
 Officer-In-Charge
 Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


Approved By:


JOVEN M. CALABIA
 District Engineer


DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Paper Materials and Products									0.00	0.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Lighting and Fixtures and Accessories									181,000.00	181,000.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	-	GOP	90,500.00	90,500.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	-	GOP	90,500.00	90,500.00	-	
	Electrical Equipment and Components and Supplies									224,461.60	224,461.60	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	224,461.60	224,461.60	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	

Prepared By:


JES MORRIS D. TOBIAS
 Officer-In-Charge
 Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


Approved By:


JOVEN M. CALABIA
 District Engineer


DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies									59,800.00	59,800.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	-	GOP	32,150.00	32,150.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	-	GOP	27,650.00	27,650.00	-	
	Common ICT Equipment									5,365,000.00	5,365,000.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	Yes	Competitive Bidding	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	Jul. 19, 2022	GOP	5,365,000.00	5,365,000.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Consumables									3,921,598.00	3,921,598.00	0.00	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	Yes	Competitive Bidding	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	Apr. 19, 2022	GOP	1,799,998.00	1,799,998.00	-	
	Third Quarter	Laguna 2nd DEO	Yes	Shopping	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	Jul. 19, 2022	GOP	1,060,800.00	1,060,800.00	-	
	Fourth Quarter	Laguna 2nd DEO	Yes	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	Oct. 19, 2022	GOP	1,060,800.00	1,060,800.00	-	

Prepared By:


JES MORRIS D. TOBIAS
 Officer-In-Charge
 Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
 BAC Chairperson


Approved By:


JOVEN M. CALABIA
 District Engineer

DPWH Laguna II DEO Indicative Annual Procurement Plan for FY 2022 Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories									4,588,703.02	4,588,703.02	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2022	Jan. 11, 2022	Jan. 18, 2022	Jan. 25, 2022	GOP	251,297.00	251,297.00	-	
	Second Quarter	Laguna 2nd DEO	Yes	Competitive Bidding	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	Apr. 19, 2022	GOP	2,582,906.02	2,582,906.02	-	
	Third Quarter	Laguna 2nd DEO	Yes	Competitive Bidding	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	Jul. 19, 2022	GOP	1,512,000.00	1,512,000.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	Oct. 19, 2022	GOP	242,500.00	242,500.00	-	
TOTAL										40,147,653.48	40,147,653.48	0.00	

Prepared By:


JES MORRIS D. TOBIAS
Officer-In-Charge
Procurement Unit

Recommending Approval:


JEFFREY MICHAEL C. JAMIAS
BAC Chairperson

Approved By:


JOVEN M. CALABIA
District Engineer





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Bambang, Los Baños, Laguna

C E R T I F I C A T I O N

THIS IS TO CERTIFY that this office has no CONSULTANCY PROJECTS as to date.

Issued, this 22ND day of September, 2021 for whatever legal purpose this may serve.


JOVEN M. CALABIA
District Engineer

R4A.17.5 JMDT/JMCJ