

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00001	Retrofitting/Strengthening of Permanent Bridges, Don Teofilo Sison Bridge (B00722LZ) along Manila North Road	Regional Office I	Yes	Competitive Bidding	8/6-12/2020	8/26/2020	1/19/2021	1/25/2021	FY 2021	P101,325,000.00		P101,325,000.00	
21A00002	Retrofitting/Strengthening of Permanent Bridges, Cagubay Bridge (B00679LZ) along Pangasinan-Tarlac Road	Regional Office I	Yes	Competitive Bidding	8/6-12/2020	8/26/2020	1/19/2021	1/25/2021	FY 2021	P36,187,500.00		P36,187,500.00	
21A00003	Bridge Rehabilitation, Rehabilitation of Padilla Bridge (B02144LZ) along Pangasinan-Zambales Road	Regional Office I	Yes	Competitive Bidding	8/6-12/2020	8/26/2020	1/19/2021	1/25/2021	FY 2021	P101,325,000.00		P101,325,000.00	
21A00004	Retrofitting/Strengthening of Permanent Bridges, Bauang Bridge I (B02644LZ) along Manila North Road	Regional Office I	Yes	Competitive Bidding	8/6-12/2020	8/27/2020	1/19/2021	1/25/2021	FY 2021	P56,452,500.00		P56,452,500.00	
21A00005	Retrofitting/Strengthening of Permanent Bridges, Bued Bridge (B00735LZ) along Manila North Road	Regional Office I	Yes	Competitive Bidding	8/6-12/2020	8/27/2020	1/19/2021	1/25/2021	FY 2021	P106,150,000.00		P106,150,000.00	
21A00006	Retrofitting/Strengthening of Permanent Bridges, Bocal Bridge (B00532LZ) along Manila North Road	Regional Office I	Yes	Competitive Bidding	8/19-25/2020	9/8/2020	1/19/2021	1/25/2021	FY 2021	P2,509,000.00		P2,509,000.00	
21A00007	Retrofitting/Strengthening of Permanent Bridges, Cuenca Bridge (B00829LZ) along Rosario-Pugo Road	Regional Office I	Yes	Competitive Bidding	8/19-25/2020	9/8/2020	1/19/2021	1/25/2021	FY 2021	P14,475,000.00		P14,475,000.00	
21A00008	Retrofitting/Strengthening of Permanent Bridges, Pantar Bridge II (B04222LZ) along Judge Jose De Venecia Boulevard Extension Road	Regional Office I	Yes	Competitive Bidding	8/19-25/2020	9/8/2020	1/19/2021	1/25/2021	FY 2021	P17,370,000.00		P17,370,000.00	
21A00009	Retrofitting/Strengthening of Permanent Bridges, Pancian Bridge (B00549LZ) along Manila North Road	Regional Office I	Yes	Competitive Bidding	8/19-25/2020	9/9/2020	1/19/2021	1/25/2021	FY 2021	P15,922,500.00		P15,922,500.00	
21A00010	Retrofitting/Strengthening of Permanent Bridges, Pasaleng Bridge (B00550LZ) along Manila North Road	Regional Office I	Yes	Competitive Bidding	8/19-25/2020	9/9/2020	1/19/2021	1/25/2021	FY 2021	P17,370,000.00		P17,370,000.00	
21A00011	Retrofitting/Strengthening of Permanent Bridges, Quiray Bridge (B04488LZ) along Pangasinan-Tarlac Road	Regional Office I	Yes	Competitive Bidding	8/19-25/2020	9/9/2020	1/19/2021	1/25/2021	FY 2021	P12,545,000.00		P12,545,000.00	
21A00012	Widening of Permanent Bridges - Caba Br. (B02639LZ) along Manila North Rd (Phase II)	Regional Office I	Yes	Competitive Bidding	9/3-9/2020	9/22/2020	1/19/2021	1/25/2021	FY 2021	P18,672,750.00		P18,672,750.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00013	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Rehabilitation/Improvement of Manila North Road, K0277 + 920 - K0281 + 106	Regional Office I	Yes	Competitive Bidding	10/2-8/2020	10/22/2020	1/19/2021	1/25/2021	FY 2021	P81,060,000.00		P81,060,000.00	
21A00014	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Rehabilitation/Improvement of Manila North Road, K0243 + 062 - K0245 + 000, K0252 + 910 - K0257 + 159	Regional Office I	Yes	Competitive Bidding	10/2-8/2020	10/22/2020	1/19/2021	1/25/2021	FY 2021	P149,717,820.00		P149,717,820.00	
21A00015	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Installation of Solar Powered Lights and Safety Devices along Pangasinan-La Union Inter-Provincial Road, K0380+206 to K0381+204	Regional Office I	Yes	Competitive Bidding	10/2-8/2020	10/22/2020	1/19/2021	1/25/2021	FY 2021	P3,860,000.00		P3,860,000.00	
21A00016	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Installation of Solar Powered Lights and Safety Devices along Pangasinan-La Union Inter-Provincial Road, K0380+206 to K0381+204	Regional Office I	Yes	Competitive Bidding	10/2-8/2020	10/22/2020	1/19/2021	1/25/2021	FY 2021	P3,860,000.00		P3,860,000.00	
21A00017	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Installation of Solar Powered Lights and Safety Devices along Pangasinan-Tarlac Road, K0181+375-K0182+377	Regional Office I	Yes	Competitive Bidding	10/2-8/2020	10/22/2020	1/19/2021	1/25/2021	FY 2021	P7,720,000.00		P7,720,000.00	
21A00018	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Installation of Solar Powered Lights and Safety Devices along Pangasinan-Nueva Vizcaya Road K0173+865-K0174+868	Regional Office I	Yes	Competitive Bidding	10/2-8/2020	10/22/2020	1/19/2021	1/25/2021	FY 2021	P7,720,000.00		P7,720,000.00	
21A00019	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Installation of Solar Powered Lights and Safety Devices along Urdaneta Jct. Dagupan Road, K0198+206-K0199+196	Regional Office I	Yes	Competitive Bidding	10/2-8/2020	10/22/2020	1/19/2021	1/25/2021	FY 2021	P7,720,000.00		P7,720,000.00	
21A00020	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Installation of Solar-Powered Lights and Safety Devices along Urdaneta Jct Dagupan Road, K0198+206-K0199+196	Regional Office I	Yes	Competitive Bidding	10/2-8/2020	10/22/2020	1/19/2021	1/25/2021	FY 2021	P7,720,000.00		P7,720,000.00	
21A00021	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sta. Maria River, Brgy. Nagtupacan, Sta. Maria, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P38,056,340.00		P38,056,340.00	
21A00022	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion Sur- Sorioan-Lucbuban-Ubbog-Baybayading Road connecting Candon-Salcado-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P79,298,660.00		P79,298,660.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00023	National Building Program- Construction of Child Development Centers Construction of Child Development Centers of Department of Social Welfare and Development Field Office I, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00024	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Pasuquin Municipal Police Station Building, Pasuquin, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P12,864,415.00		P12,864,415.00	
21A00025	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Sarrat Municipal Police Station Building, Sarrat, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P7,614,815.00		P7,614,815.00	
21A00026	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Paoay Municipal Police Station Building, Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P12,774,670.00		P12,774,670.00	
21A00027	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Badoc Municipal Police Station Building, Badoc, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P12,760,195.00		P12,760,195.00	
21A00028	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of River Bank Protection along Bued River, Brgy. Binday, San Fabian, Pangasinan (Phase I)	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P96,500,000.00		P96,500,000.00	
21A00029	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Bank Protection along Bued River, Brgy. Binday, San Fabian, Pangasinan (Phase II)	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P96,500,000.00		P96,500,000.00	
21A00030	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Bank Protection along Bued River, Brgy. Binday, San Fabian, Pangasinan (Phase III)	Regional Office I	Yes	Competitive Bidding	10/6-12/2020	10/26/2020	1/19/2021	1/25/2021	FY 2021	P88,946,945.00		P88,946,945.00	
21A00031	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Dingras Municipal Police Station Building, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/9-15/2020	10/29/2020	1/19/2021	1/25/2021	FY 2021	P12,816,165.00		P12,816,165.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00032	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) - Construction of Nagbukel Municipal Police Station Building, Nagbukel, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/9-15/2020	10/29/2020	1/19/2021	1/25/2021	FY 2021	P13,103,580.00		P13,103,580.00	
21A00033	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pandan Avenue and Fire Tree Avenue leading to Minor Basilica of Our Lady of Manaoag Shrine, Brgy. Nilombot, Mapandan, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/9-15/2020	10/29/2020	1/19/2021	1/25/2021	FY 2021	P33,692,010.00		P33,692,010.00	
21A00034	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Minor Basilica of Our Lady of Manaoag Shrine, Sta. Barbara-Mapandan to Manaoag Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/9-15/2020	10/29/2020	1/19/2021	1/25/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00035	Road Widening-Primary Roads - Manila North Rd - K0337 + 200 - K0337 + 439, K0337 +457 - K0338 + 281, K0338 + 290 - K0338+440	Regional Office I	Yes	Competitive Bidding	10/9-15/2020	10/29/2020	1/19/2021	1/25/2021	FY 2021	P53,221,680.00		P53,221,680.00	
21A00036	Road Widening-Primary Roads - Manila North Rd - K0361 + 800 - K0362 +781, K0362 + 793 - K0363 +496, K0366 + 000 - K0366 + 388, K0366 + 710 - K0367 +165	Regional Office I	Yes	Competitive Bidding	10/9-15/2020	10/29/2020	1/19/2021	1/25/2021	FY 2021	P95,011,970.00		P95,011,970.00	
21A00037	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) - Construction of Narvacan Municipal Police Station, Narvacan, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/9-15/2020	10/29/2020	1/19/2021	1/25/2021	FY 2021	P12,054,000.00		P12,054,000.00	
21A00038	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/9-15/2020	10/29/2020	1/19/2021	1/25/2021	FY 2021	P24,125,000.00		P24,125,000.00	
21A00039	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ilocos Norte Police Provincial Office Multi-Purpose Building, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/9-15/2020	10/29/2020	1/19/2021	1/25/2021	FY 2021	P23,883,750.00		P23,883,750.00	
21A00040	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ilocos Norte Police Provincial Office Administrative Building, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/13-19/2020	11/3/2020	1/19/2021	1/25/2021	FY 2021	P36,918,970.00		P36,918,970.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00041	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ilocos Sur Police Provincial Office Multi-Purpose Building, Bantay City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/13-19/2020	11/3/2020	1/19/2021	1/25/2021	FY 2021	P17,370,000.00		P17,370,000.00	
21A00042	Widening of Permanent Bridges- Bacabac Br. (B02142LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	10/13-19/2020	11/3/2020	1/19/2021	1/25/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00043	Widening of Permanent Bridges - Bayugao Br. (B00609LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/13-19/2020	11/3/2020	1/19/2021	1/25/2021	FY 2021	P106,150,000.00		P106,150,000.00	
21A00044	Widening of Permanent Bridges - Sta. Cruz Parallel Br. Along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/13-19/2020	11/3/2020	1/19/2021	1/25/2021	FY 2021	P101,325,000.00		P101,325,000.00	
21A00045	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Shore Protection/Seawall, Phase 2 (from site Agoo Municipal Port Northward to Aringay) Brgy. Balawarte-Brgy. Sta. Rita Sur, Agoo, La Union	Regional Office I	Yes	Competitive Bidding	10/13-19/2020	11/3/2020	1/19/2021	1/25/2021	FY 2021	P48,250,000.00		P48,250,000.00	
21A00046	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structures along Bauang River Basin, Brgy. Suguidan Sur, Naguilan, La Union	Regional Office I	Yes	Competitive Bidding	10/13-19/2020	11/3/2020	1/19/2021	1/25/2021	FY 2021	P48,250,000.00		P48,250,000.00	
21A00047	Construction of Missing Links/ New Roads - Adams (Ilocos Norte)-Calanasan (Apayao Road), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/13-19/2020	11/3/2020	1/19/2021	1/25/2021	FY 2021	P12,021,005.00		P12,021,005.00	
21A00048	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Napiad View Deck and Water Falls of Takulao Matalala and Pao, Dumalneg, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/13-19/2020	11/3/2020	1/19/2021	1/25/2021	FY 2021	P3,377,500.00		P3,377,500.00	
21A00049	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Maruaya-Dupitac Calambeg Estancia Road leading to Lowland Coffee Convergence Initiative Project, Brgy. Maruaya, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/16-22/2020	11/5/2020	1/19/2021	1/25/2021	FY 2021	P2,412,500.00		P2,412,500.00	
21A00050	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Vigan Boardwalk Road leading to the Heritage Village, Vigan City, Ilocos Sur, Package II	Regional Office I	Yes	Competitive Bidding	10/16-22/2020	11/5/2020	1/19/2021	1/25/2021	FY 2021	P101,325,000.00		P101,325,000.00	
21A00051	National Building Program - Rehabilitation of DOST-1 Main Building, DMMMSU-MLUC, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	10/16-22/2020	11/5/2020	1/19/2021	1/25/2021	FY 2021	P4,825,000.00		P4,825,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00052	National Building Program - Construction of Research & Extension Complex, DMMMSU-NLUC, Demo Farm, Raos, Bacnotan, La Union	Regional Office I	Yes	Competitive Bidding	10/16-22/2020	11/5/2020	1/19/2021	1/25/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00053	Widening of Permanent Bridges- Bauang 2 Parallel Br. along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/16-22/2020	11/5/2020	1/19/2021	1/25/2021	FY 2021	P77,200,000.00		P77,200,000.00	
21A00054	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Laguit Padilla Road leading to Mt. Zion Pilgrim, Ecotourism Parks and Besay Falls, Brgy. Laguit Padilla, Bugallon, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16-22/2020	11/5/2020	1/19/2021	1/25/2021	FY 2021	P7,237,500.00		P7,237,500.00	
21A00055	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Tondaligan Park, Dagupan City, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16-22/2020	11/5/2020	1/19/2021	1/25/2021	FY 2021	P47,661,350.00		P47,661,350.00	
21A00056	Construction of By-Pass and Diversion Roads- Urdaneta Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16-22/2020	11/5/2020	1/19/2021	1/25/2021	FY 2021	P101,325,000.00		P101,325,000.00	
21A00057	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Bridge at Sitio Pinaludpod, Urdaneta City, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16-22/2020	11/5/2020	1/19/2021	1/25/2021	FY 2021	P29,400,000.00		P29,400,000.00	
21A00058	Widening of Permanent Bridges- Aloragat Br. (B00731LZ) along Manila North Rd, Phase II	Regional Office I	Yes	Competitive Bidding	10/20-26/2020	11/9/2020	1/19/2021	1/25/2021	FY 2021	P48,250,000.00		P48,250,000.00	
21A00059	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Naguilan-Bagulin Road leading to Tuddingan Falls and Kedlap Burial Cave, Naguilan-Bagulin, La Union, Package II	Regional Office I	Yes	Competitive Bidding	10/20-26/2020	11/9/2020	1/19/2021	1/25/2021	FY 2021	P14,475,000.00		P14,475,000.00	
21A00060	Construction of By-Pass and Diversion Roads - Bangui Bypass Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/20-26/2020	11/9/2020	1/19/2021	1/25/2021	FY 2021	P9,650,000.00		P9,650,000.00	
21A00061	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprasctura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Batac City Police Station Building, Batac City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/20-26/2020	11/9/2020	1/19/2021	1/25/2021	FY 2021	P31,266,000.00		P31,266,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00062	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Bantaay River located at Otol-Patac, San Ildefonso, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/20-26/2020	11/9/2020	1/19/2021	1/25/2021	FY 2021	P25,283,000.00		P25,283,000.00	
21A00063	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Control Structures along Bauang River Basin, Brgy. Natividad, Naguilan, La Union	Regional Office I	Yes	Competitive Bidding	10/20-26/2020	11/9/2020	1/19/2021	1/25/2021	FY 2021	P28,950,000.00		P28,950,000.00	
21A00064	Construction of Missing Links/ New Roads - Piddig-Carasi-Calanasan Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/20-26/2020	11/9/2020	1/19/2021	1/25/2021	FY 2021	P48,250,000.00		P48,250,000.00	
21A00065	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tangaoan-Pallas Road leading to Paraiso Ecotourism Project Eco and Reforestation Project, Vintar-Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/20-26/2020	11/9/2020	1/19/2021	1/25/2021	FY 2021	P3,860,000.00		P3,860,000.00	
21A00066	Construction of By-Pass and Diversion Roads - Bantay-Vigan Diversion Road, Bantay-Vigan, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/19/2021	1/25/2021	FY 2021	P52,110,000.00		P52,110,000.00	
21A00067	Construction of By-Pass and Diversion Roads - Vigan-Cabugao Coastal/Diversion Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/19/2021	1/25/2021	FY 2021	P106,150,000.00		P106,150,000.00	
21A00068	Construction of Missing Links/ New Roads - Cabugao-Nueva Era-Danglas, Cabugao Section, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/19/2021	1/25/2021	FY 2021	P57,900,000.00		P57,900,000.00	
21A00069	National Building Program-Construction of Philippine Drug Enforcement Agency Regional Office I Building, Camp Diego Silang, Carlatan, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/19/2021	1/25/2021	FY 2021	P15,440,000.00		P15,440,000.00	
21A00070	Construction of Missing Links/ New Roads-Bolinao - Dasol Coastal Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/19/2021	1/25/2021	FY 2021	P28,950,000.00		P28,950,000.00	
21A00071	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Bobonot-Tambobong Road leading to Tambobong Beach, Dasol, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/19/2021	1/25/2021	FY 2021	P25,661,280.00		P25,661,280.00	
21A00072	Construction of By-Pass and Diversion Roads -Laoag-San Nicolas Bypass Road (Laoag City Section), Ilocos Norte Phase II	Regional Office I	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/19/2021	1/25/2021	FY 2021	P9,650,000.00		P9,650,000.00	
21A00073	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Apartment Family Housing for Officers, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/19/2021	1/25/2021	FY 2021	P17,370,000.00		P17,370,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00074	National Building Program- Construction of 4-Storey Department of Environment and Natural Resources Regional Office I Training Center, Government Center, Sevilla, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/19/2021	1/25/2021	FY 2021	P28,950,000.00		P28,950,000.00	
21A00075	Widening of Permanent Bridges- Manat Br. (B02148LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/16/2020	1/19/2021	1/25/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00076	Construction of New Bridges - Luna Br. Along Sta. Maria-Burgos Rd (Phase II)	Regional Office I	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/16/2020	1/19/2021	1/25/2021	FY 2021	P19,600,000.00		P19,600,000.00	
21A00077	Construction of By-Pass and Diversion Roads Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 2, La Union	Regional Office I	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/16/2020	1/19/2021	1/25/2021	FY 2021	P67,550,000.00		P67,550,000.00	
21A00078	National Building Program Buildings and other Structures Multipurpose/Facilities - Rehabilitation of National Intelligence Coordinating Agency Building, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/16/2020	1/19/2021	1/25/2021	FY 2021	P2,412,500.00		P2,412,500.00	
21A00079	Construction of By-Pass and Diversion Roads - Dingras Diversion Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/16/2020	1/19/2021	1/25/2021	FY 2021	P48,250,000.00		P48,250,000.00	
21A00080	Construction of By-Pass and Diversion Roads -Bantay-San Ildefonso By-pass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/16/2020	1/19/2021	1/25/2021	FY 2021	P57,900,000.00		P57,900,000.00	
21A00081	Widening of Permanent Bridges - Bessang Br. (B00636LZ) along Tagudin-Cervantes Rd	Regional Office I	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/16/2020	1/19/2021	1/25/2021	FY 2021	P17,640,000.00		P17,640,000.00	
21A00082	Construction of Missing Links/ New Roads - Santol-San Gabriel (La Union) - Kapangan (Benguet) Road, La Union	Regional Office I	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/16/2020	1/19/2021	1/25/2021	FY 2021	P28,950,000.00		P28,950,000.00	
21A00083	National Building Program- Construction (Completion) of La Union Convention Center, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	10/30/2020 - 11/5/2020	11/19/2020	1/19/2021	1/25/2021	FY 2021	P24,125,000.00		P24,125,000.00	
21A00084	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Sangbay Falls and Mini Rice Terraces, Brgy. Gusing Sur, Naguilian, La Union	Regional Office I	Yes	Competitive Bidding	10/30/2020 - 11/5/2020	11/19/2020	1/19/2021	1/25/2021	FY 2021	P9,650,000.00		P9,650,000.00	
21A00085	Construction of By-Pass and Diversion Roads Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	10/30/2020 - 11/5/2020	11/19/2020	1/19/2021	1/25/2021	FY 2021	P9,650,000.00		P9,650,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00086	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lingayen Baywalk to Binmaley, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/30/2020 - 11/5/2020	11/19/2020	1/19/2021	1/25/2021	FY 2021	P7,237,500.00		P7,237,500.00	
21A00087	Construction of By-Pass and Diversion Roads Pangasinan-Zambales Road to Judge Jose de Venecia Boulevard Ext'n Road (Dagupan City Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	10/30/2020 - 11/5/2020	11/19/2020	1/19/2021	1/25/2021	FY 2021	P38,600,000.00		P38,600,000.00	
21A00088	Construction of By-Pass and Diversion Roads Dagupan-Mangaldan-Calasiao Circumferential Road (Calasiao Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	10/30/2020 - 11/5/2020	11/19/2020	1/19/2021	1/25/2021	FY 2021	P33,775,000.00		P33,775,000.00	
21A00089	Construction of By-Pass and Diversion Roads - Darayday Road (Laoag City Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/30/2020 - 11/5/2020	11/19/2020	1/19/2021	1/25/2021	FY 2021	P9,650,000.00		P9,650,000.00	
21A00090	Construction of By-Pass and Diversion Roads - Darayday Road (San Nicolas Section), Ilocos Norte Phase II	Regional Office I	Yes	Competitive Bidding	10/30/2020 - 11/5/2020	11/19/2020	1/19/2021	1/25/2021	FY 2021	P48,250,000.00		P48,250,000.00	
21A00091	National Building Program - Construction of Department of Interior and Local Government Building, Regional Office I, Aguila Road, Sevilla, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	1/21/2021	1/28/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00092	National Building Program- Construction of Civil Service Commission Regional Office Building and Learning Development Center-Phase 3, Quezon Ave., City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	1/21/2021	1/28/2021	FY 2021	P14,475,000.00		P14,475,000.00	
21A00093	National Building Program- Construction of Legislative Building, National Government Center, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	1/21/2021	1/28/2021	FY 2021	P24,125,000.00		P24,125,000.00	
21A00094	Improvement of Capacity of Provincial Bridges long Provincial Roads (Provincial Bridges for Economic Development- PROBRED) - Rehabilitation of Banbanag Bridge, Dumalneg, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	1/21/2021	1/28/2021	FY 2021	P9,650,000.00		P9,650,000.00	
21A00095	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Bantaoy River, located at Poblacion East, San Ildefonso, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	1/21/2021	1/28/2021	FY 2021	P11,242,250.00		P11,242,250.00	
21A00096	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Shore Protection/Seawall, Brgy. San Manuel Norte, Agoo, La Union	Regional Office I	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	1/21/2021	1/28/2021	FY 2021	P23,335,760.00		P23,335,760.00	
21A00097	Construction of By-Pass and Diversion Roads Binalonan Diversion Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	1/21/2021	1/28/2021	FY 2021	P101,325,000.00		P101,325,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00098	Road Widening - Secondary Roads- Carment Jct - Manat Road - K0172+(-697)- K0172+620	Regional Office I	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	1/21/2021	1/28/2021	FY 2021	P34,775,705.00		P34,775,705.00	
21A00099	Construction of Missing Links/ New Roads- Pangasinan-Nueva Vizcaya Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/6-12/2020	11/26/2020	1/21/2021	1/28/2021	FY 2021	P48,250,000.00		P48,250,000.00	
21A00100	Construction of By-Pass and Diversion Roads - Tagudin Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/6-12/2020	11/26/2020	1/21/2021	1/28/2021	FY 2021	P102,900,000.00		P102,900,000.00	
21A00101	Construction of Missing Links/ New Roads - Alliem - Sugpon (Ilocos Sur) - Bakun (Benguet) Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/6-12/2020	11/26/2020	1/21/2021	1/28/2021	FY 2021	P19,600,000.00		P19,600,000.00	
21A00102	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Additional Floor of Barracks A and B (NSEO), Head Quarters Naval Station Ernesto Ogbinar, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/6-12/2020	11/26/2020	1/21/2021	1/28/2021	FY 2021	P15,440,000.00		P15,440,000.00	
21A00103	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Diversion Canal at Brgys. Parian, Madayegdeg and Catbangan (Connecting Sn Fernando Port Road), City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/6-12/2020	11/26/2020	1/21/2021	1/28/2021	FY 2021	P96,500,000.00		P96,500,000.00	
21A00104	Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoay-Laoag International Airport Access Road, Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/6-12/2020	11/26/2020	1/21/2021	1/28/2021	FY 2021	P53,075,000.00		P53,075,000.00	
21A00105	Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Ilocos Fly-in Cruise Road, Currimao and Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/6-12/2020	11/26/2020	1/21/2021	1/28/2021	FY 2021	P60,689,815.00		P60,689,815.00	
21A00106	Construction of Missing Links/ New Roads - Bantay (Ilocos Sur) - San Quintin- Langiden (Abra) Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/6-12/2020	11/26/2020	1/21/2021	1/28/2021	FY 2021	P30,600,150.00		P30,600,150.00	
21A00107	Construction of Missing Links/New Roads - Cervantes (Ilocos Sur) - Besao-Sagada via Laylaya Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/10-16/2020	11/30/2020	1/21/2021	1/28/2021	FY 2021	P19,600,000.00		P19,600,000.00	
21A00108	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Pugui-Tubaday Road connecting Balaoan-Santol Road in support to Soft Bromm Industry and other High Value agricultural Products, Santol, La Union	Regional Office I	Yes	Competitive Bidding	11/10-16/2020	11/30/2020	1/21/2021	1/28/2021	FY 2021	P99,630,460.00		P99,630,460.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00109	Construction of By-Pass and Diversion Roads - Rosario Bypass Road, La Union	Regional Office I	Yes	Competitive Bidding	11/10-16/2020	11/30/2020	1/21/2021	1/28/2021	FY 2021	P48,250,000.00		P48,250,000.00	
21A00110	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan Diversion, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10-16/2020	11/30/2020	1/21/2021	1/28/2021	FY 2021	P38,600,000.00		P38,600,000.00	
21A00111	Improvement of Capacity of Provincial Bridges long Provincial Roads (Provincial Bridges for Economic Development-PROBRED) - Replacement of Tabtabagan Bridge I, Marcos, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/10-16/2020	11/30/2020	1/21/2021	1/28/2021	FY 2021	P106,150,000.00		P106,150,000.00	
21A00112	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Construction of Multi-Purpose Building including Site Development, Barangay Carmay East, Rosales, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10-16/2020	11/30/2020	1/21/2021	1/28/2021	FY 2021	P49,000,000.00		P49,000,000.00	
21A00113	Construction of By-Pass and Diversion Roads - San Carlos City By-Pass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/10-16/2020	11/30/2020	1/21/2021	1/28/2021	FY 2021	P77,200,000.00		P77,200,000.00	
21A00114	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects -Construction of Administrative Building for the Bureau of Fire Protection, Bantay, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/10-16/2020	11/30/2020	1/21/2021	1/28/2021	FY 2021	P4,900,000.00		P4,900,000.00	
21A00115	Construction of Missing Links/ New Roads - Cervantes- Quirino (Ilocos Sur)-Abra Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/13-19/2020	12/3/2020	1/21/2021	1/28/2021	FY 2021	P102,900,000.00		P102,900,000.00	
21A00116	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan-Calasiao Circumferential Road (Dagupan City-Mangaldan Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	11/13-19/2020	12/3/2020	1/21/2021	1/28/2021	FY 2021	P38,600,000.00		P38,600,000.00	
21A00117	Construction of Missing Links/ New Roads - San Manuel (Pangasinan) - Itogon (Benguet) Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/13-19/2020	12/3/2020	1/21/2021	1/28/2021	FY 2021	P48,250,000.00		P48,250,000.00	
21A00118	Construction of By-Pass and Diversion Roads - Malasiqui Diversion Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/13-19/2020	12/3/2020	1/21/2021	1/28/2021	FY 2021	P77,200,000.00		P77,200,000.00	
21A00119	Construction of By-Pass and Diversion Roads - Lingayen-Binmaley Bypass Road, Binmaley Side, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/13-19/2020	12/3/2020	1/21/2021	1/28/2021	FY 2021	P19,875,140.00		P19,875,140.00	
21A00120	Improvement of Capacity of Provincial Bridges long Provincial Roads (Provincial Bridges for Economic Development-PROBRED) - Replacement of Paguludan Bridge with approaches, Currimao, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/13-19/2020	12/3/2020	1/21/2021	1/28/2021	FY 2021	P33,775,000.00		P33,775,000.00	
21A00121	Construction of Missing Links/ New Roads - Jct. Ilocos Norte Abra Road-Nueva Era-Tineg Road, Nueva Era, Package 1, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/13-19/2020	12/3/2020	1/21/2021	1/28/2021	FY 2021	P77,200,000.00		P77,200,000.00	
21A00122	Construction of Missing Links/ New Roads - Cabugao-Nueva Era-Danglas, Nueva Era Section, Package 1, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/13-19/2020	12/3/2020	1/21/2021	1/28/2021	FY 2021	P77,200,000.00		P77,200,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00123	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Road - K0267+397-K0267+837	Regional Office I	Yes	Competitive Bidding	11/13-19/2020	12/3/2020	1/21/2021	1/28/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00124	National Building Program - Construction of Provincial Capitol Building (Extension), City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/17-23/2020	12/7/2020	1/21/2021	1/28/2021	FY 2021	P33,775,000.00		P33,775,000.00	
21A00125	Construction of Missing Links/ New Roads - Mangatarem-Sta. Cruz Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/17-23/2020	12/7/2020	1/21/2021	1/28/2021	FY 2021	P38,600,000.00		P38,600,000.00	
21A00126	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program -TRIP) - Access Road leading to Mapita Tribal Community and View Deck to Nayong Aguilar (Ylang-Ylang Plantation and Agri-Tourism Destination), Brgy. Laoag, Aguilar, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/17-23/2020	12/7/2020	1/21/2021	1/28/2021	FY 2021	P7,237,500.00		P7,237,500.00	
21A00127	Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoy-Laoag International Airport Access Road, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/17-23/2020	12/7/2020	1/21/2021	1/28/2021	FY 2021	P2,412,500.00		P2,412,500.00	
21A00128	Construction of Missing Links/ New Roads - Santol (La Union) - Kibungan (Benguet) Road, La Union	Regional Office I	Yes	Competitive Bidding	11/17-23/2020	12/7/2020	1/21/2021	1/28/2021	FY 2021	P28,950,000.00		P28,950,000.00	
21A00129	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Access Road connecting the Heritage City of Vigan and Surfing Destination, Santa Catalina, Ilocos Sur, Package II	Regional Office I	Yes	Competitive Bidding	11/17-23/2020	12/7/2020	1/21/2021	1/28/2021	FY 2021	P21,519,500.00		P21,519,500.00	
21A00130	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems - Construction of Water System Level III (Phase 1), Barangay Gallano, Manga, Macabato, San Simon East, Sta. Cecilia, Pangao-aon West, Pagao-aon East, Samara, Sta. Lucia, San Juan East, San Juan West, Aringay, La Union	Regional Office I	Yes	Competitive Bidding	11/17-23/2020	12/7/2020	1/21/2021	1/28/2021	FY 2021	P96,500,000.00		P96,500,000.00	
21A00131	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-TT) - Brgy. Patima-Banban Road connecting Pangasinan-Zambales Road in support of Mining Industry, Infanta, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/17-23/2020	12/7/2020	1/21/2021	1/28/2021	FY 2021	P28,950,000.00		P28,950,000.00	
21A00132	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Agno River, Brgys. Malibong and Poblacion, Urbiztondo, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/17-23/2020	12/7/2020	1/21/2021	1/28/2021	FY 2021	P62,725,000.00		P62,725,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00133	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Local Road in support to San Fabian Dried Fish Industry, Nibaliw Narvarte, San Fabian, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00134	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Baligi-Botigue-Cabulalaan-Calaogan Road leading to Dairy and Suka Muscovado Processing Area, Laoac, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P104,625,300.00		P104,625,300.00	
21A00135	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Bantay Municipal Police Station Building, Bantay, Ilocos Sur, Package II	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P11,869,500.00		P11,869,500.00	
21A00136	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Regional Office 1, Regional Headquarters, Camp Bgen Oscar M Florendo, Parian, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P115,800,000.00		P115,800,000.00	
21A00137	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Improvement of Road Network with Drainage System, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00138	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Rehabilitation of Road at Camp Diego Silang, Brgy. Carlatan, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P19,300,000.00		P19,300,000.00	
21A00139	National Building Program - Rehabilitation of NAPOLCOM Regional Office I Building, Sevilla, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P4,825,000.00		P4,825,000.00	
21A00140	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Naval Intelligence Office and Barracks Building, Bonuan, Dagupan City, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P12,448,500.00		P12,448,500.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS


Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Civil Works FY 2021

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A00141	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of New Administration Building, Camp Lt. Tito B. Abat, Manaoag, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P41,398,500.00		P41,398,500.00	
21A00142	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Progressive Resistance Training Facility, Camp Lt. Tito B. Abat, Manaoag, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/20-26/2020	12/10/2020	1/21/2021	1/28/2021	FY 2021	P11,773,000.00		P11,773,000.00	
21A00143	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Parking Ramp with Drainage, Paredes Air Station, Pasuquin, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/25/2020 - 12/1/2020	12/15/2020	1/21/2021	1/28/2021	FY 2021	P35,801,500.00		P35,801,500.00	
21A00144	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Binalonan-Laoac-Villas (BLV) Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2020 - 12/1/2020	12/15/2020	1/21/2021	1/28/2021	FY 2021	P294,000,000.00		P294,000,000.00	
21A00145	Construction of By-Pass and Diversion Roads - Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte Phase II	Regional Office I	Yes	Competitive Bidding	11/25/2020 - 12/1/2020	12/15/2020	1/21/2021	1/28/2021	FY 2021	P270,200,000.00		P270,200,000.00	
21A00146	Construction of By-Pass and Diversion Roads - Villas-Sto. Tomas Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2020 - 12/1/2020	12/15/2020	1/21/2021	1/28/2021	FY 2021	P101,325,000.00		P101,325,000.00	
21A00147	Construction of By-Pass and Diversion Roads - Lingayen Bypass Road (Phase II), Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2020 - 12/1/2020	12/15/2020	1/21/2021	1/28/2021	FY 2021	P212,300,000.00		P212,300,000.00	
21A00148	Construction of By-Pass and Diversion Roads - Lingayen Bypass Road (Phase III), Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2020 - 12/1/2020	12/15/2020	1/21/2021	1/28/2021	FY 2021	P303,975,000.00		P303,975,000.00	


Prepared By:


DAISY M. MANZANO

Head, Procurement Unit / BAC Secretariat

Date: 9/24/20

Recommended By:


GERRY S. JUCAR
BAC Chairman

Date:

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS


Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Indicative Annual Procurement Plan (APP) for Consulting Services FY 2021

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSA001	Geotechnical and Geological Survey (Soil Boring Exploration) of the Various Bridges in Region I (Package 2)	Planning & Design Division	Yes	Competitive Bidding	9/30/2020 - 10/6/2020	10/28-29/2020	1/19/2021	1/25/2021	PDE	P3,589,559.65		P3,589,559.65	
21CSA002	Geotechnical and Geological Survey (Soil Boring Exploration) of the Various Flood Control Structures in Region I	Planning & Design Division	Yes	Competitive Bidding	9/30/2020 - 10/6/2020	10/28-29/2020	1/19/2021	1/25/2021	PDE	P1,468,893.22		P1,468,893.22	
21CSA003	Geotechnical and Geological Survey (Soil Boring Exploration) of the Various Buildings in Region I	Planning & Design Division	Yes	Competitive Bidding	9/30/2020 - 10/6/2020	10/28-29/2020	1/19/2021	1/25/2021	PDE	P1,896,716.26		P1,896,716.26	
21CSA004	Parcellary Survey for the Proposed Construction of Tayug-Asingan Bypass Road, Agno-Guzon, Tayug, Pangasinan	Planning & Design Division	Yes	Competitive Bidding	9/30/2020 - 10/6/2020	10/28-29/2020	1/19/2021	1/25/2021	PDE	P3,000,000.00		P3,000,000.00	
21CSA005	Parcellary Survey for the proposed Construction of Binalonan Diversion Road, Binalonan, Pangasinan	Planning & Design Division	Yes	Competitive Bidding	9/30/2020 - 10/6/2020	10/28-29/2020	1/19/2021	1/25/2021	PDE	P2,100,000.00		P2,100,000.00	
21CSA006	Parcellary Survey for the proposed Construction of Santol (La Union) - Kibungan (Senguet) Road	Planning & Design Division	Yes	Competitive Bidding	9/30/2020 - 10/6/2020	10/28-29/2020	1/19/2021	1/25/2021	PDE	P3,000,000.00		P3,000,000.00	
21CSA007	Parcellary Survey for the proposed Construction of Naguilan-Bagulin-Kapangan Road, Bagulin, La Union	Planning & Design Division	Yes	Competitive Bidding	9/30/2020 - 10/6/2020	10/28-29/2020	1/19/2021	1/25/2021	PDE	P3,000,000.00		P3,000,000.00	


Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat

Date: 9/24/20

Recommended By:


GERRY G. JUCAR
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN CESO III
Regional Director

Date: _____


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Indicative Annual Procurement Plan for Goods and Services FY 2021


Ref No.	Procurement Program / Project	PMO/ IU/EU	Is this an Early Procurement Activity?(Yes/No)	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Office Supplies, electrical, Office Printing supplies Janitorial supplies	Regional Office I	No	Negotiated Procurement (PS DBM)						PHP 250,000.00		PHP 250,000.00	
	1) Common/Inventory Office Supplies	Regional Office I	No	Shopping									
	1st Quarter									PHP 1,699,380.78		PHP 1,699,380.78	
	2nd Quarter									PHP 1,145,670.78		PHP 1,145,670.78	
	3rd Quarter									PHP 1,128,050.78		PHP 1,128,050.78	
	4th Quarter									PHP 1,556,429.28		PHP 1,556,429.28	
											Total	PHP 5,529,531.62	
	2) Common/Inventory Janitorial Supplies	Regional Office I	No	Shopping									
	1st Quarter									PHP 153,590.00		PHP 153,590.00	
	2nd Quarter									PHP 153,590.00		PHP 153,590.00	
	3rd Quarter									PHP 153,590.00		PHP 153,590.00	
	4th Quarter									PHP 146,390.00		PHP 146,390.00	
											Total	PHP 607,160.00	
	3) Common/Inventory Printing Supplies	Regional Office I	No	Shopping									
	1st Quarter									PHP 3,266,100.00		PHP 3,266,100.00	
	2nd Quarter									PHP 3,266,100.00		PHP 3,266,100.00	
	3rd Quarter									PHP 3,266,100.00		PHP 3,266,100.00	
	4th Quarter									PHP 3,266,100.00		PHP 3,266,100.00	
											Total	PHP 13,064,400.00	
										Total Budget Amount		PHP 19,451,091.62	

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat


Date: _____

Recommending Approval:


GERRY G. JUCAR
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Indicative Annual Procurement Plan for Goods and Services FY 2021


Ref No.	Procurement Program / Project	PMO/ IU/EU	Is this an Early Procurement Activity?(Yes/No)	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4) Common/Inventory Electrical Supplies	Regional Office I	No	Shopping						BALANCE BROUGHT FORWARD>>>>			
	1st Quarter									PHP 199,555.00		PHP 199,555.00	
	2nd Quarter									PHP 199,555.00		PHP 199,555.00	
	3rd Quarter									PHP 199,555.00		PHP 199,555.00	
	4th Quarter									PHP 199,555.00		PHP 199,555.00	
											Total	PHP 798,220.00	
	5) Common/Inventory Information Technology	Regional Office I	No	Shopping									
	1st Quarter									PHP 1,244,430.00		PHP 1,244,430.00	
	2nd Quarter									PHP 1,145,000.00		PHP 1,145,000.00	
	3rd Quarter									PHP 515,000.00		PHP 515,000.00	
	4th Quarter									PHP 2,180,000.00		PHP 2,180,000.00	
											Total	PHP 5,084,430.00	
	6) Common/Inventory Reproduction Services	Regional Office I	No	Small Value									
	1st Quarter									PHP 110,000.00		PHP 110,000.00	
	2nd Quarter									PHP 110,000.00		PHP 110,000.00	
	3rd Quarter									PHP 110,000.00		PHP 110,000.00	
	4th Quarter									PHP 110,000.00		PHP 110,000.00	
											Total	PHP 440,000.00	
										Total Budget Amount			
										PHP		25,773,741.62	

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date: _____

Recommending Approval:


GERRY G. JUCAR
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Indicative Annual Procurement Plan for Goods and Services FY 2021


Ref No.	Procurement Program / Project	PMO/ IU/EU	Is this an Early Procurement Activity?(Yes/No)	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>			
										PHP		25,773,741.62	
	7) Common/Inventory Repair	Regional Office I	No	Small Value									
	Maintenance of Office Equipment												
	1st Quarter									PHP	50,000.00	PHP	50,000.00
	2nd Quarter									PHP	50,000.00	PHP	50,000.00
	3rd Quarter									PHP	50,000.00	PHP	50,000.00
	4th Quarter									PHP	50,000.00	PHP	50,000.00
											Total	PHP	200,000.00
	8) Common/Inventory Office Meals and	Regional Office I	No	Small Value									
	Snack for Training												
	1st Quarter									PHP	-	PHP	-
	2nd Quarter									PHP	600,000.00	PHP	600,000.00
	3rd Quarter									PHP	600,000.00	PHP	600,000.00
	4th Quarter									PHP	600,000.00	PHP	600,000.00
											Total	PHP	1,800,000.00
	9) Common/Inventory Vehicle Parts	Regional Office I	No	Small Value									
	and Accessories and Repair and Maintenance												
	1st Quarter									PHP	575,000.00	PHP	575,000.00
	2nd Quarter									PHP	575,000.00	PHP	575,000.00
	3rd Quarter									PHP	575,000.00	PHP	575,000.00
	4th Quarter									PHP	575,000.00	PHP	575,000.00
											Total	PHP	2,300,000.00
										Total Budget Amount			
										PHP		30,073,741.62	

Prepared By:


DAISY M. MANZANO
 Procurement Unit
 Head, BAC Secretariat

Date: _____

Recommending Approval:


GERRY G. JUCAR
 BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
 Regional Director

Date: _____


DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Indicative Annual Procurement Plan for Goods and Services FY 2021

Ref No.	Procurement Program / Project	PMO/ IU/EU	Is this an Early Procurement Activity?(Yes/No)	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>			
										PHP		30,073,741.62	
	10) Common/Inventory Postal	Regional Office I	No	Alternative									
	1st Quarter									PHP	30,000.00	PHP	30,000.00
	2nd Quarter									PHP	30,000.00	PHP	30,000.00
	3rd Quarter									PHP	30,000.00	PHP	30,000.00
	4th Quarter									PHP	30,000.00	PHP	30,000.00
											Total	PHP	120,000.00
	11) Common/Inventory Courier	Regional Office I	No	Small Value									
	1st Quarter									PHP	13,350.00	PHP	13,350.00
	2nd Quarter									PHP	13,350.00	PHP	13,350.00
	3rd Quarter									PHP	13,350.00	PHP	13,350.00
	4th Quarter									PHP	13,350.00	PHP	13,350.00
											Total	PHP	53,400.00
	12) Common/Inventory Fuels	Regional Office I	No	Small Value									
	1st Quarter									PHP	1,040,300.00	PHP	1,040,300.00
	2nd Quarter									PHP	1,040,300.00	PHP	1,040,300.00
	3rd Quarter									PHP	1,040,300.00	PHP	1,040,300.00
	4th Quarter									PHP	1,040,300.00	PHP	1,040,300.00
											Total	PHP	4,161,200.00
										Total Budget Amount			
										PHP		34,408,341.62	

Prepared By:


DAISY M. MANZANO
 Procurement Unit
 Head, BAC Secretariat

Date: _____

Recommending Approval:


GERRY G. JUCAR
 BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
 Regional Director

Date: _____


Name of Office: DPWH Regional Office I

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Indicative Annual Procurement Plan for Goods and Services FY 2021


Ref No.	Procurement Program / Project	PMO/ IU/EU	Is this an Early Procurement Activity?(Yes/No)	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>			
	13) Common/Inventory Newspaper	Regional Office I	No	Small Value								PHP 34,408,341.62	
	1st Quarter												
	2nd Quarter									PHP 10,000.00		PHP 10,000.00	
	3rd Quarter									PHP 10,000.00		PHP 10,000.00	
	4th Quarter									PHP 10,000.00		PHP 10,000.00	
										PHP 10,000.00		PHP 10,000.00	
											Total	PHP 40,000.00	
	14) Common/Inventory Office Devices	Regional Office I	No	Shopping									
	1st Quarter												
	2nd Quarter									PHP 382,975.00		PHP 382,975.00	
	3rd Quarter									PHP 270,975.00		PHP 270,975.00	
	4th Quarter									PHP 270,975.00		PHP 270,975.00	
										PHP 270,975.00		PHP 270,975.00	
											Total	PHP 1,195,900.00	
	15) Common/Inventory Medical Supplies	Regional Office I	No	Small Value									
	1st Quarter												
	2nd Quarter									PHP 225,720.00		PHP 225,720.00	
	3rd Quarter									PHP 225,720.00		PHP 225,720.00	
	4th Quarter									PHP 225,720.00		PHP 225,720.00	
										PHP 225,720.00		PHP 225,720.00	
											Total	PHP 902,880.00	
										Total Budget Amount			
											PHP 36,547,121.62		

Prepared By:


DAISY M. MANZANO
 Procurement Unit
 Head, BAC Secretariat

Date: _____

Recommending Approval:


GERRY S. JUCAR
 BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
 Regional Director

Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Indicative Annual Procurement Plan for Goods and Services FY 2021


Ref No.	Procurement Program / Project	PMO/ IU/EU	Is this an Early Procurement Activity?(Yes/No)	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>> PHP 36,547,121.62			
	16) Common/Inventory Security Services	Regional Office I	No	Public Bidding									
	1st Quarter												
	2nd Quarter									PHP 6,000,000.00		PHP 6,000,000.00	
	3rd Quarter									PHP -		PHP -	
	4th Quarter									PHP 1,440,000.00		PHP 1,440,000.00	
										PHP -		PHP -	
											Total	PHP 7,440,000.00	
	17) Common/Inventory Repair and Maintenance of Land Base and Water Base Equipment	Regional Office I	No	Small Value									
	1st Quarter												
	2nd Quarter									PHP 537,500.00		PHP 537,500.00	
	3rd Quarter									PHP 537,500.00		PHP 537,500.00	
	4th Quarter									PHP 537,500.00		PHP 537,500.00	
										PHP 537,500.00		PHP 537,500.00	
											Total	PHP 2,150,000.00	
	18) Common/Inventory Office Equipment	Regional Office I	No	Small Value									
	Parts and Accessories												
	1st Quarter												
	2nd Quarter									PHP -		PHP -	
	3rd Quarter									PHP 233,461.00		PHP 233,461.00	
	4th Quarter									PHP 194,775.00		PHP 194,775.00	
										PHP 233,461.00		PHP 233,461.00	
											Total	PHP 661,697.00	
										Total Budget Amount PHP 46,798,818.62			

Prepared By:


DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date: _____

Recommending Approval:


GERRY S. JUCAR
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Name of Office: DPWH Regional Office I

Indicative Annual Procurement Plan for Goods and Services FY 2021

Ref No.	Procurement Program / Project	PMO/ IU/EU	Is this an Early Procurement Activity?(Yes/No)	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>			
										PHP		46,798,818.62	
	19) Common/Inventory Office Equipment	Regional Office I	No	Small Value									
	1st Quarter									PHP	3,173,105.50	PHP	3,173,105.50
	2nd Quarter									PHP	1,925,005.12	PHP	1,925,005.12
	3rd Quarter									PHP	2,366,277.12	PHP	2,366,277.12
	4th Quarter									PHP	1,953,777.12	PHP	1,953,777.12
	20) Common/Inventory PPE	Regional Office I	No									PHP	9,418,164.86
	1st Quarter			Small Value						PHP	441,000.00	PHP	441,000.00
	2nd Quarter									PHP	441,000.00	PHP	441,000.00
	3rd Quarter									PHP	441,000.00	PHP	441,000.00
	4th Quarter									PHP	441,000.00	PHP	441,000.00
	21) Common/Inventory Hardware and Construction Materials & Supplies	Regional Office I	No	Small Value								PHP	1,764,000.00
	1st Quarter									PHP	602,680.00	PHP	602,680.00
	2nd Quarter									PHP	602,680.00	PHP	602,680.00
	3rd Quarter									PHP	602,680.00	PHP	602,680.00
	4th Quarter									PHP	602,680.00	PHP	602,680.00
												PHP	2,410,720.00
										Total Budget Amount			
										PHP		60,391,703.48	

Prepared By:



DAISY M. MANZANO
Procurement Unit
Head, BAC Secretariat

Date: _____

Recommending Approval:


GERRY G. JUCAR
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____


Name of Office: DPWH Regional Office I

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Indicative Annual Procurement Plan for Goods and Services FY 2021


Ref No.	Procurement Program / Project	PMO/ IU/EU	Is this an Early Procurement Activity?(Yes/No)	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>			
	22) Common/Inventory Office Furniture	Regional Office I	No	Small Value								PHP 60,391,703.48	
	1st Quarter												
	2nd Quarter									PHP 49,000.00		PHP 49,000.00	
	3rd Quarter									PHP 1,004,000.00		PHP 1,004,000.00	
	4th Quarter									PHP -		PHP -	
										PHP 990,000.00		PHP 990,000.00	
											Total	PHP 2,043,000.00	
	23) Common/Inventory Hydrology Equipment	Regional Office I	No	Public Bidding									
	1st Quarter												
	2nd Quarter									PHP 1,386,000.00		PHP 1,386,000.00	
	3rd Quarter									PHP -		PHP -	
	4th Quarter									PHP -		PHP -	
										PHP -		PHP -	
											Total	PHP 1,386,000.00	
	24) Common/Inventory Laboratory Apparatus	Regional Office I	No	Public Bidding									
	1st Quarter												
	2nd Quarter									PHP 15,227,470.70		PHP 15,227,470.70	
	3rd Quarter									PHP 1,091,374.30		PHP 1,091,374.30	
	4th Quarter									PHP 341,000.00		PHP 341,000.00	
										PHP 341,000.00		PHP 341,000.00	
											Total	PHP 17,000,845.00	
										Total Budget Amount			
											PHP 80,821,548.48		

Prepared By:


DAISY M. MANZANO
 Procurement Unit
 Head, BAC Secretariat

Date: _____

Recommending Approval:


GERRY G. JUCAR
 BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
 Regional Director

Date: _____


Name of Office: DPWH Regional Office I

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS (DPWH)

Indicative Annual Procurement Plan for Goods and Services FY 2021


Ref No.	Procurement Program / Project	PMO/ IU/EU	Is this an Early Procurement Activity?(Yes/No)	Procurement Method	Schedule of Each Procurement Activity				Source of Budget	Estimated Budget			REMARKS (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
										BALANCE BROUGHT FORWARD>>>>			
	25) Common/Inventory Hydrology Supplies	Regional Office I	No	Small Value								PHP 80,821,548.48	
	1st Quarter									PHP 11,060.25		PHP 11,060.25	
	2nd Quarter									PHP 11,464.50		PHP 11,464.50	
	3rd Quarter									PHP 13,874.50		PHP 13,874.50	
	4th Quarter									PHP 11,007.00		PHP 11,007.00	
											Total	PHP 47,406.25	
	26) Inventory/Common Notarial Fee	Regional Office I	No										
	1st Quarter			Small Value						PHP 25,000.00		PHP 25,000.00	
	2nd Quarter									PHP 25,000.00		PHP 25,000.00	
	3rd Quarter									PHP 25,000.00		PHP 25,000.00	
	4th Quarter									PHP 25,000.00		PHP 25,000.00	
											Total	PHP 100,000.00	
	27) Common/Inventory Traffic Count Survey	Regional Office I	No	Public Bidding									
	1st Quarter									PHP 11,497,033.23		PHP 11,497,033.23	
	2nd Quarter									PHP -		PHP -	
	3rd Quarter									PHP -		PHP -	
	4th Quarter									PHP -		PHP -	
												PHP 11,497,033.23	
											Total	PHP 92,465,987.96	
											10% Contingency	PHP 9,246,598.80	
											Total Budget Amount	PHP 101,712,586.76	

Prepared By:


DAISY M. MANZANO
 Procurement Unit
 Head, BAC Secretariat

Date: _____

Recommending Approval:


GERRY G. JUCAR
 BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
 Regional Director

Date: _____