



**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

Page 1 of 13

	Code (PAP)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
							Advertisement/ Posti ng of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS															
1			OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening- Primary Roads - Daang Maharlika (LZ)- K0378+000-K0378+690, Reina Mercedes-Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	2,054,000.00		2,054,000.00	Road Widening
2			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Brgy. Magsaysay Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	10,514,000.00		10,514,000.00	Construction of Revetment
3			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction of Flood Mitigation Structures and Drainage Systems - Brgy. Minanga Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	10,258,000.00		10,258,000.00	Construction of Flood Mitigation Structure
4			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Palatiao Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	10,294,000.00		10,294,000.00	Construction of Flood Mitigation Structure
5			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Brgy. Quezon, Dadda Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	10,294,000.00		10,294,000.00	Construction of Revetment
6			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Flood Control Project, Brgy. Quezon, Zita Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	10,514,000.00		10,514,000.00	Construction of Flood Mitigation Structure
7			OO2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers – Construction of Bank Protection at Pinacanauan River Flood Control, Zone 2 Section, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	2,624,000.00		2,624,000.00	Construction of Bank Protection
8			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection at Pinacanauan River Flood Control, Zone 3 Section, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	2,618,000.00		2,618,000.00	Construction of Bank Protection
9			Construction of Multi-Purpose Building, Camp Melchor F. Dela Cruz, Upi, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	5,120,000.00		5,120,000.00	Construction of Multi-Purpose Building
10			Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Construction of Evecuaton Center (Phase 2), San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	24,900,000.00		24,900,000.00	Construction of Evacuation Center (Phase 2)
11			Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Construction of Multipurpose Building (Municipal Hall) Phase II, Brgy. Sta. Filomena, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
12			Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Rehabilitation of Multi-Purpose Building, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	8,300,000.00		8,300,000.00	Rehabilitation of Multi-Purpose Building

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

Page 2 of 13

	Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
13		Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Rehabilitation of Multi-purpose Building, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	8,300,000.00		8,300,000.00	Rehabilitation of Multi-Purpose Building
14		Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Rehabilitation of Municipal Building, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	8,300,000.00		8,300,000.00	Rehabilitation of Municipal Building
15		Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Rehabilitation of Multi-purpose Building, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	8,300,000.00		8,300,000.00	Rehabilitation of Multi-Purpose Building
16		Local Infrastructure Program - Construction of Multi-purpose Building, Barangay Napaccu Pequeño, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	43,400,000.00		43,400,000.00	Construction of Multi-purpose Building
17		Local Infrastructure Program - Construction of Multi-Purpose Building (San Mariano Evacuation Center-Phase 2), Brgy. Minanga, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	24,900,000.00		24,900,000.00	Construction of Multi-Purpose Building (San Mariano Evacuation Center-Phase 2)
18		Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Terminal Building), Brgy. Napaccu Pequeño, Reina Mercedes, Isabela Brgy. Napaccu Pequeno, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	24,900,000.00		24,900,000.00	Construction of Multi-Purpose Building (Terminal Building)
19		Local Infrastructure Program - Construction of Multi-Purpose Building (Municipal Building), Brgy. Napaccu Pequeño, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	29,750,000.00		29,750,000.00	Construction of Multi-Purpose Building (Municipal Building)
20		Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Construction of Local Road, Brgy. Union, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	7,700,000.00		7,700,000.00	Construction of Concrete Road
21		Local Infrastructure Program – Concreting of Barangay Andabuen Road, Barangay Ara to Brgy. Capuseran, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	15,400,000.00		15,400,000.00	Construction of Concrete Road
22		Local Infrastructure Program – Concreting of Sitio San Isidro road section at Brgy. Disulap, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	7,700,000.00		7,700,000.00	Construction of Concrete Road
23		Local Infrastructure Program – Road Concreting of Brgy. Gomez, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	7,700,000.00		7,700,000.00	Construction of Concrete Road
24		Local Infrastructure Program – Concreting of Local Road at Brgy. La Union, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	7,700,000.00		7,700,000.00	Construction of Concrete Road
25		Local Infrastructure Program – Concreting/Construction of Local Road, Brgy. La Union, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	7,700,000.00		7,700,000.00	Construction of Concrete Road
26		Local Infrastructure Program - Repair of overflow bridge in Turod Banquero, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	8,300,000.00		8,300,000.00	Construction of Steel Bridge

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

Page 3 of 13

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/ Posti ng of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
27		OO 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Jct. Natl-Potia Rd - K0342+476 – K0342+511, K0342+532 – K0342+572, K0342+597 – K0342+615, K0342+640 - K0342+706, K0342+779 – K0342+791, K0342+844 - K0342+860, K0342+870 - K0342+900, K0342+904 - K0342+962, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	580,000.00		580,000.00	Construction of Slope Protection Structure
28		OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Alicia-San Mateo Road - K0360+625-K0361+757, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	6,864,000.00		6,864,000.00	Road Widening
29		OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads - Daang Maharlika (LZ), K0345+607 - K0346+771, Alicia, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	10,098,000.00		10,098,000.00	Road Widening
30		OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads- Santiago-Tuguegarao Rd - K0346+825-K0348+421, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	22,050,000.00		22,050,000.00	Road Widening
31		OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Alicia-San Mateo Road - K0353+000-K0354+384, Alicia, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	10,186,000.00		10,186,000.00	Road Widening
32		OO1: Ensure Safe and Reliable National Road System – Network Development – Construction of By-Pass and Diversion Roads – Cauayan City– Cabatuan Diversion Road, Cabatuan, Isabela, Incl. ROW	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	1,293,000.00		1,293,000.00	Construction of Gravel Road
33		Local Infrastructure Program - Construction (Completion) of Multi-purpose Building (Municipal Community Center), Brgy. Bugallon Proper, Ramon, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	16,600,000.00		16,600,000.00	Construction (Continuation) of Multi-Purpose Building
34		Local Infrastructure Program – Concreting of Brgy. La Paz, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	11,550,000.00		11,550,000.00	Construction of Concrete Road
35		Local Infrastructure Program – Concreting of Bella Luz – Sinamar Norte Road, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	11,550,000.00		11,550,000.00	Construction of Concrete Road
36		Local Infrastructure Program – Rehabilitation/Construction of San Vicente – San Isidro Bridge, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	16,600,000.00		16,600,000.00	Construction of Bridge
37		Local Program - Construction/ Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges – Construction of Over-pass (Phase 2), Brgy. Magsaysay, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	8,300,000.00		8,300,000.00	Construction of Over-pass Bridge
38		OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Construction of By-Pass and Diversion Roads, Benito Soliven Bypass Road, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	50,000,000.00		50,000,000.00	Road Widening
39		OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Gamu Br. (B01168LZ) along Gamu-Roxas Rd	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	36,769,000.00		36,769,000.00	Retrofitting/ Strengthening of Permanent Bridge
40		OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Naquillian (Jct. CVR)-Palanan Road, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	75,000,000.00		75,000,000.00	Construction of Concrete Road

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
41		OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Naguilan-Benito Soliven-San Mariano-Divilacan- Maconacon-Palanan Road (Bigao Br.), Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	42,000,000.00		42,000,000.00	Construction of Concrete Road
42		OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Naguilan-Benito Soliven-San Mariano-Divilacan- Maconacon-Palanan Road, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	40,000,000.00		40,000,000.00	Construction of Concrete Road
43		Construction of River Flood Control ProjectBrgy.Palattao, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	58,113,000.00		58,113,000.00	Construction of River Flood Control Project
44		Construction of River Flood Control ProjectBrgy.Magsaysay, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	12,813,000.00		12,813,000.00	Construction of River Flood Control Project
45		Construction of River Flood Control Project (Phase 1) Sta. 0+000-Sta.0+316, Brgy. Labinab Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	48,189,000.00		48,189,000.00	Construction of River Flood Control Project
46		Construction of River Flood Control Project (Phase 2) Sta. 0+000-Sta.0+317.6, Brgy. Labinab Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	48,252,000.00		48,252,000.00	Construction of River Flood Control Project
47		Construction of River Flood Control Project (Phase I) Brgy. Labinab Pequeño, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	48,000,000.00		48,000,000.00	Construction of River Flood Control Project
48		Construction of River Flood Control Project (Phase II) Brgy. Labinab Pequeño, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	47,604,000.00		47,604,000.00	Construction of River Flood Control Project
49		OO2: Protect Lives and Properties Against Major Floods - Convergence And Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road Leading to Palanan Airport, Palanan, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
50		OO2: Protect Lives and Properties Against Major Floods - Convergence And Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Indust ries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Balagan - Macayucayu Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	7,500,000.00		7,500,000.00	Construction of Concrete Road
51		OO2: Protect Lives and Properties Against Major Floods - Convergence And Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Indust ries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Daragutan West-Balagan Roadleading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	7,500,000.00		7,500,000.00	Construction of Concrete Road

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA B. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

Page 5 of 13

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
52		002: Protect Lives and Properties Against Major Floods - Convergence And Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Dipusu-Daragutan West Road Leading to Rice and Corn Production Area and Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	9,033,000.00		9,033,000.00	Construction of Concrete Road
53		Construction of 5th Signal Battalion Building with Outside Utilities, Camp Melchor F dela CruzUpi, Gamu, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	10,000,000.00		10,000,000.00	Construction of Signal Battalion Building with Outside Utilities
54		Construction of Multipurpose Building, Camp Melchor F. Dela Cruz, Upi, Gamu, Isabela, Package II	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	8,500,000.00		8,500,000.00	Construction of Multi-Purpose Building
55		Construction (Continuation) of Multi-Purpose Building, Barangay Danipa, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	4,000,000.00		4,000,000.00	Construction (Continuation) of Multi-Purpose Building
56		Construction (Continuation) of Multi-Purpose Building, Barangay District 1, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building
57		Construction (Continuation) of Multi-Purpose Building, Barangay District 2, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	4,000,000.00		4,000,000.00	Construction (Continuation) of Multi-Purpose Building
58		Construction (Continuation) of Multi-Purpose Building, Barangay La Salette, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction (Continuation) of Multi-Purpose Building
59		Construction (Continuation) of Multi-Purpose Building, Barangay Makindol, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	3,500,000.00		3,500,000.00	Construction (Continuation) of Multi-Purpose Building
60		Construction (Continuation) of Multi-Purpose Building, Barangay Maluno Norte, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	3,200,000.00		3,200,000.00	Construction (Continuation) of Multi-Purpose Building
61		Construction (Continuation) of Multi-Purpose Building, Barangay Maluno Sur, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	3,200,000.00		3,200,000.00	Construction (Continuation) of Multi-Purpose Building
62		Construction (Continuation) of Multi-Purpose Building, Barangay New Magsaysay, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	2,600,000.00		2,600,000.00	Construction (Continuation) of Multi-Purpose Building
63		Construction of Multi-Purpose Building ofBarangay Gulingan, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
64		Construction (Continuation) of Multi-Purpose Building (Day Care Center) Barangay Linglingay, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	2,200,000.00		2,200,000.00	Construction (Continuation) of Multi-Purpose Building

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH - Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posti na of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
65		Construction (Continuation) of Multi-PurposeBuilding of Barangay District 2, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction (Continuation) of Multi-Purpose Building
66		Construction (Continuation) of Multi-PurposeBuilding of Barangay Upi, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building
67		Construction (Continuation) of Multi-PurposeBuilding, Barangay Linglingay, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction (Continuation) of Multi-Purpose Building
68		Construction (Continuation) of Multi-Purpose Building of Naguilian National High School, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction (Continuation) of Multi-Purpose Building
69		Construction (Continuation) of Multi-PurposeBuilding, Barangay Flores, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	4,000,000.00		4,000,000.00	Construction (Continuation) of Multi-Purpose Building
70		Construction (Continuation) of Multi-Purpose Building, Barangay Sto. Tomas, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building
71		Construction (Continuation) of Multi-PurposeBuilding, Barangay Sunlife, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building
72		Construction of Multi-Purpose Building ofBarangay Alomanay, Palanan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
73		Construction of Multi-Purpose Building ofBarangay Dicabisagan West, Palanan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
74		Construction of Multi-Purpose Building ofBarangay Didian, Palanan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
75		Construction of Multi-Purpose Building ofBarangay Sta. Jacinta, Palanan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
76		Completion of Various Multi-Purpose Buildings of San Mariano and Reina Mercedes, Reina Mercedes and San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
77		Construction (Continuation) of Multi-Purpose Building, Barangay Cutog Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building
78		Construction (Continuation) of Multi-Purpose Building, Barangay Salucong, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction (Continuation) of Multi-Purpose Building

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA L. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

Page 7 of 13

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/ Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
79		Construction (Continuation) of Multi-Purpose Building, Barangay Santor, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction (Continuation) of Multi-Purpose Building
80		Construction (Continuation) of Multi-Purpose Building, Barangay Villador, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	3,200,000.00		3,200,000.00	Construction (Continuation) of Multi-Purpose Building
81		Construction (Continuation) of Multi-Purpose Building, Barangay Binatug, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,600,000.00		2,600,000.00	Construction (Continuation) of Multi-Purpose Building
82		Construction (Continuation) of Multi-Purpose Building, Barangay Buyasan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building
83		Construction (Continuation) of Multi-PurposeBuilding, Barangay Casala, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,500,000.00		2,500,000.00	Construction (Continuation) of Multi-Purpose Building
84		Construction (Continuation) of Multi-Purpose Building, Barangay Daragutan West, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building
85		Construction (Continuation) of Multi-Purpose Building, Barangay Maranao, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building
86		Construction (Continuation) of Multi-Purpose Building, Barangay Zone 3, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction (Continuation) of Multi-Purpose Building
87		Construction of Multi-Purpose Building ofBarangay Dibuluan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
88		Construction of Multi-Purpose Building of Barangay Old San Mariano, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
89		Construction of Multi-Purpose Building ofBarangay Panninan, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
90		Construction of Multi-Purpose Building ofBarangay Zamora, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
91		Concreting of Road in Barangay Dangan, ReinaMercedes, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete Road
92		Concreting of Road, Barangay Sevilana, BenitoSoliven, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of concrete Road

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

Page 8 of 13

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
93		Concreting of Barangay Mabini, Municipality ofGamu, Province of Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	10,000,000.00		10,000,000.00	Construction of concrete Road
94		Concreting of Road, Barangay Rizal, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	8,500,000.00		8,500,000.00	Construction of concrete Road
95		Concreting of Road, Barangay Union, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	8,500,000.00		8,500,000.00	Construction of concrete Road
96		Concreting of Road, Mananday St., Purok 4, Barangay Guibang, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of concrete Road
97		Concreting of Road, Purok 3 Barangay Guibang, Gamu, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete Road
98		Concreting of Minanga-Pikut Barangay Road, Minanga, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	10,000,000.00		10,000,000.00	Construction of concrete Road
99		Concreting of Road, Barangay Burgos, Phase I, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of concrete Road
100		Concreting of Road, Barangay Burgos, Phase II, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of concrete Road
101		Concreting of Road, Barangay Cabaruan toBarangay Quinalabasa, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of concrete Road
102		Concreting of Road, Barangay Cabaruan, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete Road
103		Concreting of Road, Barangay Minallo, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 22, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete Road
104		Concreting of Road, Barangay Roxas toBarangay Quezon, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	10,000,000.00		10,000,000.00	Construction of concrete Road
105		Concreting of Road, Sitio Rosario Exten., Barangay Magsaysay, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete Road
106		Concreting of Local Road, Barangay Dangan, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 10, 2020	December 2, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of concrete Road

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
107		Concreting of Road, Barangay Dangan, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 10, 2020	December 2, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete Road
108		Concreting of Road, Barangay NapaccuPequeño, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 10, 2020	December 2, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete Road
109		Construction of Maluno Bridge, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Bridge
110		Construction of Turod - Banquero Bridge, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	November 10, 2020	December 2, 2020	January 29, 2021	February 1, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Bridge
111		Construction of Libertad Bridge, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	15,000,000.00		15,000,000.00	Construction of Bridge
112		OO1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Naguilian Br. (B01409LZ) along Daang Maharlika (LZ),	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	50,000,000.00		50,000,000.00	Construction of Bridge
113		OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0357 + 887 - K0358 +592, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	October 27, 2020	November 17, 2020	January 29, 2021	February 1, 2021	GoP	23,943,000.00		23,943,000.00	Road Widening
114		OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0348 + 943 - K0350 + 000, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	35,700,000.00		35,700,000.00	Road Widening
115		OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0361 + 044 - K0362 + 050, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 10, 2020	December 2, 2020	January 29, 2021	February 1, 2021	GoP	38,500,000.00		38,500,000.00	Road Widening
116		OO1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads- Cauayan City - Cabatuan Diversion Road, Cabatuan Section, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	50,000,000.00		50,000,000.00	Construction of By-pass Road
117		Construction of Revetment, Brgy. Dalenat, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Revetment
118		Construction of Revetment, Brgy. RanchoBassit, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Revetment

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

Page 10 of 13

	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posti ng of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
119		OO2: Protect Lives and Properties Against Major Floods - Convergence And Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Indust ries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Ignacio Daramuangan Sur and Daramuangan Norte Roads connect ing Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry,	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	15,000,000.00		15,000,000.00	Construction of concrete Road
120		OO2: Protect Lives and Properties Against Major Floods - Convergence And Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Indust ries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sinamar Norte Villa Fuerte and San Marcos Roads connecting Munggo Production Areas to Munggo Processing and Packaging Center in support of High-Value Crops Industry	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	16,681,000.00		16,681,000.00	Construction of concrete Road
121		Construction of Alicia Rescue Operations CenterBuilding, Barangay Antonio, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Rescue Operations Center Building
122		Construction of Multi-Purpose Building BarangayDagupan, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
123		Construction (Completion) of Angadanan PublicMarket, Barangay Centro 2, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of PublicMarket
124		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay Bannawag, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
125		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay Bonifacio, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
126		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay Cananga, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
127		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay Rang-ayan, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
128		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay San Marcelo, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

Page 11 of 13

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posti ng of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
129		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Barangay San Roque, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
130		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Buenavista, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
131		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Campanario, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
132		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Centro 3, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
133		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Dipaluda, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
134		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Liwliwa, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
135		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Lourdes, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
136		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Macania, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
137		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Salay, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
138		Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center), Saranay, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
139		Construction of Angadanan Intergrated Transport Terminal, Barangay Centro 2, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of Intergrated Transport Terminal
140		Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Baul, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
141		Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Cumu, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 26, 2020	November 16, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

Page 12 of 13

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
142		Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Ingud Norte, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
143		Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Lomboy, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
144		Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Malannao, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
145		Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Malasin, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
146		Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Pappat, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
147		Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Sinabbaran, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
148		Construction of Multi-Purpose Building (Barangay Community/Evacuation Center), Villa Domingo, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Community/Evacuation Center)
149		Construction (Completion) of Barangay Evacuation Center, Barangay Macalaoat, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community/Evacuation Center)
150		Construction of Multi-Purpose Building, Brgy. Delpilar, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
151		Construction of Multi-Purpose Building, Brgy. Macalaoat, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
152		Construction of Multi-Purpose Building (Community/Evacuation Center) - Barangay Planas Elementary School, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 5, 2020	November 26, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Community/Evacuation Center)
153		Construction of Barangay Community/Evacuation Center, Villa Magat, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of Barangay Community/Evacuation Center
154		Concreting of Road, Barangay Burgos toBarangay San Francisco, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete Road
155		Concreting of Road in Barangay Diamantina, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	3,000,000.00		3,000,000.00	Construction of concrete Road

Prepared by:

**EDWIN M. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITH R. BABARAN, CSEE**  
District Engineer





DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela  
Indicative Annual Procurement Plan for FY 2021  
for Civil Works, Goods & Consultancy

Page 13 of 13

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS														
156		Concreting of Road, Barangay Burgos to Barangay San Francisco, Phase II, Alicia, Isabela	Construction Section	YES	Competitive Bidding	November 3, 2020	November 24, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of concrete Road
157		Construction/Concreting of Barangay Road - Barangay Amistad - Barangay San Juan, Barangay Amistad, Alicia, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	10,000,000.00		10,000,000.00	Construction of concrete Road
158		Construction/Concreting of Barangay Road - Barangay Duroc - Barangay Lourdes, Barangay Duroc, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	November 9, 2020	December 1, 2020	January 29, 2021	February 1, 2021	GoP	10,000,000.00		10,000,000.00	Construction of concrete Road
159		Construction/Concreting of Barangay Road - Barangay Lourdes - Barangay Dipaluda, Barangay Lourdes, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	October 29, 2020	November 18, 2020	January 29, 2021	February 1, 2021	GoP	4,000,000.00		4,000,000.00	Construction of concrete Road
160		Concreting of Road, Caliguian Road Section, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of concrete Road
161		Construction/Concreting of Barangay Road - Barangay Amistad - Barangay Nueva Era, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	October 23, 2020	November 11, 2020	January 29, 2021	February 1, 2021	GoP	5,000,000.00		5,000,000.00	Construction of concrete Road
162		Concreting of Road, Barangay Aguinaldo, Ramon, Isabela	Construction Section	YES	Competitive Bidding	November 4, 2020	November 25, 2020	January 29, 2021	February 1, 2021	GoP	10,000,000.00		10,000,000.00	Construction of concrete Road
Sub-Total, Civil Works											1,799,758,000.00	-	1,799,758,000.00	

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>GOODS</b>													
		<b>1. Commonly Used Office Supplies</b>												
1	5020301000	Commonly Used Office Supplies for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.5 Agency to Agency	N/A	N/A	12/16/2020	12/16/2020	GoP	600,000.00		600,000.00	For the operation of the Office
2	5020301000	Commonly Used Office Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	03/17/2021	03/17/2021	GoP	600,000.00		600,000.00	For the operation of the Office
3	5020301000	Commonly Used Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	06/16/2021	06/16/2021	GoP	750,000.00		750,000.00	For the operation of the Office
4	5020301000	Commonly Used Office Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency to Agency	N/A	N/A	09/16/2021	09/16/2021	GoP	450,000.00		450,000.00	For the operation of the Office
		<b>2. Inventory/Common Office Supplies</b>												
5	5020301000	Inventory/Common Office Supplies for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	750,000.00		750,000.00	For the operation of the Office
6	5020301000	Inventory/Common Office Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	750,000.00		750,000.00	For the operation of the Office
7	5020301000	Inventory/Common Office Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	750,000.00		750,000.00	For the operation of the Office
8	5020301000	Inventory/Common Office Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	800,000.00		800,000.00	For the operation of the Office
		<b>3. IT Equipments</b>												
9	5020301000	IT Equipments for the 1st Quarter	Isabela 3rd DEO	YES	Public Bidding	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	1,214,212.50		1,214,212.50	For the operation of the Office
10	5020301000	IT Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	1,214,212.50		1,214,212.50	For the operation of the Office
11	5020301000	IT Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	1,214,212.50		1,214,212.50	For the operation of the Office
12	5020301000	IT Equipments for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	1,214,212.50		1,214,212.50	For the operation of the Office
		<b>4. Janitorial Supplies/Materials</b>												
13	5020399000	Janitorial Supplies/Materials for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	500,000.00		500,000.00	For the operation of the Office

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		<b>GOODS</b>												
14	5020399000	Janitorial Supplies/Materials for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	350,000.00		350,000.00	For the operation of the Office
15	5020399000	Janitorial Supplies/Materials for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	350,000.00		350,000.00	For the operation of the Office
16	5020399000	Janitorial Supplies/Materials for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	550,000.00		550,000.00	For the operation of the Office
		<b>5. Computer Supplies</b>												
17	5020301000	Computer Supplies for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	125,000.00		125,000.00	For the operation of the Office
18	5020301000	Computer Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	125,000.00		125,000.00	For the operation of the Office
19	5020301000	Computer Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	125,000.00		125,000.00	For the operation of the Office
20	5020301000	Computer Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	125,000.00		125,000.00	For the operation of the Office
		<b>6. Office Equipments/Laboratory Equipments/Survey Equipment</b>												
21	5020301000	Office Equipments/Laboratory Equipments/Survey Equipment for the 1st Quarter	Isabela 3rd DEO	YES	Public Bidding	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	1,500,000.00		1,500,000.00	For the operation of the Office
22	5020301000	Office Equipments/Laboratory Equipments/Survey Equipment for the 1st Quarter	Isabela 3rd DEO	NO	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	1,500,000.00		1,500,000.00	For the operation of the Office
23	5020301000	Office Equipments/Laboratory Equipments/Survey Equipment for the 1st Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	1,500,000.00		1,500,000.00	For the operation of the Office
24	5020301000	Office Equipments/Laboratory Equipments/Survey Equipment for the 1st Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	1,500,000.00		1,500,000.00	For the operation of the Office
		<b>7. Office Furniture/Fixtures</b>												
25	5020301000	Office Furniture/Fixtures for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	150,000.00		150,000.00	For the operation of the Office

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		<b>GOODS</b>												
26	5020301000	Office Furniture/Fixtures for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	150,000.00		150,000.00	For the operation of the Office
27	5020301000	Office Furniture/Fixtures for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	150,000.00		150,000.00	For the operation of the Office
28	5020301000	Office Furniture/Fixtures for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	150,000.00		150,000.00	For the operation of the Office
		<b>8. Fuel</b>												
29	5020309000	Fuel for the 1st Quarter	Isabela 3rd DEO	YES	Public Bidding	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	2,300,000.00	800,000.00	1,500,000.00	For the operation of various service vehicles & equipments
30	5020309000	Fuel for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	2,300,000.00	800,000.00	1,500,000.00	For the operation of various service vehicles & equipments
31	5020309000	Fuel for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	2,300,000.00	800,000.00	1,500,000.00	For the operation of various service vehicles & equipments
32	5020309000	Fuel for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	2,300,000.00	800,000.00	1,500,000.00	For the operation of various service vehicles & equipments
		<b>9. Fuel Additives and Lubricants for Service Vehicles and Equipments</b>												
33	5020309000	Fuel Additives and Lubricants for Service Vehicles and Equipments for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	1,000,000.00	150,000.00	850,000.00	For the operation of various service vehicles & equipments
34	5020309000	Fuel Additives and Lubricants for Service Vehicles and Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	1,000,000.00	150,000.00	850,000.00	For the operation of various service vehicles & equipments
35	5020309000	Fuel Additives and Lubricants for Service Vehicles and Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	1,000,000.00	150,000.00	850,000.00	For the operation of various service vehicles & equipments
36	5020309000	Fuel Additives and Lubricants for Service Vehicles and Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	1,000,000.00	150,000.00	850,000.00	For the operation of various service vehicles & equipments
		<b>10. Spare Parts and Accessories of Vehicles/Equipments</b>												
37	5020309000	Spare Parts and Accessories of Vehicles/Equipments for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	850,000.00	350,000.00	500,000.00	For the operation of various service vehicles & equipments
38	5020309000	Spare Parts and Accessories of Vehicles/Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	850,000.00	350,000.00	500,000.00	For the operation of various service vehicles & equipments

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GOODS													
39	5020309000	Spare Parts and Accessories of Vehicles/Equipments for the3rdQuarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	850,000.00	350,000.00	500,000.00	For the operation of various service vehicles & equipments
40	5020309000	Spare Parts and Accessories of Vehicles/Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	850,000.00	350,000.00	500,000.00	For the operation of various service vehicles & equipments
		11. Repair and Maintenance of Service Vehicles and Equipments												
41	5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	800,000.00	300,000.00	500,000.00	For the operation of the Office
42	5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	800,000.00	300,000.00	500,000.00	For the operation of the Office
43	5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	800,000.00	300,000.00	500,000.00	For the operation of the Office
44	5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	800,000.00	300,000.00	500,000.00	For the operation of the Office
		12. Electrical Supplies and Materials												
45	5020301000	Electrical Supplies and Materials for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	300,000.00		300,000.00	For the improvement of the Office
46	5020301000	Electrical Supplies and Materials for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	250,000.00		250,000.00	For the improvement of the Office
47	5020301000	Electrical Supplies and Materials for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	250,000.00		250,000.00	For the improvement of the Office
48	5020301000	Electrical Supplies and Materials for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	250,000.00		250,000.00	For the improvement of the Office
		13. Construction Materials Hardware and Supplies												
49	5020301000	Construction Materials Hardware and Supplies for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	950,000.00		950,000.00	For the improvement of the Office
50	5020301000	Construction Materials Hardware and Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	950,000.00		950,000.00	For the improvement of the Office
51	5020301000	Construction Materials Hardware and Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	950,000.00		950,000.00	For the improvement of the Office
52	5020301000	Construction Materials Hardware and Supplies for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	950,000.00		950,000.00	For the improvement of the Office

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BARARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>GOODS</b>													
		<b>14. Maint./Construction Materials, Equipment and Supplies (Maintenance Activities)</b>												
		<b>14.1 Material</b>												
53	5020309000	Material for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	999,000.00	999,000.00		Repair/Maintenance of National Roads
54	5020309000	Material for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	999,000.00	999,000.00		Repair/Maintenance of National Roads
55	5020309000	Material for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	999,000.00	999,000.00		Repair/Maintenance of National Roads
56	5020309000	Material for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	999,000.00	999,000.00		Repair/Maintenance of National Roads
		<b>14.2 Supplies</b>												
57	5020309000	Supplies for the 2nd Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	677,000.00	677,000.00		Repair/Maintenance of National Roads
58	5020309000	Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	453,000.00	453,000.00		Repair/Maintenance of National Roads
		<b>14.3 Equipment</b>												
59	5020309000	Equipment for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	600,000.00	600,000.00		Repair/Maintenance of National Roads
		<b>15. Furnishing of various materials for the Repair and Maintenance of National Roads</b>												
		<b>15.1 Furnishing of various materials for the Repair and Maintenance of National Roads for the 1st Quarter</b>												
		<b>Furnishing of Hot Asphalt, Emulsified Asphalt, Asphalt Sealant, Ready Mix</b>												
60	5020309000	Furnishing of Hot Asphalt, Emulsified Asphalt, Asphalt Sealant, Ready Mix for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
61	5020309000	Furnishing of Hot Asphalt, Emulsified Asphalt, asphalt Sealant, Ready Mix for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASTIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		<b>GOODS</b>												
		<b>Furnishing of Thermoplastic Paint</b>												
62	5020309000	Furnishing of Thermoplastic Paint for the 1st Quarter	Isabela 3rd DEO	YES	Public Bidding	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
63	5020309000	Furnishing of Thermoplastic Paint for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
64	5020309000	Furnishing of Thermoplastic Paint for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
65	5020309000	Furnishing of Thermoplastic Paint for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
		<b>Furnishing of Paints for the Repainting of Steel Bridges</b>												
66	5020309000	Furnishing of Paints for the Repainting of Steel Bridges for the 2nd Quarter	Isabela 3rd DEO	YES	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	5,000,000.00	5,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
		<b>Furnishing of Paints for the Repainting of Parapet Walls and Guardrails</b>												
67	5020309000	Furnishing of Thermoplastic Paint for the 1st Quarter	Isabela 3rd DEO	YES	Public Bidding	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
68	5020309000	Furnishing of Thermoplastic Paint for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
69	5020309000	Furnishing of Thermoplastic Paint for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
70	5020309000	Furnishing of Thermoplastic Paint for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
		<b>Furnishing of Paints for Signages, guardrails and bridges</b>												
71	5020309000	Furnishing of Paints for Signages, guardrails and bridges for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
72	5020309000	Furnishing of Paints for Signages, guardrails and bridges for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
73	5020309000	Furnishing of Paints for Signages, guardrails and bridges for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		<b>GOODS</b>												
		<b>Furnishing of Hot Asphalt, Emulsified Asphalt and Asphalt Sealant</b>												
74	5020309000	Furnishing Of Hot Asphalt, Emulsified Asphalt and Asphalt Sealant for the 1st Quarter	Isabela 3rd DEO	YES	Public Bidding	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
75	5020309000	Furnishing Of Hot Asphalt, Emulsified Asphalt and Asphalt Sealant for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
76	5020309000	Furnishing Of Hot Asphalt, Emulsified Asphalt and Asphalt Sealant for the 3rd Quarter	Isabela 3rd DEO	NO	Public Bidding	06/17/2021	06/22/2021	06/23/2021	06/24/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
77	5020309000	Furnishing Of Hot Asphalt, Emulsified Asphalt and Asphalt Sealant for the 4th Quarter	Isabela 3rd DEO	NO	Public Bidding	09/17/2021	09/22/2021	09/23/2021	09/23/2021	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
		<b>Furnishing of Road Safety (Signages)</b>												
78	5020309000	Furnishing of Road Safety (Signages) for the 2nd Quarter	Isabela 3rd DEO	NO	Public Bidding	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	2,500,000.00	2,500,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
		<b>Unforeseen Expenditures</b>												
79	5020399000	Unforeseen Expenditures for the 1st Quarter	Isabela 3rd DEO	YES	NP-53.9-Small Value Procurement	12/18/2020	12/21/2020	2/1/2021	2/2/2021	GoP	150,000.00		150,000.00	For the Operation of Various Service Vehicles and Equipments
80	5020399000	Unforeseen Expenditures for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	03/18/2021	03/22/2021	03/23/2021	03/23/2021	GoP	150,000.00		150,000.00	For the Operation of Various Service Vehicles and Equipments
81	5020399000	Unforeseen Expenditures for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	06/17/2021	06/21/2021	06/22/2021	06/23/2021	GoP	150,000.00		150,000.00	For the Operation of Various Service Vehicles and Equipments
82	5020399000	Unforeseen Expenditures for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9-Small Value Procurement	09/17/2021	09/20/2021	09/21/2021	09/22/2021	GoP	150,000.00		150,000.00	For the Operation of Various Service Vehicles and Equipments
<b>Sub-Total, Goods</b>											<b>79,632,850.00</b>	<b>41,626,000.00</b>	<b>38,006,850.00</b>	

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITH R. BABARAN, CSEE**  
District Engineer





**DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela**  
**Indicative Annual Procurement Plan for FY 2021**  
**for Civil Works, Goods & Consultancy**

	Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		<b>CONSULTANCY</b>												
1		Geotechnical Investigation for Proposed Flood Control Project in Brgy. Minanga, Naguilian, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Flood Control Project
2		Geotechnical Investigation for Proposed Flood Control Project in Brgy. Labinab Grande, Reina Mercedes, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Flood Control Project
3		Geotechnical Investigation for Proposed Flood Control Project in Brgy. Magsaysay, Naguilian, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Flood Control Project
4		Geotechnical Investigation for Proposed Flood Control Project in Brgy. Palattao, Naguilian, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Flood Control Project
5		Geotechnical Investigation for Proposed Flood Control Project in Brgy. Dalenat, Angadanan, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Flood Control Project
6		Geotechnical Investigation for Proposed Flood Control Project in Brgy. Rancho Bassit, Angadanan, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Flood Control Project
7		Geotechnical Investigation for Proposed Flood Control Project in Brgy. San Cruz, Alicia, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Flood Control Project
8		Geotechnical Investigation for Proposed Flood Control Project in Brgy. Cumu, Angadanan, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Flood Control Project
9		Geotechnical Investigation for Proposed Bridge Project leading to H51D, Gamu, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Bridge Project
10		Geotechnical Investigation for Proposed Bridge Project leading to H5DTS, Gamu, Isabela	Planning and Design Section	NO	Small Value Procurement	3/11/2021	3/17/2021	3/22/2021	3/23/2021	GoP	265,399.31		265,399.31	Geotechnical Investigation for Proposed Bridge Project
<b>Sub-Total, Consultancy</b>											<b>2,653,993.10</b>		<b>2,653,993.10</b>	
<b>Total, Civil Works, Goods and Services &amp; Consultancy</b>											<b>1,882,044,843.10</b>	<b>41,626,000.00</b>	<b>1,840,418,843.10</b>	

Prepared by:

**EDWIN F. ARGONZA**  
Head, BAC Secretariat

Recommended Approval by:

**ADONIS A. ASIS**  
BAC Chairman

Approved by:

**EDITHA R. BABARAN, CSEE**  
District Engineer



