



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ISABELA FOURTH DISTRICT ENGINEERING OFFICE**  
Quezon, San Isidro, Isabela

September 23, 2019

**MEMORANDUM:**

**FOR :** **MARIA VICTORIA S. GREGORIO**  
OIC, Procurement Service  
Department of Public Works & highways  
Port Area, Manila

**SUBJECT :** **Indicative Annual Procurement Plan for FY 2020 (Based on NEP)**

---

Submitting herewith is the Indicative Annual Procurement Plan for FY 2020 (Based on NEP) of this district. For information and guidance

  
**EDMUND B. DE LUNA**  
District Engineer

RO2.19.5 FPJ/EAM

**DPWH Isabela 4th District Engineering Office - Annual Procurement Plan for FY 2020 (Based on NEP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0001	Asset Preservation Program - Preventive Maintenance - Primary Roads - Santiago - Tuguegarao Rd K0328+000 - K0329+122; K0332+000 - K0332+350 (Santiago City)	Isabela 4th DEO	Yes	Competitive Bidding	10/2/2019	10/22/2019	1/6/2020	1/8/2020	GoP	40,000	None	40,000	Asset Preservation
20BH0002	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (R00278LZ) K0323 +100 - K0313+1044 (Santiago City)	Isabela 4th DEO	Yes	Competitive Bidding	10/2/2019	10/22/2019	1/6/2020	1/8/2020	GoP	21,381	None	21,381	Asset Preservation
20BH0003	Asset Preservation Program - Preventive Maintenance - Secondary Roads Santiago - Baluarte-Quirino Bdry K0332+200 - K0332+700 K0326+583 - K0329+305 K0333+000 - K0334+276 (Santiago City)	Isabela 4th DEO	Yes	Competitive Bidding	10/2/2019	10/22/2019	1/6/2020	1/8/2020	GoP	46,323	None	46,323	Asset Preservation
20BH0004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Primary Road - Daang Maharlika K0309+(-407) - K0309 + (-306) K0309+945 - K0309+970 K0309+979 - K0309+1001 K0310+328 - K0310+356 K0310+385 - K0310+982 (Cordon)	Isabela 4th DEO	Yes	Competitive Bidding	10/2/2019	10/22/2019	1/6/2020	1/8/2020	GoP	67,900	None	67,900	Road Rehabilitation

Prepared by:

Submitted by:

Approved by:

  
**FLORENDO R. PASCUA, JR.**  
 OIC, Procurement Head

  
**EMMANUEL A. MANSIBANG**  
 Assistant District Engineer

  
**EDMUND B. DE LUNA**  
 District Engineer

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0005	Network Development - Road Widening - Primary Roads Daang Maharlika (R00278LZ) K0332+106 - K0332+650 K0360+535 - K0361+864 (Cauayan City)	Isabela 4th DEO	Yes	Competitive Bidding	10/2/2019	10/22/2019	1/6/2020	1/8/2020	GoP	16,806	None	16,806	Road Widening
20BH0006	Network Development - Road Widening - Secondary Roads Cordon - Diffun Rd K0320+100 - K0320+619 (Cordon)	Isabela 4th DEO	Yes	Competitive Bidding	10/2/2019	10/22/2019	1/6/2020	1/8/2020	GoP	15,570	None	15,570	Road Widening
20BH0007	Network Development - Road Widening - Tertiary Roads Jct. Ipil - Quirino Bdry (R00306LZ) K0364+920 - K0366+251 (San Agustin)	Isabela 4th DEO	Yes	Competitive Bidding	10/2/2019	10/22/2019	1/6/2020	1/8/2020	GoP	50,000	None	50,000	Road Widening
20BH0008	Bridge Program - Retrofitting/ Strengthening San Luis Bridge (B01408LZ) along Daang Maharlika (LZ) (Cordon)	Isabela 4th DEO	Yes	Competitive Bidding	10/2/2019	10/22/2019	1/6/2020	1/8/2020	GoP	9,000	None	9,000	Bridge Program
20BH0009	Bridge Program - Rehabilitation /Major Repair of Jones Br. B01204LZ (Jones)	Isabela 4th DEO	Yes	Competitive Bidding	10/2/2019	10/22/2019	1/6/2020	1/8/2020	GoP	7,685	None	7,685	Bridge Program
20BH0010	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dabubu Grande - Salay Flood Control, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	41,652	None	41,652	Flood Control Structure
20BH0011	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Sta. 0+762 - Sta.0+762) Dabubu Pequeño Section, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	48,930	None	48,930	Flood Control Structure

Prepared by:

  
**FLORENDO R. PASCUA, JR.**  
 OIC, Procurement Head

Submitted by:

  
**EMMANUEL A. MANSIBANG**  
 Assistant District Engineer

Approved by:

  
**EDMUND B. DE LUNA**  
 District Engineer



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0012	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Sta. 0+381 - Sta. 0+762), Quimalabasa Section, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	48,930	None	48,930	Flood Control Structure
20BH0013	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Sta. 0+381 - Sta. 0+762) Rang-ay Section, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	48,930	None	48,930	Flood Control Structure
20BH0014	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Sta. 0+381 - Sta. 0+762) Sinaoangan Section, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	48,930	None	48,930	Flood Control Structure
20BH0015	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure (Sta. 0+381 - Sta. 0+762) Virgoneza Section, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	21,814	None	21,814	Flood Control Structure
20BH0016	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Rang-ay Flood Control, San Agustin	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	41,652	None	41,652	Flood Control Structure
20BH0017	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Papan-Este Flood Control Structure, Jones	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	18,930	None	18,930	Flood Control Structure

Prepared by:

  
**FLORENDO R. PASCUA, JR.**  
 OIC, Procurement Head

Submitted by:

  
**EMMANUEL A. MANSIBANG**  
 Assistant District Engineer

Approved by:

  
**EDMUND B. DE LUNA**  
 District Engineer

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0018	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Batal Flood Control, Batal, Santiago City Sta.0+000-0+296	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	22,044	None	22,044	Flood Control Structure
20BH0019	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Dumawing Flood Control Project, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	42,089	None	42,089	Flood Control Structure
20BH0020	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Balintocatoc - Bannawag Norte Road Leading to Santiago-Saguday Road in support of Sugar Industry, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/7/2019	1/9/2020	GoP	20,000	None	20,000	Road Concreting
20BH0021	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Rizal - Salvador-Divisoria Road Leading to Maharlika Highway In support of Mungbean Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	20,000	None	20,000	Road Concreting
20BH0022	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Victory Norte - Sinili Road Leading to Maharlika Highway in support of Mango Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	20,000	None	20,000	Road Concreting


Prepared by:

Submitted by:

Approved by:

  
**FLORENDO R. PASCUA, JR.**  
 OIC, Procurement Head

  
**EMMANUEL A. MANSIBANG**  
 Assistant District Engineer

  
**EDMUND B. DE LUNA**  
 District Engineer



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0023	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Villa Gonzaga-Nabbuan Road Leading to Santiago-Saguday Road in support of Peanut Industry (HVC), Barangay Villa Gonzaga-Nabbuan, Santiago City	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	21,000	None	21,000	Road Concreting
20BH0024	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. 1, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	5,000	None	5,000	Building Construction
20BH0025	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Linamanan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	2,500	None	2,500	Building Construction
20BH0026	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Magsaysay, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	5,000	None	5,000	Building Construction
20BH0027	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Masaya Centro, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	2,000	None	2,000	Building Construction
20BH0028	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Namnama, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	4,000	None	4,000	Building Construction
20BH0029	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Sagana, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	5,000	None	5,000	Building Construction
20BH0030	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Salvador, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/4/2019	10/24/2019	1/8/2020	1/10/2020	GoP	5,000	None	5,000	Building Construction

Prepared by:

**FLORENDO R. PASQUA, JR.**  
OIC, Procurement Head

Submitted by:


**EMMANUEL A. MANSIBANG**  
Assistant District Engineer

Approved by:


**EDMUND B. DE LUNA**  
District Engineer

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0031	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Villa Bello, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	5,000	None	5,000	Building Construction
20BH0032	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Wigan, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	5,000	None	5000	Building Construction
20BH0033	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Sinaoangan Sur, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	500	None	500	Building Construction
20BH0034	Local Roads - Concreting of Dallao - Taliktik Road, Brgy. Dallao-Taliktik, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	5,000	None	5,000	Road Concreting
20BH0035	Local Roads - Concreting of Local Road from Brgy. Virgoneza to Dabubu Grande, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	11,000	None	11,000	Road Concreting
20BH0036	Local Roads - Concreting of Road, Brgy. Rizal, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	5,000	None	5,000	Road Concreting
20BH0037	Local Roads - Brgy. Bucal Sur, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	2,000	None	2,000	Road Concreting
20BH0038	Local Road - Concreting of Road Brgy. Dibulo, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	5,000	None	5,000	Road Concreting
20BH0039	Concreting of Road, Brgy. Dimaluadi, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	3,000	None	3,000	Road Concreting
20BH0040	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading To Dariuk Hills, Brgy. Balintocatoc, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/7/2019	11/6/2019	1/9/2020	1/13/2020	GoP	15,000	None	15,000	Road Concreting

Prepared by:

  
**FLORENDO R. PASCUA, JR.**  
 OIC, Procurement Head

Submitted by:

  
**EMMANUEL A. MANSIBANG**  
 Assistant District Engineer

Approved by:

  
**EDMUND B. DE LUNA**  
 District Engineer