

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS - FY 2022

updated no. 1

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
220A0001	Construction of Navotas Polytechnic College (NPC) Building (Phase 2), Navotas City	Planning & Design Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Building
220A0002	Construction of Box Culvert along R10 Road (Phase IV), Navotas City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Box Culvert
220A0003	Rehabilitation of Road, Dagat-Dagatan Avenue, (C-4 Road to P. Aquino Avenue), Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Rehabilitation of Road
220A0004	Rehabilitation of Road, Nirvana St., Brgy. Tugatog, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Rehabilitation of Road
220A0005	Construction of Riverwall and Road Dike along Batasan River (Phase I1), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0006	Construction of Riverwall and Road Dike along Batasan River (Phase I2), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0007	Construction of Riverwall and Road Dike along Batasan River (Phase I3), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0008	Construction of Riverwall and Road Dike along Batasan River (Phase I4), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall

220A0009	Construction of Riverwall and Road Dike along Batasan River (Phase 15), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0010	Construction (Completion) of Tañong Multi-Purpose Building (Barangay Hall), Brgy. Tañong, Malabon City	Planning & Design Section	Yes	Competitive Bidding	13-Oct-21	02-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	7,000,000.00		7,000,000.00	Construction of Building
220A0011	Construction of Riverwall and Road Dike along Batasan River (Phase 16), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0012	Construction of Riverwall and Road Dike along Batasan River (Phase 17), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0013	Construction of Riverwall and Road Dike along Batasan River (Phase 18), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0014	Construction of Riverwall and Road Dike along Batasan River (Phase 19), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0015	Construction of Flood Control Structures (Riverwall/Road Dike) Phase 16, Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0016	Rehabilitation of Local Road, Progreso St., Brgy. Tugatog, Malabon City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Rehabilitation of Local Road
220A0017	Construction of Box Culvert along M. Naval St. from Badeo 5 to F. Pascual St., Navotas City	Maintenance Section	Yes	Competitive Bidding	15-Oct-21	04-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	25,000,000.00		25,000,000.00	Construction of Box Culvert
220A0018	Construction of Riverwall along Malabon-Tullahan River, Brgy. Niugan, Malabon City	Maintenance Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	65,000,000.00		65,000,000.00	Construction of Riverwall
220A0019	Construction of Riverwall along South Pinagkabalian River (Phase 8), Brgy. Panghulo, Malabon City	Maintenance Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall

220A0020	Retrofitting/Strengthening of Permanent Bridge Estrella Bridge (BO1739LZ) along Estrella St., Malabon City	Maintenance Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Bridges
220A0021	Retrofitting/Strengthening of Permanent Bridge Tinajeros Bridge (BO1743LZ) along M.H. Del Pilar St., Malabon City	Maintenance Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Retrofitting/Strengthening of Bridges
220A0022	Rehabilitation of Road, Del Monte Road, Brgy. Potrero, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	8,000,000.00		8,000,000.00	Rehabilitation of Road
220A0023	Rehabilitation of Road, Nangka St., Brgy. Potrero, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	8,000,000.00		8,000,000.00	Rehabilitation of Road
220A0024	Rehabilitation of Road, E. Espiritu St., Brgy. Panghulo, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	6,000,000.00		6,000,000.00	Rehabilitation of Road
220A0025	Rehabilitation of Road, Mesina St., Brgy. Panghulo, Malabon City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Rehabilitation of Road
220A0026	Construction of Box Culvert along Gov. A. Pascual St. from Judge A. Roldan to T. Gonzales St. connecting to Bacog Pumping Station, Navotas City	Maintenance Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	53,000,000.00		53,000,000.00	Construction of Box Culvert
220A0027	Rehabilitation of Road, E. Alonzo St. (Phase 2), Navotas City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	6,500,000.00		6,500,000.00	Rehabilitation of Road
220A0028	Rehabilitation of Road, Simeon De Jesus (Phase 2), Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	8,000,000.00		8,000,000.00	Rehabilitation of Road
220A0029	Rehabilitation of Road, Guillermo St., Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	22-Oct-21	11-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	5,000,000.00		5,000,000.00	Rehabilitation of Road
220A0030	Construction of Box Culvert Drainage along Gov. W. Pascual Avenue, Brgy. Catmon, Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Box Culvert

220A0031	Construction of Box Culvert Drainage along C. Arellano St. (Sigwa St. to Sacristia PS), Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Box Culvert
220A0032	Construction of Riverwall along Malabon-Tullahan River (Phase 2), Brgy. Potrero, Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	70,000,000.00		70,000,000.00	Construction of Riverwall
220A0033	Construction of Riverwall along Malabon-Tullahan River (Phase 3), Brgy. Potrero, Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0034	Construction of Riverwall along Malabon-Tullahan River (Phase 4), Brgy. Potrero, Malabon City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0035	Construction of Flood Control Structure (Fdloodwall) along Chungkang River, Navotas City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Flood control Structure
220A0036	Construction of Bacog Pumping Station, Navotas City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	20,000,000.00		20,000,000.00	Construction of Pumping Station
220A0037	Construction of C-4 Centennial Park Pumping Station, Navotas City	Maintenance Section	Yes	Competitive Bidding	29-Oct-21	18-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	20,000,000.00		20,000,000.00	Construction of Pumping Station
220A0038	Construction of Riverwall and Road Dike along Batasan River (Phase 20), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	04-Mar-22	16-Mar-22	CY 2022 GAA	60,000,000.00		60,000,000.00	Construction of Riverwall
220A0039	Construction of Riverwall and Road Dike along Batasan River (Phase 21), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	04-Mar-22	16-Mar-22	CY 2022 GAA	60,000,000.00		60,000,000.00	Construction of Riverwall
220A0040	Construction of Riverwall and Road Dike along Batasan River (Phase 22), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	04-Mar-22	16-Mar-22	CY 2022 GAA	60,000,000.00		60,000,000.00	Construction of Riverwall
220A0041	Rehabilitation of Road, Maya-Maya St., Brgy. Longos, Malabon City	Construction Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	5,000,000.00		5,000,000.00	Rehabilitation of Road
220A0042	Construction of Riverwall (Phase 1), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	41,000,000.00		41,000,000.00	Construction of Riverwall

220A0043	Construction of R-10 Pumping Station, Navotas City	Maintenance Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	20,000,000.00		20,000,000.00	Construction of Pumping Station
220A0044	Construction of Pumping Station, Adelfa St., Brgy. Tanza I, Navotas City	Maintenance Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	22,000,000.00		22,000,000.00	Construction of Pumping Station
220A0045	Rehabilitation of Road at Northbay Boulevard (C3 to Marala Bridge) (Phase 2), Barangay Northbay Boulevard South, Navotas City	Construction Section	Yes	Competitive Bidding	06-Nov-21	26-Nov-21	04-Mar-22	16-Mar-22	CY 2022 NEP	5,000,000.00		5,000,000.00	Rehabilitation of Road
220A0046	Construction (Completion) of Multi-Purpose Building, City of Malabon Polytechnic Institute (CMPI) Building, Brgy. Concepcion, Malabon City	Construction Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0047	Construction of Riverwall (Phase 2), Barangay Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0048	Construction of Box Culvert Drainage along Sanclangco St. (P. Aquino St. to Catmon Bridge), Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Box Culvert
220A0049	Construction of Remegio Pumping Station, Brgy. Maysilo, Malabon City	Maintenance Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	20,000,000.00		20,000,000.00	Construction of Pumping Station
220A0050	Construction (Completion) of Multi-Purpose Building, Phase 1-C, Brgy. NBBS Kaunlaran, Navotas City	Construction Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	7,000,000.00		7,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0051	Construction of Riverwall along Tanza Dike (Phase 2), Barangay Tanza 1, Navotas City	Maintenance Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall
220A0052	Rehabilitation of Road, Ayungin St., Barangay Northbay Boulevard South-Kaunlaran, Navotas City	Construction Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	5,000,000.00		5,000,000.00	Rehabilitation of Road
220A0053	Rehabilitation of Road, Ayungin St. (Phase 2), Barangay Northbay Boulevard South- Dagat-Dagatan, Navotas City	Construction Section	Yes	Competitive Bidding	13-Nov-21	03-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	26,000,000.00		26,000,000.00	Rehabilitation of Road
220A0054	Construction of Road within NavoTaas Homes 2, Brgy. Tanza, Navotas City	Construction Section	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	7,500,000.00		7,500,000.00	Construction of Road

220A0055	Construction of Bonifacio Pumping Station, Brgy. Flores, Malabon City	Maintenance Section	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	20,000,000.00		20,000,000.00	Construction of Pumping Station
220A0056	Rehabilitation of Road, E. Aquino St., Brgy. Niugan, Malabon City	Construction Section	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	5,000,000.00		5,000,000.00	Rehabilitation of Road
220A0057	Rehabilitation of Local Road, Frederick St., Brgy. Hulong Duhat, Malabon City	Construction Section	Yes	Competitive Bidding	20-Nov-21	10-Dec-21	04-Mar-22	16-Mar-22	CY 2022 GAA	60,000,000.00		60,000,000.00	Rehabilitation of Local Road
220A0058	Construction of Box Culvert along R-10 Road (North Bound) from C-3 Road to Lapu-Lapu Avenue, Navotas City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	55,000,000.00		55,000,000.00	Construction of Box Culvert
220A0059	Rehabilitation (Completion) of Road, Encarnacion St., Brgy. San Rafael Village, Navotas City	Construction	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	2,000,000.00		2,000,000.00	Rehabilitation (Completion) of Road
220A0060	Construction of Marala Pumping Station, Navotas City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	20,000,000.00		20,000,000.00	Construction of Pumping Station
220A0061	Construction of Box Culver Drainage along Sanclangco St., (Gov. Pascual Ave. to Bustamante St.), Malabon City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Box Culvert
220A0062	Closing of Gaps along Malabon-Navotas and Tullahan River, Malabon City	Maintenance Section	Yes	Competitive Bidding	07-Dec-21	27-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	93,988,000.00		93,988,000.00	Construction of Riverwall
220A0063	Closing of Remaining Gaps along Malabon-Tullahan River (Catmon, Tnajereros and PNR Station), Malabon City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	93,988,000.00		93,988,000.00	Construction of Riverwall
220A0064	Closing of Remaining Gaps along Malabon-Tullahan River (Potrero Section), Malabon City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	93,988,000.00		93,988,000.00	Construction of Riverwall
220A0065	Rehabilitation (Completion) of Local Road, Orchid St., Barangay Longos, Malabon City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	04-Mar-22	16-Mar-22	CY 2022 GAA	5,000,000.00		5,000,000.00	Rehabilitation (Completion) of Local Road
220A0066	Construction of Box Culvert Canal along C-4 Road from Lizan to 100 Interior Bagumbayan South, Navotas City	Maintenance Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Box Culvert
220A0067	Rehabilitation of Road, Alley, Kapitbahayan, Navotas City	Construction Section	Yes	Competitive Bidding	03-Dec-21	23-Dec-21	04-Mar-22	16-Mar-22	CY 2022 NEP	5,000,000.00		5,000,000.00	Rehabilitation of Road

220A0069	Construction of Flood Wall along Chungkang River, (Phase 2), Navotas City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	08-Apr-22	02-May-22	CY 2022 GAA	50,000,000.00	50,000,000.00	Construction of Flood Wall
220A0070	Construction of Multi-purpose Building, DPWH Malabon-Navotas DEO, Navotas City	Planning & Design Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	08-Apr-22	02-May-22	CY 2022 NEP	20,000,000.00	20,000,000.00	Construction of Multi-Purpose Building
220A0071	Construction of Riverwall along Muzon River, Barangay Muzon, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	08-Apr-22	02-May-22	CY 2022 GAA	40,000,000.00	40,000,000.00	Construction of Riverwall
220A0072	Construction of M. Blas Pumping Station Including Drainage System, Brgy. Hulong Duhat, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	08-Apr-22	02-May-22	CY 2022 NEP	30,000,000.00	30,000,000.00	Construction of Pumping Station
220A0073	Construction of Asinan Pumping Station, Brgy. San Agustin, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	08-Apr-22	02-May-22	CY 2022 NEP	20,000,000.00	20,000,000.00	Construction of Pumping Station
220A0074	Construction of Pumping Station, Brgy. Tañong, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	08-Apr-22	02-May-22	CY 2022 NEP	22,000,000.00	22,000,000.00	Construction of Pumping Station
220A0075	Construction of Drainage In Brgy. Panghulo, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	08-Apr-22	02-May-22	CY 2022 GAA	10,000,000.00	10,000,000.00	Construction of Drainage
220A0076	Construction of Box Culvert and Upgrading of Road, P. Bautista St., Brgy. Panghulo, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	08-Apr-22	02-May-22	CY 2022 GAA	50,000,000.00	50,000,000.00	Construction of Box Culvert and Upgrading of Road
220A0077	Construction/Installation of Pumping Station including Drainage System, Brgy. Longos, Malabon City	Maintenance Section	Yes	Competitive Bidding	11-Jan-22	31-Jan-22	08-Apr-22	02-May-22	CY 2022 GAA	50,000,000.00	50,000,000.00	Construction/Installation of Pumping Station
220A0078	Construction (Completion) of Riverwall along Cut-Off Channel, Barangay Bagumbayan North, Navotas City	Maintenance Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 NEP	25,000,000.00	25,000,000.00	Construction (Completion) of Riverwall
220A0079	Construction of Multi-Purpose Building, (Convention/Sports & Disaster Center) Phase 6, Barangay Bagumbayan South, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 NEP	40,000,000.00	40,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0080	Construction of Multi-Purpose Building, (San Roque Elementary School), Barangay San Roque, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	8,000,000.00	8,000,000.00	Construction of Multi-Purpose Building
220A0081	Construction of Multi-Purpose Building, (Tangos National High School), Barangay Tangos North, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
220A0082	Construction of Multi-Purpose Building, Phase 1A, Barangay NBBS Kaunlaran, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	11,000,000.00	11,000,000.00	Construction (Completion) of Multi-Purpose Building

220A0083	Construction of Multi-Purpose Building, Phase 1B, Barangay NBBS Kaunlaran, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	11,000,000.00		11,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0084	Construction of Multi-Purpose Building Tumana, Barangay NBBS Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	7,000,000.00		7,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0085	Construction (Completion) of Multi-Purpose Building, Barangay Longos, Malabon City	Planning & Design Section	Yes	Competitive Bidding	19-Jan-22	08-Feb-22	13-Apr-22	02-May-22	CY 2022 GAA	32,000,000.00		32,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0086	Construction of Box Culvert along C. Arellano and Sacristia St., Malabon City	Maintenance Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	10,000,000.00		10,000,000.00	Construction of Box Culvert
220A0087	Construction of Multi-Purpose Building, Barangay Catmon, Malabon City	Planning & Design Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Building
220A0088	Rehabilitation of Epifanio delos Santos Elementary School, Barangay Tugatog, Malabon City	Planning & Design Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022	2,000,000.00		2,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building
220A0089	Rehabilitation (Completion) of Drainage Including Upgrading of Road along F. Pascual St., Brgy. Tangos South, Navotas City	Planning & Design Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	2,000,000.00		2,000,000.00	Rehabilitation of Road
220A0090	Construction of Multi-Purpose Building, (Navotas Polytechnic College (NPC Building), (Phase 3), Navotas City	Planning & Design Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	100,000,000.00		100,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0091	Construction of Multi-Purpose Building, Dagat-Dagatan Elementary School), Barangay NBBS, Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
220A0092	Construction of Multi-Purpose Building (Bangkulasi Elementary School), Barangay Bangkulasi, Navotas City	Planning & Design Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
220A0093	Construction of Multi-Purpose Building, Phase II, Area 1, Barangay Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	12,000,000.00		12,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0094	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Barangay Northbay Boulevard South-Kaunlaran, Navotas City	Planning & Design Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 NEP	7,000,000.00		7,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0095	Rehabilitation (Completion) of Spine Canal, Navotas City	Maintenance Section	Yes	Competitive Bidding	25-Jan-22	14-Feb-22	21-Apr-22	09-May-22	CY 2022 GAA	2,000,000.00		2,000,000.00	Rehabilitation of Spine wall
220A0096	Construction of Multi-Purpose Building, Brgy. Tinajeros, Malabon City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 GAA	80,000,000.00		80,000,000.00	Construction of Box Culvert
220A0097	Construction of Multi-Purpose Building, Brgy. Baritan, Malabon City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 GAA	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
220A0098	Construction of Multi-Purpose Building (Fire Station Building), Brgy. Rambo, Malabon City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 GAA	13,000,000.00		13,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building

220A0099	Construction of Multi-Purpose Building, Brgy. Ibaba, Malabon City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 GAA	15,000,000.00		15,000,000.00	Rehabilitation of Road
220A0100	Construction of DPWH Malabon-Navotas District Engineering Office, Motorpool Building, Malabon City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 GAA	40,000,000.00		40,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0101	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Brgy. NBBS Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
220A0102	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Brgy. NBBS Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
220A0103	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Brgy. NBBS Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
220A0104	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Brgy. NBBS Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
220A0105	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Brgy. NBBS Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
220A0106	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Brgy. NBBS Dagat-Dagatan, Navotas City	Planning & Design Section	Yes	Competitive Bidding	04-Feb-22	24-Feb-22	02-May-22	23-May-22	CY 2022 NEP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
Total										3,014,964,000.00		3,014,964,000.00	

Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

ARISTOTLE B. RAMOS
District Engineer