

DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2022
(Based on NEP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD (S00445PN) - K0017+644-K0018+300	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/4/2021	10/22/2021	1/17/2022	1/27/2022	GoP	11,897,000.00	-	11,897,000.00	Preventive Maintenance of Road: Concrete Reblocking
	RECONSTRUCTION TO CONCRETE PAVEMENT - JCT BANCAL-LEON-ANTIQUE BDRY RD (S00114PN) - K0026+000-K0027+000, K0032+125-K0032+835, K0040+994-K0041+000	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/4/2021	10/22/2021	2/28/2022	3/10/2022	GoP	54,777,000.00	-	54,777,000.00	Reconstruction to Concrete Pavement
	RECONSTRUCTION TO CONCRETE PAVEMENT - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD (S00445PN) - K0017+202-K0017+644, K0021+493-K0021+523	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/4/2021	10/22/2021	1/17/2022	1/27/2022	GoP	16,468,000.00	-	16,468,000.00	Reconstruction to Concrete Pavement
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUE BDRY RD - K0041+790-K0041+820, K0049+000-K0049+114	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/4/2021	10/22/2021	2/28/2022	3/10/2022	GoP	70,000,000.00	-	70,000,000.00	Construction of Road Slope Protection Structure
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUE BDRY RD - K0048+600-K0048+700	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/4/2021	10/22/2021	2/28/2022	3/10/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure
	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ILOILO-CAPIZ RD (NEW ROUTE) - K0020+718-K0021+626	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	1/17/2022	1/27/2022	GoP	29,500,000.00	-	29,500,000.00	Construction of Drainage Structure
	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - LEGANES-STA. BARBARA RD - K0017+000-K0017+173, K0017+263.90-K0017+838	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	1/17/2022	1/27/2022	GoP	22,973,000.00	-	22,973,000.00	Construction of Drainage Structure

DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2022
(Based on NEP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ROAD WIDENING - CABATUAN- NEW LUCENA-BANGA-BANTE RD - K0046+283-K0047+620	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/28/2022	3/10/2022	GoP	50,000,000.00	-	50,000,000.00	Road Widening
	ROAD WIDENING - ILOILO CITY- LEGANES-DUMANGAS COASTAL RD - K0015+907-K0017+517	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/28/2022	3/10/2022	GoP	23,270,000.00	-	23,270,000.00	Road Widening
	ROAD WIDENING - ILOILO RADIAL RD - 4, ILOILO	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	1/17/2022	1/27/2022	GoP	82,000,000.00	-	82,000,000.00	Road Widening
	REHABILITATION/MAJOR REPAIR OF BRIDGE - AGANAN BR. (B00500PN) ALONG SEN. BENIGNO S. AQUINO, JR. AVE	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	10/18/2021	11/8/2021	1/17/2022	1/27/2022	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation/Major Repair of Bridge
	REHABILITATION/MAJOR REPAIR OF BRIDGE - NABITASAN BR. (B00473PN) ALONG ILOILO CITY-LEGANES- DUMANGAS COASTAL RD	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	10/18/2021	11/8/2021	1/17/2022	1/27/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation/Major Repair of Bridge
	OFF CARRIAGEWAY IMPROVEMENT: PAVING OF SHOULDERS - MANDURRIO-SN MIGUEL-ALIMODIAN-MAASIN- CABATUAN RD - K0021+500- K0022+626	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	10/8/2021	10/28/2021	2/28/2022	3/10/2022	GoP	26,717,000.00	-	26,717,000.00	Off Carriageway Improvement: Paving of Shoulders
	CONSTRUCTION OF AGANAN FLOOD CONTROL PROJECT (JARO-AGANAN RIVER), BRGY. 5 TO BRGY. STO. NIÑO, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	10/8/2021	10/28/2021	1/17/2022	1/27/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Project
	CONSTRUCTION OF AGANAN FLOOD CONTROL PROJECT (JARO-AGANAN RIVER), BRGY. BALABAG TO BRGY. BUYO, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	10/8/2021	10/28/2021	1/17/2022	1/27/2022	GoP	94,587,000.00	-	94,587,000.00	Construction of Flood Control Project
	CONSTRUCTION OF AGANAN FLOOD CONTROL STRUCTURE (JARO-AGANAN RIVER), BRGY. MAMBAWI, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	10/8/2021	10/28/2021	1/17/2022	1/27/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure

DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2022
(Based on NEP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF AGANAN FLOOD CONTROL STRUCTURE (JARO-AGANAN RIVER), BRGY. POBLACION, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/8/2021	10/28/2021	1/17/2022	1/27/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
	CONSTRUCTION OF ACCESS ROAD FROM BARANGAY CAGAMUTAN NORTE TO BARANGAY CALABOA, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/11/2021	10/29/2021	1/17/2022	1/27/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
	CONSTRUCTION OF ACCESS ROAD FROM BRGY. GUIHAMAN TO BRGY. BUNTATALA ROAD, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/11/2021	10/29/2021	1/17/2022	1/27/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
	CONSTRUCTION OF ROAD, BRGY. INAGDANGAN CENTRO-BRGY. TALIBONG, ZARRAGA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/11/2021	10/29/2021	1/17/2022	1/27/2022	GoP	33,000,000.00	-	33,000,000.00	Construction of Concrete Road
	CONSTRUCTION OF ROAD, SITIO LANAG, BRGY. STA. CRUZ - SITIO PINAMUNA, BRGY. CONSOLACION, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/13/2021	11/3/2021	1/17/2022	1/27/2022	GoP	31,000,000.00	-	31,000,000.00	Construction of Concrete Road
	REHABILITATION OF ILOILO FLOOD CONTROL PROJECT, SECTION 1, PAVIA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/13/2021	11/3/2021	1/17/2022	1/27/2022	GoP	35,000,000.00	-	35,000,000.00	Rehabilitation of Flood Control Project
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 13, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/13/2021	11/3/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ABANG-ABANG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/13/2021	11/3/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY AGSING, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2022
(Based on NEP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY APIAN, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BALIBAGAN OESTE, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAN-AG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BARASAN, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAMAMBUGAN, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/18/2021	11/8/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CARARA-AN, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/18/2021	11/8/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY COLINE, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/18/2021	11/8/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY COYUGAN SUR, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CUYAD, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY INANGAYAN, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2022
(Based on NEP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY INGAY, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ISIAN VICTORIA, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LACADON, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/11/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LIGTOS, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/11/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NAGBANGI, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/11/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/11/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAMBAG, ZARRAGA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/11/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TABAN-MANGUINING, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/25/2021	11/15/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TIGUM, PAVIA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/25/2021	11/15/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ULAY-BUGANG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/25/2021	11/15/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2022
(Based on NEP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ZONE V, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/25/2021	11/15/2021	1/17/2022	1/27/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Prepared by:


ELNA P. NEPOMUCENO
Head, Procurement Unit
Date: SEP 15 2021

Recommended by:


EVA S. BEDONIA
BAC Chairman
Date: SEP 15 2021

Approved by:


MARIO G. SORIANO
OIC-District Engineer
Date: SEP 15 2021

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
OFFICE SUPPLIES													
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,250,519.55	-	1,250,519.55	OFFICE SUPPLIES
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	484,592.70	-	484,592.70	OFFICE SUPPLIES
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	584,229.10	-	584,229.10	OFFICE SUPPLIES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	474,052.25	-	474,052.25	OFFICE SUPPLIES
JANITORIAL SUPPLIES													
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	612,552.80	-	612,552.80	JANITORIAL SUPPLIES
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	250,542.00	-	250,542.00	JANITORIAL SUPPLIES
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	307,394.70	-	307,394.70	JANITORIAL SUPPLIES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	211,578.65	-	211,578.65	JANITORIAL SUPPLIES
OFFICE FURNITURES/ EQUIPMENT													
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	804,296.00	-	804,296.00	OFFICE FURNITURES
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	14,185.00	-	14,185.00	OFFICE FURNITURES
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	23,365.00	-	23,365.00	OFFICE FURNITURES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	7,485.00	-	7,485.00	OFFICE FURNITURES
ELECTRICAL SUPPLIES													
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	44,890.50	-	44,890.50	ELECTRICAL SUPPLIES
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	18,520.50	-	18,520.50	ELECTRICAL SUPPLIES
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	12,300.00	-	12,300.00	ELECTRICAL SUPPLIES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	4,100.00	-	4,100.00	ELECTRICAL SUPPLIES
CONSUMABLES/ PRINTER INKS													
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	421,756.00	-	421,756.00	CONSUMABLES/ PRINTER INKS
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	144,181.00	-	144,181.00	CONSUMABLES/ PRINTER INKS
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	202,615.00	-	202,615.00	CONSUMABLES/ PRINTER INKS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	139,872.50	-	139,872.50	CONSUMABLES/ PRINTER INKS
Comcolor Photocopier													
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
INEO TONER AND SPAREPARTS													
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,613,391.00	-	1,613,391.00	INEO TONER AND SPAREPARTS
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	133,993.00	-	133,993.00	INEO TONER AND SPAREPARTS
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	54,540.00	-	54,540.00	INEO TONER AND SPAREPARTS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	46,250.00	-	46,250.00	INEO TONER AND SPAREPARTS
IT Equipment													
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	4,089,753.55	-	4,089,753.55	IT Equipment
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	101,336.20	-	101,336.20	IT Equipment

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	84,287.55	-	84,287.55	IT Equipment
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	14,000.70	-	14,000.70	IT Equipment
DIESEL, GASOLINE, OIL AND LUBRICANTS													
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	4,141,992.00	-	4,141,992.00	DIESEL, GASOLINE, OIL AND LUBRICANTS
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,444,334.00	-	1,444,334.00	DIESEL, GASOLINE, OIL AND LUBRICANTS
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	1,349,460.00	-	1,349,460.00	DIESEL, GASOLINE, OIL AND LUBRICANTS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	597,386.00	-	597,386.00	DIESEL, GASOLINE, OIL AND LUBRICANTS
DIESEL, GASOLINE, OIL AND LUBRICANTS													
	1st Quarter	Maintenance Section	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	3,427,550.00	3,427,550.00	-	DIESEL, GASOLINE, OIL AND LUBRICANTS
	2nd Quarter	Maintenance Section	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	948,300.00	948,300.00	-	DIESEL, GASOLINE, OIL AND LUBRICANTS
	3rd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	882,760.00	882,760.00	-	DIESEL, GASOLINE, OIL AND LUBRICANTS
	4th Quarter	Maintenance Section	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	116,260.00	116,260.00	-	DIESEL, GASOLINE, OIL AND LUBRICANTS
SPAREPARTS													
	1st Quarter	Maintenance Section	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	391,534.00	-	391,534.00	SPAREPARTS
	2nd Quarter	Maintenance Section	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,516,717.00	-	1,516,717.00	SPAREPARTS
	3rd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	250,265.00	-	250,265.00	SPAREPARTS
	4th Quarter	Maintenance Section	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	376,485.00	-	376,485.00	SPAREPARTS
CONSTRUCTION MATERIALS													
	1st Quarter	Maintenance Section	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	9,178,716.50	9,178,716.50	-	CONSTRUCTION MATERIALS
	2nd Quarter	Maintenance Section	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	13,940,846.87	13,940,846.87	-	CONSTRUCTION MATERIALS
	3rd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	115,617.50	115,617.50	-	CONSTRUCTION MATERIALS
	4th Quarter	Maintenance Section	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	12,132,497.87	12,132,497.87	-	CONSTRUCTION MATERIALS
OTHER SUPPLIES AND ROAD SAFETY DEVICES													
	1st Quarter	Maintenance Section	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,319,254.39	-	1,319,254.39	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	2nd Quarter	Maintenance Section	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	855,398.39	-	855,398.39	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	3rd Quarter	Maintenance Section	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	337,930.00	-	337,930.00	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	4th Quarter	Maintenance Section	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	95,000.00	-	95,000.00	OTHER SUPPLIES AND ROAD SAFETY DEVICES
LABORATORY EQUIPMENTS													
	1st Quarter	Quality Assurance Section	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	302,510.27	-	302,510.27	LABORATORY EQUIPMENTS

Prepared by:

ELNAP. NEPOMUCENO
Head, Procurement Unit

Date: **SEP 15 2021**

Recommended by:

EVA S. BEDONIA
BAC, Chairman

Date: **SEP 15 2021**

Approved by:

MARIO G. SORIANO
OIC, District Engineer

Date: **SEP 15 2021**



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Bolong Este, Sta. Barbara, Iloilo

C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

This is to certify that this Office has no Consulting Services Project for FY 2022 based on National Expenditure Program (NEP).

This certification is issued for whatever legal purpose it may serve.

Given this 15th day of September, 2021 at Sta. Barbara, Iloilo.

MARIO G. SORIANO
OIC, District Engineer

RO6.19 JRT/EPN/PSL