



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
 National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                                                                                                                      | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                                                                                                                    |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>210C0001</b>                                | Asset Preservation Program Preventive Maintenance - Epifanio Delos Santos Ave (EDSA) - K0027 + 129 - K0027 + 441                                                                                                                   | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 2,394,000.00           |      |    | Rehabilitation of Road                                          |
| <b>210C0002</b>                                | Asset Preservation Program Preventive Maintenance - Paranaque-Sucut Rd - K0017 + 000 - K0017 + 074, K0018 + 550 - K0017 + 000                                                                                                      | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 13,362,000.00          |      |    | Rehabilitation of Road                                          |
| <b>210C0003</b>                                | Asset Preservation Program Preventive Maintenance - Paranaque-Sucut Rd - K0017 + 600 - K0017 + 737                                                                                                                                 | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 3,417,000.00           |      |    | Rehabilitation of Road                                          |
| <b>210C0004</b>                                | Asset Preservation Program Preventive Maintenance - Paranaque-Sucut Rd - K0019 + (-021) - K0019 + 000, K0019 + (-108) - K0019 + (021), K0019 + (-155) - K0019 + (-108), K0019 + (-278) - K0019 + (-155), K0019 + 000 - K0019 + 759 | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 27,232,000.00          |      |    | Rehabilitation of Road                                          |
| <b>210C0005</b>                                | Asset Preservation Program Preventive Maintenance - Gil Puyat Ave - K0005 + (-047) - K0005 + 000, K0005 + (-206) - K0005 + (-047), K0005 + (-292) - K0005 + (-206), K0005 + 000 - K0005 + 383                                      | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 13,484,000.00          |      |    | Rehabilitation of Road                                          |
| <b>210C0006</b>                                | Asset Preservation Program Preventive Maintenance - Gil Puyat Ave - K0005 + 000 - K0005 + 193, K0006 + 463 - K0005 + 000                                                                                                           | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 17,728,000.00          |      |    | Rehabilitation of Road                                          |
| <b>210C0007</b>                                | Asset Preservation Program Preventive Maintenance - Gil Puyat Ave - K0008 + (-014) - K0008 + 000, K0008 + (-113) - K0008 + (-014), K0008 + (-188) - K0008 + (-113), K0008 + 000 - K0008 + 832                                      | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 30,853,000.00          |      |    | Rehabilitation of Road                                          |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
 National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                   | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks                |
|------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|------------------------|
|                                                |                                                                                                                                 |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                        |
| <b>21OC0008</b>                                | Asset Preservation Program Preventive Maintenance - South Super H-way - K0007 + 000 - K0007 + 216, K0008 + 837 - K0007 + 000    | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 7,775,000.00           |      |    | Rehabilitation of Road |
| <b>21OC0009</b>                                | Asset Preservation Program Preventive Maintenance - South Super H-way - K0007 + 471 - K0007 + 591                               | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 5,999,000.00           |      |    | Rehabilitation of Road |
| <b>21OC0010</b>                                | Asset Preservation Program Preventive Maintenance - South Super H-way - K0008 + 000 - K0008 + 113, K0009 + 000 - K0008 + 000    | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 29,781,000.00          |      |    | Rehabilitation of Road |
| <b>21OC0011</b>                                | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - C-5 Road - K0017 + 294 - K0017 + 49                          | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 6,376,000.00           |      |    | Rehabilitation of Road |
| <b>21OC0012</b>                                | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Epifanio Delos Santos Ave (EDSA) - K0029 + 223 - K0029 + 724 | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 17,579,000.00          |      |    | Rehabilitation of Road |
| <b>21OC0013</b>                                | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Quirino Avenue - K0010 + 867 - K0011 + 467                   | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 7,795,000.00           |      |    | Rehabilitation of Road |
| <b>21OC0014</b>                                | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Kalayaan Ave Ext - K0028 + 000 - K0027 + 000                 | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 3,570,000.00           |      |    | Rehabilitation of Road |





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
National Capital Region  
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                                              | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                                            |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0015</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Don Galo Br. (B01815LZ) along Quirino Avenue                                                            | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 10,000,000.00          |      |    | Retrofitting of Bridge                                          |
| <b>21OC0016</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Edsa-Kalayaan- Fort Bonifacio Flyover Br. (Ramp 2) (B04313LZ) along EdsaKalayaan-Fort Bonifacio Flyover | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 10,000,000.00          |      |    | Retrofitting of Bridge                                          |
| <b>21OC0017</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Kalayaan EDSA Flyover (B00566LZ) along Kalayaan-EDSA Flyover                                            | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 10,000,000.00          |      |    | Retrofitting of Bridge                                          |
| <b>21OC0018</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Kayboboy Br. (B01816LZ) along Paranaque-Sucut Rd                                                        | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 7,500,000.00           |      |    | Retrofitting of Bridge                                          |
| <b>21OC0019</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Magallanes Flyover (Cubao-Alabang) (B02798LZ) along EDSA/Magallanes Flyover (South Bound)               | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 5,000,000.00           |      |    | Retrofitting of Bridge                                          |
| <b>21OC0020</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Magallanes Flyover (SB) Cubao-Pasay (B03219LZ) along Epifanio Delos Santos Ave (EDSA)                   | Construction     | Yes                                                         | Competitive Bidding    | 10/27/20                               | 11/17/20                          | 01/19/21           | 01/26/21            | NEP 2021              | 25,000,000.00          |      |    | Retrofitting of Bridge                                          |
| <b>21OC0021</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Magallanes Flyover NB (Pasay-Cubao) (B03218LZ) along Epifanio Delos Santos Ave (EDSA)                   | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 20,000,000.00          |      |    | Retrofitting of Bridge                                          |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
 National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                                                                              | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                                                                            |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0022</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Magallanes Flyover NB (Pasay-Cubao) (B03220LZ) along Epifanio Delos Santos Ave (EDSA)                                                   | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 10,000,000.00          |      |    | Retrofitting of Bridge                                          |
| <b>21OC0023</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Salvador Br. (B01827LZ) along Paranaque-Sucut Rd                                                                                        | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 2,500,000.00           |      |    | Retrofitting of Bridge                                          |
| <b>21OC0024</b>                                | Retrofitting/ Strengthening of Permanent Bridges - Tambo Br. (B01819LZ) along NAIA Rd (MIA Road)                                                                                           | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 7,500,000.00           |      |    | Retrofitting of Bridge                                          |
| <b>21OC0025</b>                                | Rehabilitation/ Major Repair of Permanent Bridges - Ayala - Edsa Flyover (B02285LZ) along Ayala-EDSA Flyover                                                                               | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 25,000,000.00          |      |    | Rehabilitation/Major Repair of Bridge                           |
| <b>21OC0026</b>                                | Rehabilitation/ Major Repair of Permanent Bridges - EDSA-Kalayaan-Fort Bonifacio Flyover (EB) Buendia to Fort Bonifacio (B02321LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover (East Bound) | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 25,000,000.00          |      |    | Rehabilitation/Major Repair of Bridge                           |
| <b>21OC0027</b>                                | Rehabilitation/ Major Repair of Permanent Bridges - Edsa-Magallanes Flyover Br. (B04316LZ) along Edsa-Magallanes Flyover                                                                   | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 7,500,000.00           |      |    | Rehabilitation/Major Repair of Bridge                           |
| <b>21OC0028</b>                                | Construction of Drainage Main along Chino Roces Avenue from Calatagan Creek towards Buendia Avenue, Makati City, Metro Manila                                                              | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 40,770,000.00          |      |    | Construction of Drainage Structure                              |





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
 National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                                          | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                                        |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0029</b>                                | Construction of Pumping Station (Phase II), Barangay Rizal, Makati City                                                                                | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 41,212,000.00          |      |    | Construction of Drainage Structure                              |
| <b>21OC0030</b>                                | Construction of Revetment Wall/ Sheet Piling of Villanueva Creek from Lagoon to Aguirre Avenue, Brgy. B.F., Parañaque City                             | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 1,500,000.00           |      |    | Construction of Drainage Structure                              |
| <b>21OC0031</b>                                | Construction of Revetment Wall/ Sheet Piling of Villanueva Creek Vicinity of Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 1,000,000.00           |      |    | Construction of Drainage Structure                              |
| <b>21OC0032</b>                                | Construction of Revetment Wall/ Sheetpiling of Baliuag Creek (Phase 1), Paranaque City                                                                 | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 11,000,000.00          |      |    | Construction of Drainage Structure                              |
| <b>21OC0033</b>                                | Construction of Revetment Wall/ Sheetpiling of Baliuag Creek (Phase 2), Paranaque City                                                                 | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 2,500,000.00           |      |    | Construction of Drainage Structure                              |
| <b>21OC0034</b>                                | Construction of Revetment Wall/ Sheetpiling of Moonwalk Creek, Paranaque City                                                                          | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 11,000,000.00          |      |    | Construction of Drainage Structure                              |
| <b>21OC0035</b>                                | Construction of Revetment Wall/Sheetpiling along Don Galo River from Rodriguez St. to Multinational Road, Parañaque City                               | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 50,000,000.00          |      |    | Construction of Drainage Structure                              |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                                                      | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                                                    |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0036</b>                                | Construction of Revetment Wall/Sheetpiling of Baliwag Creek from Armstrong Ave. going to Buensuceso Homes, Parañaque City                                          | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 30,000,000.00          |      |    | Construction of Drainage Structure                              |
| <b>21OC0037</b>                                | Construction of Revetment Wall/Sheetpiling of Villanueva Creek from Aguirre to Filipinas Ave., Parañaque City                                                      | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 20,000,000.00          |      |    | Construction of Drainage Structure                              |
| <b>21OC0038</b>                                | Improvement and Construction of RC Box Culvert along Villanueva Creek Tributary near the Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 1,000,000.00           |      |    | Construction of Drainage Structure                              |
| <b>21OC0039</b>                                | Improvement and Construction of RC Box Culvert along Villanueva Creek Tributary near the President Avenue, Brgy. B.F., Parañaque City                              | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 1,000,000.00           |      |    | Construction of Drainage Structure                              |
| <b>21OC0040</b>                                | Improvement of Slope Protection, Balaraw Creek (Phase II), Parañaque City                                                                                          | Construction     | Yes                                                         | Competitive Bidding    | 11/10/20                               | 12/01/20                          | 01/26/21           | 02/02/21            | NEP 2021              | 20,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0041</b>                                | Improvement of Slope Protection, Baliwag Creek (Phase II), Parañaque City                                                                                          | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 17,986,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0042</b>                                | Improvement of Slope Protection, Moonwalk Creek (Phase II), Parañaque City                                                                                         | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 30,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0043</b>                                | Improvement/Slope Protection of Balaraw Creek (Phase II), Parañaque City                                                                                           | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 20,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                                                                        | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                                                                      |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0044</b>                                | Improvement/Slope Protection of Balluag Creek (Phase III), Parañaque City                                                                                                            | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 20,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0045</b>                                | Improvement/Slope Protection of Moonwalk Creek (Phase II), Parañaque City                                                                                                            | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 30,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0046</b>                                | Improvement/Slope Protection of Sun Valley Creek near Aster Street, Parañaque City                                                                                                   | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 8,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0047</b>                                | Rehabilitation of Sapang Buwaya Creek Tributary near Napa & Cervantes Compound, Brgy. Marcelo Green, Parañaque City                                                                  | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 1,200,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0048</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Anahaw St., Duhat St., Banaba St., Mangga St., Alagao St., Acacia Extension, and its Vicinity, Barangay Comembo, Makati City | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 22,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0049</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Begonia St., Catleya St., and its Vicinity, Barangay Rizal, Makati City                                                      | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 23,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0050</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Camia St. and its Vicinity, Barangay Guadalupe Viejo, Makati City                                                            | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 13,788,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0051</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Gen. Ricarte St. and its Vicinity, Barangay South Cembo, Makati City                                                         | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 25,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
National Capital Region  
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
Civil Works

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                                              | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                                            |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0052</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Gladiola St., Doña Aurora St., and its Vicinity, Brgy. Rizal, Makati City, Metro Manila            | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 2,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0053</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Milflores St., Amarillo St., and its Vicinity, Barangay Rizal, Makati City                         | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 25,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0054</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Sampaguita St., Jasmin St., Ilang-Ilang St., Camia St., and its Vicinity, Brgy. Cembo, Makati City | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 2,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0055</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Sgt. Fabian, Yabut St., La Banda St., and its Vicinity, Barangay Guadalupe Nuevo, Makati City      | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 35,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0056</b>                                | Rehabilitation/Upgrading and Drainage Improvement of Kamagong Street and its Vicinity, Brgy. San Antonio, Makati City                                      | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 3,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0057</b>                                | Rehabilitation/Upgrading and Drainage Improvement of Dela Rosa Street and its Vicinity, Brgy. Pio del Pilar, Makati City                                   | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 1,110,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0058</b>                                | Rehabilitation/Upgrading and Drainage Improvement of Mola Street, Pasong Tirad Street, and its Vicinity, Brgy. La Paz and Brgy. Singkamas, Makati City     | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 7,260,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0059</b>                                | Rehabilitation/Upgrading and Drainage Improvement of Tekka Street, Tanguile Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila          | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 2,200,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
National Capital Region  
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                                    | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                                  |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0060</b>                                | Rehabilitation/Upgrading and Improvement along 14th Avenue and its Vicinity, Brgy. East Rembo, Makati City                                       | Construction     | Yes                                                         | Competitive Bidding    | 11/17/20                               | 12/08/20                          | 02/02/21           | 02/09/21            | NEP 2021              | 650,000.00             |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0061</b>                                | Rehabilitation/Upgrading of Drainage System along Lanao Street and its Vicinity, Marian Lake View, Barangay San Martin de Porres, Parañaque City | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 15,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0062</b>                                | Rehabilitation/Upgrading of Drainage System along Lauan Ext. and its Vicinity, Barangay San Martin de Porres, Parañaque City                     | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 8,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0063</b>                                | Rehabilitation/Upgrading of Drainage System along Marian Roads 1 & 2 and its Vicinity Phase II, Barangay San Martin de Porres, Parañaque City    | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 12,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0064</b>                                | Upgrading of Road/Drainage System along Begonia St. and its Vicinity, Brgy. B. F. Homes, District II, Parañaque City                             | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 1,300,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0065</b>                                | Upgrading of Road/Drainage System along Don Rufino Ave. and its Vicinity, Brgy. B. F. Homes, District II, Parañaque City                         | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 1,700,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0066</b>                                | Upgrading/Drainage Improvement of Annex 35, Barangay Don Bosco, Parañaque City                                                                   | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 10,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0067</b>                                | Upgrading/Drainage Improvement of Don Aguedo Bernabe, Barangay San Antonio, Parañaque City                                                       | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 15,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                      | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                    |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0068</b>                                | Upgrading/Drainage Improvement of Severina Diamond Ave., Barangay Marcelo Green, Parañaque City                    | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 20,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0069</b>                                | Construction of Evacuation Center Facilities, Barangay Hall East Rembo, Makati City                                | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 6,025,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0070</b>                                | Construction of Evacuation Center Facilities, Villanueva Village, San Dionisio, Parañaque City                     | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 6,025,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0071</b>                                | Construction of Evacuation Center, Brgy. San Martin de Porres, Parañaque City                                      | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 20,560,000.00          |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0072</b>                                | Construction of Multi-Purpose Building (Covered Court) near Bougainvillea St., Brgy. Pembo, Makati, Metro Manila   | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 8,715,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0073</b>                                | Construction of Multi-Purpose Building (Covered Court) near Umbel St., Brgy. Pembo, Makati, Metro Manila           | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 12,450,000.00          |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0074</b>                                | Construction (Completion) of 2nd Floor Day Care Center, Barangay Vitalez, Parañaque City                           | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 3,500,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0075</b>                                | Construction (Completion) of Multi-Purpose Building (3rd Floor Level) Building 1, Barangay Vitalez, Parañaque City | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 3,500,000.00           |      |    | Construction of Multi-Purpose Building                          |





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
National Capital Region  
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                            | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                          |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0076</b>                                | Construction (Completion) of Multi-Purpose Building (3rd Floor) Building 2, Barangay Vitalez, Parañaque City                             | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 3,500,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0077</b>                                | Construction of Multi-Purpose Building (Covered Court) at Camella Homes III, Barangay San Isidro, Parañaque City                         | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 7,000,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0078</b>                                | Construction of Multi-Purpose Building (Covered Court) at Cattleya St. located at Barangay Rizal, Makati City                            | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 12,500,000.00          |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0079</b>                                | Construction of Multi-Purpose Building (Covered Court) at Justina Village, Barangay San Isidro, Parañaque City                           | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 7,000,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0080</b>                                | Construction of Multi-Purpose Building (Covered Court) at Mansanas St. located at Barangay Rizal, Makati City                            | Construction     | Yes                                                         | Competitive Bidding    | 11/19/20                               | 12/10/20                          | 02/09/21           | 02/16/21            | NEP 2021              | 7,500,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0081</b>                                | Construction of Multi-Purpose Building (Covered Court) at SAV 12, Barangay San Isidro, Parañaque City                                    | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 7,000,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0082</b>                                | Construction of Multi-Purpose Building (Covered Court) in Parañaque National High School (PARSCI), Barangay San Dionisio, Parañaque City | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 7,000,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0083</b>                                | Construction of Multi-Purpose Building (Evacuation Center) at Coronado St. located at Barangay Guadalupe Viejo, Makati City              | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 30,000,000.00          |      |    | Construction of Multi-Purpose Building                          |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
 National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                               | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|-------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                             |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0084</b>                                | Construction of Multi-Purpose Building within Barangay B.F Paranaque City                                   | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 25,000,000.00          |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0085</b>                                | Construction of Multi-Purpose Building within Barangay Don Bosco, Paranaque City                            | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 25,000,000.00          |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0086</b>                                | Construction of Multi-Purpose Building within Barangay Marcelo Green Paranaque City                         | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 25,000,000.00          |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0087</b>                                | Construction of Multi-Purpose Building within Barangay Moonwalk, Paranaque City                             | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 25,000,000.00          |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0088</b>                                | Construction of Multi-Purpose Building within Barangay Sun Valley Paranaque City                            | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 20,000,000.00          |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0089</b>                                | Construction of Two (2) Storey Multi-Purpose Building J. De Leon St., Barangay San Dionisio, Parañaque City | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 8,000,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0090</b>                                | Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay Don Bosco, Parañaque City        | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 8,300,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0091</b>                                | Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay Moonwalk, Parañaque City         | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 8,300,000.00           |      |    | Construction of Multi-Purpose Building                          |





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
National Capital Region  
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                             | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                           |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0092</b>                                | Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay San Antonio, Parañaque City                    | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 16,600,000.00          |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0093</b>                                | Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay San Martin De Porres, Parañaque City           | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 8,300,000.00           |      |    | Construction of Multi-Purpose Building                          |
| <b>21OC0094</b>                                | Rehabilitation of Don Galo Park, Barangay Don Galo, Parañaque City                                                        | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 2,500,000.00           |      |    | Repair/Rehabilitation of Multi-Purpose Building                 |
| <b>21OC0095</b>                                | Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Vitalez, Parañaque City                                | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 3,500,000.00           |      |    | Repair/Rehabilitation of Multi-Purpose Building                 |
| <b>21OC0096</b>                                | Rehabilitation of Multi-Purpose Building (Gym and Stage) of Bacaran Elementary School I, Barangay Bacaran, Parañaque City | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 4,500,000.00           |      |    | Repair/Rehabilitation of Multi-Purpose Building                 |
| <b>21OC0097</b>                                | Rehabilitation of Multi-Purpose Building 1 (Covered Court) Bacaran Elementary School, Barangay Bacaran, Parañaque City    | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 4,000,000.00           |      |    | Repair/Rehabilitation of Multi-Purpose Building                 |
| <b>21OC0098</b>                                | Rehabilitation of Multi-Purpose Building 2 (Covered Court) Bacaran Elementary School, Barangay Bacaran, Parañaque City    | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 4,000,000.00           |      |    | Repair/Rehabilitation of Multi-Purpose Building                 |
| <b>21OC0099</b>                                | Rehabilitation of Multi-Purpose Building, (Covered Court) San Dionisio Village, Barangay San Dionisio, Parañaque City     | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 5,000,000.00           |      |    | Repair/Rehabilitation of Multi-Purpose Building                 |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
National Capital Region  
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                       | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                     |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0100</b>                                | Rehabilitation of Multi-Purpose Building, Barangay Pio del Pilar, Makati City                                                       | Construction     | Yes                                                         | Competitive Bidding    | 11/24/20                               | 12/15/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 2,000,000.00           |      |    | Repair/Rehabilitation of Multi-Purpose Building                 |
| <b>21OC0101</b>                                | Construction of Revetment Wall along Makati - Pateros (Phase II), Brgy. East Rembo, Makati City                                     | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 35,000,000.00          |      |    | Construction of Drainage Structure                              |
| <b>21OC0102</b>                                | Construction of Revetment Wall along Makati - Pateros River (Phase II), Brgy. Comembo, Makati City                                  | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 35,000,000.00          |      |    | Construction of Drainage Structure                              |
| <b>21OC0103</b>                                | Construction of Revetment Wall along Makati - Pateros River, Brgy. Pembo, Makati City                                               | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 20,000,000.00          |      |    | Construction of Drainage Structure                              |
| <b>21OC0104</b>                                | Rehabilitation/Upgrading and Drainage Improvement along 19th Avenue (Zone - 4) and its Vicinity, Brgy. East Rembo, Makati City      | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 1,541,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0105</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Adalla St. and its Vicinity, Brgy. Guadalupe Viejo, Makati City             | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 2,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0106</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Agutaya St., Belleza St. and its Vicinity, Brgy. Pinagkaisahan, Makati City | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 1,500,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0107</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Anastacio St. and its Vicinity, Brgy. Guadalupe Nuevo, Makati City          | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 1,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                                                                                                                                                               | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                                                                                                                                                             |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0108</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Cactus St. and its Vicinity, Brgy. Pembo, Makati City                                                                                                                                                               | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 1,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0109</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Conrado Street, Gonzales Street and its Vicinity, Brgy. Guadalupe Viejo, Makati City                                                                                                                                | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 2,500,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0110</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Cuyo St., Danlig St., Balabac St. and its Vicinity, Brgy. Pinagkaisahan, Makati City                                                                                                                                | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 2,500,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0111</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Gracia St., Limbo St. and its Vicinity, Brgy. Pinagkaisahan, Makati City                                                                                                                                            | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 750,000.00             |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0112</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Ilang - Ilang St. and its Vicinity, Brgy. Pembo, Makati City                                                                                                                                                        | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 700,000.00             |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0113</b>                                | Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Extension and its Vicinity, Brgy. West Rembo, Makati City                                                                                                                                                | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 15,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0114</b>                                | Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Rd., and its Vicinity, Brgy. South Cembo, Makati City                                                                                                                                                    | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 1,500,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0115</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Local Roads Connecting J.P. Rizal Ext'n., F. Dagohoy St., P. Gomez St., E. Jacinto St., Lapu-Lapu St., G.L. Jaena St., A. Luna St., M. Malvar St., Panday Pira St., and its Vicinity, Brgy. West Rembo, Makati City | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 3,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
National Capital Region  
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                              | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                            |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0116</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Manggahan St., Reposo St. and its Vicinity, Brgy. Guadalupe Nuevo, Makati City     | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 1,500,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0117</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Tolentino St., Ensueño St. and its Vicinity, Brgy. Pinagkaisahan, Makati City      | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 2,200,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0118</b>                                | Rehabilitation/Upgrading and Drainage Improvement along Universe St., Saturn St., Jupiter St. and its Vicinity, Brgy. Pembo, Makati City   | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 1,000,000.00           |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0119</b>                                | Bank Improvement of Marulas Creek, Gatchalian 2C, Barangay San Dionisio, Parañaque City                                                    | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 50,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0120</b>                                | Rehabilitation/Upgrading and Drainage Rehabilitation along Acacia St., Guijo St., Molave St. and its Vicinity, Barangay Cembo, Makati City | Construction     | Yes                                                         | Competitive Bidding    | 11/26/20                               | 12/17/20                          | 02/16/21           | 02/23/21            | NEP 2021              | 15,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0121</b>                                | Rehabilitation/Upgrading and Drainage Rehabilitation along Anahaw St. and its Vicinity, Barangay Comembo, Makati City                      | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 15,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0122</b>                                | Rehabilitation/Upgrading and Drainage Rehabilitation along Begonia St. and its Vicinity, Barangay Rizal, Makati City                       | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 10,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0123</b>                                | Rehabilitation/Upgrading and Drainage Rehabilitation along Cattleya St. and its Vicinity, Barangay Rizal, Makati City                      | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 15,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
 National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                   | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                 |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>21OC0124</b>                                | Rehabilitation/Upgrading and Drainage Rehabilitation along E. Pascua Street and its vicinity, Barangay Kasilawan, Makati City   | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 50,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0125</b>                                | Rehabilitation/Upgrading and Drainage Rehabilitation along Gen. A. Luna St. and its Vicinity, Barangay South Cembo, Makati City | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 15,000,000.00          |      |    | Repair/Rehabilitation of Drainage Structure                     |
| <b>21OC0126</b>                                | Construction of Retention Wall along Maricaban Creek Makati Side Phase 2, Barangay Magallanes, Makati City                      | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 40,615,000.00          |      |    | Construction of Drainage Structure                              |
| <b>21OC0127</b>                                | Asphalt Overlay along East Service Road, Parañaque City                                                                         | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 40,613,000.00          |      |    | Asphalt Overlay                                                 |
| <b>21OC0128</b>                                | Asphalt Overlay along Kalayaan Avenue, City of Makati                                                                           | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 40,613,000.00          |      |    | Asphalt Overlay                                                 |
| <b>21OC0129</b>                                | Asphalt Overlay along Ninoy Aquino Avenue, Parañaque City                                                                       | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 40,613,000.00          |      |    | Asphalt Overlay                                                 |
| <b>21OC0130</b>                                | Asphalt Overlay along South Super Highway, City of Makati                                                                       | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 40,613,000.00          |      |    | Asphalt Overlay                                                 |
| <b>21OC0131</b>                                | Rehabilitation of Paved Road (Asphalt Overlay) along Kalayaan Ave. Extension (West Bound), Makati City                          | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 50,000,000.00          |      |    | Rehabilitation of Road                                          |



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
 National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 as of SEPTEMBER 15, 2020**  
**Civil Works**

| Code<br>(Procurement<br>ID/Contract<br>ID/PAP) | Procurement Program / Project                                                                                                              | PMO/End-<br>User | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                   |                    |                     | Source<br>of<br>Funds | Estimated Budget (Php) |      |    | Remarks<br><br>Brief Description of<br>Program/Activity/Project |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------|-----------------------------------|--------------------|---------------------|-----------------------|------------------------|------|----|-----------------------------------------------------------------|
|                                                |                                                                                                                                            |                  |                                                             |                        | Advt /<br>Posting of<br>ITB/REOI       | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                       | Total                  | MOOE | CO |                                                                 |
| <b>210C0132</b>                                | Rehabilitaion of Road including Drainage along Dama de Noche St., Brgy. Pembo, Makati, Metro Manila                                        | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 10,780,000.00          |      |    | Rehabilitation of Road                                          |
| <b>210C0133</b>                                | Rehabilitaion of Road including Drainage along La Consolacion St., Brgy. Guadalupe Nuevo, Makati, Metro Manila                             | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 8,085,000.00           |      |    | Rehabilitation of Road                                          |
| <b>210C0134</b>                                | Rehabilitation of Mckinley Road from EDSA to Makati - Taguig Boundary (Intermittent Section), Makati City, Metro Manila                    | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 20,811,000.00          |      |    | Rehabilitation of Road                                          |
| <b>210C0135</b>                                | Repair/Rehabilitation of Mckinley Road from EDSA to Makati Taguig Boundary (Intermittent Section), Makati City                             | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 40,614,000.00          |      |    | Rehabilitation of Road                                          |
| <b>210C0136</b>                                | Construction of Bridge Across Parañaque River Adjacent to Parañaque Integrated Terminal Exchange (Parañaque ITX) Don, Galo, Parañaque City | Construction     | Yes                                                         | Competitive Bidding    | 12/01/20                               | 12/22/20                          | 02/23/21           | 03/02/21            | NEP 2021              | 17,974,000.00          |      |    | Construction of Bridge                                          |
|                                                |                                                                                                                                            |                  |                                                             |                        |                                        |                                   |                    |                     |                       |                        |      |    |                                                                 |


Submitted By :

  
**ALEX H. BALAAAN, PhD**  
 Head, Procurement Unit

Recommended By :

  
**JOSE T. DE LEON, JR.**  
 BAC Chairperson

Approved By :

  
**ARLEEN D. BELTRAN**  
 District Engineer