



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

September 21, 2020

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO

Director, Procurement Service
DPWH Central Office
Port Area, Manila

**SUBJECT : INDICATIVE FY 2021 ANNUAL PROCUREMENT PLAN (APP) – NON
CSE (Goods & Services, Civil Works and Consultancy Services)
based on "The Proposed FY 2021 Infrastructure Program based on
the DPWH Budget Proposal submitted to the DBM"**

We are submitting the herein approved report of Indicative FY 2021 Annual Procurement Plan (APP) – Non CSE for Goods & Services, Civil Works and Consultancy Services of this office.



LUISA M. SINOY

Head, Procurement Unit

Noted by:



JOEL F. LIMPENGCO

District Engineer

R4A.9 ECL



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0001	Asset Preservation Program - Preventive Maintenance-Tertiary Roads Tuy Diversion Rd - K0098+000-K0098+170	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	6,190.00		6,190.00	Asphalt Overlay, 100mm (4lanes)
21DB0002	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads Palico-Balayan-Batangas Rd- K0118+640-K0118+773	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	10,000.00		10,000.00	Upgrading from Asphalt to Concrete
21DB0003	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Ternate-Nasugbu Rd -K0085+700-K0085+815	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	50,000.00		50,000.00	Construction of Road Slope Protection Structure
21DB0004	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads Lemery-Taal Diversion Rd, Taal - K0130+760-K0130+860	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	27,000.00		27,000.00	Construction of Road Slope Protection Structure
21DB0005	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads Balayan-Balibago Rd-K0108+216-K0110+000	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	20,000.00		20,000.00	Upgrading of Drainage



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 006	Network Development Program- Road Widening-Secondary Roads Balayan-Balibago Rd-K0112+660- K0113+000	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	15,000.00		15,000.00	Road Widening from 2- lanes to 4-lanes
21DB0 007	Network Development Program- Road Widening-Secondary Roads Nasugbu-Lian-Calatagan Rd- K0103+000-K0104+490	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	75,000.00		75,000.00	Road Widening from 2- lanes to 4-lanes
21DB0 008	Network Development Program- Road Widening-Secondary Roads Nasugbu-Lian-Calatagan Rd- K0119+000-K0120+073	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	29,675.00		29,675.00	Road Widening from 2- lanes to 4-lanes
21DB0 009	Network Development Program- Road Widening-Secondary Roads Palico-Balayan-Batangas Rd- K0131+000-K0131+668	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	20,000.00		20,000.00	Road Widening from 2- lanes to 4-lanes
21DB0 010	Network Development Program- Road Widening-Secondary Roads Tagaytay-Nasugbu Rd-K0095+003- K0096+800	Const. Section	Yes	CB	10/15/2020 TO 10/21/2020	11/3/2020	1/6/2021	1/15/2021	CY 2021 GAA - 001	91,000.00		91,000.00	Road Widening from 2- lanes to 4-lanes



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 011	Network Development Program- Off-Carriageway Improvement- Secondary Roads Palico-Balayan- Batangas Rd K0113+206- K0113+829	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/6/2021	1/15/2021	CY 2021 GAA - OO1	12,149.00		12,149.00	Off-Carriageway Improvement: Shoulder Paving/Constructi on (with Shoulder & Canal at PS)
21DB0 012	Network Development Program- Off-Carriageway Improvement- Secondary Roads Palico-Balayan- Batangas Rd K0127+000	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/6/2021	1/15/2021	CY 2021 GAA - OO1	5,000.00		5,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of
21DB0 013	Network Development Program- Off-Carriageway Improvement- Secondary Roads Tagaytay- Nasugbu Rd K0093+020	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/6/2021	1/15/2021	CY 2021 GAA - OO1	6,000.00		6,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of
21DB0 014	Network Development Program- Off-Carriageway Improvement- Secondary Roads Tagaytay- Nasugbu Rd K0101+252- K0102+399	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/6/2021	1/15/2021	CY 2021 GAA - OO1	8,000.00		8,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
21DB0 015	Bridge Program-Replacement of Permanent Weak Bridges Calbangan Br. (B00053LZ) along Palico-Balayan-Batangas Rd	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/6/2021	1/15/2021	CY 2021 GAA - OO1	91,200.00		91,200.00	Replacement of Bridge



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 016	Bridge Program-Replacement of Permanent Weak Bridges Talisay Bridge (B00051LZ) along Nasugbu-Lian-Calatagan Rd	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/8/2021	1/18/2021	CY 2021 GAA - 001	30,000.00		30,000.00	Replacement of Bridge
21DB0 017	Bridge Program-Retrofitting/Strengthening of Permanent Bridges Laguile Br. (B04714LZ) along Lemery-Taal Diversion Rd	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/8/2021	1/18/2021	CY 2021 GAA - 001	19,000.00		19,000.00	Retrofitting of Bridge
21DB0 018	Bridge Program-Retrofitting/Strengthening of Permanent Bridges Tanggoy Bridge (B03050LZ) along Balayan-Balibago Rd	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/8/2021	1/18/2021	CY 2021 GAA - 001	8,000.00		8,000.00	Retrofitting of Bridge
21DB0 019	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River at Balayan, Batangas	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/8/2021	1/18/2021	CY 2021 GAA-002	80,000.00		80,000.00	Construction of Flood Mitigation Structure
21DB0 020	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Pansipit River, Lemery, Batangas	Const. Section	Yes	CB	10/17/2020 to 10/23/2020	11/5/2020	1/8/2021	1/18/2021	CY 2021 GAA-002	52,284.00		52,284.00	Construction of Flood Mitigation Structure



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 021	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection of Lian Bridge Slope Protection, Lian River at Nasugbu, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA- OO2	80,000.00		80,000.00	Construction of Slope Protection Structure
21DB0 022	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection using Gabion for Lian Bridge Slope Protection, Lian River at Lian, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA- OO2	80,000.00		80,000.00	Construction of Slope Protection Structure
21DB0 023	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program-KATUPARAN Access Road leading to Calatagan Port, Calatagan, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA- OO2	71,331.00		71,331.00	Construction of Gravel Road
21DB0 024	Construction (Completion) of DPWH Batangas 1st DEO Building, Balayan, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA- LP	34,796.00		34,796.00	Construction (Completion) of Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 025	Construction/Improvement of Multi-Purpose Building (Municipal Building), Taal, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA-LP	20,000.00		20,000.00	Construction/Improvement of Multi-Purpose Building
21DB0 026	Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Magabe, Balayan, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA-LIP	500.00		500.00	Construction (Completion) of Multi-Purpose Building
21DB0 027	Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Malalay, Balayan, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA-LIP	500.00		500.00	Construction (Completion) of Multi-Purpose Building
21DB0 028	Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Gulod, Calatagan, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA-LIP	500.00		500.00	Construction (Completion) of Multi-Purpose Building
21DB0 029	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Carlota, Calatagan, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA-LIP	1,500.00		1,500.00	Construction (Completion) of Multi-Purpose Building
21DB0 030	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Dalima, Tuy, Batangas	Const. Section	Yes	CB	10/22/2020 to 10/28/2020	11/10/2020	1/8/2021	1/18/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction (Completion) of Multi-Purpose Building
21DB0 031	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Dao, Balayan, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	1,500.00		1,500.00	Construction (Completion) of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 032	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Dao, Tuy, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction (Completion) of Multi-Purpose Building
21DB0 033	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Gulod, Lemery, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction (Completion) of Multi-Purpose Building
21DB0 034	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Niogan, Lemery, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction (Completion) of Multi-Purpose Building
21DB0 035	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Palincaro, Tuy, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction (Completion) of Multi-Purpose Building
21DB0 036	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay San Piro, Balayan, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Construction (Completion) of Multi-Purpose Building
21DB0 037	Construction (Completion) of Multi-Purpose Building (Day Care Center) in Barangay Poblacion 2, Lian, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	500.00		500.00	Construction (Completion) of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
21DB0 038	Construction (Completion) of Multi-Purpose Building (Health Center) in Barangay Tatlong Maria, Taal, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction (Completion) of Multi-Purpose Building
21DB0 039	Construction (Completion) of Multi-Purpose Building (Stage w/ Comfort Room) in Barangay Cawit, Taal, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	500.00		500.00	Construction (Completion) of Multi-Purpose Building
21DB0 040	Construction (Completion) of Multi-Purpose Building (Stage) in Barangay Dalig, Balayan, Batangas	Const. Section	Yes	CB	10/24/2020 to 10/30/2020	11/12/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	500.00		500.00	Construction (Completion) of Multi-Purpose Building
21DB0 041	Construction (Completion) of the Department of Public Works and Highways (DPWH) Batangas I District Engineering Office (DEO) in Balayan, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	31,000.00		31,000.00	Construction (Completion) of Building
21DB0 042	Construction of Multi-Purpose Building (Barangay Hall) in Barangay Dayapan, Lemery, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	2,500.00		2,500.00	Construction of Multi-Purpose Building
21DB0 043	Construction of Multi-Purpose Building (Barangay Hall) in Barangay Ipil, Taal, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 044	Construction of Multi-Purpose Building (Covered Court) (Additional) in Barangay Reparo, Nasugbu, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building
21DB0 045	Construction of Multi-Purpose Building (Covered Court) (Additional) in Barangay Tumalim, Nasugbu, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	1/11/2021	1/20/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building
21DB0 046	Construction of Multi-Purpose Building (Covered Court) (Half) in Barangay Buli, Taal, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	2,500.00		2,500.00	Construction of Multi-Purpose Building
21DB0 047	Construction of Multi-Purpose Building (Covered Court) in Barangay Balisong, Taal, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building
21DB0 048	Construction of Multi-Purpose Building (Covered Court) in Barangay Reparo, Nasugbu, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	3,000.00		3,000.00	Construction of Multi-Purpose Building
21DB0 049	Construction of Multi-Purpose Building (Covered Court) in Barangay Tumalim, Nasugbu, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	2,500.00		2,500.00	Construction of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 050	Construction of Multi-Purpose Building (Day Care Center) in Barangay Poblacion 1, Calatagan, Batangas	Const. Section	Yes	CB	10/29/2020 to 11/4/2020	11/17/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building
21DB0 051	Construction of Multi-Purpose Building (Day Care Center) in Barangay Seiran, Taal, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building
21DB0 052	Construction of Multi-Purpose Building (Health Center) in Barangay Baclaran, Balayan, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building
21DB0 053	Construction of Multi-Purpose Building (Health Center) in Barangay Bihis, Taal, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building
21DB0 054	Construction of Multi-Purpose Building (Health Center) in Barangay Hukay, Calatagan, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building
21DB0 055	Construction of Multi-Purpose Building (Senior Citizen Building) in Barangay Bilaran, Nasugbu, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	2,000.00		2,000.00	Construction of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
21DB0 056	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Sambal Ibaba, Lemery, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Construction/Rehabilitation of Multi-Purpose Building
21DB0 057	Construction/Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Anak Dagat, Lemery, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Construction/Rehabilitation of Multi-Purpose Building
21DB0 058	Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Carenahan, Balayan, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 059	Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Duhatan, Balayan, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 060	Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Poblacion 7, Nasugbu, Batangas	Const. Section	Yes	CB	10/31/2020 to 11/6/2020	11/19/2020	11/13/2021	1/22/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 061	Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay San Juan, Balayan, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 062	Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Zone 1, Taal, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,500.00		1,500.00	Rehabilitation of Multi-Purpose Building
21DB0 063	Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Zone 5, Taal, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 064	Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Zone 8, Taal, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 065	Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Zone 9, Taal, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 066	Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Pooc, Balayan, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 067	Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Pooc, Taal, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 068	Rehabilitation of Multi-Purpose Building (Day Care Center) in Barangay Poblacion 3, Calaca, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 069	Rehabilitation of Multi-Purpose Building (Day Care Center) in Barangay Tulo, Taal, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 070	Rehabilitation of Multi-Purpose Building (Repair and Roofing of Stage) in Barangay Salong Calaca, Batangas	Const. Section	Yes	CB	11/5/2020 to 11/11/2020	11/24/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 071	Rehabilitation of Multi-Purpose Building in Barangay Poblacion 10, Balayan, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Rehabilitation of Multi-Purpose Building
21DB0 072	Renovation of Multi-Purpose Building (Barangay Hall) in Barangay Cayponce, Balayan, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Renovation of Multi-Purpose Building
21DB0 073	Renovation of Multi-Purpose Building (Barangay Hall) in Barangay Lanatan, Balayan, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Renovation of Multi-Purpose Building
21DB0 074	Construction of Multi-Purpose Building (Covered Court - Phase II) in Barangay San Piro, Balayan, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	1,000.00		1,000.00	Construction of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/P OSTING OF IB/REI	SUBMISSION/O PENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
21DB0 075	Construction of Multi-Purpose Building (Covered Court) in Barangay Pantalan, Nasugbu, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/15/2021	1/25/2021	CY 2021 GAA-LIP	4,000.00		4,000.00	Construction of Multi-Purpose Building
21DB0 076	Construction of Multi-Purpose Building (Covered Court) in Barangay Dayap, Nasugbu, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/18/2021	1/27/2021	CY 2021 GAA-LIP	3,000.00		3,000.00	Construction of Multi-Purpose Building
21DB0 077	Construction of Multi-Purpose Building (Dry Goods Market) and Parking Area, Barangay Poblacion, Taal, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/18/2021	1/27/2021	CY 2021 GAA-LIP	10,000.00		10,000.00	Construction of Multi-Purpose Building
21DB0 078	Construction of Multi-Purpose Building (Municipal Building) in Taal, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/18/2021	1/27/2021	CY 2021 GAA-LIP	10,000.00		10,000.00	Construction of Multi-Purpose Building
21DB0 079	Construction of Multi-Purpose Building (Tuy Municipal Plaza), Barangay Burgos, Tuy, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/18/2021	1/27/2021	CY 2021 GAA-LIP	3,000.00		3,000.00	Construction of Multi-Purpose Building
21DB0 080	Construction of Multi-Purpose Building, Barangay Payapa Ibaba, Lemery, Batangas	Const. Section	Yes	CB	11/7/2020 to 11/13/2020	11/26/2020	1/18/2021	1/27/2021	CY 2021 GAA-LIP	5,000.00		5,000.00	Construction of Multi-Purpose Building
21DB0 081	Construction of Multi-Purpose Building, Brgy. Bagong Pook, Lian, Batangas	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/1/2020	1/18/2021	1/27/2021	CY 2021 GAA-LIP	3,000.00		3,000.00	Construction of Multi-Purpose Building