



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
1	Preventive Maintenance - Primary Roads Makilala-Allah Valley Rd K1611 + (-009) - K1611 + 825	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	18,502,000.00		18,502,000.00	Preventive Maintenance
2	Preventive Maintenance - Tertiary Roads Kidapawan-Magpet-Pangaoan Rd K1625 + 000 - K1625 + 701	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	15,409,000.00		15,409,000.00	Preventive Maintenance
3	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd K1640 + 100 - K1640 + 833	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
4	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd K1640 + 453 - K1640 + 617	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	30,000,000.00		30,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
5	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Kidapawan-Ilomavis Tourist Rd K1636 + 760 - K1636 + 825	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	49,950,000.00		49,950,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
6	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Magpet-Nowa-Doroluman-Greenfield Rd K1633 + 100 - K1633 + 175	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	49,950,000.00		49,950,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
7	Road Widening - Primary Roads Davao-Cotabato Rd (Dual) - (S00684MN) Chainage 181 - Chainage 844, Chainage 943 - Chainage 1486	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	26,532,000.00		26,532,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Road Widening - Primary Roads Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1606 + 539 - K1607 + 163	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	21,200,000.00		21,200,000.00	Road Widening
9	Road Widening - Primary Roads Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1611 + 000 - K1611 + 267, K1611 + 293 - K1611+ 600	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	22,988,000.00		22,988,000.00	Road Widening
10	Road Widening - Primary Roads Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1621 + 779 - K1622 + 466	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	27,036,000.00		27,036,000.00	Road Widening
11	Road Widening - Primary Roads Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1622 + 978 - K1623 + 793	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	30,000,000.00		30,000,000.00	Road Widening
12	Road Widening - Primary Roads Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1626 + 684 - K1627 + 446	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	30,000,000.00		30,000,000.00	Road Widening
13	Road Widening - Secondary Roads Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1632+ 045 - K1632 + 149, K1632+ 659 - K1632 + 863, K1632+ 938 - K1633 + 143, K1633+ 459 - K1633 + 464	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	18,130,000.00		18,130,000.00	Road Widening
14	Road Widening - Secondary Roads Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1639+ 658 - K1640 + 620	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	23,250,000.00		23,250,000.00	Road Widening
15	Road Widening - Secondary Roads Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1662+ 373 - K1662 + 542	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	8,326,000.00		8,326,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Road Widening - Tertiary Roads Kidapawan-Magpet Pangaoan Rd K1621 + 331 - K1622 + 117	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	28,170,000.00		28,170,000.00	Road Widening
17	Road Widening - Tertiary Roads Kidapawan-Magpet Pangaoan Rd K1625 + 680 - K1626 + 710	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	30,630,000.00		30,630,000.00	Road Widening
18	Construction of Missing Links / New Roads Doroluman-President Roxas-Kadilingan Road, Cotabato	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	100,000,000.00		100,000,000.00	Construction of Road
19	Off-Carriageway Improvement - Primary Roads Makilala-Allah Valley Rd - K1619 + 000 - K1621 + 000	Construction Section	Yes	Public Bidding	11/3/2020 - 11/23/2020	November 23, 2020	January 26, 2021	February 3, 2021	NEP	5,005,000.00		5,005,000.00	Off-Carriageway Improvement
20	Off-Carriageway Improvement - Tertiary Roads Kidapawan-Ilomavis Tourist Rd - K1619 + 427 - K1623 + 120, K1623 + 155 - K1624 + 032	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	20,958,000.00		20,958,000.00	Off-Carriageway Improvement
21	Widening of Permanent Bridges Malangag Br. (B00268MN) along Pao-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	21,000,000.00		21,000,000.00	Widening of Permanent Bridges
22	Widening of Permanent Bridges Nuangan Br. (B00234MN) along Davao Cotabato Rd (Jct. Davao-Cotabato Sect)	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	14,400,000.00		14,400,000.00	Widening of Permanent Bridges
23	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Slope Protection of Patulungan Br, Sinallangan Br, Balugan Br, Bulatukan Br, Malasila Br, Tulunan Br, Lamitan Br, Malaan Br and Saguing Br along Davao-Cotabato Rd (Jct. Digos Cotabato Sect) (Primary National Road (within Makilala Section))	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	59,930,000.00		59,930,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	Construction of Flood Control Dike along Kabacan River (Tuai Section) L/S, Brgy. Tuai, President Roxas, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	21,894,000.00		21,894,000.00	Construction of Flood Control Dike
25	Construction of Malasila River Flood Control L/S, Brgy. Bulacan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	50,000,000.00		50,000,000.00	Construction of River Flood Control
26	Construction of Malasila River Flood Control L/S, Brgy. Sta. Fe, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	50,000,000.00		50,000,000.00	Construction of River Flood Control
27	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotspring, Brgy. Batasan, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction/Improvement of Access Roads
28	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction/Improvement of Access Roads
29	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction/Improvement of Access Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Bongolanon-Kinarum Road leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction/ Improvement of Access Roads
31	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. Davao-Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction/ Improvement of Access Roads
32	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. Matigol to Sitio Inamong Road leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction/ Improvement of Access Roads
33	Construction/ Improvement of Access Roads leading to Trade, Industries and Economic Zones (ROLL-IT) National Highway-Del Carmen-Sagcungan Road in support to Dairy and Organic Products Processing, President Roxas, Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	9,862,000.00		9,862,000.00	Construction/ Improvement of Access Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones (ROLL-IT) San Isidro-San Roque-Estado Matalam Road connecting National Highway to BOI Registered Companies, Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	10,000,000.00		10,000,000.00	Construction/Improvement of Access Roads
35	Construction (Completion) of DPWH Building and Compound, Cotabato 2nd District Engineering Office, Lanao, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	28,000,000.00		28,000,000.00	
36	Construction of the Department of Agrarian Reform Provincial Office Building - North Cotabato (DARPO - North Cotabato), Brgy. Singao, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Public Building
37	Construction of Multi-Purpose Building (Covered Court), Sitio San Miguel, Barangay Sikitan, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
38	Construction of Multi-Purpose Building, Brgy. Malatab, Antipas, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
39	Construction of Multi-Purpose Building, Brgy. Manobo, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
40	Concreting of Road, Lomonay-Del Carmen, President Roxas, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	18,000,000.00		18,000,000.00	Concreting of Road
41	Construction of Maria Caridad Bridge, Poblacion, Ma. Caridad, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	11/4/2020 - 11/24/2020	November 24, 2020	January 26, 2021	February 3, 2021	NEP	80,000,000.00		80,000,000.00	Construction of Bridge
42	Construction of Multi-Purpose Building, 39th IBPA, Barangay Poblacion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	Construction of Multi-Purpose Building, Barangay Badiangon, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
44	Construction of Multi-Purpose Building, Barangay Bato, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
45	Construction of Multi-Purpose Building, Barangay Buena Vida, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
46	Construction of Multi-Purpose Building, Barangay Cabilao, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
47	Construction of Multi-Purpose Building, Barangay Dallag, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
48	Construction of Multi-Purpose Building, Barangay Doroluman, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
49	Construction of Multi-Purpose Building, Barangay Ilomavis, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
50	Construction of Multi-Purpose Building, Barangay Kisante, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
51	Construction of Multi-Purpose Building, Barangay Luayon, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
52	Construction of Multi-Purpose Building, Barangay Luhong, Antipas, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
53	Construction of Multi-Purpose Building, Barangay New Bulatukan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
54	Construction of Multi-Purpose Building, Barangay Perex, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	Construction of Multi-Purpose Building, Poblacion, President Roxas, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
56	Construction of Multi-Purpose Building, Sagcungan, President Roxas, North Cotabato	Construction Section	Yes	Public Bidding	11/5/2020 - 11/25/2020	November 25, 2020	January 26, 2021	February 3, 2021	NEP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
57	Construction of Multi-Purpose Building, Barangay Singao, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
58	Construction of Multi-Purpose Building, Barangay Sudapin, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
59	Construction of Multi-Purpose Building, Sandawa, Barangay Singao, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
60	Construction of Multi-Purpose Building, Barangay Malatab, Antipas, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
61	Construction (Completion) of Multi-Purpose Building in Barangay New Cebu, Pres. Roxas, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
62	Construction (Completion) of Multi-Purpose Building in Tamesis St. Barangay Poblacion, Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
63	Construction (Completion) of Multi-Purpose Building, Poblacion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
64	Construction of Multi-Purpose Building in Barangay Amas (Capitol Compound), Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
65	Construction of Multi-Purpose Facility (Covered Court) at Sitio San Miguel in Barangay Sikitan, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	Construction/Improvement of Multi-Purpose Building (Public Market) in Makilala, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
67	Construction of Drainage System (Box Culvert), Purok Tambis, Manongol, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Construction of Drainage System
68	Road Concreting, Barangay Camasi, President Roxas, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	10,000,000.00		10,000,000.00	Road Concreting
69	Road Concreting, Barangay Del Pilar, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Road Concreting
70	Road Concreting, Barangay Katipunan, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	5,000,000.00		5,000,000.00	Road Concreting
71	Concreting of Lamongan-Del Carmen Road in President Roxas, Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	10,000,000.00		10,000,000.00	Road Concreting
72	Construction of Water System, Phase II, Barangay Malire, Antipas, Cotabato	Construction Section	Yes	Public Bidding	11/6/2020 - 11/26/2020	November 26, 2020	January 26, 2021	February 3, 2021	NEP	15,000,000.00		15,000,000.00	Construction of Water System
GOOD AND SERVICES													
	OFFICE SUPPLIES												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	5,189,155.19		5,189,155.19	Office Supplies.
	SECOND QUARTER	Cotabato 2nd DEO	No	Public Bidding	April 2-22, 2021	April 22, 2021	April 27, 2021	April 29, 2021	NEP	3,275,702.50		3,275,702.50	Office Supplies.
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-22, 2021	July 22, 2021	July 27, 2021	July 29, 2021	NEP	6,459,790.61		6,459,790.61	Office Supplies.
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-22, 2021	September 22, 2021	September 27, 2021	September 29, 2021	NEP	2,402,240.00		2,402,240.00	Office Supplies.
	OFFICE EQUIPMENT												
	FIRST QUARTER	DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	1,367,015.00		1,367,015.00	Office Equipment
	SECOND QUARTER	DEO	No	Public Bidding	April 2-9, 2021	April 9, 2021	April 14, 2021	April 16, 2021	NEP	635,200.00		635,200.00	Office Equipment
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-9, 2021	July 9, 2021	July 14, 2021	July 16, 2021	NEP	893,450.00		893,450.00	Office Equipment
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-9, 2021	September 9, 2021	September 14, 2021	September 16, 2021	NEP	551,200.00		551,200.00	Office Equipment
	FUEL & LUBRICANTS												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	2,058,852.50		2,058,852.50	Fuel & Lubs.
	SECOND QUARTER	Cotabato 2nd DEO	No	Public Bidding	April 2-22, 2021	April 22, 2021	April 27, 2021	April 29, 2021	NEP	2,053,597.50		2,053,597.50	Fuel & Lubs.
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-22, 2021	July 22, 2021	July 27, 2021	July 29, 2021	NEP	2,142,662.50		2,142,662.50	Fuel & Lubs.
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-22, 2021	September 22, 2021	September 27, 2021	September 29, 2021	NEP	1,962,972.50		1,962,972.50	Fuel & Lubs.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Delivery/Provision of Complete Security Service 24/7												
	FIRST QUARTER	Admin Sect.	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	GOP	1,046,250.00		1,046,250.00	Security Guard
	THIRD QUARTER	Admin Sect.	No	Public Bidding	July 2-22, 2021	July 22, 2021	July 27, 2021	July 29, 2021	GOP	1,046,250.00		1,046,250.00	Security Guard
	REPAIR OF OFFICE EQUIPMENT												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	25,000.00		25,000.00	Office Equipment
	SECOND QUARTER	Cotabato 2nd DEO	No	Public Bidding	April 2-9, 2021	April 9, 2021	April 14, 2021	April 16, 2021	NEP	25,000.00		25,000.00	Office Equipment
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-9, 2021	July 9, 2021	July 14, 2021	July 16, 2021	NEP	25,000.00		25,000.00	Office Equipment
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-9, 2021	September 9, 2021	September 14, 2021	September 16, 2021	NEP	25,000.00		25,000.00	Office Equipment
	WATER, ELECTRIC BILL & MAILING	Cotabato 2nd DEO	No	Alternative Methods	-	-	-	-	NEP	2,000,000.00		2,000,000.00	Electric Water Bills & Mailings
	TELEPHONE & CABLE BILL	Cotabato 2nd DEO	No	Alternative Methods	-	-	-	-	NEP	200,000.00		200,000.00	Telephone Bills
	GSIS INSURANCE/LTO/EMISSION TEST	Cotabato 2nd DEO	No	Alternative Methods	-	-	-	-	NEP	200,000.00		200,000.00	Insurance/LTO Emission Test
	FIDELITY BOND	Cotabato 2nd DEO	No	Alternative Methods	-	-	-	-	NEP	300,000.00		300,000.00	Fidelity Bond
	CONTINGENCIES	Cotabato 2nd DEO	No	Alternative Methods	-	-	-	-	NEP	280,000.00		280,000.00	CONTINGENCIES
	ELECTRICAL SUPPLIES												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	128,950.00		128,950.00	Electrical Supplies
	SECOND QUARTER	Cotabato 2nd DEO	No	Public Bidding	April 2-9, 2021	April 9, 2021	April 14, 2021	April 16, 2021	NEP	43,876.41		43,876.41	Electrical Supplies
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-9, 2021	July 9, 2021	July 14, 2021	July 16, 2021	NEP	34,713.59		34,713.59	Electrical Supplies
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-9, 2021	September 9, 2021	September 14, 2021	September 16, 2021	NEP	11,310.00		11,310.00	Electrical Supplies
	VEHICLE RENTALS												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	2,459,429.14		2,459,429.14	Rental of Vehicle
	SECOND QUARTER	Cotabato 2nd DEO	No	Public Bidding	April 2-22, 2021	April 22, 2021	April 27, 2021	April 29, 2021	NEP	2,601,033.36		2,601,033.36	Rental of Vehicle
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-22, 2021	July 22, 2021	July 27, 2021	July 29, 2021	NEP	2,672,089.04		2,672,089.04	Rental of Vehicle
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-22, 2021	September 22, 2021	September 27, 2021	September 29, 2021	NEP	2,562,056.28		2,562,056.28	Rental of Vehicle
	SPARE PARTS												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	1,192,460.07		1,192,460.07	Purchase of Spare Parts
	SECOND QUARTER	Cotabato 2nd DEO	No	Public Bidding	April 2-22, 2021	April 22, 2021	April 27, 2021	April 29, 2021	NEP	229,146.74		229,146.74	Purchase of Spare Parts
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-22, 2021	July 22, 2021	July 27, 2021	July 29, 2021	NEP	358,534.60		358,534.60	Purchase of Spare Parts
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-22, 2021	September 22, 2021	September 27, 2021	September 29, 2021	NEP	249,353.60		249,353.60	Purchase of Spare Parts
	SPARE PARTS (Heavy Equipment)												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	924,129.82		924,129.82	Purchase of Spare Parts For Heavy Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SECOND QUARTER	Cotabato 2nd DEO	No	Public Bidding	April 2-9, 2021	April 9, 2021	April 14, 2021	April 16, 2021	NEP	350,380.64		350,380.64	Purchase of Spare Parts For Heavy Equipment
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-9, 2021	July 9, 2021	July 14, 2021	July 16, 2021	NEP	365,295.31		365,295.31	Purchase of Spare Parts For Heavy Equipment
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-9, 2021	September 9, 2021	September 14, 2021	September 16, 2021	NEP	407,277.91		407,277.91	Purchase of Spare Parts For Heavy Equipment
	LABORATORY CHEMICALS												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	17,640.00		17,640.00	Purchase of Laboratory Chemicals
	VARIOUS CONSTRUCTION MATERIALS												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	3,706,423.33		3,706,423.33	Various Construction Materials for Maintenance Activities
	SECOND QUARTER	Cotabato 2nd DEO	No	Public Bidding	April 2-22, 2021	April 22, 2021	April 27, 2021	April 29, 2021	NEP	3,706,423.33		3,706,423.33	Various Construction Materials for Maintenance Activities
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-22, 2021	July 22, 2021	July 27, 2021	July 29, 2021	NEP	3,598,926.67		3,598,926.67	Various Construction Materials for Maintenance Activities
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-22, 2021	September 22, 2021	September 27, 2021	September 29, 2021	NEP	3,598,926.67		3,598,926.67	Various Construction Materials for Maintenance Activities
	BATTERIES AND TIRES												
	FIRST QUARTER	Cotabato 2nd DEO	No	Public Bidding	January 5-25, 2021	January 25, 2021	February 1, 2021	February 3, 2021	NEP	363,655.83		363,655.83	Batteries and Tires for Maintenance equipments
	SECOND QUARTER	Cotabato 2nd DEO	No	Public Bidding	April 2-9, 2021	April 9, 2021	April 14, 2021	April 16, 2021	NEP	175,410.83		175,410.83	Batteries and Tires for Maintenance equipments
	THIRD QUARTER	Cotabato 2nd DEO	No	Public Bidding	July 2-9, 2021	July 9, 2021	July 14, 2021	July 16, 2021	NEP	310,459.17		310,459.17	Batteries and Tires for Maintenance equipments
	FOURTH QUARTER	Cotabato 2nd DEO	No	Public Bidding	September 2-9, 2021	September 9, 2021	September 14, 2021	September 16, 2021	NEP	141,914.17		141,914.17	Batteries and Tires for Maintenance equipments
	SALARY AND WAGES	Cotabato 2nd DEO	No	Alternative Methods					NEP	3,733,715.04		3,733,715.04	SALARY AND WAGES



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PER DIEMS	Cotabato 2nd DEO	No	Alternative Methods	-	-	-	-	NEP	300,000.00		300,000.00	PER DIEMS

Prepared by:

ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Head, Procurement Unit

Recommended by:

ERNESTO C. CAMPOSANO
Engineer III, Chief, Construction Section
BAC Chairman

Approved by:

ELPIDIO A. BIROG
District Engineer