



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
CIVIL WORKS													
21MH0001	Preventive Maintenance of Road: Asphalt Overlay along Marbel-Allah Valley-Cotabato Road - K1777+000-K1777+505, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	19,690,160.00		19,690,160.00	Preventive Maintenance of Road: Asphalt Overlay
21MH0002	Preventive Maintenance of Road: Concrete Reblocking along Isulan Jct.-Ninoy Aquino Road - K1809+212-K1809+283, K1810+000-K1810+523, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	5,161,660.00		5,161,660.00	Preventive Maintenance of Road: Concrete Reblocking
21MH0003	Preventive Maintenance of Road: Concrete Reblocking along Isulan Jct.-Ninoy Aquino Road - K1841+840-K1841+942, K1841+952-K1842+545, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	5,192,040.00		5,192,040.00	Preventive Maintenance of Road: Concrete Reblocking
21MH0004	Reconstruction to Concrete Pavement along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road - K1968+000-K1969+044, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	36,286,460.00		36,286,460.00	Preventive Maintenance of Road: Concrete Reblocking
21MH0005	Reconstruction to Concrete Pavement along Isulan Jct-Ninoy Aquino Road - K1811+599-K1812+000, K1840+051-K1840+104, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	15,874,040.00		15,874,040.00	Reconstruction to Concrete Pavement
21MH0006	Reconstruction to Concrete Pavement along Isulan Jct-Ninoy Aquino Road - K1824+268-K1824+846, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	20,828,920.00		20,828,920.00	Reconstruction to Concrete Pavement
21MH0007	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1960+925-K1961+020, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	21,280,700.00		21,280,700.00	Construction of Road Slope Protection Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0008	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1980+856-K1980+890, K1983+970-K1984+038, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	20,563,340.00		20,563,340.00	Construction of Road Slope Protection Structure
21MH0009	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1984+576-K1984+837, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	26,758,900.00		26,758,900.00	Construction of Road Slope Protection Structure
21MH0010	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1984+990-K1985+030, K1986+085-K1986+155, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	32,479,160.00		32,479,160.00	Construction of Road Slope Protection Structure
21MH0011	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K2008+600-K2008+631, K2011+285-K2011+320, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	17,315,620.00		17,315,620.00	Construction of Road Slope Protection Structure
21MH0012	Construction of Drainage along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1942+655, K1943+046, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	4,900,000.00		4,900,000.00	Construction of Drainage
21MH0013	Road Widening along Marbel-Allah Valley-Cotabato Road - K1779+000-K1780+561, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	49,000,000.00		49,000,000.00	Road Widening
21MH0014	Road Widening along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road - K1920+996-K1921+756, K1921+900-K1923+000, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	49,000,000.00		49,000,000.00	Road Widening
21MH0015	Road Widening along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road - K2021+875-K2023+600, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	48,493,340.00		48,493,340.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0016	Road Widening along Isulan Jct.-Ninoy Aquino Road - K1791+526-K1793+000, K1794+578-K1794+678, K1794+698-K1794+820, K1797+255-K1797+355, K1797+437-K1797+477, K1798+011-K1798+513, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	64,397,345.00		64,397,345.00	Road Widening
21MH0017	Road Widening along Isulan Jct.-Ninoy Aquino Road - K1824+216-K1827+026, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	84,360,300.00		84,360,300.00	Road Widening
21MH0018	Road Widening along SNA-Lebak-Kalamansig Road - K1906+000-K1908+394, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	64,685,880.00		64,685,880.00	Road Widening
21MH0019	Rehabilitation/Major Repair of Gapok Bridge (B00613MN) along Isulan Jct-Ninoy Aquino Road, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	9,598,120.00		9,598,120.00	Rehabilitation/Major Repair of Gapok Bridge
21MH0020	Rehabilitation/Major Repair of Magon Bridge (B01869MN) along SNA-Lebak-Kalamansig Road, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 04, 2020	November 24, 2020	December 01, 2020	December 11, 2020	DPWH General Appropriation Act 2021	7,056,000.00		7,056,000.00	Rehabilitation/Major Repair of Magon Bridge
21MH0021	Rehabilitation/Major Repair of Sebayor Bridge 6 (B01781MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	7,056,000.00		7,056,000.00	Rehabilitation/Major Repair of Sebayor Bridge 6
21MH0022	Rehabilitation/Major Repair of Sewod Bridge (B00614MN) along Isulan Jct-Ninoy Aquino Road, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	10,060,680.00		10,060,680.00	Rehabilitation/Major Repair of Sewod Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0023	Construction of River Bank Protection/Flood Control (Upstream Side) Brgy. Biwang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	67,550,000.00		67,550,000.00	Construction of River Bank Protection/Flood Control
21MH0024	Construction of River Bank Protection/Flood Control (Upstream) Brgy. Daladap, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	58,917,110.00		58,917,110.00	Construction of River Bank Protection/Flood Control
21MH0025	Construction of River Bank Protection/Flood Control Brgy. Biwang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	67,550,000.00		67,550,000.00	Construction of River Bank Protection/Flood Control
21MH0026	Construction of Flood Control (Ala River Basin), Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	67,550,000.00		67,550,000.00	Construction of Flood Control
21MH0027	Construction of Concrete Road - New Calinog Road leading to Tres Andanas Falls, New Calinog, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	19,600,000.00		19,600,000.00	Construction of Concrete Road
21MH0028	Construction of Concrete Road - NRJ to Sitio Sewal leading to Lagbasan Cave passing thru Burial Cave, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	14,700,000.00		14,700,000.00	Construction of Concrete Road
21MH0029	Construction of Concrete Road - Brgy. Basak-Villamonte-Capitan connecting to New Calinog in support of Bamboo and Coffee Plantation, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	25,532,920.00		25,532,920.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0030	Concreting of Road, Ala-Salabaca-New Panay, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	49,215,000.00		49,215,000.00	Concreting of Road
21MH0031	Concreting of Road, Keytodak-Villamonte, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	50,180,000.00		50,180,000.00	Concreting of Road
21MH0032	Construction (Completion) of Barangay Hall, Barangay Basag, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Barangay Hall
21MH0033	Construction (Completion) of Barangay Hall, Barangay Gapok, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Barangay Hall
21MH0034	Construction (Completion) of Barangay Hall, Barangay Kisek, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	2,970,000.00		2,970,000.00	Construction (Completion) of Barangay Hall
21MH0035	Construction (Completion) of Barangay Hall, Barangay Pag-asa, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Barangay Hall
21MH0036	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Barurao I, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Barangay Hall
21MH0037	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Poblacion III, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	1,980,000.00		1,980,000.00	Construction (Completion) of Barangay Hall



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0038	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Bai Saripinang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0039	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Basak, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0040	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Gapok, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 09, 2020	December 01, 2020	December 07, 2020	December 17, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0041	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Magsaysay, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0042	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Pamantingan, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0043	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Salabaca, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0044	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay South Sepaka, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0045	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Sto Niño, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0046	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Villamor, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0047	Construction (Completion) of Multi-Purpose Building (Gymnasium), Biwang National High School, Barangay Biwang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0048	Construction (Completion) of Multi-Purpose Building (Senior Citizen Building), Barangay Basak, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building (Senior Citizen Building)
21MH0049	Construction (Completion) of Multi-Purpose Building, Barangay Sison, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
21MH0050	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bamban, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0051	Construction of Multi-Purpose Building (Barangay Hall), Barangay Busok, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0052	Construction of Multi-Purpose Building (Barangay Hall), Barangay Chua, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0053	Construction of Multi-Purpose Building (Barangay Hall), Barangay Daluga, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0054	Construction of Multi-Purpose Building (Barangay Hall), Barangay Ilian, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0055	Construction of Multi-Purpose Building (Barangay Hall), Barangay Kabulanan, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0056	Construction of Multi-Purpose Building (Barangay Hall), Barangay Kinudalan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0057	Construction of Multi-Purpose Building (Barangay Hall), Barangay Langgal, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0058	Construction of Multi-Purpose Building (Barangay Hall), Barangay Maguid, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0059	Construction of Multi-Purpose Building (Barangay Hall), Barangay Malisbong, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0060	Construction of Multi-Purpose Building (Barangay Hall), Barangay New Panay, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 11, 2020	December 03, 2020	December 09, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0061	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pansud, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0062	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pasandalan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0063	Construction of Multi-Purpose Building (Barangay Hall), Barangay Sta. Maria, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0064	Construction of Multi-Purpose Building (Day Care Center), Barangay Laguinding, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0065	Construction of Multi-Purpose Building (Day Care Center), Barangay Margues, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0066	Construction of Multi-Purpose Building (Day Care Center), Barangay Numo, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0067	Construction of Multi-Purpose Building (Day Care Center), Barangay Tibpuan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0068	Construction of Multi-Purpose Building (Day Care Center), Barangay Badiangon, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0069	Construction of Multi-Purpose Building (Gymnasium), Barangay Colubi, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0070	Construction of Multi-Purpose Building (Gymnasium), Barangay Hinalaan, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0071	Construction of Multi-Purpose Building (Gymnasium), Barangay Kabuling, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0072	Construction of Multi-Purpose Building (Gymnasium), Barangay Kadi, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0073	Construction of Multi-Purpose Building (Gymnasium), Barangay Limuhay, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0074	Construction of Multi-Purpose Building (Gymnasium), Barangay Nati, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0075	Construction of Multi-Purpose Building (Gymnasium), Barangay Ragandang, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0076	Construction of Multi-Purpose Building (Gymnasium), Barangay Wal, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0077	Construction of Multi-Purpose Building (Gymnasium), Biwang Central Elementary School, Barangay Biwang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0078	Construction of Multi-Purpose Building (Gymnasium), Kapaya National High School, Barangay Kapaya, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0079	Construction of Multi-Purpose Building (Gymnasium), Salabaca Elementary School, Barangay Salabaca, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0080	Construction of Multi-Purpose Building (Gymnasium), Sangay National High School, Barangay Sangay, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 13, 2020	December 07, 2020	December 11, 2020	December 21, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0081	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Bululawan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0082	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Cadiz, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0083	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Datu Ito Andong, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0084	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Datu Karon, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0085	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Datu Wasay, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0086	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Ilian, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0087	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Margues, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0088	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Nalilidan, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0089	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Nati, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0090	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Obial, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0091	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Paril, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0092	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Sumilil, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0093	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Tinalon, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0094	Construction of Multi-Purpose Building, Barangay Butril, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
21MH0095	Construction of Multi-Purpose Building, Barangay Datu Ito Andong, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0096	Construction of Multi-Purpose Building, Barangay Datu Karon, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
21MH0097	Construction of Multi-Purpose Building, Barangay Dukay, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
21MH0098	Construction of Multi-Purpose Building, Barangay Kuden, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
21MH0099	Construction of Multi-Purpose Building, Barangay Medol, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
21MH0100	Construction of Multi-Purpose Building, Barangay Poblacion, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 16, 2020	December 08, 2020	December 14, 2020	December 28, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
21MH0101	Construction of Multi-Purpose Building, Barangay Tinalon, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	YES	Public Bidding	November 18, 2020	December 10, 2020	December 16, 2020	December 29, 2020	DPWH General Appropriation Act 2021	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
21MH0102	Construction of Road, Barangay Busok - Barangay Kinayao, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 18, 2020	December 10, 2020	December 16, 2020	December 29, 2020	DPWH General Appropriation Act 2021	29,700,000.00		29,700,000.00	Construction of Road
21MH0103	Construction on Road, Barangay Sta. Maria, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	YES	Public Bidding	November 18, 2020	December 10, 2020	December 16, 2020	December 29, 2020	DPWH General Appropriation Act 2021	19,800,000.00		19,800,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
21MH0104	Rehabilitation of Bridge, Barangay Tran, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 18, 2020	December 10, 2020	December 16, 2020	December 29, 2020	DPWH General Appropriation Act 2021	1,000,000.00		1,000,000.00	Rehabilitation of Bridge
21MH0105	Construction of Multi-Purpose Building (Covered Court), Barangay Kapaya, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	YES	Public Bidding	November 18, 2020	December 10, 2020	December 16, 2020	December 29, 2020	DPWH General Appropriation Act 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
21MH0106	Construction of Multi-Purpose Building (Pasalubong Center), Barangay Laguinding, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	YES	Public Bidding	November 18, 2020	December 10, 2020	December 16, 2020	December 29, 2020	DPWH General Appropriation Act 2021	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Pasalubong Center)
21MH0107	Construction of bridge connecting barangay to Maguindanao Province to Poblacion Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	YES	Public Bidding	November 18, 2020	December 10, 2020	December 16, 2020	December 29, 2020	DPWH General Appropriation Act 2021	2,970,000.00		2,970,000.00	Construction of bridge
GOODS & RELATED SERVICES													
	Common Electrical Supplies, Devices and Accessories 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	13,216.80		13,216.80	Common Electrical Supplies, Devices and Accessories 1st Quarter
	Common Electrical Supplies, Devices and Accessories 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	11,130.90		11,130.90	Common Electrical Supplies, Devices and Accessories 2nd Quarter
	Common Electrical Supplies, Devices and Accessories 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	9,376.40		9,376.40	Common Electrical Supplies, Devices and Accessories 3rd Quarter
	Common Electrical Supplies, Devices and Accessories 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	4,206.00		4,206.00	Common Electrical Supplies, Devices and Accessories 4th Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
**SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE**
REGION XII
Lebak, Sultan Kudarat

**INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Common Furnitures and Fixtures 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	167,500.00		167,500.00	Common Furnitures and Fixtures 1st Quarter
	Common Furnitures and Fixtures 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	556,450.00		556,450.00	Common Furnitures and Fixtures 2nd Quarter
	Common Furnitures and Fixtures 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	3,000.00		3,000.00	Common Furnitures and Fixtures 3rd Quarter
	Common Office Supplies 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	2,445,243.47		2,445,243.47	Common Office Supplies 1st Quarter
	Common Office Supplies 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	2,830,230.59		2,830,230.59	Common Office Supplies 2nd Quarter
	Common Office Supplies 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	2,076,941.71		2,076,941.71	Common Office Supplies 3rd Quarter
	Common Office Supplies 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	1,179,378.00		1,179,378.00	Common Office Supplies 4th Quarter
	Construction Materials - Routine Maintenance 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	26,164,620.10		26,164,620.10	Construction Materials - Routine Maintenance 1st Quarter
	Construction Materials - Routine Maintenance 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	12,663,761.05		12,663,761.05	Construction Materials - Routine Maintenance 2nd Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
**SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE**
REGION XII
Lebak, Sultan Kudarat

**INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Construction Materials - Routine Maintenance 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	10,171,355.55		10,171,355.55	Construction Materials - Routine Maintenance 3rd Quarter
	Contingency 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	10,271,355.55		10,271,355.55	Contingency 4th Quarter
	Courier 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	10,201,355.55		10,201,355.55	Courier 4th Quarter
	Fire Equipment 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	6,000.00		6,000.00	Fire Equipment 1st Quarter
	Fire Equipment 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	12,000.00		12,000.00	Fire Equipment 2nd Quarter
	Fire Equipment 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	20,000.00		20,000.00	Fire Equipment 4th Quarter
	Fuel, Oil and Lubricants 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	6,670,800.00		6,670,800.00	Fuel, Oil and Lubricants 1st Quarter
	Fuel, Oil and Lubricants 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	2,818,850.00		2,818,850.00	Fuel, Oil and Lubricants 2nd Quarter
	Fuel, Oil and Lubricants 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	4,596,630.00		4,596,630.00	Fuel, Oil and Lubricants 3rd Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Fuel, Oil and Lubricants 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	4,905,790.00		4,905,790.00	Fuel, Oil and Lubricants 4th Quarter
	IT Equipment Repairs 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	501,900.00		501,900.00	IT Equipment Repairs 1st Quarter
	IT Equipment Repairs 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	28,000.00		28,000.00	IT Equipment Repairs 2nd Quarter
	IT Equipment Repairs 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	35,500.00		35,500.00	IT Equipment Repairs 3rd Quarter
	IT Equipment Repairs 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	18,000.00		18,000.00	IT Equipment Repairs 4th Quarter
	IT Equipments and Supplies 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	2,127,760.00		2,127,760.00	IT Equipments and Supplies 1st Quarter
	IT Equipments and Supplies 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	1,372,060.00		1,372,060.00	IT Equipments and Supplies 2nd Quarter
	IT Equipments and Supplies 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	1,140,342.90		1,140,342.90	IT Equipments and Supplies 3rd Quarter
	IT Equipments and Supplies 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	643,800.00		643,800.00	IT Equipments and Supplies 4th Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
**SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE**
REGION XII
Lebak, Sultan Kudarat

**INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Laboratory Apparatus 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	1,123,600.00		1,123,600.00	Laboratory Apparatus 2nd Quarter
	Labor Services 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	81,300.00		81,300.00	Labor Services 1st Quarter
	Labor Services 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	90,800.00		90,800.00	Labor Services 2nd Quarter
	Labor Services 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	83,300.00		83,300.00	Labor Services 3rd Quarter
	Labor Services 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	101,800.00		101,800.00	Labor Services 4th Quarter
	Service Vehicle Repairs 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	1,425,000.00		1,425,000.00	Service Vehicle Repairs 1st Quarter
	Service Vehicle Repairs 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	1,425,000.00		1,425,000.00	Service Vehicle Repairs 2nd Quarter
	Service Vehicle Repairs 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	1,425,000.00		1,425,000.00	Service Vehicle Repairs 3rd Quarter
	Service Vehicle Repairs 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	1,425,000.00		1,425,000.00	Service Vehicle Repairs 4th Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2ND
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
(NON-CSE)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Award of Contract	Contract Signing/P.O		Total	MOOE	CO	
	Service Vehicle Spare Parts 1st Quarter	Sultan Kudarat 2nd District Engineering Office	YES	Public Bidding	November 12, 2020	December 02, 2020	March 20, 2020	March 23, 2019	DPWH General Appropriation Act 2021	631,000.00		631,000.00	Service Vehicle Spare Parts 1st Quarter
	Service Vehicle Spare Parts 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	DPWH General Appropriation Act 2021	519,000.00		519,000.00	Service Vehicle Spare Parts 2nd Quarter
	Service Vehicle Spare Parts 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	DPWH General Appropriation Act 2021	594,000.00		594,000.00	Service Vehicle Spare Parts 3rd Quarter
	Service Vehicle Spare Parts 4th Quarter	Sultan Kudarat 2nd District Engineering Office	NO	Public Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	DPWH General Appropriation Act 2021	477,500.00		477,500.00	Service Vehicle Spare Parts 4th Quarter

Prepared:

HAZRIN D. ALANGCA
Head, Procurement Staff

Recommended:

ROSABELLA V. LAVALLE
Chief, Maintenance Section
BAC Chairperson

Approved:

MAMINTAL T. TAHA, Ph.D.
District Engineer