



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE

Indicative Annual Procurement Plan FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Roads-Cavite-Batangas Rd - K0018 + (-544) - K0018 + 943	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	04-Jan-22	14-Jan-22	GoP	44,973,825.00		44,973,825.00	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads-Bacoor Blvd - K0016 + (-659) - K0017 + 293, K0020 + 000 - K0022 + 000	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	04-Jan-22	14-Jan-22	GoP	48,250,000.00		48,250,000.00	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads-Gen Evangelista Rd - K0016 + (-899) - K0016 + 250	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	04-Jan-22	14-Jan-22	GoP	33,992,125.00		33,992,125.00	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Primary Roads-Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0015 + (-171) - K0015 + 385	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	04-Jan-22	14-Jan-22	GoP	26,117,725.00		26,117,725.00	Rehabilitation / Major Repair of Drainage Structure along Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads-Gen Evangelista Rd - K0016 + (-642) - K0016 + 109	Construction Section	YES	Competitive Bidding	02-Dec-21	22-Dec-21	04-Jan-22	14-Jan-22	GoP	17,631,515.00		17,631,515.00	Construction of Drainage Structure along Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads-Bacoor Blvd to Aguinaldo Highway Bypass Road, Cavite	Construction Section	YES	Competitive Bidding	02-Dec-21	22-Dec-21	04-Jan-22	14-Jan-22	GoP	48,250,000.00		48,250,000.00	Off-Carriageway Improvement: Construction of Turnouts
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River, Brgy. Banalo, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	15-Sep-21	06-Oct-21	04-Jan-22	14-Jan-22	GoP	67,225,760.00		67,225,760.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River, Brgy. Mabolo I, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	15-Sep-21	06-Oct-21	04-Jan-22	14-Jan-22	GoP	57,900,000.00		57,900,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Preventive Maintenance (Asphalt Overlay) along Manila-Cavite (NCR Bdry-Jct Cavite City - K0015 + 277 - K0015 + 985	Construction Section	YES	Competitive Bidding	02-Dec-21	22-Dec-21	04-Jan-22	14-Jan-22	GoP	26,767,170.00		26,767,170.00	Preventive Maintenance of Road: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Preventive Maintenance along Bacoor Blvd - K0019 + 000 - K0018 + 000	Construction Section	NO	Competitive Bidding	04-Jan-22	24-Jan-22	09-Feb-22	18-Feb-22	GoP	15,122,515.00		15,122,515.00	Preventive Maintenance of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction (Completion) of Bridge Crossing Imus River, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	04-Jan-22	24-Jan-22	09-Feb-22	18-Feb-22	GoP	24,125,000.00		24,125,000.00	Construction of Bridge
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Daang Hari Road, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	13-Jan-22	02-Feb-22	18-Feb-22	28-Feb-22	GoP	9,650,000.00		9,650,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Flood Mitigation Structures along Bacoor River, Phase 4, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	04-Jan-22	14-Jan-22	GoP	48,250,000.00		48,250,000.00	Construction of Flood Mitigation Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope Protection, Molino 3, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	13-Jan-22	02-Feb-22	18-Feb-22	28-Feb-22	GoP	6,755,000.00		6,755,000.00	Construction of Slope Protection
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope Protection, Molino 4, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	04-Jan-22	14-Jan-22	GoP	28,950,000.00		28,950,000.00	Construction of Slope Protection
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope Protection, Springville Heights, Molino 7, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	19-Jan-22	08-Feb-22	24-Feb-22	04-Mar-22	GoP	19,300,000.00		19,300,000.00	Construction of Slope Protection
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Parking Building) Phase 1, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	19-Jan-22	08-Feb-22	24-Feb-22	04-Mar-22	GoP	19,300,000.00		19,300,000.00	Construction of Multi-Purpose Building
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	19-Jan-22	08-Feb-22	24-Feb-22	04-Mar-22	GoP	53,075,000.00		53,075,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay Molino, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	27-Jan-22	16-Feb-22	04-Mar-22	14-Mar-22	GoP	4,825,000.00		4,825,000.00	Construction of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay Sineguelasan, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	27-Jan-22	16-Feb-22	04-Mar-22	11-Mar-22	GoP	4,825,000.00		4,825,000.00	Construction of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Improvement of Road, Barangay Queens Row Central, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	17-Mar-22	25-Mar-22	GoP	4,825,000.00		4,825,000.00	Improvement of Road
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Canal and Covered Pathway, Barangay Molino 1, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	17-Mar-22	25-Mar-22	GoP	5,790,000.00		5,790,000.00	Construction of Canal and Covered Pathway
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Rehabilitation of Drainage, Barangay Habay 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	27-Jan-22	16-Feb-22	04-Mar-22	14-Mar-22	GoP	4,825,000.00		4,825,000.00	Rehabilitation of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Rehabilitation of Drainage, Barangay Ligas 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	27-Jan-22	16-Feb-22	04-Mar-22	14-Mar-22	GoP	4,825,000.00		4,825,000.00	Rehabilitation of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Rehabilitation of Drainage, Barangay Molino 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	27-Jan-22	16-Feb-22	04-Mar-22	14-Mar-22	GoP	4,825,000.00		4,825,000.00	Rehabilitation of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Rehabilitation of Drainage, Barangay Panapaan 7, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	27-Jan-22	16-Feb-22	04-Mar-22	14-Mar-22	GoP	6,755,000.00		6,755,000.00	Rehabilitation of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Rehabilitation of Drainage, Barangay Real 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	27-Jan-22	16-Feb-22	04-Mar-22	14-Mar-22	GoP	4,825,000.00		4,825,000.00	Rehabilitation of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Rehabilitation of Drainage, Barangay Talaba, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	27-Jan-22	16-Feb-22	04-Mar-22	14-Mar-22	GoP	4,825,000.00		4,825,000.00	Rehabilitation of Drainage
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Daang Bukid, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	2,895,000.00		2,895,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building Phase 1, Barangay Molino 3, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building Phase 2, Barangay Molino 3, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Habay 1, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Mabolo 1, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	5,790,000.00		5,790,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Mambog 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Molino 4, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	9,650,000.00		9,650,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Molino 6, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Panapaan 5, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Salinas 3, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	5,790,000.00		5,790,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay San Nicolas, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	6,755,000.00		6,755,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Gardens 4, Barangay Molino 3, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Feb-22	23-Feb-22	11-Mar-22	21-Mar-22	GoP	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads-Bacoor-Dasmariñas National Rd - K0027 + 426 - K0027 + 925, K0027 + 933 - K0028 + 249	Construction Section	YES	Competitive Bidding	02-Dec-21	22-Dec-21	04-Jan-22	14-Jan-22	GoP	24,125,000.00		24,125,000.00	Rehabilitation of Paved Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads-Cavite-Batangas Rd - K0037 + 774 - K0038 + 203	Construction Section	YES	Competitive Bidding	02-Dec-21	22-Dec-21	06-Jan-22	14-Jan-22	GoP	17,488,695.00		17,488,695.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Secondary Roads-Cavite-Batangas Rd - K0034 + 337 - K0034 + 787, K0038 + 203 - K0038 + 455	Construction Section	NO	Competitive Bidding	09-Feb-22	01-Mar-22	17-Mar-22	25-Mar-22	GoP	32,649,810.00		32,649,810.00	Road Widening
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Replacement of Permanent Weak Bridges-Embarkadero Br. (B02910LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	NO	Competitive Bidding	17-Feb-22	09-Mar-22	25-Mar-22	01-Apr-22	GoP	57,900,000.00		57,900,000.00	Replacement of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Widening of Permanent Bridges- Aguinaldo Br. (B02908LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	NO	Competitive Bidding	17-Feb-22	09-Mar-22	25-Mar-22	04-Apr-22	GoP	24,704,000.00		24,704,000.00	Widening of Bridge including ROW Acquisition
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River (Tributary to Manila Bay), Brgy. Fatima, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	23-Sep-21	14-Oct-21	06-Jan-22	14-Jan-22	GoP	94,305,590.00		94,305,590.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Slope Protection along Imus River (Tributary to Manila Bay), Brgy. Burol Main, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	15-Sep-21	06-Oct-21	06-Jan-22	14-Jan-22	GoP	94,570,000.00		94,570,000.00	Construction of Revetment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Slope Protection along Imus River (Tributary to Manila Bay), Brgy. H-2 to Brgy. San Manuel, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	23-Sep-21	14-Oct-21	06-Jan-22	14-Jan-22	GoP	94,570,000.00		94,570,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Slope Protection Structure along Imus River, Barangay Salitran II, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	23-Sep-21	14-Oct-21	06-Jan-22	14-Jan-22	GoP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Slope Protection Structure along Imus River, Barangay San Miguel, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	29-Sep-21	20-Oct-21	06-Jan-22	14-Jan-22	GoP	96,500,000.00		96,500,000.00	Construction of Slope Protection Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Baluctot River, Phase 1, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	29-Sep-21	20-Oct-21	06-Jan-22	14-Jan-22	GoP	96,500,000.00		96,500,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Improvement/ Rehabilitation of Roads and Drainage including Road Safety at Barangay Salawag, Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	17-Feb-22	09-Mar-22	25-Mar-22	04-Apr-22	GoP	28,950,000.00		28,950,000.00	Improvement/ Rehabilitation of Roads and Drainage
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road at Barangay San Marino, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	17-Feb-22	09-Mar-22	25-Mar-22	04-Apr-22	GoP	28,950,000.00		28,950,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of NIA Road (Section 1), Brgy. Salawag, Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	17-Feb-22	09-Mar-22	25-Mar-22	04-Apr-22	GoP	22,052,180.00		22,052,180.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of NIA Road, Barangay Salawag, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	17-Feb-22	09-Mar-22	25-Mar-22	04-Apr-22	GoP	38,600,000.00		38,600,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road connecting Don Placido Ave. to Sitio Elang Road, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	17-Feb-22	09-Mar-22	25-Mar-22	04-Apr-22	GoP	11,580,000.00		11,580,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road connecting Bacoor – Dasmariñas National Rd. to San Marino Rd., Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	17-Feb-22	09-Mar-22	25-Mar-22	04-Apr-22	GoP	38,600,000.00		38,600,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Bridge along Congressional Ave., Extension (Congressional-Governor's Drive, Diversion Road), Phase 2, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	31-Mar-22	10-Apr-22	GoP	28,950,000.00		28,950,000.00	Construction of Bridge
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction (Completion) of Bridge including approaches, Barangay Salawag, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	29-Sep-21	20-Oct-21	06-Jan-22	14-Jan-22	GoP	96,500,000.00		96,500,000.00	Construction (Completion) of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road from Brgy. Sabang to Brgy. San Jose, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	07-Oct-21	28-Oct-21	06-Jan-22	14-Jan-22	GoP	96,500,000.00		96,500,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Diversion Road, Congressional to San Marino Road, Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	31-Mar-22	08-Apr-22	GoP	19,300,000.00		19,300,000.00	Construction of Diversion Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road from Brgy. Paliparan III to Brgy. Paliparan II (Phase 1),Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	07-Oct-21	28-Oct-21	06-Jan-22	14-Jan-22	GoP	48,250,000.00		48,250,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road from Brgy. Paliparan III to Brgy. Paliparan II (Phase 2),Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	07-Oct-21	28-Oct-21	06-Jan-22	14-Jan-22	GoP	48,250,000.00		48,250,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay San Marino, Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	31-Mar-22	08-Apr-22	GoP	48,250,000.00		48,250,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Malagasang Saulog Link Road, Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	31-Mar-22	08-Apr-22	GoP	48,250,000.00		48,250,000.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)-Construction of Dasmariñas-General Mariano Alvarez-Carmona Bypass Road, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	07-Oct-21	28-Oct-21	11-Jan-22	21-Jan-22	GoP	77,200,000.00		77,200,000.00	Construction of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Rehabilitation of Bacoar – Dasmariñas National Road at Barangay Salawag, City of Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	23-Feb-22	15-Mar-22	31-Mar-22	08-Apr-22	GoP	14,475,000.00		14,475,000.00	Rehabilitation of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Rehabilitation of Jose Abad Santos Avenue at Barangay Salitran III, City of Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	03-Mar-22	23-Mar-22	08-Apr-22	18-Apr-22	GoP	14,475,000.00		14,475,000.00	Rehabilitation of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Rehabilitation of Juanito Remulla, Sr. Road at Barangay Sampaloc III, City of Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	03-Mar-22	23-Mar-22	08-Apr-22	18-Apr-22	GoP	19,300,000.00		19,300,000.00	Rehabilitation of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Rehabilitation of Langkaan Road connecting Juanito Remulla, Sr. Road at Barangay Langkaan I, City of Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	03-Mar-22	23-Mar-22	08-Apr-22	18-Apr-22	GoP	19,300,000.00		19,300,000.00	Rehabilitation of Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Silang Bypass Rd - K0042 + (-516) - K0043 + 379	Construction Section	YES	Competitive Bidding	07-Oct-21	28-Oct-21	11-Jan-22	21-Jan-22	GoP	85,743,145.00		85,743,145.00	Preventive Maintenance of Road: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Silang By-Pass Rd - K0043 + 379 - K0043 + 699, K0043 + 879 - K0044 + 155	Construction Section	NO	Competitive Bidding	03-Mar-22	23-Mar-22	08-Apr-22	18-Apr-22	GoP	27,020,000.00		27,020,000.00	Construction of Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Replacement of Permanent Weak Bridges-Bancal Br. (B02911LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	NO	Competitive Bidding	03-Mar-22	23-Mar-22	08-Apr-22	18-Apr-22	GoP	57,900,000.00		57,900,000.00	Retrofitting / Strengthening of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Rehabilitation / Major Repair of Permanent Bridges-Expressway Br. (West) (B04897LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	NO	Competitive Bidding	03-Mar-22	23-Mar-22	08-Apr-22	18-Apr-22	GoP	48,250,000.00		48,250,000.00	Rehabilitation / Major Repair of Bridge
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Carmona River, Brgy. Cabilang Baybay, Carmona, Cavite	Construction Section	YES	Competitive Bidding	13-Oct-21	03-Nov-21	11-Jan-22	21-Jan-22	GoP	86,850,000.00		86,850,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Imus River, at Brgy. Tubuan, Silang, Cavite	Construction Section	YES	Competitive Bidding	13-Oct-21	03-Nov-21	11-Jan-22	21-Jan-22	GoP	78,165,000.00		78,165,000.00	Construction of Flood Control Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Mitigation Structure along Imus River, at Brgy. Iba, Silang, Cavite	Construction Section	YES	Competitive Bidding	13-Oct-21	03-Nov-21	11-Jan-22	21-Jan-22	GoP	78,165,000.00		78,165,000.00	Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River, at Brgy. Sabutan, Silang, Cavite	Construction Section	YES	Competitive Bidding	21-Oct-21	11-Nov-21	11-Jan-22	21-Jan-22	GoP	82,922,450.00		82,922,450.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Preventive Maintenance (Asphalt Overlay) along Carmona Div Rd - K0047 + (-744) - K0047 + 528	Construction Section	NO	Competitive Bidding	03-Mar-22	23-Mar-22	08-Apr-22	18-Apr-22	GoP	57,707,000.00		57,707,000.00	Preventive Maintenance: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Preventive Maintenance along Cavite-Batangas Rd - K0051 + 131 - K0052 + 608, K0053 + 173 - K0053 + 763	Construction Section	NO	Competitive Bidding	03-Mar-22	23-Mar-22	08-Apr-22	18-Apr-22	GoP	31,227,400.00		31,227,400.00	Construction of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)-Construction of Dasmarinas-General Mariano Alvarez-Carmona Bypass Road, Carmona, Cavite	Construction Section	YES	Competitive Bidding	21-Oct-21	11-Nov-21	11-Jan-22	21-Jan-22	GoP	77,200,000.00		77,200,000.00	Construction of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Concreting of Road, Barangay Bancal, Carmona, Cavite	Construction Section	NO	Competitive Bidding	03-Mar-22	23-Mar-22	08-Apr-22	18-Apr-22	GoP	5,790,000.00		5,790,000.00	Concreting of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road (Congressional Road), Barangay G. de Jesus, General Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	28,950,000.00		28,950,000.00	Construction of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay Kaong, Silang, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Road
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Box Culvert, Barangay Mariano Dacon, General Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Box Culvert
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Drainage (Bulangan), Barangay Maduya, Carmona, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Drainage (Lotehan), Barangay Mabuhat, Carmona, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	9,650,000.00		9,650,000.00	Construction of Drainage


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Drainage (Phase III), Barangay Milagrosa, Carmona, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	7,720,000.00		7,720,000.00	Construction of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Drainage, Barangay G. De Jesus, General Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	6,755,000.00		6,755,000.00	Construction of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Drainage, Barangay Iba and Balite I, Silang, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Drainage, Barangay Pulong Bunga, Silang, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Drainage, Barangay Ramon Cruz, General Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Drainage, Barangay T. Tiago, General Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	08-Mar-22	29-Mar-22	14-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Drainage
	Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope Protection/Stone Masonry, Barangay F. De Castro, General Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Slope Protection/Stone Masonry
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Biga I, Silang, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Bucal, Silang, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	6,755,000.00		6,755,000.00	Construction of Multi-Purpose Building
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Old Bulihan, Silang, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	6,755,000.00		6,755,000.00	Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads-Alabang-Zapote Diversion Road (from Alabang- Zapote Flyover to C5 Bridge), Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	21-Oct-21	11-Nov-21	11-Jan-22	21-Jan-22	GoP	77,200,000.00		77,200,000.00	Construction of Viaduct
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope Protection (River Drive), Molino 3 to San Nicolas 1 (Section) Phase 1, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	10-Nov-21	01-Dec-21	11-Jan-22	21-Jan-22	GoP	96,500,000.00		96,500,000.00	Construction of Slope Protection
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope Protection (River Drive), Molino 3 to San Nicolas 1 (Section) Phase 2, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	10-Nov-21	01-Dec-21	11-Jan-22	21-Jan-22	GoP	96,500,000.00		96,500,000.00	Construction of Slope Protection
	Basic Infrastructure Program (BIP)-Evacuation Centers/ Quarantine Facilities/ Public Health Facilities-Construction of Health Facilities at Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	8,685,000.00		8,685,000.00	Construction of Health Facilities
	Basic Infrastructure Program (BIP)-Evacuation Centers/ Quarantine Facilities/ Public Health Facilities-Construction of Health Facilities, Barangay Molino, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	8,685,000.00		8,685,000.00	Construction of Health Facilities
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads-Carsadang Bago - Malagasang Diversion Road (Malagasang Section), Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	28,950,000.00		28,950,000.00	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Off-Carriageway Improvement-Secondary Roads-Carmona Div Rd - K0047 + 584 - K0047 + 598, K0048 + 398 - K0048 + 498, K0048 + 676 - K0048 + 719	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	1,342,315.00		1,342,315.00	Off-Carriageway Improvement: Shoulder Paving / Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/P osting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Retrofitting/ Strengthening of Permanent Bridges-Tartaria Br. (B02523LZ) along Sta Rosa-Ulat-Tagaytay Rd	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	21,230,000.00		21,230,000.00	Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Retrofitting/ Strengthening of Permanent Bridges-Widening of Permanent Bridges-Carmona Br. (B02913LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	14,475,000.00		14,475,000.00	Widening of Bridge including ROW Acquisition
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure (Revetment) along Carmona River, Carmona, Cavite	Construction Section	YES	Competitive Bidding	10-Nov-21	01-Dec-21	11-Jan-22	21-Jan-22	GoP	48,250,000.00		48,250,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Carmona River, Brgy. Cabilang Baybay, Phase II, Carmona, Cavite	Construction Section	YES	Competitive Bidding	10-Nov-21	01-Dec-21	11-Jan-22	21-Jan-22	GoP	96,500,000.00		96,500,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)-Construction of Motorpool Building, Camp Gen Mariano Castañeda, Silang, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	5,790,000.00		5,790,000.00	Construction of Motorpool Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)-Construction of PCO Personnel Quarters, Camp Gen Mariano Castañeda, Silang, Cavite	Construction Section	YES	Competitive Bidding	23-Nov-21	14-Dec-21	11-Jan-22	21-Jan-22	GoP	72,375,000.00		72,375,000.00	Construction of Personnel Quarters
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)-Rehabilitation of 4 Lakan Dormitories, Camp Gen Mariano Castañeda, Silang, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	14,475,000.00		14,475,000.00	Rehabilitation of Dormitories
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)-Road Concreting to SAF44 Area, Philippine National Police Academy (PNPA), Silang, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Concreting of Road
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)-East-West Road Extension	Construction Section	YES	Competitive Bidding	23-Nov-21	14-Dec-21	11-Jan-22	21-Jan-22	GoP	96,500,000.00		96,500,000.00	Construction of Road
	Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay Lilitil, Silang, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	4,825,000.00		4,825,000.00	Construction of Road
	Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Biga II, Silang, Cavite	Construction Section	NO	Competitive Bidding	10-Mar-22	30-Mar-22	15-Apr-22	23-Apr-22	GoP	3,377,500.00		3,377,500.00	Construction (Completion) of Multi-Purpose Building


SUBMITTED BY:


RAMIL L. JULIANO
 BAC Secretariat

RECOMMENDING APPROVAL:


JENNIFER F. ALMAZOR
 BAC Chairperson

APPROVED:


DONNIE D. SUNA
 District Engineer