

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST
DISTRICT ENGINEERING OFFICE
Roxas, Palawan

Indicative Annual Procurement Plan Non-CSE for Civil Works

FY 2021 - Palawan 1st District Engineering Office

No.	Project Procurement ID	Procurement Description	Implementing Unit/End-User	Is this an Early Procurement Activity?	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CW1	Coron-Busuanga Rd - K0040+798-K0042+000	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	35,285,000.00		35,285,000.00	Road Widening
2	CW1	Coron-Busuanga Rd - K0046-690-K0047+721	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	28,000,000.00	(-)	28,000,000.00	Road Widening
3	CW1	New Ibayay Br. (B00348PW) along E Nido-Jct New Ibayay Rd	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	3,800,000.00	(-)	3,800,000.00	Rehabilitation/Major or Repair of Permanent Bridge
4	CW1	Jolo Br. (B00203PW) along Puerto Princesa North Rd	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	31,000,000.00	(-)	31,000,000.00	Widening of Permanent Bridge

5	CW1	Langogan Parallel Br. along Puerto Princesa North Road	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	8,000,000.00	(-)	8,000,000.00	Widening of Permanent Bridge
6	CW1	Tinitian Br. (B00202PW) along Puerto Princesa North Road	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	30,000,000.00	(-)	30,000,000.00	Widening of Permanent Bridge
7	CW1	Tulariquen RCDG Br. (B00381PW) along Puerto Princesa North Road	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	36,780,000.00	(-)	36,780,000.00	Widening of Permanent Bridge
8	CW1	Construction of Ibangley Flood Control Project, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	6,000,000.00	(-)	6,000,000.00	Construction/Main tenance of Flood Mitigation Structures and Drainage System
9	CW1	Construction of Manialic Bridge II Flood Control Project, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	18,000,000.00	(-)	18,000,000.00	Construction/Main tenance of Flood Mitigation Structures and Drainage System

10	CW1	Construction of Villapaz Bridge II Flood Control Project, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 01, 2020	October 22, 2020	January 04, 2021	January 14, 2021	GoP	5,354,000.00	(-)	5,354,000.00	Construction/Main tenance of Flood Mitigation Structures and Drainage System
11	CW1	Access Road from Bgy. New Ibajay to Sto. Lamoro Jct. leading to El Nido Airport, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	10,000,000.00	(-)	10,000,000.00	Construction/Im provement of Access Roads
12	CW1	Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalachao), Coron Palawan	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	10,000,000.00	(-)	10,000,000.00	Construction/Im provement of Access Roads
13	CW1	Bantulan-Sandoval Airport Access Road, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Im provement of Access Roads
14	CW1	New Ibajay -Mabini - Sandoval Access Road leading to Taytay Airport, El Nido Palawan	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	10,000,000.00	(-)	10,000,000.00	Construction/Im provement of Access Roads

15	CW1	New Quezon-Cheey-San Jose-Decalacho Road leading to Busuanga Airport, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	10,000,000.00	(-)	10,000,000.00	Construction/Improvement of Access Roads
16	CW1	Access Road from Coron Town Proper to Borac Roro Port, Coron, Palawan	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	23,453,000.00	(-)	23,453,000.00	Construction/Improvement of Access Roads
17	CW1	Access Road leading to Bacuit Bay Island Hopping, Miniloc and Panglasean Islands, Brgy. Bebeladan, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads
18	CW1	Access Road Leading to Malampaya Sound Dolphin Watching Tour, Bgy. Old Guinlo, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads
19	CW1	Access Road Leading to Malawig Beach and Buenavista Bay Area, Coron, Palawan	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads

20	CW1	Access Road Leading to Maricaban Bay, Sitio Aran, Brgy. San Nicolas, Coron Palawan Package II	Construction Section	YES	Competitive Bidding	October 05, 2020	October 26, 2020	January 06, 2021	January 16, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads
21	CW1	Access Road Leading to Nacpan Beach, Brgy. Bucana, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads
22	CW1	Access Road leading to Port Barton Docking Area, Brgy. Port Barton, San Vicente, Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads
23	CW1	Access Road leading to Roxas Diving Spots, Roxas, Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads
24	CW1	Access Road leading to Malampayya Sound Mt. Capuas and San Vicente Long Beach San Vicente & Taytay Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads

25	CW1	Access Road Leading to New Rizal Falls Brgy. Dumarao,Roxas, Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	6,300,000.00	(-)	6,300,000.00	Construction/Im provement of Access Roads
26	CW1	Decabobo-Buena Vista-Turda-Borac RORO Port, Coron,Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	8,771,000.00	(-)	8,771,000.00	Construction/Im provement of Access Roads
27	CW1	Guadalupe-San Nicolas - Borac RORO Port,Coron,Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Im provement of Access Roads
28	CW1	Guadalupe-San Nicolas - Decabobo leading to Borac RORO Port,Coron,Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Im provement of Access Roads
29	CW1	Mamplo Road from Seaport to Cagayancillo Poblacion, Brgy. Mamplo, Cagayancillo,Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Im provement of Access Roads

30	CW1	New Agutaya- Allimanguan Tourism Road leading to San Vicente Long Beach, San Vicente Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Im provement of Access Roads
31	CW1	San Jose -Port Barton leading to Various resorts in Port Barton, San Vicente, Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Im provement of Access Roads
32	CW1	Access Road leading to Fishing Industry, Taytay Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	10,000,000.00	(-)	10,000,000.00	Construction/Im provement of Access Roads
33	CW1	Access Road leading to Mussel Production and Fishing Industry, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	10,000,000.00	(-)	10,000,000.00	Construction/Im provement of Access Roads
34	CW1	Access Road leading to Palawan Super Corn Development Corporation in support of Agribusiness Industry, Culion, Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	10,000,000.00	(-)	10,000,000.00	Construction/Im provement of Access Roads

35	CW1	Access Road leading to Seaweed Plantations in Brgy. Danleg, Dumararan, Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads
36	CW1	Access Road leading to Seaweed Plantations in Brgy. Sta. Teresita, Dumararan, Palawan	Construction Section	YES	Competitive Bidding	October 12, 2020	November 05, 2020	January 08, 2021	January 18, 2021	GoP	7,500,000.00	(-)	7,500,000.00	Construction/Improvement of Access Roads
37	CW1	Construction (Completion) of DPWH Palawan 1st DEO Coron Sub-Office Building, Coron Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building
38	CW1	Construction of Multi-Purpose Building(Covered Court)/Roxas,Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	3,000,000.00	(-)	3,000,000.00	Construction of Multi-Purpose Building
39	CW1	Construction (Completion) of Boat Landing Facility in Barangay New Guinio, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	3,000,000.00	(-)	3,000,000.00	Construction of Multi-Purpose/Facilities and Other Structures

40	CW1	Construction (Completion) of Boat Landing Facility in Barangay Pamantolon, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	3,000,000.00	(-)	3,000,000.00	Construction of Multi-Purpose/Facilities and Other Structures
41	CW1	Construction (Completion) of Two Storey Multi-Purpose Building in Barangay Malignaya, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
42	CW1	Construction (Completion) of Boat Landing Facility in Barangay Tenequiban, El Nido Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	3,000,000.00	(-)	3,000,000.00	Construction of Multi-Purpose/Facilities and Other Structures
43	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Abongan National High School Barangay Abongan, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
44	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Baras Elementary School, Barangay Baras, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

45	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Beton Elementary School, Barangay Beton, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
46	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Busybees National School, Barangay Busybees, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
47	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Debang Elementary School, Barangay Debang, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
48	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Lamoro Elementary School, Barangay Pasadeña, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
49	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Liminangcong Elementary School, Barangay Liminangcong, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

50	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Minapla Elementary School, Barangay Minapla, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
51	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Old Guinlo Elementary School, Barangay Old Guinlo, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 19, 2020	November 09, 2020	January 11, 2021	January 21, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
52	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Paglaum Elementary School, Barangay Paglaum, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 21, 2020	November 10, 2020	January 13, 2021	January 23, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
53	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Sandoval Elementary School, Barangay Sandoval, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 21, 2020	November 10, 2020	January 13, 2021	January 23, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
54	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom in Malbato Elementary School, Barangay Birtuan, Coron, Palawan	Construction Section	YES	Competitive Bidding	October 21, 2020	November 10, 2020	January 13, 2021	January 23, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

55	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Silanga Elementary School, Barangay Silanga, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 21, 2020	November 10, 2020	January 13, 2021	January 23, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
56	CW1	Construction of Multi-Purpose Building - 1 Unit 2 Classroom Villapaz Elementary School, Barangay Villapaz, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 21, 2020	November 10, 2020	January 13, 2021	January 23, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
57	CW1	Construction of Multi-Purpose Building - Alternative Learning School (ALS) Building in Barangay Bato, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
58	CW1	Construction of Multi-Purpose Building - (Day Care Center) in Barangay Alacalan, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
59	CW1	Construction of Multi-Purpose Building - (Day Care Center) in Barangay Bebeladan, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

60	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Banbanan, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
61	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Batas, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
62	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Calawag, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
63	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Casian, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
64	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Depla, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

65	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Maytegued, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
66	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Old Busuanga, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	October 23, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
67	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Old Pulariquen, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
68	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Sagrada, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,500,000.00	(-)	2,500,000.00	Construction of Multi-Purpose Building
69	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay San Jose, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

70	CW1	Construction of Multi-Purpose Building - (Evacuation Center) in Barangay Tumbod, Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
71	CW1	Construction of Multi-Purpose Building - (Health Center) in Barangay Buenasuete, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
72	CW1	Construction of Multi-Purpose Building - (Health Center) in Barangay Masagana, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
73	CW1	Construction of Multi-Purpose Building - (Senior Citizen's Building) in Barangay Manlag, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
74	CW1	Construction of Multi-Purpose Building in Barangay Aberawan, El Nido, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

75	CW1	Construction of Multi-Purpose Building in Barangay Bantulan (Proper), Taytay, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
76	CW1	Construction of Multi-Purpose Building in Barangay Buluang, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	October 26, 2020	November 19, 2020	January 18, 2021	January 28, 2021	GoP	2,500,000.00	(-)	2,500,000.00	Construction of Multi-Purpose Building
77	CW1	Construction of Multi-Purpose Building in Barangay Cataban, Taytay, Palawan	Construction Section	YES	Competitive Bidding	November 03, 2020	November 25, 2020	January 20, 2021	January 30, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
78	CW1	Construction of Multi-Purpose Building in Barangay Corong Corong , El Nido, Palawan	Construction Section	YES	Competitive Bidding	November 03, 2020	November 25, 2020	January 20, 2021	January 30, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
79	CW1	Construction of Multi-Purpose Building in Barangay Luac , Cullon, Palawan	Construction Section	YES	Competitive Bidding	November 03, 2020	November 25, 2020	January 20, 2021	January 30, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

80	CW1	Construction of Multi-Purpose Building in Barangay Malaking Patag, Culion, Palawan	Construction Section	YES	Competitive Bidding	November 03, 2020	November 25, 2020	January 20, 2021	January 30, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
81	CW1	Construction of Multi-Purpose Building in Barangay Marcila , Coron, Palawan	Construction Section	YES	Competitive Bidding	November 03, 2020	November 25, 2020	January 20, 2021	January 30, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
82	CW1	Construction of Multi-Purpose Building in Barangay Pasadeña , El Nido, Palawan	Construction Section	YES	Competitive Bidding	November 03, 2020	November 25, 2020	January 20, 2021	January 30, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
83	CW1	Construction of Multi-Purpose Building in Barangay Talog, Taytay, Palawan	Construction Section	YES	Competitive Bidding	November 03, 2020	November 25, 2020	January 20, 2021	January 30, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
84	CW1	Construction of Multi-Purpose Building in Barangay Baldat, Culion, Palawan	Construction Section	YES	Competitive Bidding	November 03, 2020	November 25, 2020	January 20, 2021	January 30, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building

85	CW1	Construction of Multi-Purpose Building in Barangay Palawan State University - Roxas(PSU Roxas), Barangay Retac, Roxas, Palawan	Construction Section	YES	Competitive Bidding	November 03, 2020	November 25, 2020	January 20, 2021	January 30, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building
86	CW1	Concreting of Roads-Bucana Proper at Bucana National High School leading to National Highway Barangay Bucana, El Nido Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads
87	CW1	Concreting of Roads-Gunamela Street Barangay Bogtong, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads
88	CW1	Concreting of Roads-National Highway leading to Barangay Proper, Barangay Libertad, Taytay, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads
89	CW1	Concreting of Roads-Purok A leading to Sitio Durungan, Barangay Barotuan, El Nido, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads

90	CW1	Concreting of Roads- Purok Sampaguita leading to New Ibajay National High School Barangay New Ibajay, El Nido, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads
91	CW1	Concreting of Roads- Stio Meniguid (Purok 1) leading to Pancel National High School, Barangay Pancel, Taytay, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads
92	CW1	Concreting of Roads- Socrates Street corner Rizal Street, Barangay Concepcion Busuanga, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads
93	CW1	Concreting of Roads- Titoilol Street Barangay Proper in Barangay Sibaltan, El Nido, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads
94	CW1	Concreting of Roads- National Highway leading to Santan Street, Barangay Villa Libertad El Nido, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads


95	CW1	Concreting of Roads-San Fernando Pier Road leading to Barangay Proper, Barangay San Fernando El Nido, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads
96	CW1	Concreting of Roads-Sito Castilla leading to National Highway, Barangay Sto. Niño, Busuanga, Palawan	Construction Section	YES	Competitive Bidding	November 05, 2020	November 26, 2020	January 21, 2021	January 31, 2021	GoP	2,000,000.00	(-)	2,000,000.00	Concreting of Roads


Prepared By:


Recommending Approval :


Approved:

(For & in the absence of the DP)


CANDELARIA T. VENTILACION
Engineer II
OIC- Procurement Unit


FLORIDE R. CABASAL
Engineer III


ROY V. DAGSALIO
Engineer III



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST
DISTRICT ENGINEERING OFFICE
Roxas, Palawan


September 22, 2020

CERTIFICATION

This is to certify that this office had no proposed procurement projects for Consultancy Services for CY 2020.

This certification is being issued this 22nd day of September 2020 for whatever purpose it may serve.


"For and in the absence of the DE:"


ROY V. DAGSALIO
Engineer III

CERTIFICATION:

This is to certify that the
DE is out of station, on official

Business Field ☒ leave


CELIA B. DELA PEÑA
Admin. Officer V (AO III)

R4B.13.5-rfa/CTV/RVD