

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
1	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) - K0496+593 - K0497+264, K0499+300 - K0500+551	Maintenance Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	38,070,000.00		38,070,000.00	Asphalt Overlay at said road section.
2	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads, Albay West Coast Road - K0526+630 - K0527+051, K0530+056 - K0531+331	Maintenance Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	2,847,000.00		2,847,000.00	Asphalt Overlay at said road section.
3	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Albay West Coast Road - K0510+502 - K0510+625, K0510+807 - K0511+354	Maintenance Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	10,602,000.00		10,602,000.00	Concrete Re-Blocking at said road section.
4	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Albay West Coast Road - K0553+000 - K0553+055	Maintenance Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	1,500,000.00		1,500,000.00	Concrete Re-Blocking with Re-construction of Road Slope Protection at said road section.
5	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ugao-Pioduran Road, K0533+438 - K0533+462	Maintenance Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	4,473,000.00		4,473,000.00	Concrete Re-Blocking with Re-construction of Road Slope Protection at said road section.
6	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Road, Daang Maharlika (LZ) - K0510+000 - K0510+618.3, K0510+636.3 - K0510+970, K0510+996 - K0511+973, K0512+105 - K0512+457	Construction Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	42,000,000.00		42,000,000.00	Concreting/Construction of additional 2 more lanes, at said road section of the primary national road network.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads - Palanas-Del Rosario Road, Jovellar, Albay	Construction Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	20,000,000.00		20,000,000.00	Construction of a by-pass road, at said road section.
8	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads - Palanas-Del Rosario Road, Jovellar, Albay	Construction Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	63,750,000.00		63,750,000.00	Construction of a by-pass road, at said road section.
9	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Muladbucad Flood Control Dike, Muladbucad, Guinobatan, Albay	Construction Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.
10	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Barangay Maramba Seawall, Oas, Albay	Construction Section	Competitive Bidding	October 20, 2020	November 9, 2020	January 11, 2021	January 21, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
11	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Barangay Tapel Seawall, Oas, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
12	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Talongog-Busac Flood Control, Oas, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	10,000,000.00		10,000,000.00	Re-construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Bacolod Flood Control Structure (Left Side facing Downstream of Bacolod Bridge)(Phase II), Libon, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
14	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Bacolod Flood Control Structure (Right Side facing Downstream of Bacolod Bridge)(Phase II), Libon, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
15	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Maromoc Bridge Flood Control Structure (Right Side facing Upstream and Left Side facing Downstream of Maromoc Bridge) Libon, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
16	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Muladbuad Flood Control, Guinobatan, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
17	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of San Francisco Flood Control Structure, Guinobatan, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of San Rafael Flood Control, Guinobatan, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
19	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Tandarora Flood Control Dike (Left Side), Guinobatan, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	41,000,000.00		41,000,000.00	Construction of flood mitigation structures at said location.
20	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Tandarora Flood Control Dike (Right Side), Guinobatan, Albay	Construction Section	Competitive Bidding	October 22, 2020	November 11, 2020	January 11, 2021	January 21, 2021	GOP	41,000,000.00		41,000,000.00	Construction of flood mitigation structures at said location.
21	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Tandarora Flood Control Structure, Guinobatan, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
22	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Travesia Flood Control, Guinobatan, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Cabilogan River Course (Bobonsuran Section), (Downstream) Bobonsuran, Ligao City, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	1,800,000.00		1,800,000.00	Repair/reconstruction of flood control structure at said location.
24	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Mayao River, Oas, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.
25	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Improvement of Luksong River Flood Control, Santicon, Polangui, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
26	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Cabilogan River Course (San Agustin Section)(Downstream of Dam), Left Side, Libon, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	1,800,000.00		1,800,000.00	Repair/reconstruction of flood control structure at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Cabangang River (Upstream Right Side of Cabangang Bridge), Basud, Polangui, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	35,000,000.00		35,000,000.00	Construction of flood mitigation structures at said location.
28	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Maninila River (Barangay Maninila - Barangay Masarawag), Guinobatan, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
29	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Masarawag River (Barangay Maninila - Barangay Masarawag), Guinobatan, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
30	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Nasisi River (Downstream of Gamot Bridge), Sitio Gamot, Barangay Bagumbayan, Ligao City, Albay	Construction Section	Competitive Bidding	October 27, 2020	November 16, 2020	January 15, 2021	January 25, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Nasisi River (Upstream of Gamot Bridge), Barangay Tinago, Ligao City, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
32	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structure along Talisay River, Paulba, Ligao City, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	22,000,000.00		22,000,000.00	Construction of flood mitigation structures at said location.
33	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structures along Cabilogan River, Zone 5 & 6, Polangui, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.
34	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Rehabilitation of Flood Mitigation Structures along Magcasili River, Barangay Balinad, Polangui, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Cabilogan River (Bonga Section), Ligao City, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	10,000,000.00		10,000,000.00	Construction of flood mitigation structures at said location.
36	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Pangarian River Flood Mitigation Structure with Access Road, Barangay La Medalla, Pioduran, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	39,000,000.00		39,000,000.00	Construction of flood mitigation structures at said location.
37	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Talisay River Flood Mitigation Structure (Zone IV), Libon, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	26,000,000.00		26,000,000.00	Construction of flood mitigation structures at said location.
38	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvement of Cabilogan River Course (Balangibang Section Upstream), Polangui, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvement of Quinale-A River Flood Mitigation Structure (Oas Section), Oas, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
40	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Improvement of Quinale-A River Flood Mitigation Structure (Polangui Section), Polangui, Albay	Construction Section	Competitive Bidding	October 29, 2020	November 18, 2020	January 15, 2021	January 25, 2021	GOP	31,000,000.00		31,000,000.00	Construction of flood mitigation structures at said location.
41	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Reconstruction of San Francisco River Control, Guinobatan, Albay	Construction Section	Competitive Bidding	November 3, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.
42	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Reconstruction of San Rafael River Control, Guinobatan, Albay	Construction Section	Competitive Bidding	November 3, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigation structures at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation/Reconstruction of Travesia River Control, Guinobatan, Albay	Construction Section	Competitive Bidding	November 3, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	10,000,000.00		10,000,000.00	Construction of flood mitigation structures at said location.
44	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourist Destinations (Tourism Road Infrastructure Program - TRIP) San Isidro-Florista-Panoyoy-Basaran leading to Bicol International Airport and Donsol, Jovellar, Albay	Construction Section	Competitive Bidding	November 3, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of access roads to airport and tourist destinations, at said locations.
45	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in Support to Agribusiness (Food Resource Based Processing), Pioduran, Albay	Construction Section	Competitive Bidding	November 3, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	3,500,000.00		3,500,000.00	Concreting of access roads to trade & economic zones, at said locations.
46	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ligao-Pioduran Road and Albay West Coast Road in Support to Agribusiness (Food Resource Based Processing), Pioduran, Albay	Construction Section	Competitive Bidding	November 3, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	3,766,000.00		3,766,000.00	Concreting of access roads to trade & economic zones, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma-Oma-Paulba Road connecting Ligao-Pioduran Road in Support to Agribusiness (Food Resource Based Processing), Ligao City, Albay	Construction Section	Competitive Bidding	November 3, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	3,500,000.00		3,500,000.00	Concreting of access roads to trade & economic zones, at said locations.
48	Local Program National Building Program - Buildings and Other Structures - Multipurpose/Facilities Rehabilitation of DPWH Albay 3rd DEO Building, Paulog, Ligao City, Albay	Construction Section	Competitive Bidding	November 3, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	4,000,000.00		4,000,000.00	Improvement/rehabilitation of government building, at said location.
49	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation of Muladbukad Flood Control Dike (Phase II), Brgy. Muladbukad, Guinobatan, Albay	Construction Section	Competitive Bidding	November 3, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	54,400,000.00		54,400,000.00	Construction of flood mitigating structures, at said location.
50	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Concreting of Road of Alongong-Tagbac and Macabugos Road, Libon, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	52,000,000.00		52,000,000.00	Concreting of local road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Alternate Road along Batang Irrigation Service Road to Tuburan Alternate Road, Barangay Tuburan, Ligao City, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	20,000,000.00		20,000,000.00	Construction of local alternate road, at said locations.
52	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, connecting Bicol International Airport and Pioduran National RORO Port via Jovellar, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	15,000,000.00		15,000,000.00	Construction of roads leading to airport & seaport, at said locations.
53	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, Dunao (San Roque St.) to Barangay Bonga, Ligao City, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	26,000,000.00		26,000,000.00	Construction of local road, at said locations.
54	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, from Barangay Agol to Barangay Basicao, Pio Duran, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	20,000,000.00		20,000,000.00	Construction of local road, at said locations.
55	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Road, from Barangay Mamlad to Barangay Lawinon, Pio Duran, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	20,000,000.00		20,000,000.00	Construction of local road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Sta. Cruz-Pandan Road, including Widening of Tastas Bridge, Ligao City, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	52,000,000.00		52,000,000.00	Concreting of local road, and widening of existing bridge, at said locations.
57	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction of Tinago-Busay Road, Ligao City, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	39,000,000.00		39,000,000.00	Construction of local road, at said locations.
58	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction/Upgrading of Alternate Road Binanowan to Layon Irrigation Service Road, Ligao City, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	20,000,000.00		20,000,000.00	Construction of alternate road, at said locations.
59	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction/Widening of Binatagan (Greenfields)- Guillid-Bagumbayan Road, Ligao City, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	20,000,000.00		20,000,000.00	Widening of local road, at said locations.
60	Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads Construction/Widening of Ranao-Ranao- Macalidong-Sitio Quiasa-Mabigao Road, Ligao City, Albay	Construction Section	Competitive Bidding	November 5, 2020	November 25, 2020	January 19, 2021	January 29, 2021	GOP	39,000,000.00		39,000,000.00	Widening of local road, at said locations.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (ALS Building), San Pedro Street, Brgy. Zone 3, Poblacion, Libon, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	8,300,000.00		8,300,000.00	Construction of a one-storey multi-purpose building, at said location.
62	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Agol, Pioduran, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
63	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Basicao Interior, Pioduran, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
64	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Bonbon National High School, Libon, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
65	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Buga, Libon, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
66	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Cabaran, Jovellar, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Calzada, Jovellar, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
68	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Casinagan, Oas, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
69	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Catomag, Guinobatan, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
70	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Iraya, Guinobatan, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
71	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Lourdes, Polangui, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
72	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Macabugos, Libon, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Malipo, Guinobatan, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
74	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Maogog, Jovellar, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
75	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Marayag, Libon, Albay	Construction Section	Competitive Bidding	November 11, 2020	December 1, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
76	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Masarawag, Guinobatan, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
77	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Minto, Guinobatan, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
78	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Ongo, Guinobatan, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Pioduran East Central School, Pioduran, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
80	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Salvacion, Pioduran, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
81	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), San Jose, Oas, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
82	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), San Miguel, Oas, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
83	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Upper Binogsacan, Guinobatan, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
84	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Zone 4, Ubon, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building, Inascan, Guinobatan, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose building, at said location.
86	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose (Barangay Hall), Doña Mercedes, Guinobatan, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	2,000,000.00		2,000,000.00	Construction of a one-storey multi-purpose building, at said location.
87	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Cotnogan, Polangui, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	2,000,000.00		2,000,000.00	Construction of a one-storey multi-purpose building, at said location.
88	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Expansion of Municipal Hall, Guinobatan, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	16,600,000.00		16,600,000.00	
89	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Rehabilitation of Multi-Purpose Building (Covered Court), Pantao National High School, Libon, Albay	Construction Section	Competitive Bidding	November 12, 2020	December 4, 2020	January 22, 2021	February 1, 2021	GOP	2,000,000.00		2,000,000.00	Construction of a one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
90	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Tandarora Flood Control Dike (Left Side), Guinobatan, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	7,700,000.00		7,700,000.00	Rehabilitation of flood control structures, at said location.
91	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Tandarora Flood Control Dike (Right Side), Guinobatan, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	7,700,000.00		7,700,000.00	Rehabilitation of flood control structures, at said location.
92	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Camagong, Oas, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of local road, at said location.
93	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Gamot, Polangui, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	2,500,000.00		2,500,000.00	Concreting of local road, at said location.
94	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Itaran, Polangui, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.
95	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Lomacao, Guinobatan, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
96	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Malabnig, Guinobatan, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of local road, at said location.
97	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Maporong, Oas, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.
98	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Mauraro, Guinobatan, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	2,500,000.00		2,500,000.00	Concreting of local road, at said location.
99	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Natasan, Libon, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	2,500,000.00		2,500,000.00	Concreting of local road, at said location.
100	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Rawls, Libon, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.
101	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, San Isidro, Oas, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	3,000,000.00		3,000,000.00	Concreting of local road, at said location.
102	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, Travesia, Guinobatan, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction/Rehabilitation/Improvement of Bangyawon-San Antonio Road, Oas, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	28,429,000.00		28,429,000.00	Concreting of local road, at said location.
104	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road, San Vicente, Oas, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	4,000,000.00		4,000,000.00	Concreting of local road, at said location.
105	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction/Concreting of Irrigation Service Roads in Cavasi-Tinampo (Ligao City Section) - Bongoran-Obaliw Rinas (Oas Albay Section), Oas, Albay	Construction Section	Competitive Bidding	November 17, 2020	December 7, 2020	January 26, 2021	February 5, 2021	GOP	15,400,000.00		15,400,000.00	Concreting of local road, at said location.
106	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Construction/Rehabilitation of Local Roads, Brgy. Balite, Guinobatan, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	9,625,000.00		9,625,000.00	Concreting of local road, at said location.
107	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Albay-Camsur Diversion Rd. (Ligao Section) Phase 2, Ligao City, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	7,700,000.00		7,700,000.00	Concreting of a national diversion road, at said location.
108	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Albay-Camsur Diversion Rd. (Oas Section) Phase 2, Oas, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	7,700,000.00		7,700,000.00	Concreting of a national diversion road, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Rehabilitation of Roads, Niño Jesus, Libon, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	4,000,000.00		4,000,000.00	Concreting of local road, at said location.
110	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Rehabilitation/Concreting of Mahaba, Ligao City to San Ramon, Oas, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	23,100,000.00		23,100,000.00	Concreting of local road, at said location.
111	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction (Completion) of Hanging Bridge, Calaguimit, Oas, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	2,000,000.00		2,000,000.00	Construction of hanging bridge, at said location.
112	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction of Road with Road Approachment and Slope Protection leading to Kawakawa Natural Park and Proposed New Government Centers, Ligao City, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	24,900,000.00		24,900,000.00	Construction of local road with approaches & slope protection structures, at said location.
113	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Bridges Construction of Hanging Bridge, Talisay, Oas, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	4,500,000.00		4,500,000.00	Construction of hanging bridge, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
114	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along San Francisco River, Guinobatan, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	40,000,000.00		40,000,000.00	Construction of flood mitigating structures, at said location.
115	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation System along San Francisco River, Guinobatan, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	50,000,000.00		50,000,000.00	Construction of flood mitigating structures, at said location.
116	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation System of Boranguit River Course, Polangui, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	50,000,000.00		50,000,000.00	Construction of flood mitigating structures, at said location.
117	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation/Improvement of Revetment Wall at Kalakran River (Pistola Section), Oas, Albay	Construction Section	Competitive Bidding	November 19, 2020	December 9, 2020	January 26, 2021	February 5, 2021	GOP	90,000,000.00		90,000,000.00	Construction of flood mitigating structures, at said location.
118	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Community Police Assistance Center and Fire Station Extension for Upland Unit Barangay), Paulba, Ligao City, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
119	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Activity Area), Jovellar Central School, Brgy. Calzada, Jovellar, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
120	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) at Barangay Balaba, Polangui, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	5,000,000.00		5,000,000.00	Construction of one-storey multi-purpose building, at said location.
121	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Barangay Apad, Polangui, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	1,500,000.00		1,500,000.00	Construction of one-storey multi-purpose building, at said location.
122	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Barangay Pinagdapugan, Polangui, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	1,500,000.00		1,500,000.00	Construction of one-storey multi-purpose building, at said location.
123	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Brgy. Agol, Pio Duran, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
124	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Brgy. Iraya Norte, Oas, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
125	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) Brgy. Malabiga, Libon, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
126	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Phase 2) Brgy. Centro Occidental, Polangui, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
127	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Senior Citizen Building) Oas, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	5,000,000.00		5,000,000.00	Construction of one-storey multi-purpose building, at said location.
128	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building, Brgy. Poblacion, Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.
129	Local Program Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction/Improvement of Multi-Purpose Building, Marcial O. Rafola Memorial School, Barangay San Francisco, Guinobatan, Albay	Construction Section	Competitive Bidding	November 24, 2020	December 14, 2020	January 29, 2021	February 8, 2021	GOP	3,000,000.00		3,000,000.00	Construction of one-storey multi-purpose building, at said location.

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
130	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Construction (Completion) of Flood Control Structure along Polangui River Balinad-Napo-Ponso-Alnay Section, Barangay Alnay, Polangui, Albay	Construction Section	Competitive Bidding	November 26, 2020	December 16, 2020	January 29, 2021	February 8, 2021	GOP	20,000,000.00		20,000,000.00	Construction of flood mitigating structure, at said location.
131	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Construction of Sill Dam, Downstream of Tugbon Bridge, Brgy. Tugbon, Ligao City, Albay	Construction Section	Competitive Bidding	November 26, 2020	December 16, 2020	January 29, 2021	February 8, 2021	GOP	23,100,000.00		23,100,000.00	Construction of sill dam, at said location.
132	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehab/Improvement of Masarawang Flood Control Structure, Brgy. Masarawang, Guinobatan, Albay	Construction Section	Competitive Bidding	November 26, 2020	December 16, 2020	January 29, 2021	February 8, 2021	GOP	51,000,000.00		51,000,000.00	Construction of flood mitigating structure, at said location.
133	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Bacolod Flood Control Structure (Left Side Facing Downstream of Bacolod Bridge Phase II), Libon, Albay	Construction Section	Competitive Bidding	November 26, 2020	December 16, 2020	January 29, 2021	February 8, 2021	GOP	10,000,000.00		10,000,000.00	Construction of flood mitigating structure, at said location.
134	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Bacolod Flood Control Structure (Right Side Facing Downstream of Bacolod Bridge Phase II), Libon, Albay	Construction Section	Competitive Bidding	November 26, 2020	December 16, 2020	January 29, 2021	February 8, 2021	GOP	10,000,000.00		10,000,000.00	Construction of flood mitigating structure, at said location.


ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
135	Local Program Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities Rehabilitation/Improvement of Revetment Wall along Brgy. Gullid, Ligao City	Construction Section	Competitive Bidding	November 26, 2020	December 16, 2020	January 29, 2021	February 8, 2021	GOP	60,000,000.00		60,000,000.00	Construction of flood mitigating structure, at said location.
136	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road (Phase II), Brgy. Lomacao, Guinobatan, Albay	Construction Section	Competitive Bidding	November 26, 2020	December 16, 2020	January 29, 2021	February 8, 2021	GOP	15,000,000.00		15,000,000.00	Concreting of local road, at said location.
137	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Concreting of Road at San Pascual-Mabayawas, Libon, Albay	Construction Section	Competitive Bidding	November 26, 2020	December 16, 2020	January 29, 2021	February 8, 2021	GOP	10,000,000.00		10,000,000.00	Concreting of local road, at said location.
138	Local Program Local Infrastructure Program - Local Roads and Bridges - Local Roads Improvement of Road at Barangay San Jose-Malabiga-Sampongan Road, Libon, Albay	Construction Section	Competitive Bidding	November 26, 2020	December 16, 2020	January 29, 2021	February 8, 2021	GOP	2,000,000.00		2,000,000.00	Concreting of local road, at said location.
Sub-Total for Civil Works									2,455,262,000.00		2,455,262,000.00	

ANNUAL PROCUREMENT PLAN (FY 2021)
DPWH - Albay 3rd District Engineering Office

No.	Procurement Program/Project	End-User/ Implementing Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Allocation			Remarks (Brief Description of PAP)
				Advertisement	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTANCY												
1	Sub-Soil Analysis and Exploration for Various Proposed Infrastructure Projects for FY 2021 within 3rd District of Albay .	Plannning Section	Competitive Bidding	October 2, 2020	November 13, 2020	January 4, 2021	January 11, 2021	GOP	1,875,000.00		1,875,000.00	
2	Sub-Soil Analysis and Exploration for Various Proposed Infrastructure Projects for FY 2022 within 3rd District of Albay .	Plannning Section	Competitive Bidding	April 12, 2021	May 24, 2021	June 7, 2021	June 14, 2021	GOP	3,750,000.00		3,750,000.00	
Sub-Total for Consultancy									5,625,000.00		5,625,000.00	


Prepared/Consolidated by:


IRENE R. AREVALO
 Head, BAC Secretariat

Checked and Recommended by:


ARNALDO D. IBARRIENTOS
 BAC Chairman

Submitted by:


NANCY D. DOLOIRAS
 Assistant District Engineer

APPROVED :


SALOME M. SARTILLO
 OIC - District Engineer