

Department of Public Works and Highways (DPWH)
ANTIQUE
DISTRICT ENGINEERING OFFICE
San Jose, Antique

Indicative FY 2021 Annual Procurement Plan Non CSE

CODE (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
21GB0001	Iloilo Antique RD-K0151+681-K0152+111	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	17,765,000.00		17,765,000.00	Rehabilitation/Reconstruction/Up grading of Damaged Paved Road
21GB0002	Odiong-Silbalom-Sn Remigio-Leon Rd-K0124+440-K0126+581	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	31,918,000.00		31,918,000.00	Rehabilitation/Reconstruction of Roads with slips, slope collapse and landslide
21GB0003	San Remigio-Bugo-Gen. Fulion-Valderrama Road, Antique	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	30,000,000.00		30,000,000.00	Construction of missing links
21GB0004	Igbarawan Br. (B00326PN) along Iloilo-Antique Rd	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	22,846,000.00		22,846,000.00	Widening of permanent bridge

21GB0005	Construction of Flood Control Structures along Sibalom River, Barangay Igbonglo, San Jose, Antique	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	50,000,000.00		50,000,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0006	Construction of Revetment along San Remigio-Bugo Road at Sibalom River, San Remigio, Antique	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	100,000,000.00		100,000,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0007	Construction of Revetment along Sibalom River, Barangay San Rafael, Sa Remigio, Antique	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	50,000,000.00		50,000,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0008	Construction of Revetment along Tibiao River, Barangay Santa Justa, Tibiao, Antique	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	50,000,000.00		50,000,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0009	Construction of Revetment along Sibalom River Barangay Durog, San Jose, Antique	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	54,779,000.00		54,779,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0010	Access Road leading to San Jose Port and Beaches & Sunset Viewing, San JoseBoulevard(Esplanade(Hotels, Inns and Beach Resorts), San Jose, Antique, Package II	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	41,567,000.00		41,567,000.00	Construction/Improvement of access road leading to declared tourism destination

21GB0005	Construction of Flood Control Structures along Sibalom River, Barangay Igboniglo, San Jose, Antique	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	50,000,000.00		50,000,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0006	Construction of Revetment along San Remigio-Bugo Road at Sibalom River, San Remigio, Antique	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	100,000,000.00		100,000,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0007	Construction of Revetment along Sibalom River, Barangay San Rafael, Sa Remigio, Antique	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	50,000,000.00		50,000,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0008	Construction of Revetment along Tibiao River, Barangay Santa Justa, Tibiao, Antique	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	50,000,000.00		50,000,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0009	Construction of Revetment along Sibalom River Barangay Durog, San Jose, Antique	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	54,779,000.00		54,779,000.00	Construction/maintenance of flood mitigation structures and drainage system
21GB0010	Access Road leading to San Jose Port and Beaches & Sunset Viewlin, San JoseBoulevard/Espanade(Hotels, Inns and Beach Resorts), San Jose, Antique, Package II	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	41,567,000.00		41,567,000.00	Construction/Improvement of access road leading to declared tourism destination

21GB0011	Brgy. Lumboyar- Brgy. Mablad Road connecting to Iloilo Antique Road and Public Market of Barbaza, in support of Abaca Industry, Barbaza, Antique	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	15,000,000.00	15,000,000.00	Construction/Improvement of access road leading to trades, industries and economic zone
21GB0012	Brgy. San Ramon-Brgy. Latazon-Brgy. Liberato Road connecting to Iloilo-Antique Road, Public Market of Laua-an and to processing & packaging plant of muscovado sugar in support of Agribusiness Industry (Rootcrops, Peanuts, Ginger, Corn and Sugar Cane plantation), Laua-an, Antique	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	15,000,000.00	15,000,000.00	Construction/Improvement of access road leading to trades, industries and economic zone
21GB0013	Brgy. Tula-Tula-Brgy. Calu-oy-Brgy. Bulalacao Circumferential Road connecting to Public Market of Sibalom in support of Agribusiness Industry (Coffee, Rootcrops, Peanuts and Ginger), Sibalom, Antique	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	15,000,000.00	15,000,000.00	Construction/Improvement of access road leading to trades, industries and economic zone
21GB0014	Construction of Multi- Purpose Building (Gymnasium Covered Court), Barangbang National High School, San Remigio, Antique	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 25, 2021	February 8, 2021	February 18, 2021	GOP	3,000,000.00	3,000,000.00	Construction of multi-purpose building
21GB0015	Construction/Improvement of Multi- Purpose Building(Municipal Hall), Tobias Fornier, Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP	1,000,000.00	1,000,000.00	Construction/Improvement of multi-purpose building
21GB0016	Construction of Circumferential Road,Barangay Camancjan, Tamao,Buenavista, San Juan and Bagacay in Culasi,Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP	50,000,000.00	50,000,000.00	Construction of circumferential road
21GB0017	Construction of Concrete Bridge, Barangay Tamayoc, Municipality of Patnongon, Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP	30,000,000.00	30,000,000.00	Construction of concrete bridge

21GB0018	Construction (Opening) of Taguiod-Maray-Tono-an Road Phase 5, Barangay Tono-an, Bugasong, Antique	Construction Section	YES	Competitive Bidding	November 20-26, 2020	December 9, 2020	January 19, 2021	January 29, 2021	GOP	70,000,000.00		70,000,000.00	Construction/Opening of road
21GB0019	Construction (Opening) of Taguiod-Maray-Tono-an Road Phase 6, Barangay Yapu, Bugasong, Antique	Construction Section	YES	Competitive Bidding	November 20-26, 2020	December 9, 2020	January 19, 2021	January 29, 2021	GOP	50,000,000.00		50,000,000.00	Construction/Opening of road
21GB0020	Construction of Road Section Comprising Barangay Gov. Evelio B. Javier (Lanao) to Bongbongan II, Hamtic, Antique	Construction Section	YES	Competitive Bidding	November 20-26, 2020	December 9, 2020	January 19, 2021	January 29, 2021	GOP	40,000,000.00		40,000,000.00	Construction of road
21GB0021	Construction(Completion) of Multi- Purpose Building, Barangay Poblacion, Barbaza, Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP	2,000,000.00		2,000,000.00	Construction(Completion) of multi-purpose building
21GB0022	Construction of Multi- Purpose Building (Covered Court) in Barangay Bitadon Norte, Cuiasi, Antique	Construction Section	YES	Competitive Bidding	November 20-26, 2020	December 9, 2020	January 19, 2021	January 29, 2021	GOP	3,000,000.00		3,000,000.00	Construction of multi-purpose building
21GB0023	Construction of Multi- Purpose Building (Library), Brgy. Poblacion, Tibiao, Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP	20,000,000.00		20,000,000.00	Construction of multi-purpose building
21GB0024	Construction/Rehabilitation of Multi- Purpose Building (Municipal Hall) in Tobias Fornier, Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP	4,000,000.00		4,000,000.00	Construction/Rehabilitation of multi-purpose building
21GB0025	Rehabilitation of Multi- Purpose Building (Legislative Hall), Valderrama, Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of multi-purpose building
21GB0026	Construction of Road, Barangay Badiangan-Barangay Villa Flores, Patnongon, Antique	Construction Section	YES	Competitive Bidding	November 27-December 3, 2020	December 16, 2020	January 19, 2021	January 29, 2021	GOP	94,000,000.00		94,000,000.00	Construction of road
21GB0027	Construction of Road, Barangay Guinbangaan-Barangay Liberato Phase 2, Lala-an, Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP	94,000,000.00		94,000,000.00	Construction of road
21GB0028	Construction of Road, Barangay Guinbangaan-Barangay Liberato Phase 1, Lala-an, Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP	94,000,000.00		94,000,000.00	Construction of road
21GB0029	Construction of Road, Barangay Igibical, Bongbongan I and Masanag, Hamtic, Antique	Construction Section	YES	Competitive Bidding	November 27-December 3, 2020	December 16, 2020	January 19, 2021	January 29, 2021	GOP	10,000,000.00		10,000,000.00	Road concreting
21GB0030	Road Concreting of Barangay Timogboc, Caluya, Antique	Construction Section	NO	Competitive Bidding	January 15-21, 2021	February 3, 2021	February 16, 2021	February 26, 2021	GOP				

20GB0057	Iloilo Antique Rd - K0074+607 - K0074+783, K0076+058 - K0076+133, K0076+766 - K0076+965, Antique	Construction Section	YES	Competitive Bidding	October 23-29, 2019	December 6, 2019	January 19, 2021	January 29, 2021	GOP	10,507,000.00	10,507,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0006	Odiang-Sibalom-San Remigio-Leon Rd - K0122+430 K0122+461.5(L/S), K0124+670 - K0124+683.5, K0124+770 - K0124+797(R/S), K0126+280 - K0126+289(R/S), K0126+310 - K0126+314.5, K0127+547(R/S), K0127+585 - K0127+630(R/S), K0127+720 - K0127+747, K0128+090 - K0128+108 (R/S), K0128+110 - K0128+119 (R/S), K0128+400 - K0128+476.5, K0128+515 - K0128+528.5 (R/S), K0130+150 - K0130+208.5 (L/S), K0130+220 - K0130+269.5, K0130(-490) - K0130+(-449.5) (L/S), K0130+00 - K0131+040.5 (B/S), K0131+120 - K0131+160.5, K0131+230 - K0131+261.5 (L/S), K0131+370 - K0131+509.5 (R/S), K0131+680 - K0131+756.5, K0131+780 - K0131+825 (R/S), K0132+460 - K0132+496 (R/S), K0132+630 - K0132+657, K0133+050 - K0133+072.5 (R/S), K0133+220 - K0133+260.5 (R/S), K0133+290 - K0133+357.5, San Remigio, Antique	Construction Section	YES	Competitive Bidding	November 28- December 4, 2019	December 23, 2019	January 19, 2021	January 29, 2021	GOP	11,000,000.00	11,000,000.00	Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0056	Iloilo-Antique Rd - K0072+1135 - K0073+500, Hamtic, Antique	Construction Section	YES	Competitive Bidding	October 23-29, 2019	December 6, 2019	January 19, 2021	January 29, 2021	GOP	2,500,000.00	2,500,000.00	Road Widening (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0058	Nauling Br. (B00376PN) along Iloilo-Antique Rd, Pandan, Antique	Construction Section	YES	Competitive Bidding	October 23-29, 2019	December 23, 2019	January 19, 2021	January 29, 2021	GOP	3,878,000.00	3,878,000.00	Widening of Permanent Bridge (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

	Access Road leading to San Jose Port and Beaches & Sunset Viewing, San Jose Boulevard/Esplanade (Hotels, Innc and Beach Resorts), San Jose, Antique	Construction Section	YES	Competitive Bidding	November 4-10, 2020	November 23, 2020	January 19, 2021	January 29, 2021	GOP	1,000,000.00		1,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0076	Construction/Concreting of Pangakagan-Sitio Wayang Road, Barangay Pangakagan, Bugasong, Antique	Construction Section	YES	Competitive Bidding	January 23-29,2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	32,491,000.00		32,491,000.00	Construction/ Concreting of Road (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0072	Construction of Bank Protection and Waterways Enhancement at Cangaranan River, Bugasong-Valderama Road, Brgy. Igbalangao, Bugasong, Antique	Construction Section	YES	Competitive Bidding	January 17-23, 2020	February 5, 2020	January 19, 2021	January 29, 2021	GOP	51,000,000.00		51,000,000.00	Construction of Bank Protection and Waterways Enhancement (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0073	Construction of Ritrap and Line Canal, Tuburan, Villasiga, Igsoor, Bugasong, Antique	Construction Section	YES	Competitive Bidding	January 23-29,2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	11,550,000.00		11,550,000.00	Construction of Ritrap and Line Canal (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0074	Road Widening - Iloilo-Antique Road K0202+000 - K0203+407, K0204+200 - K0205+542, Sebasite, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	85,000,000.00		85,000,000.00	(Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0075	Road Widening - Iloilo-Antique Road K0205+949 - K0206+795, K0207+238 - K0208+867, Sebasite, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	85,000,000.00		85,000,000.00	(Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0080	Construction of Brgy. San Antonio Storm Surge Protection and Coastal Road, Barbazá, Antique	Construction Section	YES	Competitive Bidding	January 17-23, 2020	February 5, 2020	January 19, 2021	January 29, 2021	GOP	51,000,000.00		51,000,000.00	Construction of Storm Surge Protection and Coastal Road (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0079	Construction of Cairawan Storm Surge Protection and Coastal Road, Laua-an, Antique	Construction Section	YES	Competitive Bidding	January 17-23, 2020	February 5, 2020	January 19, 2021	January 29, 2021	GOP	51,000,000.00		51,000,000.00	Construction of Storm Surge Protection and Coastal Road (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0083	Construction/Concreting of Pangalcagan-Babangan Road, Bugasong, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	11,550,000.00		11,550,000.00	Construction/ Concreting of Road (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0082	Construction/Concreting of Pangalcagan-Wayang Road, Bugasong, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	15,400,000.00		15,400,000.00	Construction/ Concreting of Road (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0077	Construction/Opening of Santiago-Sitio Sadsadan-Maybunga Road Phase 3, Lala-an, Antique	Construction Section	YES	Competitive Bidding	January 23-29,2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	51,000,000.00		51,000,000.00	Construction/ Opening of Road (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0078	Construction/Opening of Tagudtud-Maray-Tono-an Road, Phase 4, Bugasong, Antique	Construction Section	YES	Competitive Bidding	January 23-29,2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	51,000,000.00		51,000,000.00	Construction/ Opening of Road (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0097	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Bagongbayan, Lala-an, Antique	Construction Section	YES	Competitive Bidding	January 23-29,2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0094	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Bahuyan, Barbaza, Antique	Construction Section	YES	Competitive Bidding	January 23-29,2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0092	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Calala, Hantic, Antique	Construction Section	YES	Competitive Bidding	January 23-29,2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0098	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Cananphan, Valderrama, Antique	Construction Section	YES	Competitive Bidding	January 23-29,2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0099	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Cansilayan, Valderrama, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0091	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Caridad, Hamtic, Antique	Construction Section	YES	Competitive Bidding	February 12, 2020	February 26, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0085	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Casay Viejo, Anini-y, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0088	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Danawan, Tobias Fornier, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CT2020 Projects.)
20GB0102	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Fragaite, Pandan, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CT2020 Projects.)
20GB0090	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Igboical, Hantic, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CT2020 Projects.)

20GB0104	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Imba, Caluya, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0096	Construction/Rehabilitation of Water Supply System - Level II, Brgy.Lindero, Laueran, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0087	Construction/Rehabilitation of Water Supply System - Level II, Brgy.Lindero, Tobias Fornier, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0101	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Luhod-Bayang, Pandan, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0093	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Mablad, Barbaza, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0089	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Manaling, Tobias Fornier, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0084	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Milagrosa, Anini-Y, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0086	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Nasuli-C, Anini-Y, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0103	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Talisay, Pandan, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0095	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Tomao, Culasí, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0100	Construction/Rehabilitation of Water Supply System - Level II, Brgy. Maramig, Libertad, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0063	Construction of Water Supply System - Level II, Brgy. Funda Dalipe, San Jose, Antique	Construction Section	YES	Competitive Bidding	November 28-December 4, 2019	January 27, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

20GB0062	Construction of Water Supply System - Level II, Brgy. Guintás, Hantic, Antique	Construction Section	YES	Competitive Bidding	November 28-December 4, 2019	January 27, 2020	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0061	Construction of Water Supply System - Level II, Brgy. Masayo, Tobias Forier, Antique	Construction Section	YES	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0060	Construction of Water Supply System - Level II, Brgy. San Roque, Arin'y, Antique	Construction Section	YES	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	January 19, 2021	January 29, 2021	GOP	5,775,000.00		5,775,000.00	Construction/ Rehabilitation of Water Supply System-Level II (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)
20GB0071	Construction/Completion of MPB (Public Marketing), Brgy- 5, San Jose, Antique	Construction Section	YES	Competitive Bidding	January 23-29, 2020	February 12, 2020	January 19, 2021	January 29, 2021	GOP	8,300,000.00		8,300,000.00	Construction/ Completion of MPB (Note: For Later Release (FLR) Projects. It was already bid-out together with CY2020 Projects.)

	Supply and delivery of Portland cement type-1, Good Lumber, Plywood, Epoxy bonding, Nylon, Caution Tape, Wire mesh, Reinforcing steel bars, handtools, wheelbarrow, shovel (flat type) & nylon fishnet	Maintenance Section	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	800,000.00	-	800,000.00	
	Procurement of Asphalt (CSS-1h), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	4,000,000.00		4,000,000.00	
	Procurement of reflectorized traffic paint (white & yellow), Thermoplastic White & Yellow Paint (ISO 9001 certified), Primer, Glass Beads, Paint thinner, Paint brush & Paint roller	Maintenance Section	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 25, 2021	February 4, 2021	GOP	2,000,000.00		2,000,000.00	
	Procurement of Diesel Fuel, Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipment	Maintenance Section	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 25, 2021	February 4, 2021	GOP	1,000,000.00		1,000,000.00	
	Procurement of Office Supplies & Consumables for use of the Maintenance Section	Maintenance Section	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	200,000.00		200,000.00	
	Procurement of Latex/Enamel Paint White & Yellow, International Orange Enamel Paint, Paint Thinner & Paint Brush	Maintenance Section	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	500,000.00		500,000.00	
	Procurement of Road Safety Devices & Stickers, G.I. Sheets, G.I. Pipes, Welding Rod, RSB & Tying Wire for the Fabrication of Traffic Signages	Maintenance Section	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 25, 2021	February 4, 2021	GOP	1,000,000.00		1,000,000.00	
	Procurement of Mattress, Gabion & Gabion Wire	Maintenance Section	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	1,000,000.00		1,000,000.00	
	Procurement of Guardrails, Guardrails bolts, nut & Washers & Etching Solutions	Maintenance Section	YES	Competitive Bidding	November 13-19, 2020	December 2, 2020	January 25, 2021	February 4, 2021	GOP	500,000.00		500,000.00	
	Procurement of PM Parts, Lubricants & out source labor for the Repair/Maintenance of various Basic Highway Maintenance Equipment (BHME) units	Maintenance Section	NO	Competitive Bidding	March 19-25, 2021	April 8, 2021	April 19, 2021	April 29, 2021	GOP	1,000,000.00		1,000,000.00	
	Procurement of Tires & Batteries for use in various Basic Highway Maintenance Equipment (BHME) units	Maintenance Section	NO	Competitive Bidding	March 19-25, 2021	April 8, 2021	April 19, 2021	April 29, 2021	GOP	1,000,000.00		1,000,000.00	
	Supply and delivery of boulders & base course materials	Maintenance Section	NO	Competitive Bidding	March 19-25, 2021	April 8, 2021	April 19, 2021	April 29, 2021	GOP	800,000.00		800,000.00	
	Procurement of Asphalt (CSS-1h), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	NO	Competitive Bidding	April 22-28, 2021	May 11, 2021	May 21, 2021	May 31, 2021	GOP	4,000,000.00		4,000,000.00	
	Procurement of Handtools, Wheelbarrow & Shovel (flat type)	Maintenance Section	NO	Competitive Bidding	March 19-25, 2021	April 8, 2021	April 19, 2021	April 29, 2021	GOP	600,000.00		600,000.00	
	Procurement of hard hat, reflectorized vest and safety devices	Maintenance Section	NO	Competitive Bidding	March 19-25, 2021	April 8, 2021	April 19, 2021	April 29, 2021	GOP	350,000.00		350,000.00	

	Procurement of reflectorized traffic paint (white & yellow), Thermoplastic White & Yellow Paint, Primer, Glass Beads, Paint thinner, Paint brush & Paint roller	Maintenance Section	NO	Competitive Bidding	April 22-28, 2021	May 11, 2021	May 21, 2021	May 31, 2021	GOP	2,000,000.00		2,000,000.00	
	Procurement of Mattress, Gabion & Gabion Wire	Maintenance Section	NO	Competitive Bidding	April 22-28, 2021	May 11, 2021	May 21, 2021	May 31, 2021	GOP	1,000,000.00		1,000,000.00	
	Procurement of Diesel Fuel, Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipment	Maintenance Section	NO	Competitive Bidding	June 15 - 21, 2021	July 5, 2021	July 15, 2021	July 26, 2021	GOP	1,000,000.00		1,000,000.00	
	Procurement of Office Supplies & Consumables for use of the Maintenance Section	Maintenance Section	NO	Competitive Bidding	June 15 - 21, 2021	July 5, 2021	July 15, 2021	July 26, 2021	GOP	200,000.00		200,000.00	
	Procurement of Asphalt (CSS-1h), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	NO	Competitive Bidding	July 15 - 21, 2021	August 5, 2021	August 17, 2021	August 26, 2021	GOP	4,000,000.00		4,000,000.00	
	Procurement of reflectorized traffic paint (white & yellow), Thermoplastic White & Yellow Paint, Primer, Glass Beads, Paint thinner, Paint brush & Paint roller	Maintenance Section	NO	Competitive Bidding	July 15 - 21, 2021	August 5, 2021	August 17, 2021	August 26, 2021	GOP	2,000,000.00		2,000,000.00	
	Procurement of Road Safety Devices & Stickers, G.I. Sheets, G.I. Pipes, Welding Rod, RSB & Tying Wire for the Fabrication of Traffic Signages	Maintenance Section	NO	Competitive Bidding	July 15 - 21, 2021	August 5, 2021	August 17, 2021	August 26, 2021	GOP	1,000,000.00		1,000,000.00	
	Procurement of Mattress, Gabion & Gabion Wire	Maintenance Section	NO	Competitive Bidding	July 15 - 21, 2021	August 5, 2021	August 17, 2021	August 26, 2021	GOP	1,000,000.00		1,000,000.00	
	Procurement of Guardrails, Guardrails bolts, nut & Washers & Etching Solutions	Maintenance Section	NO	Competitive Bidding	July 15 - 21, 2021	August 5, 2021	August 17, 2021	August 26, 2021	GOP	500,000.00		500,000.00	
	Procurement of Latex/Enamel Paint White & Yellow, International Orange Enamel Paint, Paint Thinner & Paint Brush	Maintenance Section	NO	Competitive Bidding	July 15 - 21, 2021	August 5, 2021	August 17, 2021	August 26, 2021	GOP	500,000.00		500,000.00	
	Procurement of hard hat, reflectorized vest and safety devices	Maintenance Section	NO	Competitive Bidding	July 15 - 21, 2021	August 5, 2021	August 17, 2021	August 26, 2021	GOP	350,000.00		350,000.00	
	Procurement of Handtools, Wheelbarrow & Shovel (flat type)	Maintenance Section	NO	Competitive Bidding	July 15 - 21, 2021	August 5, 2021	August 17, 2021	August 26, 2021	GOP	600,000.00		600,000.00	
	Supply & delivery of boulders & base course materials	Maintenance Section	NO	Competitive Bidding	July 15 - 21, 2021	August 5, 2021	August 17, 2021	August 26, 2021	GOP	800,000.00		800,000.00	
	Supply and delivery of Portland cement type-1, Good Lumber, Plywood, Epoxy bonding, Nylon, Caution Tape, Wire mesh, Reinforcing steel bars, handtools, wheelbarrow, shovel (flat type) & nylon fishnet	Maintenance Section	NO	Competitive Bidding	October 16 - 22, 2021	November 4, 2021	November 13, 2021	November 23, 2021	GOP	800,000.00		800,000.00	
	Procurement of Office Supplies & Consumables for use of the Maintenance Section	Maintenance Section	NO	Competitive Bidding	October 16 - 22, 2021	November 4, 2021	November 13, 2021	November 23, 2021	GOP	200,000.00		200,000.00	
	Procurement of Asphalt (CSS-1h), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	NO	Competitive Bidding	October 16 - 22, 2021	November 4, 2021	November 13, 2021	November 23, 2021	GOP	4,000,000.00		4,000,000.00	

	Procurement of Diesel Fuel, Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipment	Maintenance Section	NO	Competitive Bidding	October 16 -22, 2021	November 4, 2021	November 13, 2021	November 23, 2021	GOP	1,000,000.00		1,000,000.00	
	Procurement of Diesel Fuel	Quality Assurance Section	YES	Competitive Bidding	November 13-19,,2020	December 2, 2020	January 25, 2021	February 4, 2021	GOP	250,000.00		250,000.00	
	Procurement of Office Supplies	Quality Assurance Section	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	558,000.00		558,000.00	
	Procurement of Laboratory Testing Equipment/Apparatus	Quality Assurance Section	NO	Competitive Bidding	March 19-25, 2021	April 8, 2021	April 19, 2021	April 29, 2021	GOP	5,919,686.25		5,919,686.25	
	Procurement of Office Supplies	Procurement, ADE's Office & DE's Office	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	626,710.00		626,710.00	
	Procurement of IT Equipments	Various Section of Antique District Engineering Office	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	6,612,000.00		6,612,000.00	
	Procurement of IT Consumables	Various Section of Antique District Engineering Office	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	7,600,129.00		7,600,129.00	
	Procurement of Fuels	Planning & Design Section	YES	Competitive Bidding	November 13-19,,2020	December 2, 2020	January 25, 2021	February 4, 2021	GOP	2,500,000.00		2,500,000.00	
	Procurement of Lubricants/Spare Parts	Planning & Design Section	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	450,000.00		450,000.00	
	Procurement of Office Supplies	Planning & Design Section	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	2,000,000.00		2,000,000.00	
	Procurement of Surveying Equipment	Planning & Design Section	NO	Competitive Bidding	June 15 - 21, 2021	July 5, 2021	July 15, 2021	July 26, 2021	GOP	6,000,000.00		6,000,000.00	
	Procurement of Office Supplies	Administrative Section	YES	Competitive Bidding	October 24-30, 2020	November 11, 2020	January 18, 2021	January 28, 2021	GOP	2,000,000.00		2,000,000.00	

