

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
21AD0001	Preventive Maintenance - Secondary Roads, Asphalt Overlay 50mm with correction along Sulvec Port Road, K0377 + 000 - K0378 + 004, K0379 + 265 - K0379 + 1297	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	21,153.00	-	-	4.31 Lane Km, Asphalt Overlay 50mm
21AD0002	Preventive Maintenance - Secondary Roads, Asphalt Overlay 50mm with correction along Sulvec Port Road, K0380 + (-081) - K0380 + 960	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	10,410.00	-	-	2.08 Lane Km, Asphalt Overlay 50mm with correction
21AD0003	Preventive Maintenance -Tertiary Roads, Asphalt Overlay 50mm with correction along Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road K0361 + 000 - K0363 + 000, K0363+669 - K0366+047, K0368+611 - K0370+000	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	58,280.00	-	-	11.66 Lane Km, Asphalt Overlay 50mm with correction
21AD0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Concrete Reconstruction with 280mm Slab with Drainage, Burgos-Lidlidda Rd, K0363 + 204 - K0363 + 655	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	13,530.00	-	-	0.90 Lane Km, Concrete Reconstruction with 280mm Slab with Drainage
21AD0005	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Concrete Reconstruction with 280mm Slab with Drainage, Cervantes - Quirino Rd, K0409 + 654 - K0410 + 000	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	8,610.00	-	-	0.57 Lane Km, Concrete Reconstruction with 280mm Slab with Drainage
21AD0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Concrete Reconstruction with 280mm Slab with Drainage, Jct Candon-Salcedo-Del Pilar Rd, K0361 + 918 - K0361 + 1293	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	11,250.00	-	-	0.75 Lane Km, Concrete Reconstruction with 280mm Slab with Drainage
21AD0007	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Concrete Reconstruction with 280mm Slab with Drainage, Jct Sta Lucia-Salcedo Rd, K0341 + 465 - K0341 + 525, K0345 + 000 - K0345 + 600	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	19,800.00	-	-	1.32 Lane Km, Concrete Reconstruction with 280mm Slab with Drainage
21AD0008	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Concrete Reconstruction with 280mm Slab with Drainage, Mt Prov-Ilocos Sur via Kayan Rd, K0385 + 726 - K0386 + 000	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	9,210.00	-	-	2.06 Lane Km, Concrete Reconstruction with 280mm Slab with Drainage

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

21AD0009	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Concrete Reconstruction with 280mm Slab with Drainage, Tagudin-Cervantes Rd, K0322 + 081 - K0322 + 786, K0323 + 698 - K0324 + 000	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	30,870.00	-	-	2.06 Lane Km, Concrete Reconstruction with 280mm Slab with Drainage
21AD0010	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Concrete Reconstruction with 280mm Slab with Drainage, Tagudin-Cervantes Rd, K0378 + 000 - K0379 + 001	Construction Section	Yes	Competitive Bidding	09/28/2020 to 10/04/2020	10/15/2020	01/29/2021	02/03/2021	Proposed NEP FY 2021	14,640.00	-	-	1.76 Lane Km, Concrete Reconstruction with 280mm Slab with Drainage
21AD0011	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Concrete Reconstruction with 280mm Slab, Santa-Rancho Road, Chainage 275 - Chainage 410	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	4,050.00	-	-	0.27 Lane Km, Concrete Reconstruction with 280mm Slab
21AD0012	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Concrete Reconstruction with 280mm Slab, Santa-Rancho Road, Chainage 0 - Chainage 136	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	4,080.00	-	-	0.27 Lane Km, Concrete Reconstruction with 280mm Slab
21AD0013	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Primary Roads, Manila North Road, K0381+850 - K0382+050, K0382+280 - K0382+480	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	441.00 Square meters, Construction of Road Slope Protection (Retaining Wall-L/S)
21AD0014	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Primary Roads, Manila North Road, K0380+825 - K0380+975	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	300 sq.m, Construction of Slope Protection (Retaining Wall-L/S)
21AD0015	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Secondary Roads, Tagudin - Cervantes Road, K0334+900 - K0334+930	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	15,000.00	-	-	240.00 Square meters, Construction of Road Slope Protection (Retaining Wall-R/S)
21AD0016	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Secondary Roads, Tagudin - Cervantes Road, K0348+300 - K0348+400	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	600.00 Square meters, Construction of Road Slope Protection (Retaining Wall-R/S)
21AD0017	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Secondary Roads, Tagudin - Cervantes Road, K0342+225 - K0342+315	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	27,000.00	-	-	1,350.00 Square meters, Construction of Road Slope Protection (Shotcrete-L/S)
21AD0018	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Secondary Roads, Tagudin - Cervantes Road, K0350+960 - K0351+030	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	1,050.00 Square meters, Construction of Road Slope Protection (Shotcrete-R/S)

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

21AD0019	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Secondary Roads, Tagudin - Cervantes Road, K0344+400 - K0344+500	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	1,500.00 Square meters, Construction of Road Slope Protection (Shotcrete-L/S)
21AD0020	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Secondary Roads, Tagudin - Cervantes Road, K0354+400 - K0354+445	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	13,500.00	-	-	675.00 Square meters, Construction of Road Slope Protection (Shotcrete-R/S)
21AD0021	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Secondary Roads, Tagudin - Cervantes Road, K0334+500 - K0334+570	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	42,000.00	-	-	2,100.00 Square meters, Construction of Road Slope Protection (Shotcrete-L/S)
21AD0022	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Secondary Roads, Tagudin - Cervantes Road, K0338+120 - K0338+220	Construction Section	Yes	Competitive Bidding	09/30/2020 to 10/6/2020	10/19/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	2,000.00 Square meters, Construction of Road Slope Protection (Shotcrete-L/S)
21AD0023	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Secondary Roads, Tagudin - Cervantes Road, K0349+700 - K0349+725	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	60,000.00	-	-	100.00 Square meters, Construction of Road Slope Protection (Debris Flow Catcher-R/S)
21AD0024	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Tertiary Roads, Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road, K0388+150 - K0388+190	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	9,000.00	-	-	160.00 Square meters, Construction of Road Slope Protection (Debris Flow Catcher-R/S)
21AD0025	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Tertiary Roads, Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road, K0388+500 - K0388+600	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	25,000.00	-	-	400.00 Square meters, Construction of Road Slope Protection (Debris Flow Catcher-R/S)
21AD0026	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Tertiary Roads, Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road, K0387+850 - K0387+880	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	7,000.00	-	-	120.00 Square meters, Construction of Road Slope Protection (Debris Flow Catcher-R/S)
21AD0027	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Tertiary Roads, Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road, K0393+300 - K0393+400	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	25,000.00	-	-	300.00 Square meters, Construction of Road Slope Protection (Retaining Wall-R/S)

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

21AD0028	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Tertiary Roads, Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road, K0383+500 - K0383+560	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	5,000.00	-	-	480.00 Square meters, Construction of Road Slope Protection (RC Crib Wall-R/S)
21AD0029	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides - Tertiary Roads, Jct Santiago - Banayoyo-Lidlidda-San Emilio Road, K0390+600 - K0390+900	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	25,000.00	-	-	900.00 Square meters, Construction of Road Slope Protection (Retaining Wall-R/S)
21AD0030	Construction/Upgrading/Rehabilitation of Drainage, Secondary Roads - Tagudin - Cervantes Road, K0333+320 - K0334+376	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	9,200.00	-	-	892.00 Lineal meters, Construction of Drainage
21AD0031	Off Carriageway Improvement, Primary Roads - Manila North Road, K0375+ 764-K0377 + 853 (BS)	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	41,900.00	-	-	6,282.00 Square meters, Construction of PCCP Shoulder
21AD0032	Off Carriageway Improvement, Primary Roads - Manila North Road, K0318+554 - K0320+329, K0320+353.10 - K0320+396 (BS)	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	36,400.00	-	-	983.76 Square meters, Construction of PCCP Shoulder
21AD0033	Off Carriageway Improvement, Primary Roads - Manila North Road, K0367+ 553-K0369 + 000 (BS)	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	29,200.00	-	-	4,386.00 Square meters, Construction of PCCP Shoulder
21AD0034	Widening of Permanent Bridges - Tulay Br.(B00631LZ) along Manila North Road	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	45,000.00	-	-	438.84 Square meters, Construction of 2 lane parallel bridge
21AD0035	Widening of Permanent Bridges - Tablac Br.(B00622LZ) along Manila North Road	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	13,000.00	-	-	133.56 Square meters, Completion of 4 lane bridge
21AD0036	Widening of Permanent Bridges - Alambique Br.(B00619LZ) along Manila North Road	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	21,000.00	-	-	200.34 Square meters, Completion of 4 lane bridge
21AD0037	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Buaya River Control (Upstream) Brgy Tampugo-Besalan-Quinsoriano, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	50,000.00	-	-	766.00 Lineal meters, Construction of Revetment Wall
21AD0038	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control Mitigation Structure - Santa Seawall, Pasungol-Bucalag-Tabuculan Section, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	120.00 Lineal meters, Construction of Revetment with Hexapod

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

21AD0039	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Patpata - Calungbuyan To Darapidap Seawall, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	306.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0040	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Buaya River Control (Brgy. Paoc Norte, Bani, Cabaritan, Paoc Sur - Damacuag Section) Sta. Lucia, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	613.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0041	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control Structures, Silag-Sta. Maria, Sta. Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	460.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0042	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Allangigan 2nd-Oaig Daya-San Nicolas Flood Control, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	50,000.00	-	-	766.00 Lineal meters, Construction of Revetment
21AD0043	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of San Pedro Seawall, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2021	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	200.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0044	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Pantoc Seawall, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/01/2020 to 10/7/2020	10/20/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	200.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0045	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Burgos Flood Control, Burgos, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/11/2020	10/22/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	613.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0046	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Oaig Daya-Paypayad-Darapidap Candon River Control, Brgy Darapidap, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/11/2020	10/22/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	50,000.00	-	-	766.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0047	Construction of Flood Mitigation Structure & Drainage System - Construction of San Jose-San Isidro Flood Control, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/11/2020	10/22/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	300.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0048	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Buaya River Control, Atabay, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/05/2020 to 10/11/2020	10/22/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	300.00 Lineal meters, Construction of Flood Mitigation Structure

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

21AD0050	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Buaya River Control, Poblacion Sur, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/07/2020 to 10/13/2020	10/23/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	300.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0051	Construction of Salvador-Bucong-Caterman-Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/07/2020 to 10/13/2020	10/23/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	300.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0052	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Buaya River Control (Brgy. Paoc Norte, Bani, Cabaritan, Paoc Sur & Damacuag Section) Sta. Lucia, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/07/2020 to 10/13/2020	10/23/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	613.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0053	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of San Antonio - San Pedro River Control, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/07/2020 to 10/13/2020	10/23/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	306.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0054	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Buaya River Control (Brgy. Bulbulala Section) Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/07/2020 to 10/13/2020	10/23/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	300.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0055	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Bucong River Control, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/07/2020 to 10/13/2020	10/23/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	60,000.00	-	-	918.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0056	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Oaig Daya San Nicolas Flood Control, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	613.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0057	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Paras - San Nicolas Flood Control, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	456.00 Lineal meters, Revetment Wall
21AD0058	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Buaya River Control, Sta. Lucia River, Sta. Lucia, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	613.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0059	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Suyo River Control, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	456.00 Lineal meters, Revetment Wall

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

21AD0060	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Mitigation Structures along Sta. Maria River Control, Lidlidda, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	306.00 Lineal meters, Construction of Flood Mitigation Structure
21AD0061	Construction/Rehabilitation of Flood Mitigation facilities within Major River Basin and Principal Rivers, Construction of Abra River Control, Manueva - Mabilila Section, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	456.00 Lineal meters, Revetment Wall
21AD0062	Construction/Rehabilitation of Flood Mitigation facilities within Major River Basin and Principal Rivers, Construction of Abra River Control, Nagpanaoan Section, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	456.00 Lineal meters, Revetment Wall
21AD0063	Construction/Rehabilitation of Flood Mitigation facilities within Major River Basin and Principal Rivers, Construction of Amburayan River Control (Alilem Section), Alilem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	50,000.00	-	-	760.00 Lineal meters, Revetment Wall
21AD0064	Construction/Rehabilitation of Flood Mitigation facilities within Major River Basin and Principal Rivers, Construction of Flood Mitigation Structures along Abra River (Quirino Section), Quirino, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	608.00 Lineal meters, Revetment Wall
21AD0065	Construction/Rehabilitation of Flood Mitigation facilities within Major River Basin and Principal Rivers, Construction of Sta Maria Flood Control Brgy.Nagsayaoan, Sta. Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	10/29/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	608.00 Lineal meters, Revetment Wall
21AD0066	Construction/Rehabilitation of Flood Mitigation facilities within Major River Basin and Principal Rivers, Construction of Amburayan River Control (Sugpon Section), Sugpon, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13/2020 to 10/19/2020	10/30/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	50,000.00	-	-	760.00 Lineal meters, Revetment Wall
21AD0067	Access Road leading to Candon Eco Farm Tourism Zone, Salcedo Road to Brgy. Pacalcapac - San Andres - Cubcubbuot - Amguid, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13/2020 to 10/19/2020	10/30/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	50,000.00	-	-	5.00 Lane Km, Construction of Concrete Road
21AD0068	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13/2020 to 10/19/2020	10/30/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	3.00 Lane Km, Construction of Concrete Road
21AD0069	Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13/2020 to 10/19/2020	10/30/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	2.00 Lane Km, Construction of Concrete Road

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

21AD0070	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Cervantes-Sigay Road leading to Tirad Pass via Brangay Libang, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13/2020 to 10/19/2020	10/30/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	2.00 Lane Km, Construction of Concrete Road
21AD0071	Poblacion Sur-Sorloan-Lucuban-Ubbog-Baybayading Road connecting Candon-Salcedo-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13/2020 to 10/19/2020	10/30/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	100,000.00	-	-	
21AD0072	Construction of Revetment along Caburaon River Control, Santiago, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	25,000.00	-	-	382.00 Lineal meters, Construction of Flood Mitigation
21AD0073	Construction of Revetment/Continuation of Lintic Flood Control at Binuyog Bridge, Brgy. Lintic, Banayoyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	25,000.00	-	-	382.00 Lineal meters,Revetment Wall
21AD0074	Construction of Lub-ong River Control along Chico River, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	25,000.00	-	-	230.00 Lineal meters,Construction of Flood Mitigation
21AD0075	Construction of Groundsill and Wingwall of Katkateng Br. at Katkateng River Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	300.00 Lineal meters, Construction of Groundsill
21AD0076	Construction of Revetment(Gabion) along Aluling River, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	300.00 Lineal meters, Construction of Revetment Wall
21AD0077	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of San Emilio - Del Pilar Road to Tirad Pass , San Emilio, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	3.00 Lane Km, Construction of Concrete Road
21AD0078	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Nagbukel - Abra Road, Nagbukel, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	4.00 Lane Km, Construction of Concrete Road
21AD0079	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Barangay Road leading to Aw-asen Falls, Brgy Santo Rosario, Sigay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	10,000.00	-	-	1.00 Lane Km, Road Opening with construction of slope protection


Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

21AD0080	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Alilem Road, Alilem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15/2020 to 10/21/2020	11/03/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	30,000.00	-	-	3.00 Lane Km, Construction of Concrete Road
21AD0081	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Road leading to Candon City Sports Center, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/19/2020 to 10/25/2020	11/05/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	25,000.00	-	-	2.50 Lane Km, Construction of Concrete Road
21AD0082	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Road leading to Pinsal Falls with Bridge (Gusing Bridge), Sta. Maria, Ilocos Sur, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20/2020 to 10/26/2020	11/06/2020	1/30/2021		Proposed NEP FY 2021	40,000.00	-	-	715.50 Square meters, Construction of Concrete Bridge
21AD0083	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Road leading to Pinsal Falls, Sta. Maria, Ilocos Sur, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20/2020 to 10/26/2020	11/06/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	20,000.00	-	-	2.00 Lane Km, Construction of Concrete Road
21AD0084	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Concrete Bridge (Bakung Br.) leading to Tirad Pass, San Emilio, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20/2020 to 10/26/2020	11/06/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	70,000.00	-	-	572.40 Square meters, Construction of Concrete Bridge
21AD0085	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Candon-Banayoyo-Galimuyod-Circumferential Road (Jct. MNR-Tablac to Banayoyo National Highway)	Construction Section	Yes	Competitive Bidding	10/20/2020 to 10/26/2020	11/06/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	40,000.00	-	-	4.00 Lane Km, Construction of Concrete Road
21AD0086	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Sta. Cruz-Sigay Road, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20/2020 to 10/26/2020	11/06/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	50,000.00	-	-	5.00 Lane Km, Construction of Concrete Road
21AD0087	Construction of Brgy. Salvador 1st Water Supply System, Brgy. Salvador 1st, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20/2020 to 10/26/2020	11/06/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	3,000.00	-	-	1.00 Number of Water Supply Systems
21AD0088	Local Infrastructure Program, Construction of Candon City Sports Complex, Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20/2020 to 10/26/2020	11/06/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	50,000.00	-	-	Construction/Continuation of Multi Purpose Building

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

21AD0089	Local Infrastructure Program, Improvement of Eco-Mountain Resort, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20/2020 to 10/26/2020	11/06/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	15,000.00	-	-	Construction of Building
21AD0091	Local Infrastructure Program, Construction of Suyo Sports Complex, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20/2020 to 10/26/2020	11/06/2020	01/30/2021	02/03/2021	Proposed NEP FY 2021	10,000.00	-	-	Construction of Building


Prepared By:


ANTONIO R. PESCADOR
 HEAD, Procurement Unit
 Date: _____

Recommended By:


RICARDA E. PANDE
 BAC VICE Chairperson
 Date: _____

Approved By:


JOSE G. GINEPE, JR
 District Engineer
 Date: _____

Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/ Posting of IB/REOI	Sub./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSAD01	Sub-surface Exploration of Various Flood/River Controls/Seawalls and Bridges for FY 2020, Ilocos Sur 2nd LD	Planning & Design Section	Yes	Competitive Bidding	09/18/2020 to 9/24/2020	10/05/2020	12/15/2020	12/16/2020	Proposed FY 2020 DPWH Infra Program	3,500,000.00	-	-	29 boreholes for various flood/river controls/seawalls and bridges
20CSAD02	Sub-surface exploration of Bridges, Ilocos Sur 2nd LD for FY 2021	Planning & Design Section	Yes	Competitive Bidding	09/18/2020 to 9/24/2020	10/05/2020	12/15/2020	12/16/2020	Proposed FY 2020 DPWH Infra Program	3,000,000.00	-	-	29 boreholes for 8 project sited

Prepared By:


ANTONIO R. PESCADOR
 HEAD, Procurement Unit


Date: _____

Recommended By:


RICARDA C. PANDE
 BAC VICE Chairperson

Date: _____

Approved By:


JOSE G. GINATE, JR
 District Engineer

Date: _____


Ilocos Sur 2nd DEO Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/ Posting of IB/REOI	Sub./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAD0001	Purchase of 9 units desktop computers for use in Ilocos Sur 2nd DEO, Candon City, Ilocos Sur	Planning & Design Section	No	Public Bidding	09/18/2020 to 9/24/2020	10/05/2020	12/15/2020	12/16/2020	SR2020-00-002674	1,500,000.00	-	-	Purchase of 9 units desktop computers


Prepared By:


ANTONIO R. PESCADOR
 HEAD, Procurement Unit

Date: _____


RICARDA C. PANDE
 BAC VICE Chairperson

Date: _____


JOSE G. GINATE, JR
 District Engineer

Date: _____