



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 1ST  
DISTRICT ENGINEERING OFFICE  
Roxas, Palawan

**Indicative Annual Procurement Plan for Civil Works FY 2022**

No.	Project Procurement ID	Procurement Description	Implementing Unit/End User	Is this an Early Procurement Activity? (Yes/N)	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CW1	Dayadante Br. 2 (B00222PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	10,000,000.00	(-)	10,000,000.00	Widening of Permanent Br.
2	CW1	Guadalupe-San Nicolas-Decabobo leading to Borac RORO Port, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	10,910,000.00	(-)	10,910,000.00	Construction/ Improvement of Access Roads
3	CW1	Mampio Road from Seaport to Cagayancillo Poblacion, Brgy. Mampio, Cagayancillo, Palawan	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	20,000,000.00	(-)	20,000,000.00	Construction/ Improvement of Access Roads
4	CW1	New Agutaya-Alimanguan Tourism Road leading to San Vicente Long Beach, San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	20,000,000.00	(-)	20,000,000.00	Construction/ Improvement of Access Roads

5	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Dumarao, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
6	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Magara, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
7	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay New Barbacan, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
8	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay New Cuyo, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
9	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay San Jose Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building

10	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Tagumpay, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 08, 2021	October 27, 2021	January 04, 2022	January 14, 2022	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
11	CW1	Arimado Br. (B00220PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	10,000,000.00	(-)	10,000,000.00	Widening of Permanent Bridges
12	CW1	New Ibayay - Mabini - Sandoval Access Road leading to Taytay Airport, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	9,260,000.00	(-)	9,260,000.00	Construction/ Improvement of Access Roads
13	CW1	Access Road leading to Bacuit Bay Island Hopping, Miniloc and Pangulasian Islands, Brgy. Bebeledan, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/ Improvement of Access Roads
14	CW1	Access Road leading to Nacpan Beach, Brgy. Bucana, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/ Improvement of Access Roads



15	CW1	Access Road leading to Palawan Super Corn Development Corporation in support of Agribusiness Industry, Culion, Palawan	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/ Improvement of Access Roads
16	CW1	Access Road leading to Seaweed Plantations in Brgy. Danleg, Dumaran, Palawan	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/ Improvement of Access Roads
17	CW1	Construction of Multi-Purpose Building, Barangay Poblacion, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building
18	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Bagong Bayan, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building

19	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Capayas, Dumaran, Palawan	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
20	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Danleg, Dumaran, Palawan	Construction Section	Yes	Competitive Bidding	October 04, 2019	October 25, 2019	January 03, 2020	January 13, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
21	CW1	Puerto Princesa North Rd - K0147 + 000 - K0147 + 877	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	26,310,000.00	(-)	26,310,000.00	Road Widening
22	CW1	Puerto Princesa North Rd - K0158 + 000 - K0158 + 312, K0158 + 343.20 - K0159 + 000	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	25,080,000.00	(-)	25,080,000.00	Road Widening
23	CW1	El Nido-Jct New Ibahay Rd - K0277 + 000 - K0280 + 000	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	87,120,000.00	(-)	87,120,000.00	Road Widening

24	CW1	El Nido-Jct New Ibahay Rd - K0280 + 000 - K0283 + 000	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	84,660,000.00	(-)	84,660,000.00	Road Widening
25	CW1	Construction of Multi-Purpose Building, Barangay Itangil, Dumaran, Palawan	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Multi-Purpose Building
26	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Pularaquen, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
27	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Salvacion, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building

28	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Tanatanaon, Dumararan, Palawan	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
29	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Taradungan, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
30	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Trinitian, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 07, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
31	CW1	Puerto Princesa North Rd - K0161 + 791 - K0162 + 484, K0163 + 217 - K0163 + 602	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	28,590,000.00	(-)	28,590,000.00	Road Widening
32	CW1	Puerto Princesa North Rd - K0180 + 686 - K0180 + 793, K0180 + 812 - K0181 + 558	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	28,657,000.00	(-)	28,657,000.00	Road Widening



33	CW1	San Jose-Port Barton Road leading to Various resorts in Port Barton, San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	9,930,000.00	(-)	9,930,000.00	Reconstruction/ Rehabilitation of Road
34	CW1	Access Road leading to Fishing Industry, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/ Improvement of Access Roads
35	CW1	Access Road leading to Seaweed Plantations in Brgy. Sta. Teresita, Dumaruan, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/ Improvement of Access Roads
36	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Calandagan, Araceli, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
37	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Mauringen, Araceli, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building



38	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Pasadeña, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
39	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Poblacion, Dumaran, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
40	CW1	Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Araceli, Palawan	Construction Section	Yes	Competitive Bidding	October 14, 2019	November 05, 2019	January 06, 2020	January 16, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Rehabilitation of Multi-Purpose Building
41	CW1	Access Road from Bgy. New Ibayay to Sto. Lamoro Jct. leading to El Nido Airport, El Nido, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
42	CW1	Access Road leading to Malampaya Sound Dolphin Watching Tour, Brgy. Old Guinlo, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road

43	CW1	Access Road leading to Malawig Beach and Buenavista Bay Area, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
44	CW1	Access Road leading to Maricaban Bay, Sito Aran, Brgy. San Nicolas, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
45	CW1	Access Road to Malampaya Sound, Mt. Capuas and San Vicente Long Beach, San Vicente & Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	36,046,000.00	(-)	36,046,000.00	Construction/Improvement of Access Road
46	CW1	Guadalupe-San Nicolas-Borac RORO Port, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
47	CW1	Access Road leading to Mussel Production and Fishing Industry, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road

48	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Los Angeles, Magsaysay, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
49	CW1	Construction of Two-Storey Multi-Purpose Building, Barangay Lungsod, Cuyo, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Two-Storey Multi-Purpose Building
50	CW1	Construction of Sea Wall, Barangay Caramay, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Seawall
51	CW1	Italpak Br. (B00217/PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 21, 2019	November 13, 2019	January 08, 2020	January 18, 2020	GoP	15,000,000.00	(-)	15,000,000.00	Widening of Permanent Bridges
52	CW1	New Quezon-Cheey-San Jose-Decalacho Road leading to Busuanga Airport, Busuanga, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road



53	CW1	New Agutaya Tourism Access Road leading to San Vicente Long Beach, San Vicente, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 08, 2020	January 18, 2020	GoP	24,900,000.00	(-)	24,900,000.00	Construction/Improvement of Access Road
54	CW1	Purok 4 Sto. Niño Road leading to Onbo Falls via Bato Ningning Site, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
55	CW1	Road from Poblacion to Capari Cove, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Concreting of Roads
56	CW1	Rehabilitation of Road with Slips, Slope Collapse and Landslide, Barangay Port Barton to Barangay Kendeng Road, Sta. 2 + 389 - Sta. 2 + 495, Sta. 2 + 514 - Sta. 2 + 659, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 08, 2020	January 18, 2020	GoP	40,000,000.00	(-)	40,000,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
57	CW1	Construction of Level II Water System, Barangay Debang, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 08, 2020	January 18, 2020	GoP	5,000,000.00	(-)	5,000,000.00	Construction of Level II Water System



58	CW1	Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalacho), Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 08, 2020	January 18, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
59	CW1	Construction of Coron Municipal Police Station Building, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 08, 2020	January 18, 2020	GoP	7,362,000.00	(-)	7,362,000.00	Construction of Coron Municipal Police Station Building
60	CW1	Rehabilitation of Road with Slips, Slope Collapse and Landslide along Port Barton-TDC Road, Sta. 17 + 477 - Sta. 17 + 761, Palawan	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 08, 2020	January 18, 2020	GoP	66,958,000.00	(-)	66,958,000.00	Rehabilitation of Road with Slips, Slope Collapse and Landslide
61	CW1	Coron-Busuanga Rd - K0049 + 000 - K0050 + 000	Construction Section	Yes	Competitive Bidding	October 24, 2019	November 15, 2019	January 10, 2020	January 20, 2020	GoP	34,500,000.00	(-)	34,500,000.00	Road Widening
62	CW1	Coron-Busuanga Rd - K0059 + 458 - K0059 + 823	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	January 10, 2020	January 20, 2020	GoP	8,934,000.00	(-)	8,934,000.00	Road Widening

63	CW1	Tomayata Br. (B00218PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	January 10, 2020	January 20, 2020	GoP	10,000,000.00	(-)	10,000,000.00	Widening of Permanent Bridge
64	CW1	Itabiak Br. (B00219PW) along Puerto Princesa North Rd	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	January 10, 2020	January 20, 2020	GoP	33,000,000.00	(-)	33,000,000.00	Widening of Permanent Bridge
65	CW1	Access Road from Coron Town Proper to Borac RoRo Port, Coron, Palawan	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	January 10, 2020	January 20, 2020	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improvement of Access Road
66	CW1	Coron-Busuanga Rd - K0042 + 000 - K0042 + 1002, K0042 + 1028 - K0043 + 710, K0043 + 726.60 - K0043 + 889, K0044 + 180 - K0044 + 450, K0044 + 475 - K0044 + 778	Construction Section	Yes	Competitive Bidding	October 28, 2019	November 19, 2019	January 10, 2020	January 20, 2020	GoP	89,566,000.00	(-)	89,566,000.00	Road Widening
		<b>TOTAL</b>									<b>1,201,783,000.00</b>			

Prepared By:

Recommending Approval:

Approved By:

**EMELINDA C. VENTURA**  
Engineer III  
Procurement Head

**EDDIE R. JOY**  
Asst. District Engineer  
BAC Chairperson

**ROMMEL P. AGUIRRE**  
District Engineer