

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA



Date: March 29, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	
	Construction of Flood Control Structures, Laguna Lake (From Bautista St. to Montillano St.) Brgy. Bayanan and Brgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	05/15/19 - 05/22/19	06/03/2019	06/19/2019	06/21/2019	HGAB	150,000,000.00	Construction of Dike
	Rehabilitation of Slope Protection structures along Tunasan River (Villa Carolina I), Brgy. Tunasan, Muntinlupa City	LPMDEO	Public Bidding	1/25/19 - 1/31/19	02/13/2019	02/20/2019	02/25/2019	HGAB	38,000,000.00	Rehabilitation / Major Repair of Slope Protection Structure
Local Program										
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects										
Buildings and Other Structures (Multipurpose / Facilities)										
	Construction of Four (4) Storey Multipurpose Building, Barangay Alabang, Muntinlupa City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	35,000,000.00	Construction of Multipurpose Building
	Construction of Four (4) Storey Multipurpose Building, Barangay Sucat, Muntinlupa City	LPMDEO	Public Bidding	1/25/19 - 1/31/19	02/13/2019	02/20/2019	02/25/2019	HGAB	35,000,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building, Barangay Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	HGAB	11,000,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building, Colegio De Muntinlupa, Sucat, Muntinlupa City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	HGAB	16,000,000.00	Construction of Multipurpose Building
Local Roads and Bridges										
	Construction of Link Road, Southville 3, Poblacion, Muntinlupa City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	HGAB	20,000,000.00	Rehabilitation of Paved Road
	Construction of Road Including Drainaged System at Itaas Elementary School Main, Poblacion, Muntinlupa City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	HGAB	17,395,000.00	Rehabilitation of Paved Road
	Construction of Road Including Drainaged System at Pedro E. Diaz High School, Muntinlupa City	LPMDEO	Public Bidding	02/28/19 - 03/05/19	03/19/2019	03/28/2019	04/07/2019	HGAB	20,000,000.00	Rehabilitation of Paved Road
	Construction of Road Including Drainage System Phase 2 going to Pamantasan ng Lungsod ng Muntinlupa, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	HGAB	25,000,000.00	Rehabilitation of Paved Road
	Construction / Improvement of Road, NHA Southville 3, Poblacion, Muntinlupa City	LPMDEO	Public Bidding	2/21/19 - 2/27/19	03/12/2019	03/21/2019	03/28/2019	HGAB	25,000,000.00	Rehabilitation of Paved Road
	Construction of Cuyab Bridge, Tunasan, Muntinlupa City	LPMDEO	Public Bidding	1/3/19 - 1/9/19	01/22/2019	02/01/2019	02/07/2019	HGAB	20,000,000.00	Construction of Bridge

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA



ALFREDO B. CRUZ
RECORDS OFFICER
APR 02 2019
MOOE LAS PINAS

Date: March 29, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
Local Infrastructure Program												
Buildings and Other Structures (Multipurpose / Facilities)												
	Construction of Fire Station and Other Improvement, BFP Muntinlupa, Brgy. Poblacion , Muntinlupa City	LPMDEO	Public Bidding	2/21/19 - 2/27/19	03/12/2019	03/21/2019	03/28/2019	HGAB	11,000,000.00		11,000,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	HGAB	9,000,000.00		9,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose Building, Cupang Senior High School, Barangay Cupang, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	HGAB	12,000,000.00		12,000,000.00	Construction of Multipurpose Building
	Construction of Multi-Purpose Building, Muntilupa National High School, Brgy. Poblacion, Muntinlupa	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	HGAB	14,000,000.00		14,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose Building, NHA Filinvest Housing, Barangay Alabang, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019	HGAB	8,000,000.00		8,000,000.00	Construction of Multipurpose Building
	Construction of Multi-Purpose Building, Pedro E. Diaz High School, Brrgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	03/05/19 - 03/11/19	03/25/2019	03/28/2019	04/07/2019	HGAB	6,000,000.00		6,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose Building, Soldiers Hills, Brgy. Putatan, Muntinlupa City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	HGAB	8,000,000.00		8,000,000.00	Construction of Multipurpose Building
	Construction of Multi-purpose building, Sucat Elementary School, Muntinlupa City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/28/2019	04/07/2019		9,500,000.00		9,500,000.00	Construction of Multipurpose Building
	Construction of Senior Citizen's Multi-Purpose Building, Brgy. Tunasan, Muntinlupa City	LPMDEO	Public Bidding	11/22/18 - 11/28/18	12/11/2018	12/26/2018	01/03/2019	HGAB	8,000,000.00		8,000,000.00	Construction of Multipurpose Building
	Rehabilitation of Multi-Purpose Building , F. De Mesa Elementary School, Brgy. Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	HGAB	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitaion of Multi-Purpose Building. Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	HGAB	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Southville 3, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	HGAB	2,000,000.00		2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitaion of Multi-Purpose Building, F. De Mesa Elementary School, Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	HGAB	3,000,000.00		3,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA



Date: March 29, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		
School Buildings											
	Completion of Muntinlupa National High School - Tunasan Annex, Tunasan, Muntinlupa City	LPMDEO	Public Bidding	03/05/19 - 03/11/19	03/25/2019	03/28/2019	04/07/2019		2,000,000.00	2,000,000.00	Construction of School Buildings
	Construction (Completion) of Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	HGAB	2,000,000.00	2,000,000.00	Construction of School Buildings
	Construction (Extension) of Muntinlupa Business High School, Brgy. Buli, Muntinlupa City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019		7,000,000.00	7,000,000.00	Construction of School Buildings
	Construction of 4-Storey/4-Classrooms Building, Muntinlupa Business High School - Sucat Annex, Barangay Sucat, Muntinlupa City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019		12,000,000.00	12,000,000.00	Construction of School Buildings
	Construction of ALS Junior High School, NBP, Brgy. Poblacion, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	HGAB	2,000,000.00	2,000,000.00	Construction of School Buildings
	Improvement of Muntinlupa Business High School, Brgy. Buli, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	HGAB	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Bayanan Elementary School Main, Brgy. Bayanan, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	HGAB	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Lakeview Integrated School, Barangay Putatan, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	HGAB	3,000,000.00	3,000,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Victoria Homes Elementary School, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	HGAB	2,500,000.00	2,500,000.00	Rehabilitation / Major Repair of School Buildings
	Rehabilitation of Victoria Homes Elementary School, Tunasan, Muntinlupa City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	HGAB	3,000,000.00	3,000,000.00	Rehabilitation / Major Repair of School Buildings
Local Roads and Bridges											
	Asphalting of Road, Mutual Homes 1 and 2, Barangay Putatan, Muntinlupa City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	HGAB	5,000,000.00	5,000,000.00	Construction of Asphalt Road
	Asphalting of Road, Soldier's Hill, Brgy. Putatan, Muntinlupa City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	HGAB	9,000,000.00	9,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
City of Las Piñas											
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects											
Local Roads and Bridges											
	Construction / Rehabilitation of Road, St. Louie Village Phase I, II & III Village Talon Tres Las Piñas City	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	HGAB	5,000,000.00	5,000,000.00	Rehabilitation of Paved Road

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA



Date: March 29, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks	
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total			
Organizational Outcome 1: Ensure Safe and Reliable National Road System												
Asset Preservation Program												
Preventive Maintenance - Tertiary Roads												
	International Reciever Rd - K0019 + 330 - K0020 + 776	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	HGAB	56,220,000.00		56,220,000.00	Preventive Maintenance of Road Asphalt Overlay
Construction / Upgrading /Rehabilitation of Drainage along National Roads - Primary Roads												
	Quirino Avenue - K0012 + -479 - K0012 + 176	LPMDEO	Public Bidding	1/15/19 - 1/21/19	02/04/2019	02/15/2019	02/22/2019	HGAB	30,749,000.00		30,749,000.00	Construction of Drainage Structure along Road
Construction / Upgrading /Rehabilitation of Drainage along National Roads - Secondary Roads												
	Zapote - Alabang Rd - K0021 + -565 - K0022 +386	LPMDEO	Public Bidding	04/30/19 - 05/05/19	05/20/2019	06/07/2019	06/10/2019	HGAB	17,215,000.00		17,215,000.00	Upgrading of Drainage Structure along Road
Bridge Program												
	CAA Br. (B01797LZ) along International Receiver Rd	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	HGAB	15,000,000.00		15,000,000.00	Retrofitting / Strengthening of Bridge
Organizational Outcome 2: Protect Lives and Properties Against Major Floods												
Flood Management Program												
Construction of Flood Mitigation Structures and Drainage Systems												
	Construction of Flood Control Structures along Zapote River Tributaries, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019		30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, Daclangan Creek, Las Piñas City	LPMDEO	Public Bidding	2/8/19 - 2/27/19	02/27/2019	03/25/2019	04/01/2019	HGAB	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure and ROW Acquisition
	Construction of Flood Control Structures, Ilog Bayan, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	HGAB	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Revetment along Kaybuboy Creek Tributary Sta. 1+400 to Sta. 1+700, Las Piñas City	LPMDEO	Public Bidding	04/23/19 - 04/29/19	05/13/2019	05/28/2019	05/31/2019	HGAB	200,000,000.00		200,000,000.00	Construction of Revetment
	Construction of Slope Protection along Almirante Creek, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	HGAB	50,000,000.00		50,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection along Talon Creek, Las Piñas City	LPMDEO	Public Bidding	12/7/18 - 12/13/18	12/26/2018	12/29/2018	01/07/2019	HGAB	70,000,000.00		70,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection at Marulas Creek, Pulanglupa 1, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	HGAB	12,000,000.00		12,000,000.00	Construction of Slope Protection Structure
Local Program												
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects												
Buildings and Other Structures (Multipurpose / Facilities)												
	Construction of Covered Court Sports Complex near Riverdrive, Talon 2, Las Piñas City	LPMDEO	Public Bidding	05/28/19 - 06/04/19	06/16/2019	07/05/2019	07/08/2019	HGAB	40,000,000.00		40,000,000.00	Construction of Other Building

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA



Date: March 29, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		
	Construction of Five (5) Storey Building (State College), Brgy. Talon 2, Las Piñas City	LPMDEO	Public Bidding	05/28/19 - 06/04/19	06/16/2019	07/05/2019	07/08/2019	HGAB	100,000,000.00	100,000,000.00	Construction of Other Building
	Construction of Multipurpose Building (Audinasium), Brgy. Talon 2, Las Piñas City	LPMDEO	Public Bidding	2/27/19 - 3/5/19	03/18/2019	03/28/2019	04/07/2019	HGAB	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building / cancelled
	Construction of Multipurpose Building (Covered Court at Greymarville Subdivision), Talon 2, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	HGAB	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Building (Health Center near Barangay Hall), Talon 4, San Antonio Village, Las Piñas City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	HGAB	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Building (Office Building), Pamplona 3, Camella 4A, Las Piñas City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	HGAB	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Building at Golden Gate, Las Piñas City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	HGAB	7,500,000.00	7,500,000.00	Construction of Multi-Purpose Building
	Construction of Multipurpose Building at Pamplona Park, Las Piñas City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	HGAB	7,500,000.00	7500000	Construction of Multi-Purpose Building
	Construction of Multipurpose Building for Philippine Fiber Industry Development Authority (Philfida) Building, Brgy. Talon 2, Las Piñas City	LPMDEO	Public Bidding	1/15/19 - 1/21/19	02/04/2019	02/15/2019	02/22/2019	HGAB	60,000,000.00	60,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Golden Acres Court (Extension Roofing), Talon 1, Las Piñas City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	HGAB	5,000,000.00	5,000,000.00	Rehabilitation / Major Repair of Other Building
	Rehabilitation of Multipurpose Building (Golden Acres National High School), Talon 1, Las Piñas City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	HGAB	4,000,000.00	4,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
Flood Control and Drainage											
Flood Control Structures / Facilities											
	Construction of Flood Control at CAA, Las Piñas City	LPMDEO	Public Bidding	05/21/19 - 05/27/19	06/09/2019	06/28/2019	07/01/2019	HGAB	30,000,000.00	30,000,000.00	Construction of Flood Mitigation Structure
Local Roads and Bridges											
	Construction of Bridge Linking Duhat Street of Doña Josefa, Almanza Dos and Diamond Street of Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	05/21/19 - 05/27/19	06/09/2019	06/28/2019	07/01/2019	HGAB	30,000,000.00	30,000,000.00	Construction of Bridge
	Construction of Bridge Linking Pulanglupa Dos and Pamplona Tres (Silver Street & Daisy Street), Las Piñas City	LPMDEO	Public Bidding	05/21/19 - 05/27/19	06/09/2019	06/28/2019	07/01/2019	HGAB	20,000,000.00	20,000,000.00	Construction of Bridge
	Construction of Bridge Linking Talon Uno and Barangay BF International/CAA, Las Piñas City	LPMDEO	Public Bidding	05/21/19 - 05/27/19	06/09/2019	06/28/2019	07/01/2019	HGAB	30,000,000.00	30,000,000.00	Construction of Bridge
Local Infrastructure Program											
Buildings and Other Structures (Multipurpose / Facilities)											
	Construction of Multi-Purpose Building, Barangay Almanza 1, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA



ALFREDO B. CRUZ
RECORDS OFFICER
APR 02 2019
MOOE CO

Date: March 29, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		
	Construction of Multi-Purpose Building, Barangay Almanza 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	3,000,000.00	3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Daniel Fajardo, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Barangay Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Barangay Manuyo 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pamplona 1, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	HGAB	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pamplona 2, Las Piñas City	LPMDEO	Public Bidding	2/8/19 - 2/27/19	02/27/2019	03/25/2019	04/01/2019	HGAB	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building Barangay Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	HGAB	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Pulang Lupa 2, Las Piñas City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	HGAB	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 1, Las Piñas City	LPMDEO	Public Bidding	04/25/19 - 05/01/19	05/14/2019	05/29/2019	06/01/2019	HGAB	5,000,000.00	5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	10,000,000.00	10,000,000.00	Construction of Multi Purpose Building

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2019 - INFRA



Date: March 29, 2019

UACS	Contract Package Description	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		
	Construction of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	Public Bidding	2/4/19 - 2/10/19	02/26/2019	03/01/2019	03/11/2019	HGAB	2,000,000.00	2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi-Purpose Building, Barangay Zapote, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	HGAB	2,500,000.00	2,500,000.00	Construction of Multi Purpose Building
	Rehabilitaiton of Multi-Purpose Building, Barangay Pamplona 3, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	10,000,000.00	10,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	02/28/19 -03/05/19	03/19/2019	03/28/2019	04/07/2019	HGAB	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Pulang Lupa 2, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	Public Bidding	03/06/19 - 03/12/19	03/25/2019	03/25/2019	03/28/2019	HGAB	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	03/02/19 - 03/08/19	03/21/2019	03/28/2019	04/07/2019	HGAB	10,000,000.00	10,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
Local Roads and Bridges											
	Rehabilitation of Road including Drainage, Barangay Elias Aldana, Las Piñas City	LPMDEO	Public Bidding	1/17/19 - 1/23/19	02/05/2019	02/15/2019	02/21/2019	HGAB	2,500,000.00	2,500,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road including Drainage, Barangay Talon 5, Las Piñas City	LPMDEO	Public Bidding	02/28/19 -03/05/19	03/19/2019	03/28/2019	04/07/2019	HGAB	5,000,000.00	5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Almanza 1, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	HGAB	5,000,000.00	5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Pilar, Las Piñas City	LPMDEO	Public Bidding	11/9/18 - 11/15/18	11/28/2018	12/13/2018	12/18/2018	HGAB	5,000,000.00	5,000,000.00	Rehabilitation of Paved Road
	Rehabilitation of Road, Barangay Talon 2, Las Piñas City	LPMDEO	Public Bidding	2/8/19 - 2/27/19	02/27/2019	03/25/2019	04/01/2019	HGAB	10,000,000.00	10,000,000.00	Rehabilitation of Paved Road
	Rehabilitation / Improvement of Road including Drainage, Talon 5, Las Piñas City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	HGAB	3,000,000.00	3,000,000.00	Rehabilitation of Paved Road
	Rehabilitation / Improvement of Road, Pulanglupa 2, Las Piñas City	LPMDEO	Public Bidding	03/04/19 - 03/09/18	03/23/2019	03/28/2019	04/01/2019	HGAB	2,000,000.00	2,000,000.00	Rehabilitation of Paved Road

Prepared
by:

MARIA CRISTINA E. TACARDON
OIC, BAC

Recommended for
Approval by:

ISABELO C. BALEROS
BAC Chairperson

APPROVED:

ELPIDIO Y. TRINIDAD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2019 - CONSULTANCY



Date: March 29, 2019

UACS	Contract Package Description	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief descriptions of Program/Project
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
OO1: Ensure Safe and Reliable National Road System												
P0030000LZ-CW1	Construction of Drainage Structure along Road - along Quirino Avenue (S03225LZ) K0012 + -395 to K0012 + 113	LPMDEO	Public Bidding	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	1,146,250.00		1,146,250.00	Soil Boring/ Soil Exploration/ Investigation
P00300001LZ-CW1	Upgrading of Drainage Structure along Road - along Zapote-Alabang Rd (S03497LZ) K0021 + 380 to K0022 + 386	LPMDEO	Public Bidding	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	2,292,500.00		2,292,500.00	Soil Boring/ Soil Exploration/ Investigation
P00300581LZ-CW1	Widening of Bridge - Sucat Interchange (WB) (B01826LZ) along Paranaque-Sucat Rd	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	343,875.00		343,875.00	Soil Boring/ Soil Exploration/ Investigation
P00303606LZ-CW1	Construction of Concrete Bridge - Alabang-Zapote Diversion Road (form Alabang- Zapote Flyover to C5 Bridge), Las Piñas City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	343,875.00		343,875.00	Soil Boring/ Soil Exploration/ Investigation
OO2: Protect Lives and Properties Against Major Floods												
P00320019LZ-CW1	Construction of Flood Control Structures along Bayanan River, Brgy. Bayanan, Muntinlupa City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	802,375.00		802,375.00	Soil Boring/ Soil Exploration/ Investigation
P00320020LZ-CW1	Construction of Flood Control Structures, Laguna Lake (From Bautista St. to Montillano St.) Brgy. Bayanan and Brgy. Alabang, Muntinlupa City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	917,000.00		917,000.00	Soil Boring/ Soil Exploration/ Investigation
P00320025LZ-CW1	Construction of Revetment along Kaybuboy Creek Tributary Sta. 1+400 to Sta. 1+700, Las Piñas City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	343,875.00		343,875.00	Soil Boring/ Soil Exploration/ Investigation
P00320027LZ-CW1	Construction of Slope Protection along Talon Creek, Las Piñas City	LPMDEO	Public Bidding	09/19/18 to 09/21/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	1,146,250.00		1,146,250.00	Soil Boring/ Soil Exploration/ Investigation
P00320512LZ-CW1	Construction of Flood Control Structures along Alabang River, Muntinlupa City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	229,250.00		229,250.00	Soil Boring/ Soil Exploration/ Investigation
P00320513LZ-CW1	Construction of Flood Control Structures along Bayanan River, Putatan, Muntinlupa City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	229,250.00		229,250.00	Soil Boring/ Soil Exploration/ Investigation
P00320514LZ-CW1	Construction of Flood Control Structures along Poblacion River Tributary, Victoria Homes, Muntinlupa City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	573,125.00		573,125.00	Soil Boring/ Soil Exploration/ Investigation
P00320515LZ-CW1	Construction of Flood Control Structures along Zapote River Tributaries, Las Piñas City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	343,875.00		343,875.00	Soil Boring/ Soil Exploration/ Investigation
P00320516LZ-CW1	Construction of Flood Control Structures, Daclangan Creek, Las Piñas City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	343,875.00		343,875.00	Soil Boring/ Soil Exploration/ Investigation
P00320517LZ-CW1	Construction of Flood Control Structures, log Bayan, Las Piñas City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	573,125.00		573,125.00	Soil Boring/ Soil Exploration/ Investigation
P00320518LZ-CW1	Construction of Slope Protection along Almirante Creek, Las Piñas City	LPMDEO	Public Bidding	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	1,146,250.00		1,146,250.00	Soil Boring/ Soil Exploration/ Investigation
P00320519LZ-CW1	Construction of Slope Protection at Marulas Creek, Pulanglupa 1, Las Piñas City	LPMDEO	Small Value Procurement	09/19/18 to 09/25/18	09/25/18	01/16/19	01/25/19	GAA FY 2019	343,875.00		343,875.00	Soil Boring/ Soil Exploration/ Investigation

Submitted by:

MARIA CRISTINA E. TACARDON
Head Procurement Unit

Recommended by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2019 - CONSULTANCY



Date: March 29, 2019

UACS	Contract Package Description	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget Php)			Remarks Brief descriptions of Program/Project
				Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	COO	
LOCAL PROGRAM												
P00340217LZ-CW1	Construction of Five (5) Storey Building (State College), Brgy. Talon 2, Las Piñas City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340222LZ-CW1	Construction of Multipurpose Building (Audinasium), Brgy. Talon 2, Las Piñas City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340224LZ-CW1	Construction of Multipurpose Building for Philippine Fiber Industry Development Authority (Phifida) Building, Brgy. Talon 2, Las Piñas City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340350LZ-CW1	Construction of Covered Court Sports Complex near Riverdrive, Talon 2, Las Piñas City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340351LZ-CW1	Construction of Four (4) Storey Multipurpose Building, Barangay Alabang, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340352LZ-CW1	Construction of Four (4) Storey Multipurpose Building, Barangay Sucat, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340354LZ-CW1	Construction of Multipurpose Building (Health Center near Barangay Hall), Talon 4, San Antonio Village, Las Piñas City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340355LZ-CW1	Construction of Multipurpose Building (Office Building), Pamplona 3, Camella 4A, Las Piñas City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340356LZ-CW1	Construction of Multipurpose Building at Golden Gate, Las Piñas City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340357LZ-CW1	Construction of Multipurpose Building at Pamplona Park, Las Piñas City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340358LZ-CW1	Construction of Multipurpose Building, Barangay Putatan, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340359LZ-CW1	Construction of Multipurpose Building, Colegio De Muntinlupa, Sucat, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340970LZ-CW1	Construction of Fire Station and Other Improvement, BFP Muntinlupa, Brgy. Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340973LZ-CW1	Construction of Multi-Purpose Building, Barangay Daniel Fajardo, Las Piñas	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340974LZ-CW1	Construction of Multi-Purpose Building, Barangay Manuyo 2, Las Piñas	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340975LZ-CW1	Construction of Multi-Purpose Building, Barangay Pamplona 1, Las Piñas	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340976LZ-CW1	Construction of Multi-Purpose Building, Barangay Pamplona 2, Las Piñas	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation

Submitted by:

MARIA CRISTINA E. TACARDON
Head Procurement Unit

Recommended by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELFIDIO Y. TRINIDAD
Old-District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2019 - CONSULTANCY



Date: March 29, 2019

UACS	Contract Package Description	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks Brief descriptions of Program/Project
				Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total		
P00340977LZ-CW1	Construction of Multi-Purpose Building, Barangay Pamplona 3, Las Piñas	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340978LZ-CW1	Construction of Multi-Purpose Building, Barangay Pulang Lupa 2, Las Piñas	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340979LZ-CW1	Construction of Multi-Purpose Building, Barangay Talon 4, Las Piñas	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340980LZ-CW1	Construction of Multi-Purpose Building, Barangay Zapote, Las Piñas	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340981LZ-CW1	Construction of Multi-Purpose Building, Brgy. Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340982LZ-CW1	Construction of Multi-Purpose Building, Muntinlupa National High School, Brgy. Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340983LZ-CW1	Construction of Multi-Purpose Building, Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340984LZ-CW1	Construction of Multi-Purpose Building, Soldiers Hills, Brgy. Putatan, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340985LZ-CW1	Construction of Multi-Purpose Building, Sucat Elementary School, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340986LZ-CW1	Construction of Senior Citizen's Multi-Purpose Building, Brgy. Tunasan, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340049LZ-CW1	Construction (Extension) of Muntinlupa Business High School, Brgy. Buli, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00340050LZ-CW1	Construction of ALS Junior High School, NBP, Brgy. Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	09/14/18 to 09/20/18	10/19/18	01/16/19	01/25/19	GAA FY 2019	114,625.00	114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00347821LZ-CW1	Construction of Bridge Linking Duhat Street of Doña Josefa, Almanza Dos and Diamond Street of Barangay Pilar, Las Piñas City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	229,250.00	229,250.00	Soil Boring/ Soil Exploration/ Investigation
P00347822LZ-CW1	Construction of Bridge Linking Pulanglupa Dos and Pamplona Tres (Silver Street & Daisy Street), Las Piñas City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	229,250.00	229,250.00	Soil Boring/ Soil Exploration/ Investigation
P00347823LZ-CW1	Construction of Bridge Linking Talon Uno and Barangay BF International/CAA, Las Piñas City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	229,250.00	229,250.00	Soil Boring/ Soil Exploration/ Investigation
P00347824LZ-CW1	Construction of Cuyab Bridge, Tunasan, Muntinlupa City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	343,875.00	343,875.00	Soil Boring/ Soil Exploration/ Investigation

Submitted by:

MARIA CRISTINA E. TACARDON
Head Procurement Unit

Recommended by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2019 - CONSULTANCY



Date: March 29, 2019

UACS	Contract Package Description	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief descriptions of Program/Project
				Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00345726LZ-CW1	Construction of Link Road, Southville 3, Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00345727LZ-CW1	Construction of Road Including Drainage System at Itaas Elementary School Main, Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00345728LZ-CW1	Construction of Road Including Drainage System at Pedro E. Diaz High School, Muntinlupa City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00345729LZ-CW1	Construction of Road Including Drainage System Phase 2 going to Pamantasan ng Lungsod ng Muntinlupa, Muntinlupa City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation
P00345730LZ-CW1	Construction/Improvement of Road, NHA Southville 3, Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	09/24/18 to 09/30/18	02/10/2018	01/18/19	01/28/19	GAA FY 2019	114,625.00		114,625.00	Soil Boring/ Soil Exploration/ Investigation

Submitted by:

MARIA CRISTINA E. TACARDON
Head Procurement Unit

Recommended by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
OIC-District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAS PINAS-MUNTINLUPA DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
2nd Street, Port Area, Manila





Alfredo B. Cruz
ALFREDO B. CRUZ
RECORDS OFFICER
APR 02 2019

ANNUAL PROCUREMENT PLAN FOR FY-2019 (GOODS)

Date prepared: March 2019


Code	Procurement Program/Project	End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Brief Description of Program/Project
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Inventory/Painting Materials											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	938,350.00			paints/brush/roller
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	914,000.00			paints/brush/roller
	3rd Quarter		Shopping	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	997,100.00			paints/brush/roller
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	925,250.00			paints/brush/roller
	Inventory/Construction Materials											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	660,771.00			const.matls.
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	817,100.00			const.matls.
	3rd Quarter		Shopping	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	705,125.00			const.matls.
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	737,590.00			const.matls.
	Inventory/Thermoplastic Materials											
	1st Quarter		Shopping	Jan. 14-21, 2019	Jan. 22, 2019	Jan. 25, 2019	Jan. 28, 2019	GAA 2019	992,000.00			thermo/primer
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	990,000.00			thermo/primer
	3rd Quarter		Shopping	July 8-15, 2019	July 16, 2019	July 19, 2019	July 22, 2019	GAA 2019	992,000.00			thermo/primer
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	990,000.00			thermo/primer
	Safety Devices											
	1st Quarter											
	2nd Quarter		Shopping	April 1-7, 2019	April 8, 2019	April 10, 2019	April 12, 2019	GAA 2019	487,500.00			traffic cone/bollard
	3rd Quarter											
	4th Quarter		Shopping	Oct. 14-21, 2019	Oct. 22, 2019	Oct. 25, 2019	Oct. 29, 2019	GAA 2019	175,000.00			traffic cone/bollard


[illegible]



APR 02 2010

[illegible]

[illegible]

[illegible]



Code	Procurement Program/Project	End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Brief Description of Program/Project
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		
	Inventory/Common-use office supplies											
	1st Quarter		Negotiated					GAA 2019	230,783.35			office supplies
	2nd Quarter		Negotiated					GAA 2019	174,708.75			office supplies
	3rd Quarter		Negotiated					GAA 2019	162,026.37			office supplies
	4th Quarter		Negotiated					GAA 2019	163,644.03			office supplies
	Inventory/Common-use janitorial supplies											
	1st Quarter		Negotiated					GAA 2019	44,825.92			janitorial
	2nd Quarter		Negotiated					GAA 2019	27,214.58			janitorial
	3rd Quarter		Negotiated					GAA 2019	30,418.02			janitorial
	4th Quarter		Negotiated					GAA 2019	25,676.94			janitorial
	Inventory/Accountable Forms											
	1st Quarter		Negotiated					GAA 2019	225.00			Index of payment
	2nd Quarter											
	3rd Quarter		Negotiated					GAA 2019	225.00			Index of payment
	4th Quarter											

SUBMITTED BY:

MA. CRISTINA E. TACARDON

Engineer II

OIC-Chief, Procurement Office

RECOMMENDED BY:

ISABELO C. BALEROS

Engineer III

BAC Chairman

APPROVED BY:

ELPIDIO Y. TRINIDAD

OIC-District Engineer