

Laguna 3rd District Engineering Office
Final Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
21DP0001	Asset Preservation Program – Preventive Maintenance - Primary Roads – Masapang Highway - (K0070 + (-637.60) - K0070 + (-341), K0070 + (-641) - K0070 + (-637.60), K0070 + (-754) - K0070 + (-647), K0070 + (-784) - K0070 + (-754), K0070 + (-910) - K0070 + (-764)	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 18, 2020	December 7, 2020	January 21, 2021	January 22, 2021			REGULAR INFRASTRUCTURE 2021	₱8,221,000.00		₱8,221,000.00	Asphalt Overlay
21DP0002	Asset Preservation Program – Preventive Maintenance - Primary Roads – San Pablo-Calaan Rd - K0075 + 229 - K0076 + 000	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 18, 2020	December 7, 2020	January 21, 2021	January 22, 2021			REGULAR INFRASTRUCTURE 2021	₱7,330,000.00		₱7,330,000.00	Asphalt Overlay
21DP0003	Asset Preservation Program – Preventive Maintenance - Tertiary Roads – Calaan-Nagacalan Bdry Rd - K0078 + 000 - K0079 + 000	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 18, 2020	December 7, 2020	January 21, 2021	January 22, 2021			REGULAR INFRASTRUCTURE 2021	₱21,008,000.00		₱21,008,000.00	Asphalt Overlay
21DP0004	Asset Preservation Program – Preventive Maintenance - Tertiary Roads – San Pablo-Dolores Rd - K0087 + 722 - K0088 + 332	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 18, 2020	December 7, 2020	January 21, 2021	January 22, 2021			REGULAR INFRASTRUCTURE 2021	₱15,000,000.00		₱15,000,000.00	Asphalt Overlay
21DP0005	Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads – San Pablo-Calaan Rd - K0076 + 700 - K0077 + 617	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 18, 2020	December 7, 2020	January 21, 2021	January 22, 2021			REGULAR INFRASTRUCTURE 2021	₱17,397,000.00		₱17,397,000.00	Asphalt Overlay
21DP0009	Network Development Program – Road Widening Highway – K0072 + 300 – K0073 + 262	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 21, 2020	December 14, 2020	January 21, 2021	January 22, 2021			REGULAR INFRASTRUCTURE 2021	₱39,585,000.00		₱39,585,000.00	Road Widening

Code (PA#)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21DP0010	Network Development Program – Off-Carriageway Improvement – Primary Road – Daang Maharlika (LZ) – K0082 + 589 – K0082 + 1018	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 21, 2020	December 14, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱15,000,000.00			₱15,000,000.00	Off-Carriageway Improvement	
21DP0013	Repair/Rehabilitation/Improvement of Daang Maharlika K0077+320-K0078+190, Alaminos, Laguna Section	Central Office/ Laguna 3rd DEO	YES	Competitive Bidding	November 25, 2020	December 17, 2020	February 11, 2021	February 15, 2021	REGULAR INFRASTRUCTURE 2021	₱50,000,000.00			₱50,000,000.00	Asphalt Overlay	
21DP0014	Repair/Rehabilitation/Improvement of Masapang Highway K0071+832-K0073+000, Calauan, Laguna Section	Central Office/ Laguna 3rd DEO	YES	Competitive Bidding	November 25, 2020	December 17, 2020	February 11, 2021	February 15, 2021	REGULAR INFRASTRUCTURE 2021	₱50,000,000.00			₱50,000,000.00	Asphalt Overlay	
21DP0015	Repair/Rehabilitation/Improvement of Calauan-Nagcaran Bdry. Road, K0077+1-930-K0077+183, Calauan, Laguna Section	Central Office/ Laguna 3rd DEO	YES	Competitive Bidding	November 25, 2020	December 17, 2020	February 11, 2021	February 15, 2021	REGULAR INFRASTRUCTURE 2021	₱50,000,000.00			₱50,000,000.00	Asphalt Overlay	
21DP0016	Asphalt Overlay of Road, Barangay Poblacion III to Alaminos, Laguna	Central Office/ Laguna 3rd DEO	YES	Competitive Bidding	November 25, 2020	December 17, 2020	February 11, 2021	February 15, 2021	REGULAR INFRASTRUCTURE 2021	₱30,000,000.00			₱30,000,000.00	Asphalt Overlay	
21DP0017	Asphalt Overlay of Road, Barangay Balainghagh to Calauan, Laguna	Central Office/ Laguna 3rd DEO	YES	Competitive Bidding	November 25, 2020	December 17, 2020	February 11, 2021	February 15, 2021	REGULAR INFRASTRUCTURE 2021	₱30,000,000.00			₱30,000,000.00	Asphalt Overlay	
21DP0018	Network Development Program – Road Widening – Primary Roads - Calamba-Sita Cruz-Fanny Jct Rd - K0075 + 424 - K0076 + 288	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 27, 2020	December 21, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱30,000,000.00			₱30,000,000.00	Road Widening	
21DP0019 (Re-ad)	Bridge Program – Retrofitting/Strengthening of Permanent Bridges - Malunod Br. (B028/81.Z) along Daang Maharlika (LZ)	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 8, 2021	January 27, 2021	February 5, 2021	February 8, 2021	REGULAR INFRASTRUCTURE 2021	₱28,000,000.00			₱28,000,000.00	Retrofitting of Bridge	

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DP0020	Local Program - Rehabilitation of Road, Barangay San Marcos, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 27, 2020	December 21, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱27,000,000.00		₱27,000,000.00	Road Construction
21DP0021	Local Program - Construction of Multi- Purpose Building (Covered Court) in Barangay San Juan, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 27, 2020	December 21, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱1,500,000.00		₱1,500,000.00	Building Construction
21DP0022	Local Program - Rehabilitation of Drainage Structure, Brgy. Paul 1, Rizal, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	November 27, 2020	December 21, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱1,000,000.00		₱1,000,000.00	Rehabilitation of Drainage
21DP0023	Local Program – Asphalt Overlay, Barangay San Bartolome, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 3, 2020	December 23, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱14,000,000.00		₱14,000,000.00	Asphalt Overlay
21DP0024	Local Program – Construction of Multi- Purpose Building (Covered Court) in Barangay Bubukal, Litaw, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 3, 2020	December 23, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱4,000,000.00		₱4,000,000.00	Construction of Multi- Purpose Building
21DP0025	Local Program – Asphalt Overlay, Barangay San Ildefonso, Alaminos, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 3, 2020	December 23, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱25,000,000.00		₱25,000,000.00	Asphalt Overlay
21DP0026	Local Program - Construction of Multi- Purpose Building (Day Care Center), Brgy. Tala, Rizal, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 3, 2020	December 23, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱3,000,000.00		₱3,000,000.00	Construction of Multi- Purpose Building
21DP0027	Local Program - Construction of Multi- Purpose Building (Barangay Hall), Brgy. Tuy, Rizal, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 3, 2020	December 23, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱3,000,000.00		₱3,000,000.00	Construction of Multi- Purpose Building
21DP0028	Local Program - Construction of Multi- Purpose Building (Barangay Hall) in Barangay It-D, San Pablo City	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 3, 2020	December 23, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱3,000,000.00		₱3,000,000.00	Construction of Multi- Purpose Building

Code (PAF)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (Brief Description of Program / Activity / Project)	
					Advertisement / Posting of IB / REI	Submission / Opening of Bid	Notice of Award	Contract Signing		Total	MOOE	CO		
21DP0029	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Lipa City - Alaminos Rd - K0081 + 400 - K0082 + 282	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 3, 2020	December 23, 2020	-	-	REGULAR INFRASTRUCTURE 2021	₱50,000,000.00		₱50,000,000.00		Asphalt Overlay *included in the FLR Projects
21DP0030	Local Program - Construction of Multi-Purpose Building (Health Center) in Barangay San Roque (Bulburan), San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 7, 2020	December 28, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱3,000,000.00		₱3,000,000.00		Construction of Multi-Purpose Building
21DP0031	Bridge Program -- Retrofitting/Strengthening of Permanent Bridges - Liliw Br. (B00080LZ) along San Pablo-Rizal-Nagcarlan-Liliw Rd	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 7, 2020	December 28, 2020	-	-	REGULAR INFRASTRUCTURE 2021	₱13,000,000.00		₱13,000,000.00		Retrofitting of Bridge *included in the FLR Projects
21DP0032	Bridge Program -- Retrofitting/Strengthening of Permanent Bridges - Masapang Br. (B02862LZ) along Calamba-Sta. Cruz-Fanny Jan. Rd	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 7, 2020	December 28, 2020	-	-	REGULAR INFRASTRUCTURE 2021	₱15,000,000.00		₱15,000,000.00		Retrofitting of Bridge *included in the FLR Projects
21DP0033	Flood Management Program -- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Masapang Creek, Brgy. San Felix, Victoria, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 7, 2020	December 28, 2020	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021	₱30,000,000.00		₱30,000,000.00		Construction of Flood Control
21DP0034	Network Development Program - Road Widening - Tertiary Roads - Lipa City - Alaminos Rd - K0080 + 482 - K0081 + 409, K0081 + 781 - K0082 + 282	Central Office/ Laguna 3rd DEO	YES	Competitive Bidding	December 7, 2020	December 28, 2020	February 11, 2021	February 15, 2021	REGULAR INFRASTRUCTURE 2021	₱75,000,000.00		₱75,000,000.00		Road Widening


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)	
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
21DP0035	Local Program - Asphalt Overlay, Barangay San Miguel, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 16, 2020	January 14, 2021	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021			₱15,000,000.00		Asphalt Overlay
21DP0036	Local Program - Asphalt Overlay of Barangay Road in Barangay Sto. Angel to Barangay San Lorenzo, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 16, 2020	January 14, 2021	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021			₱30,000,000.00		Asphalt Overlay
21DP0037	Local Program - Rehabilitation of Damaged Paved Road in Barangay Road in Barangay Kanurang Bukal to Barangay Noveliches, Liliw, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 16, 2020	January 14, 2021	-	-	REGULAR INFRASTRUCTURE 2021			₱20,000,000.00		Asphalt Overlay *Included in the FLR Projects
21DP0038	Local Program - Construction of Multi-Purpose Building at Barangay Kalilian, San Pablo City	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 16, 2020	January 14, 2021	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021			₱2,500,000.00		Construction of Multi-Purpose Building
21DP0039	Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Calauan Br. (B028804Z) along Calamba-Sta. Cruz-Fanny John, Rd	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 16, 2020	January 14, 2021	-	-	REGULAR INFRASTRUCTURE 2021			₱15,000,000.00		Retrofitting of Bridge *Included in the FLR Projects
21DP0040	Asset Preservation Program - Preventive Maintenance - Primary Roads - San Pablo-Calauan Rd - KD079 + 358-KD081 + 095	Central Office/ Laguna 3rd DEO	YES	Competitive Bidding	December 16, 2020	January 14, 2021	-	-	REGULAR INFRASTRUCTURE 2021			₱70,000,000.00		Asphalt Overlay *Included in the FLR Projects
21DP0041	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Gugumin Creek, Brgy. San Isidro, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 16, 2020	January 14, 2021	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021			₱30,000,000.00		Construction of Flood Control

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief Description of Program / Activity / Project)	
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
21DP0042	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapses, and Landslide - Tertiary Roads - Lipa City - Alaminos Rd - K0079 + 800 - K0080 + 200	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	December 16, 2020	January 14, 2021	January 21, 2021	January 22, 2021	REGULAR INFRASTRUCTURE 2021		₱30,000,000.00			Slope Protection and Road Construction
21DP0043	Asset Preservation Program - Preventive Maintenance - Primary Roads - Calamba-Sia Cruz-Farmy Jct Rd - K0071 + 780 - K0072 + 000, K0072 + 478 - K0072 + 780, K0073 + 454 - K0075 + 000	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 8, 2021	January 27, 2021	February 5, 2021	February 8, 2021	REGULAR INFRASTRUCTURE 2021		₱28,933,000.00		₱28,933,000.00	Asphalt Overlay
21DP0044	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharika (LZ) - K0076 + 000 - K0076 + 124.25	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 8, 2021	January 27, 2021	February 5, 2021	February 8, 2021	REGULAR INFRASTRUCTURE 2021		₱3,712,000.00		₱3,712,000.00	Asphalt Overlay
21DP0045	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - San Pablo-Rizal-Nagcarlan-Liliw Rd - K0086 + 160 - K0087 + 190	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 8, 2021	January 27, 2021	February 5, 2021	February 8, 2021	REGULAR INFRASTRUCTURE 2021		₱15,004,000.00		₱15,004,000.00	Asphalt Overlay
21DP0046	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Ragdior St - (S05816LZ) Chainage 000 - Chainage 264	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 8, 2021	January 27, 2021	February 5, 2021	February 8, 2021	REGULAR INFRASTRUCTURE 2021		₱3,956,000.00		₱3,956,000.00	Asphalt Overlay
21DP0047	Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Tiahangin Bc. (B03145LZ) along San Pablo-Rizal-Nagcarlan-Liliw Rd	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 8, 2021	January 27, 2021	-	-	REGULAR INFRASTRUCTURE 2021		₱22,000,000.00		₱22,000,000.00	Retrofitting of Bridge *Included in the FLR Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DP0048	Bridge Program – Retrofitting/Strengthening of Permanent Bridges - Maglaramon Brg. (B02875LZ) along Daang Mahanika (LZ)	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 8, 2021	January 27, 2021	February 5, 2021	February 8, 2021	REGULAR INFRASTRUCTURE 2021	₱49,200,000.00		₱49,200,000.00	Retrofitting of Bridge
21DP0049	Local Program - Rehabilitation of Road in Barangay Sanisimo, San Pablo City	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 8, 2021	January 27, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱3,500,000.00		₱3,500,000.00	Rehabilitation of Road *Included in the FLR Projects
21DP0050	Local Program - Construction of Multi-Purpose Building in Barangay Sto. Nito, San Pablo City	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 8, 2021	January 27, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱3,000,000.00		₱3,000,000.00	Construction of Multi-Purpose Building *Included in the FLR Projects
21DP0051	Bridge Program – Retrofitting/Strengthening of Permanent Bridges - Mampas Brg. (B03149LZ) along San Pablo-Rizal-Nagcarlan-Liliw Rd	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 15, 2021	February 3, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱33,000,000.00		₱33,000,000.00	Retrofitting of Bridge *Included in the FLR Projects
21DP0052	Local Program - Concreting of Access Road leading to Agri-Farm & Eco Tourism Sites, Brgy. Abog, Brgy. San Francisco and Brgy. Malaya, Nagcarlan, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 15, 2021	February 3, 2021	February 11, 2021	February 15, 2021	REGULAR INFRASTRUCTURE 2021	₱44,000,000.00		₱44,000,000.00	Concreting of Road
21DP0053	Local Program - Construction/Rehabilitation of Multi-Purpose Building in Barangay Del Remedio, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 15, 2021	February 3, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱3,000,000.00		₱3,000,000.00	Construction/ Rehabilitation of Multi-Purpose Building *Included in the FLR Projects
21DP0054	Local Program - Asphalt Overlay of Barangay Road, Barangay Palma to Barangay San Miguel, Alaminos, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 15, 2021	February 3, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱10,000,000.00		₱10,000,000.00	Asphalt Overlay *Included in the FLR Projects
21DP0055	Local Program - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Kaniuran, Calauan, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 15, 2021	February 3, 2021	February 11, 2021	February 15, 2021	REGULAR INFRASTRUCTURE 2021	₱3,000,000.00		₱3,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DP0056	Local Program - Reconstruction of Access Road leading to Yambao Lake, Barangay Alumbrao to Barangay Suisugin, Nagcarlan, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 15, 2021	February 3, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱25,000,000.00		₱25,000,000.00	Reconstruction of Road *Included in the FLR Projects
21DP0057	Local Program - Construction of Multi- Purpose Building (Barangay Hall), Brgy. Masikap, Litw., Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 15, 2021	February 3, 2021	February 11, 2021	February 15, 2021	REGULAR INFRASTRUCTURE 2021	₱5,000,000.00		₱5,000,000.00	Construction of Multi- Purpose Building
21DP0058	Local Program - Construction of Flood Control Structure along Matanag River, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 15, 2021	February 3, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱30,000,000.00		₱30,000,000.00	Construction of Flood Control Structure *Included in the FLR Projects
21DP0059	Asset Preservation Program - Rehabilitation/Reconstruccion/Upgrading of Damaged Paved Roads - Primary Roads – Calamba-Sia Cruz- Famy Jct Rd - K0075 + 128 - K0076 + 360	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 22, 2021	February 18, 2021	February 23, 2021	February 24, 2021	REGULAR INFRASTRUCTURE 2021	₱50,000,000.00		₱50,000,000.00	Asphalt Overlay
21DP0060	Local Program - Construction of Road leading to Hiten Falls, Barangay Palma, Alaminos, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 22, 2021	February 18, 2021	February 23, 2021	February 24, 2021	REGULAR INFRASTRUCTURE 2021	₱25,000,000.00		₱25,000,000.00	Construction of Road
21DP0061	Local Program - Rehabilitation of Multi- Purpose Building in Barangay V-A, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 22, 2021	February 18, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱2,000,000.00		₱2,000,000.00	Rehabilitation of Multi- Purpose Building *Included in the FLR Projects
21DP0062	Local Program - Construction of Multi- Purpose Building, Brgy. San Lucas 1, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 22, 2021	February 18, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱10,000,000.00		₱10,000,000.00	Construction of Multi- Purpose Building *Included in the FLR Projects
21DP0063	Local Program - Construction of Flood Control Structure along Bahadero River, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 22, 2021	February 18, 2021	-	-	REGULAR INFRASTRUCTURE 2021	₱30,000,000.00		₱30,000,000.00	Construction of Flood Control Structure *Included in the FLR Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DP0064	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Tertiary Roads - Sn Pablo- Rizal, Nagcarlan-Liliw Rd - K0099 + 850 - K0100 + 675	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 30, 2021	February 18, 2021	-	-	REGULAR INFRASTRUCTURE 2021	P25,000,000.00		P25,000,000.00	Asphalt Overlay with Slope Protection *FCR- awaiting for approved modification
21DP0065	Network Development Program - Road Widening - Tertiary Roads -Sn Pablo- Dolores Rd - K0087 + (-510) - K0087 + (-386), K0087 + (-372) - K0087 + 029, K0088 + 650 - K0088 + 931, K0088 + 942 - K0089 + 269	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 30, 2021	February 18, 2021	-	-	REGULAR INFRASTRUCTURE 2021	P41,272,000.00		P41,272,000.00	Road Widening *FCR- awaiting for approved modification
21DP0066	Local Program - Construction of Road leading to Calibato, Barangay Tala, Rizal, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 30, 2021	February 18, 2021	February 23, 2021	February 24, 2021	REGULAR INFRASTRUCTURE 2021	P35,000,000.00		P35,000,000.00	Construction of Road
21DP0067	Local Program - Construction of Road leading to Nagcarlan- Calibato Road, Barangay Tala, Rizal, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 30, 2021	February 18, 2021	February 23, 2021	February 24, 2021	REGULAR INFRASTRUCTURE 2021	P23,350,000.00		P23,350,000.00	Construction of Road
21DP0068	Local Program - Construction of Road leading to Pandin Lake, Barangay Sto. Angel, San Pablo City, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 30, 2021	February 18, 2021	February 23, 2021	February 24, 2021	REGULAR INFRASTRUCTURE 2021	P35,000,000.00		P35,000,000.00	Construction of Road
21DP0069	Local Program - Construction of Road, Barangay Laguan to Barangay Oplies, Liliw, Laguna	Laguna 3rd DEO/ Laguna 3rd DEO	YES	Competitive Bidding	January 30, 2021	February 18, 2021	-	-	REGULAR INFRASTRUCTURE 2021	P20,000,000.00		P20,000,000.00	Construction of Road *Included in the FLR Projects
TOTAL										P1,450,468,000.00		P1,450,468,000.00	


ALDWIN A. CARANDANG
 Head, BAC Secretariat
 Engineer II


CARLOS C. MUERE
 OIC, Office of the Asst. District Engineer
 BAC Chairman


SALVADOR E. ABAD
 District Engineer