

Name of Office :

Department of Public Works and Highways (DPWH)
LAGUNA III DISTRICT ENGINEERING OFFICE, SAN PABLO CITY

UPDATED ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS (FY 2020)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20DP0001	Local Program - Asphalt Overlay of Barangay Road in Sabang Road, Brgy. Concepcion, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 3, 2019	October 24, 2019	January 29, 2020	January 30, 2020			GoP	₱ 3,000,000.00		₱ 3,000,000.00	Asphalt Overlay
20DP0002	Local Program - Asphalt Overlay of Barangay Road in Subida St., Brgy. Paul 2, Rizal, Laguna	Laguna 3rd	YES	Competitive Bidding	October 3, 2019	October 24, 2019	September 29, 2020	September 30, 2020			GoP	₱ 1,500,000.00		₱ 1,500,000.00	Asphalt Overlay
20DP0003	Local Program - Asphalt Overlay of Barangay Road in Dean ng Maesena, Brgy. Tala, Rizal, Laguna	Laguna 3rd	YES	Competitive Bidding	October 3, 2019	October 24, 2019	September 29, 2020	September 30, 2020			GoP	₱ 2,000,000.00		₱ 2,000,000.00	Asphalt Overlay
20DP0004	Local Program - Asphalt Overlay of Barangay Road, Brgy. Cabuyew, Liwa, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020			GoP	₱ 2,000,000.00		₱ 2,000,000.00	Asphalt Overlay
20DP0005	Local Program - Asphalt Overlay of Barangay Road, Brgy. Masepang, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020			GoP	₱ 4,000,000.00		₱ 4,000,000.00	Asphalt Overlay
20DP0006	Local Program - Concreting of Pathway, Brgy. Santo Cristo, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020			GoP	₱ 2,000,000.00		₱ 2,000,000.00	Concreting of Pathway
20DP0007	Local Program - Construction of Multi-Purpose Building, Brgy. Santo Tomas, Calauan, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020			GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of Multi-Purpose Building
20DP0008	Local Program - Concreting of Barangay Road, Brgy. San Lucas 1 (Mano Subd), San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020			GoP	₱ 2,000,000.00		₱ 2,000,000.00	Concreting of Barangay Road
20DP0009	Local Program - Asphalt Overlay of Barangay Road, Brgy. San Roque, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020			GoP	₱ 4,000,000.00		₱ 4,000,000.00	Asphalt Overlay
20DP0010	Local Program - Widening of Barangay Road in Camalite Road, Brgy. Concepcion, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 7, 2019	October 28, 2019	January 29, 2020	January 30, 2020			GoP	₱ 2,000,000.00		₱ 2,000,000.00	Widening of Barangay Road
20DP0011	Local Program - Concreting of Barangay Road, Brgy. Abo, Nagaalan, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020			GoP	₱ 4,000,000.00		₱ 4,000,000.00	Concreting of Barangay Road

Name of Office :

UPDATED ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS (FY 2020)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20DP0012	Local Program - Construction of Multi-Purpose Building, Brgy. Paligaran, Calauan, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction of Multi-Purpose Building
20DP0013	Local Program - Construction of Multi-Purpose Building, Brgy. Del Carmen, Alaminos, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction of Multi-Purpose Building
20DP0014	Local Program - Construction of Multi-Purpose Building, San Antonio 1, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction of Multi-Purpose Building
20DP0015	Local Program - Construction of Multi-Purpose Building, Barangay San Benito, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction of Multi-Purpose Building
20DP0016	Local Program - Construction of Multi-Purpose Building, Brgy. San Crispin, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction of Multi-Purpose Building
20DP0017	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. Nampaya, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	October 9, 2019	October 30, 2019	January 29, 2020	January 30, 2020			GoP	P 1,000,000.00		P 1,000,000.00	Rehabilitation of Existing Multi-Purpose Building
20DP0018	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. Pook, Real, Laguna	Laguna 3rd	YES	Competitive Bidding	October 23, 2019	November 13, 2019	January 29, 2020	January 30, 2020			GoP	P 1,000,000.00		P 1,000,000.00	Rehabilitation of Existing Multi-Purpose Building
20DP0019	Local Program - Reconstruction of Multi-Purpose Building, Barangay San Antonio 1, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 23, 2019	November 13, 2019	January 29, 2020	January 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Reconstruction of Multi-Purpose Building
20DP0020	Network Development - Off-Carriageway Improvement - Tertiary Roads - Calauan-Nagcarayan Bdy Rd. KM089 + 240 - KM089 + 537	Laguna 3rd	YES	Competitive Bidding	October 23, 2019	November 13, 2019	November 18, 2020	November 19, 2020			GoP	P 18,318,000.00		P 18,318,000.00	Improvement of Off-Carriageway with a width of 2.17 meter and Construction of Drainage
20DP0021	Local Program - Construction of Classroom Building, Pag-Isang Pag Asa School, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	October 23, 2019	November 13, 2019	January 29, 2020	January 30, 2020			GoP	P 4,000,000.00		P 4,000,000.00	Construction of Classroom Building
20DP0022	Local Program - Construction of Multi-Purpose Building at Poblacion, San Pablo, Laguna	Laguna 3rd	YES	Competitive Bidding	November 4, 2019	November 25, 2019	January 29, 2020	January 30, 2020			GoP	P 2,000,000.00		P 2,000,000.00	Construction of Multi-Purpose Building

Name of Office :

UPDATED ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS (FY 2020)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (P=PP)		Remarks (Brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20DP00023	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. Novellitas, Liw, Laguna	Laguna 3rd	YES	Competitive Bidding	November 4, 2019	November 25, 2019	January 29, 2020	January 30, 2020	GoP	P	1,000,000.00		P	1,000,000.00	Rehabilitation of Existing Multi-Purpose Building
20DP00024	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. San Agustin, Alaminos, Laguna	Laguna 3rd	YES	Competitive Bidding	November 4, 2019	November 25, 2019	January 29, 2020	January 30, 2020	GoP	P	1,000,000.00		P	1,000,000.00	Rehabilitation of Existing Multi-Purpose Building
20DP00025	Local Program - Construction of Multi-Purpose Building, Brgy. San Francisco, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 4, 2019	November 25, 2019	January 29, 2020	January 30, 2020	GoP	P	3,000,000.00		P	3,000,000.00	Construction of Multi-Purpose Building
20DP00026	Network Development - Road Widening - Tertiary Roads - San Pablo-Rizal-Nagpartian-Liw Rd - KO032 + 587 - KO034 + 000	Laguna 3rd	YES	Competitive Bidding	November 6, 2019	November 27, 2019	June 18, 2020	June 22, 2020	GoP	P	52,200,000.00		P	52,200,000.00	Road Widening with drainage
20DP00027	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads - Lipa City - Alaminos Rd - KO030 + 000 - KO030 + 050	Laguna 3rd	YES	Competitive Bidding	November 6, 2019	November 27, 2019	January 29, 2020	January 30, 2020	GoP	P	15,000,000.00		P	15,000,000.00	Slope Protection
20DP00028	Local Program - Construction of Multi-Purpose Building, Brgy. San Gabriel, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 6, 2019	November 27, 2019	January 29, 2020	January 30, 2020	GoP	P	12,000,000.00		P	12,000,000.00	Construction of Multi-Purpose Building
20DP00029	Asset Preservation - Preventive Maintenance - Tertiary Roads - San Pablo-Rizal-Nagpartian-Liw Rd - KO033 + 600 - KO036 + 160	Laguna 3rd	YES	Competitive Bidding	November 6, 2019	November 27, 2019	November 18, 2020	November 19, 2020	GoP	P	50,000,000.00		P	50,000,000.00	Asphalt Overlay
20DP00030	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - San Pablo-Calaan Rd - KO079 + 300 - KO079 + 308, KO079 + 650 - KO079 + 658, KO080 + 251 - KO080 + 262	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	January 29, 2020	January 30, 2020	GoP	P	7,000,000.00		P	7,000,000.00	Rehabilitation/ Upgrading of Drainage Structure
20DP00031	Network Development - Road Widening - Tertiary Roads - San Pablo-Rizal-Nagpartian-Liw Rd - KO086 + 960 - KO089 + 800	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	June 18, 2020	June 22, 2020	GoP	P	96,000,000.00		P	96,000,000.00	Road Widening with Drainage

Name of Office :

UPDATED ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS (FY 2020)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
20DP0033	Network Development - Road Widening - Tertiary Roads - Lipa City - Alamos Rd - KO076 + (735) - KO077 + 000, KO078 + 000 - KO079 + 000	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	February 13, 2020	February 14, 2020	GoP	₱ 90,255,000.00		₱ 90,255,000.00	Road Widening
20DP0034	Local Program - Construction of Multi-Purpose Building, Brgy. Sotobad, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	January 29, 2020	January 30, 2020	GoP	₱ 2,500,000.00		₱ 2,500,000.00	Construction of Multi-Purpose Building
20DP0035	Local Program - Construction of Line Canal in Puruk 1 to Puruk 5, Brgy. Calumpang, Liliw, Laguna	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	September 29, 2020	September 30, 2020	GoP	₱ 4,000,000.00		₱ 4,000,000.00	Construction of Line Canal
20DP0036	Local Program - Concreting of Barangay Road, Brgy. San Nicolas, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	September 29, 2020	September 30, 2020	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Concreting of Barangay Road
20DP0037	Local Program - Construction of Multi-Purpose Building, Brgy. San Lorenzo, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	November 7, 2019	November 28, 2019	January 29, 2020	January 30, 2020	GoP	₱ 3,000,000.00		₱ 3,000,000.00	Construction of Multi-Purpose Building
20DP0038	Network Development - Road Widening - Primary Roads - Daang Maharika (LZ) - KO074 + 987 - KO075 + 400	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	November 18, 2020	November 19, 2020	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Road Widening (4-6 lanes) Including Drainage
20DP0039	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Masang Highway - KO070 + 133 - KO071 + 451	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	November 11, 2020	November 12, 2020	GoP	₱ 25,900,000.00		₱ 25,900,000.00	Construction of Drainage
20DP0040	Network Development - Road Widening - Tertiary Roads - San Pablo Rizal-Nagpartian-Liliw Rd - KO098 + 870 - KO099 + 240	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	November 11, 2020	November 12, 2020	GoP	₱ 13,500,000.00		₱ 13,500,000.00	Road Widening
20DP0041	Network Development - Road Widening - Primary Roads - Masang Highway (S01729LZ) - KO071 + 826 - KO072 + 096	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	November 18, 2020	November 19, 2020	GoP	₱ 22,100,000.00		₱ 22,100,000.00	Road Widening

Name of Office :

UPDATED ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS (FY 2020)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PYP)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
20DP0042-R1	Network Development Program – Road Widening - Primary Road – San Pablo- Calauan Rd. – K0081 + 089- K0081 + 585, K0081 + 593 – K0082 + 000	Laguna 3rd	YES	Competitive Bidding	June 18, 2020	July 7, 2020	November 18, 2020	November 19, 2020	GoP	P 26,586,000.00		P 26,586,000.00	Road Widening
20DP0044	Network Development - Road Widening - Primary Roads - Calamba-Sia Cruz-Farmy Jct Rd - K0076 + 288 - K0076 + 564	Laguna 3rd	YES	Competitive Bidding	November 27, 2019	January 14, 2020	November 27, 2020	December 1, 2020	GoP	P 20,000,000.00		P 20,000,000.00	Road Widening
20DP0045	Local Program - Modernization/Upgrading Of Public Market, Nagcarlan, Laguna	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	January 29, 2020	February 13, 2020	GoP	P 50,000,000.00		P 50,000,000.00	Modernization/ Upgrading Of Public Market
20DP0046	Network Development - Off-Carriageway Improvement - Primary Roads - Daang Maharlika (S00000L2) - K0086 + 705 - K0086 + 432	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	November 18, 2020	November 19, 2020	GoP	P 59,850,000.00		P 59,850,000.00	Off-Carriageway Improvement/ Shoulder Paving / Construction
20DP0047	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads - Daang Maharlika (L2) - K0087 + 700 - K0088 + 880	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	November 11, 2020	November 12, 2020	GoP	P 46,500,000.00		P 46,500,000.00	Asphalt Overlay
20DP0048	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads - Calauan- Nagcarlan Bdry Rd - K0082 + 500 - K0082 + 600	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	November 18, 2020	November 19, 2020	GoP	P 10,000,000.00		P 10,000,000.00	Construction of Slope Protection
20DP0049	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (L2) - K0085 + 400 - K0085 + 940	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	November 11, 2020	November 12, 2020	GoP	P 20,000,000.00		P 20,000,000.00	Asphalt Overlay
20DP0050	Network Development - Road Widening - Tertiary Roads - San Pablo-Dolores Rd - K0087 + 862 - K0088 + 650	Laguna 3rd	YES	Competitive Bidding	November 29, 2019	January 16, 2020	November 11, 2020	November 12, 2020	GoP	P 28,000,000.00		P 28,000,000.00	Road Widening with drainage
20DP0052	Network Development - Road Widening – Primary Road - Masagang Highway (K0070 + (-910) - K0070 + (-389)	Laguna 3rd	YES	Competitive Bidding	January 2, 2020	January 23, 2020	November 18, 2020	November 19, 2020	GoP	P 25,000,000.00		P 25,000,000.00	Road Widening with drainage

Name of Office :

UPDATED ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS (FY 2020)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20DP0065	Local Program - Rehabilitation of Existing Multi-Purpose Building, Brgy. Poblacon 2, Nagpartian, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	February 26, 2020	February 27, 2020			GoP	P 1,000,000.00		P 1,000,000.00	Rehabilitation of Existing Multi-Purpose Building
20DP0064	Local Program - Construction of Multi-Purpose Building, Brgy. Ople, Nagpartian, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	September 29, 2020	September 30, 2020			GoP	P 2,000,000.00		P 2,000,000.00	Construction of Multi-Purpose Building
20DP0055	Local Program - Construction of Multi-Purpose Building, Brgy. Antipolo, Rizal, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	September 29, 2020	September 30, 2020			GoP	P 5,000,000.00		P 5,000,000.00	Construction of Multi-Purpose Building
20DP0056	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Roque, Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	September 29, 2020	September 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0067	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Laguan, Liliw, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	September 29, 2020	September 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0068	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacon 2, Nagpartian, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	September 29, 2020	September 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0069	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Itala, Rizal, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	September 29, 2020	September 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0060	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Paligaran, Calauan, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	September 29, 2020	September 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0061	Local Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Joaquin, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	January 23, 2020	February 13, 2020	September 29, 2020	September 30, 2020			GoP	P 3,000,000.00		P 3,000,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DP0062	Local Program - Completion of municipal hall of Victoria, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 27, 2020	November 11, 2020	November 12, 2020			GoP	P 17,400,000.00		P 17,400,000.00	Completion of municipal hall

Name of Office :

UPDATED ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS (FY 2020)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)		
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
20DP0063	Local Program - Asphalt Overlay along San Pablo-Rizal-Nagcarlan-Liw Road, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 14, 2020	November 18, 2020	November 19, 2020	GoP	P	15,000,000.00		P	15,000,000.00	Asphalt Overlay
20DP0064	Local Program - Asphalt Overlay along Calauan-Nagcarlan Boundary Road, Calauan, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 14, 2020	November 18, 2020	November 19, 2020	GoP	P	20,000,000.00		P	20,000,000.00	Asphalt Overlay
20DP0065	Local Program - Reconstruction of Asphalt Pavement along MSR Passing Pobacion Road, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 14, 2020	November 18, 2020	November 19, 2020	GoP	P	15,000,000.00		P	15,000,000.00	Reconstruction of Asphalt Pavement
20DP0066	Local Program - Concreting of Road in Bigy, San Isidro, San Pablo City, Laguna	Laguna 3rd	YES	Competitive Bidding	January 24, 2020	February 14, 2020	September 29, 2020	September 30, 2020	GoP	P	5,000,000.00		P	5,000,000.00	Concreting of Road
TOTAL									P	871,609,000.00		P	871,609,000.00		


ALBIN A. CARANDANG
Engineer II
Head, BAC Secretariat

OIC, Office of the Asst. District Engineer
BAC Chairman


CARLOS C. MUERE


SALVADOR E. ABAD
District Engineer