



Laguna 3rd District Engineering Office
Updated Annual Procurement Plan for FY 2020 (Consultancy)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Feasibility Study/Pre-Study/Preliminary Detailed Engineering (PDE) for FY 2021 – CLUSTER A Soil Investigation	Laguna 3rd DEO/ Laguna 3rd DEO	NO	Competitive Bidding	10/30/2020	12/01/2020	12/10/2020	12/11/2020	PDE	₱2,979,987.00		₱2,979,987.00	
2	Feasibility Study/Pre-Study/Preliminary Detailed Engineering (PDE) for FY 2021 - CLUSTER B Soil Investigation	Laguna 3rd DEO/ Laguna 3rd DEO	NO	Competitive Bidding	10/30/2020	12/01/2020	12/10/2020	12/11/2020	PDE	₱237,382.00		₱237,382.00	
TOTAL										₱3,217,369.00		₱3,217,369.00	


ALDWIN A. CARANBANG
 Head, BAC Secretariat
 Engineer II


CARLOS C. MUERE
 OIC, Office of the Asst. District Engineer
 BAC Chairman


SALVADOR E. ABAD
 District Engineer