

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
For Comprehensive Release (FCR)													
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads													
310108100513000	Calamba - Sta. Cruz - Famy Jct. Rd. - K0097 + 712 - K0097 + 817	Construction Section	Yes	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	05/12/2021	05/17/2021	GOP	95,000,000.00	-	95,000,000.00	Rehabilitation/Reconstruction of Roadside
310108100621000	Pagsanjan - Lucban Rd. - K0097 + 330 - K0097 + 396	Construction Section	Yes	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	04/29/2021	5/5/2021	GOP	23,000,000.00	-	23,000,000.00	Rehabilitation/Reconstruction of Roadside
Network Development - Road Widening - Primary Roads													
310201100756000	Calamba - Sta. Cruz - Famy Jct. Rd. - K0085 + 882 - K0086 + 220	Construction Section	No	Competitive Bidding	01/22/2021-01/28/2021	02/11/2021	04/29/2021	5/5/2021	GOP	28,858,000.00	-	28,858,000.00	Road Widening
Network Development - Road Widening - Secondary Roads													
310202100796000	Calamba - Sta. Cruz - Famy Jct. Rd. - K0106 + 464 - K0106 + 900	Construction Section	No	Competitive Bidding	01/06/2021-01/12/2021	01/26/2021	04/29/2021	5/5/2021	GOP	33,216,000.00	-	33,216,000.00	Road Widening
310202100698000	Rizal Bdry. - Famy - Quezon Rd. - K0082 + 000 - 0083 + 650	Construction Section	Yes	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	06/15/2021	06/21/2021	GOP	70,000,000.00	-	70,000,000.00	Widening of Road
Network Development - Road Widening - Tertiary Roads													
310203100408000	Cavinti - Caliraya Rd. - K0104 + 302 - K0105 + 410	Construction Section	No	Competitive Bidding	01/06/2021-01/12/2021	01/26/2021	04/29/2021	5/5/2021	GOP	73,499,000.00	-	73,499,000.00	Road Widening
310203100451000	Liliw - Majayjay Rd. - K0103 + 000 - K0103 + 552	Construction Section	No	Competitive Bidding	01/27/2021-02/02/2021	02/16/2021	04/29/2021	5/5/2021	GOP	50,000,000.00	-	50,000,000.00	Road Widening
310203100410000	Majayjay - Lucban Rd. - K0119 + 576 - K0121 + 494	Construction Section	Yes	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	04/28/2021	5/5/2021	GOP	60,000,000.00	-	60,000,000.00	Widening of Road
310203100411000	Marikina - Infanta Rd. - K0073 + 192 - K0074 + 894	Construction Section	Yes	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	06/22/2021	06/28/2021	GOP	60,000,000.00	-	60,000,000.00	Widening of Road
Bridge Program - Widening of Permanent Bridges													
310305101322000	Paagahan Br. (B02485LZ) along Rizal Bdry. - Famy - Quezon Rd.	Planning and Design Section	No	Competitive Bidding	03/10/2021-03/16/2021	04/13/2021	04/29/2021	5/5/2021	GOP	15,000,000.00	-	15,000,000.00	Widening of Permanent Bridge
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
320102104103000	Construction of River Control along Pagsanjan River, Brgy. Magdapio, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	03/16/2021	03/24/2021	GOP	100,000,000.00	-	100,000,000.00	Construction of River Control
320102104104000	Construction of River Control along Pagsanjan River, Brgy. Wawa, Lumban, Laguna	Construction Section	No	Competitive Bidding	02/02/2021-02/08/2021	02/23/2021	03/16/2021	03/24/2021	GOP	75,682,000.00	-	75,682,000.00	Construction of River Control
320102104105000	Construction of River Control along Pagsanjan River, Lumban Section, Lumban, Laguna	Construction Section	No	Competitive Bidding	02/02/2021-02/08/2021	02/23/2021	03/16/2021	03/24/2021	GOP	100,000,000.00	-	100,000,000.00	Construction of River Control
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Building and other Structures (Multi Purpose/ Facilities)													
300103203056000	Construction of the 2nd Floor (Left/ Right Wing) and Rehabilitation of the Existing Capitol Building, Provincial Capitol Compound, Santa Cruz, Laguna	Planning and Design Section	No	Competitive Bidding	03/10/2021-03/16/2021	04/13/2021	04/23/2021	5/5/2021	GOP	70,000,000.00	-	70,000,000.00	Construction of Building (Phase 2)
300103203383000	Construction/ Improvement of Multi-Purpose Building (Municipal Hall), Pila, Laguna	Planning and Design Section	No	Competitive Bidding	03/10/2021-03/16/2021	04/13/2021	04/23/2021	5/5/2021	GOP	16,000,000.00	-	16,000,000.00	Construction/ Improvement of Multi-Purpose Building
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges (Local Roads)													
300116204084000	Construction/ Rehabilitation of Road, Sitio Bicay, Barangay Natividad, Pañgil, Laguna	Construction Section	No	Competitive Bidding	01/22/2021-01/28/2021	02/11/2021	02/19/2021	03/04/2021	GOP	1,000,000.00	-	1,000,000.00	Construction/ Rehabilitation of Road

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)	
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Local Infrastructure Program - Buildings and other Structures (Multi Purpose/ Facilities)														
300104221607000	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay San Isidro, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building	
300104221609000	Construction (Completion) of Multi-Purpose Building at 2nd Laguna Mobile Force Company Camp Bantay-Laya, Barangay Mendiola, Siniloan, Laguna	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	2,000,000.00	-	2,000,000.00	Construction/Completion of Multi-Purpose Building	
300104221610000	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion I, Pagsanjan, Laguna	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	800,000.00	-	800,000.00	Construction/Completion of Multi-Purpose Building	
300104221611000	Construction of Multi-Purpose Building (Covered Court) at Barangay San Jose (Municipal Town Plaza), Pangil, Laguna	Construction Section	No	Competitive Bidding	01/06/2021-01/12/2021	01/26/2021	02/05/2021	02/11/2021	GOP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building (Covered Court)	
300104221612000	Construction of Multi-Purpose Building (Covered Court) at Laguna 1st DEO, DPWH Compound, Sta. Cruz, Laguna	Construction Section	No	Competitive Bidding	03/02/2021-03/08/2021	03/23/2021	03/25/2021	04/07/2021	GOP	8,700,000.00	-	8,700,000.00	Construction of Multi-Purpose Building (Covered Court)	
300104221613000	Construction of Multi-Purpose Building (Covered Court) at Laguna Senior High School, Barangay Poblacion I, Sta. Cruz, Laguna	Construction Section	No	Competitive Bidding	02/02/2021-02/08/2021	02/23/2021	03/03/2021	03/11/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)	
300104221616000	Construction of Multi Purpose Building at Barangay Aplaya, Pila, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building	
300104221617000	Construction of Multi Purpose Building at Barangay Balayong, Majayjay, Laguna	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	2,700,000.00	-	2,700,000.00	Construction of Multi Purpose Building	
300104221618000	Construction of Multi Purpose Building at Barangay Calios, Sta. Cruz, Laguna	Construction Section	Yes	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/20/2021	02/01/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building	
300104221619000	Construction of Multi Purpose Building at Barangay Caliraya, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,600,000.00	-	2,600,000.00	Construction of Multi Purpose Building	
300104221620000	Construction of Multi Purpose Building at Barangay Layasin, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,800,000.00	-	2,800,000.00	Construction of Multi Purpose Building	

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104221621000	Construction of Multi Purpose Building at Barangay Layug, Cavinti, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,600,000.00	-	2,600,000.00	Construction of Multi Purpose Building
300104221622000	Construction of Multi Purpose Building at Barangay Magdalo, Famy, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,900,000.00	-	2,900,000.00	Construction of Multi Purpose Building
300104221623000	Construction of Multi Purpose Building at Barangay Maulawin, Pagsanjan, Laguna	Construction Section	No	Competitive Bidding	01/27/2021-02/02/2021	02/16/2021	02/19/2021	03/04/2021	GOP	2,600,000.00	-	2,600,000.00	Construction of Multi Purpose Building
300104221624000	Construction of Multi Purpose Building at Barangay Nanguma, Mabitac, Laguna	Construction Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	01/20/2021	02/01/2021	GOP	2,600,000.00	-	2,600,000.00	Construction of Multi Purpose Building
300104221625000	Construction of Multi Purpose Building at Barangay San Antonio, Pila, Laguna	Construction Section	No	Competitive Bidding	03/02/2021-03/08/2021	03/23/2021	03/25/2021	04/07/2021	GOP	2,800,000.00	-	2,800,000.00	Construction of Multi Purpose Building
300104221626000	Construction of Multi Purpose Building at Barangay San Juan, Kalayaan, Laguna	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/08/2021	01/20/2021	02/01/2021	GOP	2,700,000.00	-	2,700,000.00	Construction of Multi Purpose Building
300104221627000	Construction of Multi Purpose Building at Barangay San Pablo, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,700,000.00	-	2,700,000.00	Construction of Multi Purpose Building
300104221628000	Construction of Multi Purpose Building at Barangay Sta. Catalina, Majayjay, Laguna	Construction Section	No	Competitive Bidding	03/10/2021-03/16/2021	04/13/2021	04/23/2021	05/05/2021	GOP	2,700,000.00	-	2,700,000.00	Construction of Multi Purpose Building
300104221629000	Construction of Multi Purpose Building at Barangay Zone 8, Luisiana, Laguna	Construction Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	01/20/2021	02/01/2021	GOP	2,800,000.00	-	2,800,000.00	Construction of Multi Purpose Building
Local Infrastructure Program - Local Roads and Bridges (Local Bridges)													
300119200492000	Construction of Permanent Bridge at Barangay Mendiola to Barangay Halayhayin, Siniloan, Laguna	Planning and Design Section	No	Competitive Bidding	03/10/2021-03/16/2021	04/13/2021	04/23/2021	05/05/2021	GOP	35,000,000.00	-	35,000,000.00	Construction of Permanent Bridge
Convergence and Special Support Program (Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R. A. 11239)													
300211100106000	Repair/ Rehabilitation/ Improvement (Asphalt Overlay) along Majayjay - Lucban Road, K0116 + 000 to K0117+658, K0117+689 to K0118+194	Maintenance Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	05/24/2021	05/28/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
300211100107000	Repair/ Rehabilitation along Calamba - Sta. Cruz - Famy Junction Road, K0081 + 559 to K0082 + 351, Sta. Cruz, Laguna	Maintenance Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	01/08/2021	05/18/2021	05/21/2021	GOP	30,000,000.00	-	30,000,000.00	Asphalt Overlay
300211100111000	Repair/ Rehabilitation along Rizal Bdry. - Famy - Quezon Bdry. Road, K0070 + 840 to K0071 + 679, Mabitac, Laguna	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	06/08/2021	06/14/2021	GOP	30,000,000.00	-	30,000,000.00	Asphalt Overlay
300211100116000	Rehabilitation of Road along Lumban - Caliraya Road, K0097 + 797 to K0098 + 541	Maintenance Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	05/31/2021	06/07/2021	GOP	16,412,000.00	-	16,412,000.00	Asphalt Overlay

DPWH Laguna | DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300211100117000	Repair/ Rehabilitation of Road along Lumban - Caliraya Road, K0101 + 790 to K0102 + 675	Maintenance Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	05/26/2021	06/01/2021	GOP	18,853,000.00	-	18,853,000.00	Asphalt Overlay
300211100118000	Repair/ Rehabilitation of Road along Majayjay - Lucban Road, K0118+194 to K0119+000, K0120+000 to K0120+810, K0121+225 to K0121+278	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	04/26/2021	05/05/2021	GOP	43,914,000.00	-	43,914,000.00	Asphalt Overlay
300211100119000	Repair/ Rehabilitation of Road along Majayjay - Lucban Road, K0121 + 278 to K0121 + 732	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	04/26/2021	05/05/2021	GOP	11,259,000.00	-	11,259,000.00	Asphalt Overlay
300211100120000	Repair/ Rehabilitation of Road along Paete - Famy - Poblacion Road, K0111 + 549 to K0112 + 084, K0112+104 to K0112+496, K0112+510 to K0112+901	Maintenance Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	06/15/2021	06/21/2021	GOP	23,659,000.00	-	23,659,000.00	Asphalt Overlay
300211100121000	Repair/ Rehabilitation of Road along Pagsanjan - Lucban Road, K0092 + (-149) to K0092 + 050, K0092+081 to K0092+890, K0094+000 to K0094+200	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	05/26/2021	06/01/2021	GOP	25,000,000.00	-	25,000,000.00	Asphalt Overlay
300211100122000	Repair/ Rehabilitation of Road along Pagsanjan - Lucban Road, K0098 + 536 to K0100 + 090	Maintenance Section	Yes	Competitive Bidding	12/01/2020-12/07/2020	12/21/2020	06/30/2021	07/02/2021	GOP	32,117,000.00	-	32,117,000.00	Asphalt Overlay
300211100123000	Repair/ Rehabilitation of Road along Pagsanjan - Lucban Road, K0103 + 982 to K0104 + 793	Maintenance Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	04/26/2021	05/05/2021	GOP	16,947,000.00	-	16,947,000.00	Asphalt Overlay
300211100124000	Repair/ Rehabilitation/ Improvement of Road along Calamba - Sta. Cruz - Famy Junction Road, K0101 + 010 to K0102 + 334, Kalayaan, Laguna	Maintenance Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	06/15/2021	06/21/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
300211100125000	Repair/ Rehabilitation/ Improvement of Road along Cavinti - Caliraya Road, K0108 + 000 to K0110 + 175, Cavinti, Laguna	Maintenance Section	Yes	Competitive Bidding	12/09/2020-12/15/2020	12/29/2020	06/01/2021	06/07/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
300211100126000	Repair/ Rehabilitation/ Improvement of Road along Marikina - Infanta Road, K0078 + 000 to K0080 + 217, Sta. Maria, Laguna	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	04/26/2021	05/05/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
300211100127000	Repair/ Rehabilitation/ Improvement of Road along Rizal Bdry. - Famy - Quezon Bdry. Road, K0073 + 000 to K0073+710, K0073+723 - K0074+583, Mabitac, Laguna	Maintenance Section	Yes	Competitive Bidding	12/07/2020-12/13/2020	12/28/2020	04/26/2021	05/05/2021	GOP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
Local Infrastructure Program - Buildings and other Structures (Multi Purpose/ Facilities)													
300104221614000	Construction of Multi Purpose Building (Laguna Medical Center), Santa Cruz, Laguna	Construction Section	No	Competitive Bidding	03/10/2021-03/16/2021	04/13/2021	04/23/2021	05/05/2021	GOP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building
300104221633000	Construction of Multi Purpose Building, Brgy. Bagumbayan, Santa Cruz, Laguna	Construction Section	Yes	Competitive Bidding	11/27/2020-12/03/2020	12/17/2020	01/20/2021	02/01/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
300104221630000	Construction of Multi Purpose Building at Sta. Catalina Integrated National High School, Majayjay, Laguna	-	-	-	-	-	-	-	GOP	3,000,000.00	-	3,000,000.00	No Buildable Site/ For Reversion
300104221632000	Construction of Multi Purpose Building, Barangay JP Rizal, Siniloan, Laguna	-	-	-	-	-	-	-	GOP	1,000,000.00	-	1,000,000.00	No Buildable Site/ For Reversion

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Infrastructure Program - Local Roads and Bridges (Local Roads)													
300117208983000	Concreting of Road, Barangay Coralao, Majayjay, Laguna	-	-	-	-	-	-	-	GOP	5,320,000.00	-	5,320,000.00	No Buildable Site/ For Reversion
300117208985000	Construction of Road at Barangay Aplaya, Pila, Laguna	Construction Section	No	Competitive Bidding	02/02/2021- 02/08/2021	02/23/2021	03/03/2021	03/11/2021	GOP	15,000,000.00	-	15,000,000.00	Construction of Road
300117208986000	Construction of Road, Sitio Labak, Barangay Balian, Pangil, Laguna	Construction Section	No	Competitive Bidding	01/27/2021- 02/02/2021	02/16/2021	02/24/2021	03/05/2021	GOP	3,000,000.00	-	3,000,000.00	Construction of Road
300117208987000	Riprapping of Road, Barangay San Diego, Luisiana, Laguna	Construction Section	No	Competitive Bidding	02/02/2021- 02/08/2021	02/23/2021	03/03/2021	03/11/2021	GOP	3,000,000.00	-	3,000,000.00	Riprapping of Road
For Later Release (FLR)													
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads													
310107100209000	Calamba - Sta. Cruz - Famy Jct. Rd. - K0097 + 325 - K0097 + 403	Construction Section	No	Competitive Bidding	02/10/2021- 02/16/2021	03/02/2021	03/02/2021	10/12/2021	GOP	70,000,000.00	-	70,000,000.00	Rehabilitation/Reconstruction of Roadside with Slips, Slope Collapse and Landslide
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Building and other Structures (Multi Purpose/ Facilities)													
300103203378000	Construction of Multi Purpose Building (Covered Court), Brgy. Buenavista, Magdalena, Laguna	Construction Section	No	Competitive Bidding	02/10/2021- 02/16/2021	03/02/2021	10/26/2021	11/03/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Covered Court)
300103203379000	Construction of Multi Purpose Building (Covered Court), Brgy. Bukal, Cavinti, Laguna	Construction Section	No	Competitive Bidding	02/24/2021- 03/02/2021	03/18/2021	10/26/2021	11/03/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Covered Court)
300103203381000	Construction of Multi Purpose Building (Covered Court), Brgy. Burlungan, Magdalena, Laguna	Construction Section	No	Competitive Bidding	02/22/2021- 02/28/2021	03/16/2021	10/26/2021	11/03/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Covered Court)
300103203380000	Construction of Multi Purpose Building (Covered Court), Brgy. San Isidro, Pagsanjan, Laguna	Construction Section	No	Competitive Bidding	03/02/2021- 03/08/2021	03/23/2021	10/26/2021	11/03/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300103203382000	Construction of Multi Purpose Building (Covered Court), Brgy. Zone 4, Luisiana, Laguna	Construction Section	No	Competitive Bidding	03/04/2021- 03/10/2021	04/13/2021	10/26/2021	11/03/2021	GOP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300103203384000	Construction/Rehabilitation of multi-purpose building in Barangay Bubukal (Phase 2), Santa Cruz, Laguna	-	-	-	-	-	-	-	GOP	5,000,000.00	-	5,000,000.00	No Buildable Site/ For Reversion
Local Infrastructure Program - Buildings and other Structures (Multi Purpose/ Facilities)													
300104221636000	Completion of Multi-Purpose Covered Court at Brgy. Poblacion, Magdalena, Laguna	Construction Section	No	Competitive Bidding	03/10/2021- 03/16/2021	04/13/2021	10/26/2021	11/03/2021	GOP	2,500,000.00	-	2,500,000.00	Completion of Multi-Purpose Covered Court
300104221635000	Construction of Multi Purpose Building at Brgy. Gonzales, Pakil, Laguna	Construction Section	No	Competitive Bidding	03/04/2021- 03/10/2021	04/13/2021	10/26/2021	11/03/2021	GOP	2,800,000.00	-	2,800,000.00	Construction of Multi Purpose Building
300104221634000	Construction of Multi Purpose Covered Court at Brgy. Santisima Cruz, Sta. Cruz, Laguna	Construction Section	No	Competitive Bidding	02/10/2021- 02/16/2021	03/02/2021	10/26/2021	11/03/2021	GOP	10,700,000.00	-	10,700,000.00	Construction of Multi Purpose Covered Court
300104221608000	Construction of Multi-Purpose Building (Covered Court) at Brgy. Labuin, Sta. Cruz, Laguna	Construction Section	No	Competitive Bidding	04/21/2021- 04/27/2021	05/11/2021	10/26/2021	11/03/2021	GOP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104221615000	Construction of Multi Purpose Building (Municipal Hall) (Phase 2) in Pila, Laguna	Construction Section	No	Competitive Bidding	03/10/2021- 03/16/2021	04/13/2021	09/06/2021	09/14/2021	GOP	4,000,000.00	-	4,000,000.00	Construction of Multi Purpose Building
300104221631000	Construction of Multi Purpose Building, Barangay Bagong Bayan, Sta. Cruz, Laguna	Construction Section	No	Competitive Bidding	03/10/2021- 03/16/2021	04/13/2021	10/26/2021	11/03/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
Local Infrastructure Program - Local Roads and Bridges (Local Roads)													
300117208984000	Concreting of Local Road, Brgy. Calios, Santa Cruz, Laguna	Construction Section	No	Competitive Bidding	02/10/2021- 02/16/2021	03/02/2021	10/26/2021	11/03/2021	GOP	5,000,000.00	-	5,000,000.00	Concreting of Local Road

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Maintenance FY 2021													
	Installation of Road Right-of-Way Monuments in all Road Sections	Maintenance Section	No	Competitive Bidding	04/26/2021-05/02/2021	05/18/2021	05/21/2021	05/28/2021	GOP	1,198,900.00	1,198,900.00	-	Installation of Road Right-of-Way Monuments
	Installation of Kilometer Posts in all Road Sections	Maintenance Section	No	Competitive Bidding	04/26/2021-05/02/2021	05/18/2021	05/21/2021	05/28/2021	GOP	803,950.00	803,950.00	-	Installation of Kilometer Post
	Repair and Maintenance of River Control along Sta. Cruz River, Brgy. IV-Poblacion, Sta. Cruz, Laguna	Maintenance Section	No	Competitive Bidding	04/30/2021-05/06/2021	05/20/2021	05/21/2021	05/28/2021	GOP	3,000,000.00	3,000,000.00	-	Repair and Maintenance of River Control
	Repair and Maintenance of DPWH Buildings, Perimeter Fence, DPWH Compound, Brgy. Nanguma, Mabitaç, Laguna and Brgy. Cabanbanan, Pagsanjan, Laguna	Maintenance Section	No	Competitive Bidding	05/26/2021-06/02/2021	06/15/2021	06/21/2021	06/25/2021	GOP	2,445,000.00	-	2,445,000.00	Repair and Maintenance of DPWH Building
Department of Agriculture- Bayanihan II													
	Concreting of Brgy. Bagong Pook FMR, Brgy. Bagong Pook, Pila, Laguna	Construction Section	No	Negotiated	N/A	N/A	03/01/2021	03/25/2021	D.A. FMR - BAYANIHAN II	10,000,000.00	-	10,000,000.00	Concreting of Road/ DA/ FMR Connectivity Project
Farm to Market Roads													
	Opening and Concreting of Brgy. Halayhayin FMR, Brgy. Halayhayin, Siniloan, Laguna	Construction Section	No	Competitive Bidding	08/03/2021-08/24/2021	08/24/2021	09/03/2021	09/13/2021	D.A. FMR FY 2021	12,500,000.00	-	12,500,000.00	Concreting of Road/ DA/ FMR
	Concreting of Sitio Papatahan, Brgy. Ibaba del Norte FMR, Brgy. Ibaba del Norte, Paete, Laguna	Construction Section	No	Competitive Bidding	08/03/2021-08/24/2021	08/24/2021	09/03/2021	09/13/2021	D.A. FMR FY 2021	12,500,000.00	-	12,500,000.00	Concreting of Road/ DA/ FMR
	Concreting of Brgy. Udia FMR, Brgy. Udia, Cavinti, Laguna	Construction Section	No	Competitive Bidding	08/03/2021-08/24/2021	08/24/2021	09/03/2021	09/13/2021	D.A. FMR FY 2021	12,000,000.00	-	12,000,000.00	Concreting of Road/ DA/ FMR
	Concreting of Brgy. Loñgos to Brgy. San Juan FMR, Brgy. Loñgos and Brgy. San Juan, Kalayaan, Laguna	Construction Section	No	Competitive Bidding	08/03/2021-08/24/2021	08/24/2021	09/03/2021	09/13/2021	D.A. FMR FY 2021	12,500,000.00	-	12,500,000.00	Concreting of Road/ DA/ FMR
	Concreting of Sitio Magalolon, Brgy. San Antonio FMR, Brgy. San Antonio, Kalayaan, Laguna	Construction Section	No	Competitive Bidding	10/28/2021-11/03/2021	11/16/2021	11/23/2021	12/02/2021	D.A. FMR FY 2021	12,500,000.00	-	12,500,000.00	Concreting of Road/ DA/ FMR
	Construction of Brgy. Silangan Talaongan FMR, Brgy. Silangan Talaongan, Cavinti, Laguna	Construction Section	No	Competitive Bidding	11/12/2021-11/18/2021	12/01/2021	12/07/2021	12/22/2021	D.A. FMR FY 2021	12,000,000.00	-	12,000,000.00	Concreting of Road/ DA/ FMR / Negated from Laguna I DEO
	Concreting of Brgy. Botocan to Brgy. Isabang FMR, Brgy. Botocan and Brgy. Isabang, Majayjay, Laguna	Construction Section	No	Competitive Bidding	12/03/2021-12/09/2021	12/23/2021	12/27/2021	01/03/2022	D.A. FMR FY 2021	12,000,000.00	-	12,000,000.00	Concreting of Road/ DA/ FMR
OTHERS - RESEARCHON ON CONSTRUCTION MATERIALS													
	Construction of the First Small Scale Pilot Trial on the use of Basic Oxygen Furnace (BOF) Slag as Road Base Course Materials along Pagsanjan - Lucban Road, K0111+580 to K0112+175.10, Lusiana, Laguna	Construction Section	No	Competitive Bidding	12/03/2021-12/09/2021	12/22/2021	12/24/2021	12/28/2021	GOP	12,000,000.00	-	12,000,000.00	Small-Scale Pilot Trial on the use of Basic Oxygen Furnace (BOF) Slag as Road Base Course Materials
Total Alloted Budget of On-going Procurement Activities										1,779,183,850.00	5,002,850.00	1,774,181,000.00	

Prepared by:

EDITHA L. LARON
Engineer III
Head, BAC Secretariat

Submitted by:

DANILLO D. APUDATA, JR.
Engineer III
BAC Chairperson

Approved by:

CORAZON V. CABATBAT
District Engineer


DPWH ANNUAL PROCUREMENT PLAN FOR FY 2021 CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	The Conduct of Topo-Parcellary Survey for the Proposed Construction of Sta. Cruz - Pagsanjan Diversion Road Project Phase I (4.36 km. long, i.e. part of 11.24 km. Diversion Road)	Planning and Design Section	No	Competitive Bidding	09/14/2021-09/20/2021	10/12/2021	10/21/2021	10/28/2021	FY 2021 RA 11518 - Regular Agency Fund - General Fund New General Appropriations - Specific Budgets of National Government Agencies	2,000,000.00	-	2,000,000.00	Topo-Parcellary Survey for the Proposed Construction of Sta. Cruz - Pagsanjan Diversion Road Project Phase I
	Simultaneous Conduct of Confirmatory Boring/Geotechnical Investigation for the Projects under FY 2022 Infra Program based on NEP	Planning and Design Section	No	Competitive Bidding	09/29/2021-10/05/2021	10/27/2021	11/22/2021	01/05/2022	FY 2021 RA 11518 - Regular Agency Fund - General Fund New General Appropriations - Specific Budgets of National Government Agencies	571,549.00	-	571,549.00	Confirmatory Boring/Geotechnical Investigation for the Projects under FY 2022 Infra Program
TOTAL										2,571,549.00	0.00	2,571,549.00	


Prepared by:


EDITHA L. LARON
Engineer III
Head, BAC Secretariat

Submitted by:


DANILO D. APUADA, JR.
Engineer III
BAC Chairperson

Approved by:


CORAZON V. CABATBAT
District Engineer

DPWH ANNUAL PROCUREMENT PLAN FOR FY 2021 GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Furnishing of Fuel for Dredging of Romero River at Brgy. Wawa, Siniloan, Laguna	Maintenance Section	No	Competitive Bidding	09/14/2021-09/20/2021	10/04/2021	10/12/2021	10/20/2021	FY 2020 RA 11520 - Extended Regular 2020 - Continuing	4,052,010.27	4,052,010.27	-	Furnishing of Fuel for Dredging of Romero River
	Furnishing and Delivery of Materials/Supply for the Installation of Structured Network Cabling and Network Requirements for the Newly Renovated Building in DPWH Laguna I DEO (including Installation)	Administrative Section	No	Competitive Bidding	10/28/2021-11/03/2021	11/18/2021	11/25/2021	12/03/2021	FY 2020 RA 11520 - Extended Regular 2020 - Continuing	5,000,000.00	5,000,000.00	-	Furnishing and Delivery of Materials/Supply
	Purchase of three (3) units Service Vehicle, DPWH Laguna I District Engineering Office, Sta. Cruz, Laguna	Administrative Section	No	Competitive Bidding	11/12/2021-11/18/2021	12/03/2021	01/06/2022	01/18/2022	FY 2021 GAA Fund	5,026,200.00	-	5,026,200.00	Purchase of Service Vehicle
	Purchase of two (2) units Heavy Equipment for Maintenance Operations, DPWH Laguna I District Engineering Office, Sta. Cruz, Laguna	Maintenance Section	No	Competitive Bidding	11/12/2021-11/18/2021	12/03/2021	01/06/2022	01/18/2022	FY 2021 GAA Fund	4,050,000.00	-	4,050,000.00	Purchase of Heavy Equipment
	Furnishing and Delivery of Desktop Computers for use in DPWH Laguna I District Engineering Office	Administrative Section	No	Competitive Bidding	11/24/2021-11/30/2021	12/14/2021	12/20/2021	12/27/2021	FY 2021 GAA Fund	5,398,500.00	-	5,398,500.00	Furnishing and Delivery of Desktop Computers
	Provision of Security Services at DPWH-Laguna I District Engineering Office	Administrative Section	No	Competitive Bidding	01/20/2021-01/26/2021	02/09/2021	02/15/2021	02/26/2021	FY 2021 GAA Fund	1,459,207.58	-	1,459,207.58	Provision of Security Services
TOTAL										24,985,917.85	9,052,010.27	15,933,907.58	

Prepared by:

EDITHA L. LARON
Engineer III
Head, BAC Secretariat

Submitted by:

DANILO D. ARUADA, JR.
Engineer III
BAC Chairperson

Approved by:

CORAZON V. CABATBAT
District Engineer

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
	Common Office Supplies									5,838,432.52	5,838,432.52	-	
	First Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
	Second Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
	Third Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
	Fourth Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	1,459,608.13	1,459,608.13		
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
	Office Equipment and Accessories									44,803.20	44,803.20	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO	No	Shopping	May 5, 2021	N/A	May 14, 2021	-	GoP	44,803.20	44,803.20		
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Office Supplies									589,905.40	589,905.40	-	
	First Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Feb 10, 2021	-	Feb. 26, 2021	Mar. 3, 2021	GoP	147,476.35	147,476.35		
	Second Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	May 14, 2021	-	Jun. 4, 2021	Jun. 8, 2021	GoP	147,476.35	147,476.35		
	Third Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Jul. 1, 2021	-	Jul. 16, 2021	Jul. 21, 2021	GoP	147,476.35	147,476.35		
	Fourth Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Oct. 26, 2021	-	Nov. 12, 2021	Nov. 16, 2021	GoP	147,476.35	147,476.35		

DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Audio and Visual Presentation and Composing Equipment									4,000.00	4,000.00	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2021	-	Jul. 16, 2021	-	GoP	4,000.00	4,000.00		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Photographic or Filming or Video Equipment									132,000.00	132,000.00	-	
	First Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Feb 10, 2021	-	Feb. 15, 2021	Feb. 19, 2021	GoP	66,000.00	66,000.00		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Jul. 1, 2021	-	Jul. 15, 2021	Jul.20, 2021	GoP	66,000.00	66,000.00		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Cleaning Equipment and Supplies									24,741.60	24,741.60	-	
	First Quarter	Laguna I DEO	No	Shopping	Feb 10, 2021	N/A	Feb. 17, 2021	Feb. 22, 2021	GoP	6,185.00	6,185.00		
	Second Quarter	Laguna I DEO	No	Shopping	May 5, 2021	N/A	May 12, 2021	May. 25, 2021	GoP	6,185.80	6,185.80		
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2021	N/A	Jul. 8, 2021	Jul. 14, 2021	GoP	6,185.00	6,185.00		
	Fourth Quarter	Laguna I DEO	No	Shopping	Oct. 12, 2021	N/A	Oct. 20, 2021	Oct. 22, 2021	GoP	6,185.80	6,185.80		
	Paper Materials and Products									54,368.40	54,368.40	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO	No	Shopping	Apr. 7, 2021	N/A	Apr. 14, 2021	Apr. 20, 2021	GoP	27,184.20	27,184.20		
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Fourth Quarter	Laguna I DEO	No	Shopping	Oct. 1, 2021	N/A	Oct. 8, 2021	Oct. 13, 2021	GoP	27,184.20	27,184.20		


DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lighting and Fixtures and Accessories									57,630.80	57,630.80	-	
	First Quarter	Laguna I DEO	No	Shopping	Feb 10, 2021	N/A	Feb. 17, 2021	Feb. 22, 2021	GoP	31,630.80	31,630.80		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2021	N/A	Jul. 8, 2021	Jul. 14, 2021	GoP	26,000.00	26,000.00		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Electrical Equipment and Components and Supplies									14,000.00	14,000.00	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO	No	Shopping	Jul. 1, 2021	N/A	Jul. 8, 2021	Jul. 14, 2021	GoP	14,000.00	14,000.00		
	Fourth Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Computer Supplies									190,000.00	190,000.00	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Fourth Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Oct. 20, 2021	N/A	Nov. 3, 2021	Nov. 9, 2021	GoP	190,000.00	190,000.00		
	Common ICT Equipment									2,472,000.00	2,472,000.00	-	
	First Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		
	Second Quarter	Laguna I DEO	No	Competitive Bidding	May. 11, 2021	Jun. 2, 2021	Jun. 9, 2021	Jun. 11, 2021	GoP	1,236,000.00	1,236,000.00		
	Third Quarter	Laguna I DEO		-	-	-	-	-	GoP	-	-		


DPWH Laguna I DEO Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter	Laguna I DEO	No	Competitive Bidding	Nov. 5, 2021	Nov.26, 2021	Dec. 3, 2021	Dec. 8, 2021	GoP	1,236,000.00	1,236,000.00		
	Consumables									600,000.00	600,000.00	-	
	First Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Feb. 24, 2021	N/A	Mar. 12, 2021	Mar. 16, 2021	GoP	150,000.00	150,000.00		
	Second Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Apr. 27, 2021	N/A	May 14, 2021	May 18,2021	GoP	150,000.00	150,000.00		
	Third Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Aug. 6, 2021	N/A	Aug. 24, 2021	Aug. 27, 2021	GoP	150,000.00	150,000.00		
	Fourth Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Oct. 29, 2021	N/A	Nov. 16, 2021	Nov. 19, 2021	GoP	150,000.00	150,000.00		
	Other Categories									18,650,600.00	18,650,600.00	-	
	First Quarter	Laguna I DEO	No	Competitive Bidding	Jan. 22, 2021	Feb. 12, 2021	Feb. 18, 2021	Feb. 22, 2021	GoP	4,664,900.00	4,664,900.00		
	Second Quarter	Laguna I DEO	No	Competitive Bidding	Apr. 15, 2021	May 14, 2021	May 20, 2021	May 25, 2021	GoP	4,661,900.00	4,661,900.00		
	Third Quarter	Laguna I DEO	No	Competitive Bidding	Jul. 7, 2021	Jul. 28, 2021	Aug. 3, 2021	Aug. 6, 2021	GoP	4,661,900.00	4,661,900.00		
	Fourth Quarter	Laguna I DEO	No	Competitive Bidding	Oct. 12, 2021	Nov. 3, 2021	Nov. 5, 2021	Nov. 11, 2021	GoP	4,661,900.00	4,661,900.00		
TOTAL										28,672,481.92	28,672,481.92	0.00	

Prepared By:


EDITHA L. LARON
 Engineer III
 Head, BAC Secretariat

Submitted by:


DANILO D. APUNADA, JR.
 Engineer III
 BAC Chairperson

Approved by:


CORAZON V. CABATBAT
 District Engineer