

**DPWH Laguna I DEO Updated Supplemental Annual Procurement Plan for FY 2020 Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Contingent Fund - Continuing Special Purpose Fund 2019 CONTINUING													
400400000001000	Construction of Multi Purpose Covered Court, Brgy. Aplaya, Pila, Laguna	Construction Section	No	Competitive Bidding	09/07- 13/2020	09/29/2020	12/10/2020	12/21/2020	GOP	10,000,000.00	-	10,000,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Covered Court, Brgy. Linga, Pila, Laguna	Construction Section	No	Competitive Bidding	09/07- 13/2020	09/29/2020	12/10/2020	12/21/2020	GOP	10,000,000.00	-	10,000,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Building, Brgy. General Luna, Siniloan, Laguna	Construction Section	No	Competitive Bidding	09/01- 07/2020	09/22/2020	1/10/2020	10/15/2020	GOP	2,700,000.00	-	2,700,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Building, Brgy. Magdapio, Pagsanjan, Laguna	Construction Section	No	Competitive Bidding	09/15/2020	1/10/2020	10/14/2020	10/26/2020	GOP	2,800,000.00	-	2,800,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Building, Brgy. Poblacion I, Pagsanjan, Laguna	Construction Section	No	Competitive Bidding	09/07- 13/2020	09/29/2020	12/10/2020	12/21/2020	GOP	5,000,000.00	-	5,000,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Building, Brgy. Inao-awan, Cavinti, Laguna	Construction Section	No	Competitive Bidding	09/01- 07/2020	09/22/2020	1/10/2020	10/15/2020	GOP	2,800,000.00	-	2,800,000.00	Construction of Building

**DPWH Laguna I DEO Updated Supplemental Annual Procurement Plan for FY 2020 Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Contingent Fund - Continuing Special Purpose Fund 2019 CONTINUING													
400400000001000	Construction of Multi Purpose Building, Brgy. Tubuan, Pila, Laguna	Construction Section	No	Competitive Bidding	09/01- 07/2020	09/22/2020	1/10/2020	10/15/2020	GOP	2,800,000.00	-	2,800,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Covered Court, Sitio Mayapa, Brgy. Poblacion II, Pagsanjan, Laguna	Construction Section	No	Competitive Bidding	09/15/2020	1/10/2020	10/14/2020	10/26/2020	GOP	14,300,000.00	-	14,300,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Covered Court, Brgy. Ibaba Del Norte, Paete, Laguna	Construction Section	No	Competitive Bidding	09/15/2020	1/10/2020	10/14/2020	10/26/2020	GOP	14,300,000.00	-	14,300,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Covered Court, Brgy. Bulilan Norte, Pila, Laguna	Construction Section	No	Competitive Bidding	09/07- 13/2020	09/29/2020	12/10/2020	12/21/2020	GOP	14,300,000.00	-	14,300,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Building, Brgy. Palasan, Santa Cruz, Laguna	Construction Section	No	Competitive Bidding	09/01- 07/2020	09/22/2020	1/10/2020	10/15/2020	GOP	2,800,000.00	-	2,800,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Building, Brgy. Wawa, Lumban, Laguna	Construction Section	No	Competitive Bidding	09/15/2020	1/10/2020	10/14/2020	10/26/2020	GOP	2,700,000.00	-	2,700,000.00	Construction of Building

**DPWH Laguna I DEO Updated Supplemental Annual Procurement Plan for FY 2020 Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Contingent Fund - Continuing Special Purpose Fund 2019 CONTINUING													
400400000001000	Construction of Multi Purpose Building, Brgy. Labuin, Santa Cruz, Laguna	Construction Section	No	Competitive Bidding	09/01- 07/2020	09/22/2020	1/10/2020	10/15/2020	GOP	2,800,000.00	-	2,800,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Building, Brgy. Kayhacat, Sta. Maria, Laguna	Construction Section	No	Competitive Bidding	09/15/2020	1/10/2020	10/14/2020	10/26/2020	GOP	2,800,000.00	-	2,800,000.00	Construction of Building
400400000001000	Construction of Multi Purpose Building, Brgy. Maracta, Lumban, Laguna	Construction Section	No	Competitive Bidding	09/07- 13/2020	09/29/2020	12/10/2020	12/21/2020	GOP	6,000,000.00	-	6,000,000.00	Construction of Building
400400000001000	Construction/ Rehabilitation of Road, Brgy. Palasan, Sta. Cruz, Laguna	Construction Section	No	Competitive Bidding	11/03- 09/2020	11/24/2020	11/26/2020	4/12/2020	GOP	2,000,000.00	-	2,000,000.00	Construction of Road
400400000001000	Concreting/Construction of Local Road Brgy. Galalan, Pangil, Laguna	Construction Section	No	Competitive Bidding	11/05- 11/2020	11/26/2020	9/12/2020	12/14/2020	GOP	20,000,000.00	-	20,000,000.00	Construction of Road
400400000001000	Repair/ Rehabilitation/ Improvement (Asphalt Overlay) along Paete - Famy Quezon Boundary Road, K0102 + 000 to K0108 + 732, Paete, Laguna	Construction Section	No	Competitive Bidding	09/15- 21/2020	8/10/2020	10/22/2020	10/30/2020	GOP	66,000,000.00	-	66,000,000.00	Asphalt Overlay



**DPWH Laguna I DEO Updated Supplemental Annual Procurement Plan for FY 2020 Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DepEd													
	Construction of Four (4) Storey, Twelve (12) Classroom School Building, Pangil ES, Pangil, Laguna	Construction Section	Yes	Competitive Bidding	01/22/2020	02/13/2020	-	-	GOP	42,742,650.00	-	42,742,650.00	not included at DepEd allocation
	Construction of Three (3) Storey, Twelve (12) Classroom School Building, Maytalang I ES, Lumban, Laguna	Construction Section	Yes	Competitive Bidding	08/17/2020	8/9/2020	09/17/2020	09/29/2020	GOP	37,868,721.72	-	37,868,721.72	Construction of School Building
Maintenance Projects													
200000100020000	Repair and Maintenance of River Control along Santa Cruz River, Brgy. Sto. Angel Sur, Santa Cruz, Laguna	Maintenance Section	No	Competitive Bidding	06/25/2020	07/17/2020	07/24/2020	3/8/2020	GOP	4,000,000.00	4,000,000.00	-	Rehabilitation of River Control
200000100020000	Repair and Maintenance of River Control along Santa Cruz River, Brgy. Santisima, Santa Cruz, Laguna	Maintenance Section	No	Competitive Bidding	06/25/2020	07/17/2020	07/24/2020	3/8/2020	GOP	3,500,000.00	3,500,000.00	-	Rehabilitation of River Control
200000100491000	Installation of New Chevron along Rizal Bdry. - Famy - Quezon Bdry. Road, K0090 + 000 to K0092 + 377, Siniloan, Laguna	Maintenance Section	No	Competitive Bidding	06/25/2020	07/17/2020	07/24/2020	3/8/2020	GOP	2,000,000.00	2,000,000.00	-	Installation of Chevron
200000100491000	Installation of New Chevron along Rizal Bdry. - Famy - Quezon Bdry. Road, K0082 + 000 to K0088 + 000, Siniloan, Laguna	Maintenance Section	No	Competitive Bidding	06/25/2020	07/17/2020	07/24/2020	3/8/2020	GOP	1,151,000.00	1,151,000.00	-	Installation of Chevron

**DPWH Laguna I DEO Updated Supplemental Annual Procurement Plan for FY 2020 Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Maintenance Projects													
200000100019000	Repair and Maintenace of other Public Buildings, Main/ Administrative Building, DPWH Compound, Laguna I DEO, Santa Cruz, Laguna	Maintenance Section	No	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	2/9/2020	GOP	5,000,000.00	5,000,000.00	-	Rehabilitation of Building
200000100017000	Preventive Maintenance of Road (Asphalt Overlay) along Calamba - Santa Cruz - Famy Junction Road, K0082 + 680 to K0082 + 890, Santa Cruz, Laguna	Maintenance Section	No	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	2/9/2020	GOP	5,966,976.51	5,966,976.51	-	Asphalt Overlay
200000100491000	Installation of Metal Guardrails along Calamba - Santa Cruz - Famy Junction Road, K0097 + 327 to K0097 + 945, Kalayaan, Laguna	Maintenance Section	No	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	2/9/2020	GOP	2,959,466.00	2,959,466.00	-	Installation of Guardrails
300205100007000	Construction/ Rehabilitation of Water Supply/ Septege and Sewerage/ Rain Water Collectors System, 4th District of Laguna (13 sites)	Maintenance Section	No	Competitive Bidding	08/17/2020	8/9/2020	09/17/2020	09/27/2020	GOP	4,088,815.72	4,088,815.72	-	Construction of Rain Water Collectors
DA Projects													
310203205880000	Concreting of Brgy. Maytoong FMR, Brgy. Maytoong, Paete, Laguna	Construction Section	No	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	2/9/2020	GOP	12,000,000.00	-	12,000,000.00	Construction of FMR
310203205883000	Concreting of Brgy. Magsaysay FMR, Brgy. Magsaysay, Siniloan, Laguna	Construction Section	No	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	2/9/2020	GOP	12,000,000.00	-	12,000,000.00	Construction of FMR

**DPWH Laguna I DEO Updated Supplemental Annual Procurement Plan for FY 2020 Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DA Projects													
310203205884000	Concreting of Brgy. Bagumbayan FMR, Brgy. Bagumbayan, Sta. Maria, Laguna	Construction Section	No	Competitive Bidding	07/27/2020	08/18/2020	08/26/2020	2/9/2020	GOP	13,000,000.00	-	13,000,000.00	Construction of FMR
Emergency Procurement under Bayanihan Fund													
	Construction of Three (3) Units Health Facilities, Ten (10) Bed Each, Brgy. Jasaan, Santa Cruz, Laguna	Construction Section	No	Competitive Bidding	-	-	09/17/2020	09/25/2020	GOP	15,288,000.00	-	15,288,000.00	Construction of Health Facilities
	Capital Outlay - Rehabilitation of Disaster-related Infrastructure and other Facilities-release Funds to construct the needed community-base and hospital based Healthcare Facilities for COVID-19 Patients and Healthcare professionals - Construction of Van Type Isolation Facilities for COVID-19 Patients, Siniloan, Laguna	Construction Section	No	Competitive Bidding	-	-	12/16/2020	12/16/2020	GOP	23,779,193.00	-	23,779,193.00	Construction of Health Facilities
Total Alloted Budget of On-going Procurement Activities										369,444,822.95			

Prepared by:

  
**EDITHA L. LARON**  
 Engineer III  
 Head, Procurement Unit  
 Head, BAC Secretariat

Submitted by:

  
**DANILO D. APUADA, JR.**  
 Engineer III  
 Chief, Maintenance Section  
 BAC Chairperson

Approved by:


  
**CORAZON V. CABATBAT**  
 District Engineer



**DPWH Laguna I DEO Updated Supplemental Annual Procurement Plan for FY 2020 Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTANCY SERVICES													
	Simultaneous Conduct of Preliminary Detailed Engineering (PDE) Activities for the Projects in Laguna I District Engineering Office, Region IV-A Sub Surface Exploration/ Geotechnical Investigation	Planning and Design Section	No	Competitive Bidding	08/12-18/2020	10/9/2020	09/29/2020	10/15/2020	GOP	1,932,648.00	-	1,932,648.00	Sub-Surface Exploration
	Simultaneous Conduct of Preliminary Detailed Engineering (PDE) Activities for the Projects in Laguna I District Engineering Office, Region IV-A Topographic Parcellary Survey	Planning and Design Section	No	Competitive Bidding	11/5-11/2020	1/12/2020	12/18/2020	12/28/2020	GOP	1,227,944.00		1,227,944.00	Topographic Parcellary Survey
	Topographic Survey of Influenced Area Covered by the Flooded National Roads along Calamba-Sta. Cruz-Famy Junction Road	Planning and Design Section	No	Competitive Bidding	11/17-23/2020	12/15/2020	12/28/2020	1/15/2021	GOP	1,913,204.00	-	1,913,204.00	Topographic Parcellary Survey
Total Alloted Budget of On-going Procurement Activities-Consultancy Services										713,463,441.90			


Prepared by:

  
**EDITHA L. LARON**  
 Engineer III  
 Head, Procurement Unit  
 Head, BAC Secretariat

Submitted by:

  
**DANILO D. APUADA, JR.**  
 Engineer III  
 Chief, Maintenance Section  
 BAC Chairperson

Approved by:

  
**CORAZON V. CABATBAT**  
 District Engineer