



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ IUP/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing			Total	MOOE	CO	
6	19KGD006 Construction of Multi-Purpose Building, Brgy. Tagulo, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	September 4, 2018 to September 10, 2018	September 24, 2018	March 28, 2019	April 5, 2019		CY 2019 Regular Infra.	2,000,000.00	-	1,980,000.00	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Plumbing works
													Part A: Earthworks
													Part B: Plain and Reinforced Concrete Works
													Part C: Finishing
7	19KGD007 Construction of Multi-Purpose Building, Brgy. Bansarvil II, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	September 4, 2018 to September 10, 2018	September 24, 2018	March 28, 2019	April 5, 2019		CY 2019 Regular Infra.	2,000,000.00	-	1,980,000.00	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Plumbing works
													Part A: Earthworks
													Part B: Plain and Reinforced Concrete Works
													Part C: Finishing
8	19KGD008 Construction of Multi-Purpose Building, Brgy. Kirapan, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	September 4, 2018 to September 10, 2018	September 24, 2018	March 28, 2019	April 5, 2019		CY 2019 Regular Infra.	2,000,000.00	-	1,980,000.00	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Plumbing works
													Part A: Earthworks
													Part B: Plain and Reinforced Concrete Works
													Part C: Finishing
9	19KGD009 Construction of Multi-Purpose Building, Brgy. Dableston, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	September 4, 2018 to September 10, 2018	September 24, 2018	March 28, 2019	April 5, 2019		CY 2019 Regular Infra.	2,000,000.00	-	1,980,000.00	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical, Electrical and Sanitary/Plumbing works
													Part A: Earthworks
													Part B: Plain and Reinforced Concrete Works
													Part C: Finishing
10	19KGD010 Construction of Multi-Purpose Building at Brgy. Cabongbongan, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	September 20, 2018 to September 26, 2018	October 9, 2018	March 28, 2019	April 5, 2019		CY 2019 LIP	2,000,000.00		1,977,468.62	Part I: Facilities for the Engineers Part II: Other General Requirements Part III: Civil, Mechanical and Sanitary/Plumbing Works;
													Earthworks; Plain and Reinforced Concrete Works.
													Finishing, Plumbing/
													Sanitary Works, Electrical.
11	19KGD011 Construction of Road, Brgy. Pandanan to Brgy. Kauswagan, Mahayhay, SND, Lanao del Norte.	CS	Public Bidding	September 25, 2018 to October 1, 2018	October 15, 2018	March 28, 2019	April 5, 2019		CY 2019 Regular Infra/LIP	10,000,000.00		9,888,824.06	Part A: Facilities for the Engineers Part B: Other General Requirements Part C: Earthworks Part D: Sub-Base and Base Course Part E: Surface Course Part F: Drainage and Culverts



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/TU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing			Total	MOOE	CO	
12	19KG0012	Asset-Preservation - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse and Landslide-Primary Roads: Llanamon-Zamboanga Road-500968MN, Kapataagan, Lanao del Norte, K1618+805-K1619+076.	CS	Public Bidding	September 25, 2018 to October 1, 2018	October 15, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	19,973,000.00		19,569,040.00	Part A: Facilities for the Engineers Part B: Other General Requirements Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Surface Course Part F: Drainage and Slope Protection Structures
13	19KG0013	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment/Riverbank Protection along Maranding River, Upstream, Left Side, Brgy. Maranding, Lala, Lanao del Norte.	CS	Public Bidding	September 25, 2018 to October 1, 2018	October 15, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	76,000,000.00		74,475,500.00	Part A: Facilities for the Engineers Part B: Other General Requirements Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Bank/Slope Protection Structures
14	19KG0014	Flood Management Program - Construction of Revetment/Riverbank Protection along Maranding River, Upstream, Right Side, Maranding Annex, Kapataagan, Lanao del Norte.	CS	Public Bidding	September 25, 2018 to October 1, 2018	October 15, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	85,000,000.00		83,295,500.00	Part A: Facilities for the Engineers Part B: Other General Requirements Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Bank/Slope Protection
15	19KG0016	Construction of Multi-Purpose Building, Brgy. Tantaon, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	LP CY 2019	2,000,000.00		1,984,741.07	Construction of a Multi-Purpose Building.
16	19KG0017	Construction of Multi-Purpose Building, Brgy. Capicao, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	LP CY 2019	2,000,000.00		1,984,786.80	Construction of a Multi-Purpose Building.
17	19KG0018	Construction of Multi-Purpose Building, Brgy. Rebucon, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	LP CY 2019	2,000,000.00		1,976,899.34	Construction of a Multi-Purpose Building.
18	19KG0019	Construction of Multi-Purpose Building, Brgy. Sipayan, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	LP CY 2019	2,000,000.00		1,978,644.05	Construction of a Multi-Purpose Building.
19	19KG0020	Construction of Multi-Purpose Building, Brgy. Dalama, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	LP CY 2019	2,000,000.00		1,984,741.07	Construction of a Multi-Purpose Building.
20	19KG0021	Construction of Multi-Purpose Building, Brgy. Mahayahay, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	LP CY 2019	2,000,000.00		1,975,513.48	Construction of a Multi-Purpose Building.
21	19KG0022	Construction of Multi-Purpose Building, Brgy. Tulturan, Kapataagan, Lanao del Norte.	CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	LP CY 2019	2,000,000.00		1,977,633.34	Construction of a Multi-Purpose Building.



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/ Contract ID)			Procurement Project (Contract Name)		PMO/TU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
							Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22	19KG0023	Asset Preservation - Rehabilitation/ Reconstruction/Upgrading of Damage Paved Roads - Tertiary Roads, Dobleston-Butadon Road, Sultan Naga Dimaporo, Lanao del Norte.			CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	Regular Infra CY 2019	18,802,000.00		18,421,460.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces; Surface Courses
23	19KG0024	Network Development - Paving of Unpaved Roads - Tertiary Roads, (LDNCR) Salvador-Sapad-Nunungan Section-S00965MN Sapad, Lanao del Norte			CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	Regular Infra CY 2019	6,000,000.00		5,875,500.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces; Surface Courses; Drainage & Slope Protection
24	19KG0025	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads Malabang-Dobleston-Tukuran Road-S00931MN Sultan Naga Dimaporo, Lanao del Norte			CS	Public Bidding	October 17, 2018 to October 23, 2018	November 6, 2018	March 28, 2019	April 5, 2019	Regular Infra CY 2019	15,300,000.00		14,989,500.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces; Surface Courses; Drainage & Slope
25	19KG0029	Construction of Concrete Road, Access Road Leading to Mighty Cave, Tagoloan, Lanao del Norte.			CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	March 28, 2019	April 5, 2019	LIP CY 2019	15,000,000.00		14,843,899.23	Facilities for the Engineers; Other General Requirements; Earthworks; Sub-Base and Base Course; Surface Courses; Bridge Construction; Drainage and Culverts; Miscellaneous.
26	19KG0041	Network Development - Off-Carriageway Improvement with Slope Protection along Tertiary Roads: Dobleston-Butadon Road - S00928MN, K2005+000-K2006+572, Kapatagan, Lanao del Norte.			CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	March 28, 2019	April 5, 2019	Regular Infra CY 2019	48,544,000.00		47,568,620.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces; Surface Courses; Drainage and Slope Protection Structures; Miscellaneous Structures.
27	19KG0056	Concreting of Roads, Brgy. Lantawan to Capocao, SND, Lanao del Norte.			CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	March 28, 2019	April 5, 2019	LIP CY 2019	20,000,000.00		19,776,875.50	Facilities for the Engineers; Other General Requirements; Earthworks; Sub-Base and Base Course; Surface Courses; Drainage and Culverts.
28	19KG0057	Construction of Multi-Purpose Building, Brgy. Calube, Sultan Naga Dimaporo, Lanao del Norte.			CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	March 28, 2019	April 5, 2019	LIP CY 2019	2,000,000.00		1,984,971.98	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.
29	19KG0058	Construction of Multi-Purpose Building, Brgy. Kalipunan, Sapad, Lanao del Norte.			CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	March 28, 2019	April 5, 2019	LIP CY 2019	2,000,000.00		1,984,997.44	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Lanao del Norte 1st District Engineering Office
 Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ TU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing			Total	MOOE	CO	
30	19KG0039 Construction of Multi-Purpose Building, Brgy. Maguindanao, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	March 28, 2019	April 5, 2019		LIP	2,000,000.00		1,984,995.04	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.
31	19KG0060 Construction of Multi-Purpose Building, Brgy. Mamagum, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	October 25, 2018 to October 31, 2018	November 16, 2018	March 28, 2019	April 5, 2019		LIP	2,000,000.00		1,984,420.93	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.
32	19KG0037 Asset Preservation-Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, (LDNICR) Magsaysay-Tubod Road-S00943MN, K1580+318-K1580+518; K1581+129-K1581+171; K1581+340 - K1581+410, Magsaysay, Lanao del Norte.	CS	Public Bidding	October 29, 2018 to November 4, 2018	November 19, 2018	March 28, 2019	April 5, 2019		Regular Infra	20,100,000.00		19,693,500.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces; Surface Courses; Drainage and Slope Protection Structures
33	19KG0038 Asset Preservation - Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Primary Roads, Malabang-Dobleson-Tukuran Road-S00931MN, K1992+100 - K1992+805, SMD, Lanao del Norte.	CS	Public Bidding	October 29, 2018 to November 4, 2018	November 19, 2018	March 28, 2019	April 5, 2019		Regular Infra	5,790,000.00		5,669,700.00	Facilities for the Engineers; Other General Requirements; Earthworks; Drainage and Slope Protection Structures
34	19KG0062 Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment/River Control on Steel Sheet Pile along Malabang-Dobleson-Tukuran Road, Karomatan Bridge (Phase 2), Brgy. Poblacon, K1989+449-K1989+484 / Sta. 0+000- Sta. 0+250, SMD, Lanao del Norte.	CS	Public Bidding	October 29, 2018 to November 4, 2018	November 19, 2018	March 28, 2019	April 5, 2019		Regular Infra	50,000,000.00		48,995,500.00	Facilities for the Engineers; Other General Requirements; Earthworks; Bank/Slope Protection Structures
35	19KG0035 Asset Preservation-Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Malabang-Dobleson-Tukuran Road - S00931MN, K1971+960-K1972+260; K1986+282-K1986+430; K1986+480 - K1986+777; K1988+030-K1988+088; K1988+123-K1988+190, SMD, Lanao del Norte.	CS	Public Bidding	November 8, 2018 to November 14, 2018	November 27, 2018	March 28, 2019	April 5, 2019		Regular Infra	39,300,000.00		38,509,500.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks; Part D: Drainage and Slope Protection Structures
36	19KG0049 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment/Riverbank Protection along Nungal Bridge, Upstream, Leftside, Sta. 0+000- Sta. 0+027, Sta. 0+075- Sta. 0+220, Brgy. Pili, Sapad, Lanao del Norte.	CS	Public Bidding	November 8, 2018 to November 14, 2018	November 27, 2018	March 28, 2019	April 5, 2019		Regular Infra	29,002,000.00		28,412,460.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks; Part D: Bank/Slope Protection Structures



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminar Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/TU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Total	Estimated Budget		Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	MOOE			CO		
37	19KG0064 Construction of National Road Junction to Sultan Naga Ali Dinaporo Beach Resort (Sta. 0+000-Sta. 1+200), Brgy. Bauyan, SMD, Lanao del Norte.	CS	Public Bidding	November 8, 2018 to November 14, 2018	November 27, 2018	March 28, 2019	April 5, 2019	Regular Infra CY 2019	20,000,000.00		19,772,151.34	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks; Part D: Sub-base and Base Course Part E: Surface Course Part G: Drainage and Culverts	
38	19KG0040 Asset Preservation-Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads (LDNCR) Magsaysay-Tubod-Road Road-S00943MN, K1581+216-K1582+220, Magsaysay, Lanao del Norte.	CS	Public Bidding	November 15, 2018 to November 21, 2018	December 4, 2018	March 28, 2019	April 5, 2019	Regular Infra CY 2019	11,040,000.00		10,814,700.00	Facilities for the Engineers; Other General Requirements; Earthworks; Base Aggregate Surfaces Drainage Structures	
39	19KG0052 Construction of Multi-Purpose Building (Daycare Center) at Brgy. Calipapa, SMD, Lanao del Norte.	CS	Public Bidding	November 15, 2018 to November 21, 2018	December 4, 2018	March 28, 2019	April 5, 2019	Regular Infra CY 2019	2,000,000.00		1,978,522.68	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.	
40	19KG0053 Construction of Multi-Purpose Building (Daycare Center) at Brgy. Ilan, SMD, Lanao del Norte.	CS	Public Bidding	November 15, 2018 to November 21, 2018	December 4, 2018	March 28, 2019	April 5, 2019	Regular Infra CY 2019	2,000,000.00		1,975,992.68	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.	
41	19KG0055 Construction of Multi-Purpose Building (Daycare Center) at Brgy. Mahayahay, SMD, Lanao del Norte.	CS	Public Bidding	November 15, 2018 to November 21, 2018	December 4, 2018	March 28, 2019	April 5, 2019	Regular Infra CY 2019	2,000,000.00		1,973,994.81	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.	
42	19KG0032 Network Development-Road Widening-Primary Roads: Linaonon-Zamboanga Road-S00968MN, K1606+113-K1608+786, Kapatagan, Lanao del Norte.	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	90,000,000.00		88,195,500.00	Facilities for the Engineers; Other General Requirements; Earthworks Base Aggregate Surfaces Surface Courses Drainage and Shoulder Protection Structures Miscellaneous Structures	
43	19KG0047 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment/Riverbank Protection along Ningal Bridge, Downstream, both sides, Brgy. Pili, Sapad, Lanao del Norte	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	50,000,000.00		48,995,500.00	Facilities for the Engineers; Other General Requirements; Earthworks Bank Slope Protection Structures	
44	19KG0048 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment/Riverbank Protection along Bauyan Bridge, Upstream, left side, Brgy. Bauyan, Sultan Naga Dinaporo (SND), Lanao del Norte.	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	50,000,000.00		48,995,500.00	Facilities for the Engineers; Other General Requirements; Earthworks Bank Slope Protection Structures	



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
45	19KG0054 Construction of Multi-Purpose Building (Daycare Center) at Brgy. Kauswagan, Sultan Naga Dimaporo, Lanao del Norte.	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	2,000,000.00		1,979,640.11	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works
46	19KG0061 Concreting of Roads, Brgy. Lininding, Baloj, Lanao del Norte.	CS	Public Bidding	November 28, 2018 to December 4, 2018	December 17, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	10,000,000.00		9,879,873.89	Facilities for the Engineers; Other General Requirements; Earthworks Subbase and Base Course Surface Course Drainage and Culverts
47	19KG0030 Network Development-Road Widening- Primary Roads: Malabang-Dobleson-Tukuran Road - S00931MN, K1996+631 - K1998+344, SMD, Lanao del Norte.	CS	Public Bidding	November 30, 2018 to December 6, 2018	December 19, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	64,075,000.00		62,789,000.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Surface Courses Part F: Drainage Structures Part G: Miscellaneous Structures
48	19KG0033 Network Development-Road Widening- Primary Roads: Malabang-Dobleson-Tukuran Road - S00931MN, K1978+000 - K1979+743, SMD, Lanao del Norte.	CS	Public Bidding	November 30, 2018 to December 6, 2018	December 19, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	64,940,000.00		63,636,700.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Surface Courses Part F: Drainage Structures Part G: Miscellaneous Structures
49	19KG0034 Network Development-Road Widening- Primary Roads: Llanon-Zamboanga Road- S00968MN, K1603+255-K1606+113, Kapadagan, Lanao del Norte.	CS	Public Bidding	November 30, 2018 to December 6, 2018	December 19, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	100,000,000.00		97,995,500.00	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Surface Courses Part F: Drainage Structures Part G: Miscellaneous Structures
50	19KG0042 Bridge Program: Widening of Permanent Bridges Raw-an Bridge (B00964MN) along Llanon-Zamboanga Road, Lala, Lanao del Norte.	CS	Public Bidding	December 1, 2018 to December 7, 2018	December 19, 2018	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	44,000,000.00		43,073,842.85	Part A: Facilities for the Engineers; Part B: Other General Requirements; Part C: Earthworks Part D: Sub-Base and Base Course Part E: Surface Courses Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	19KG0026 Network Development-Off-Carriageway Improvement-Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNCR) K1548+012K1548+322;K1548+902- K1549+572; K1550+952-K1551+768; K1540+460-K1543+500; K1543+910-K1546+500, Baloi-Tagoloan, Lanao del Norte.	CS	Public Bidding	December 12, 2018 to December 18, 2018	January 2, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	53,732,000.00		52,588,735.79	Facilities for the Engineers; Other General Requirements; Earthworks Sub-Base and Base Course Surface Courses Drainage and Culverts
52	19KG0027 Construction of Road Slope Protection Structure, Lanao del Norte Interior Circumferential Road (LDNCR), K1543+939-K1544+180; K1544+200-K1544+275; K1548+655-K1548+970 Baloi, Lanao del Norte.	CS	Public Bidding	December 12, 2018 to December 18, 2018	January 2, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	27,500,000.00		26,804,990.92	Facilities for the Engineers; Other General Requirements; Earthworks Drainage and Culverts Miscellaneous Items
53	19KG0044 Bridge Program: Widening of Permanent Bridge, Karomatan Bridge (B1804MN) along Malabang-Dobleson-Tukuran Road (Phase II), SMD, Lanao del Norte.	CS	Public Bidding	December 12, 2018 to December 18, 2018	January 2, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	9,300,000.00		9,026,623.71	Facilities for the Engineers; Other General Requirements; Earthworks Sub-Base and Base Course Surface Courses Bridge Construction Drainage & Slope Protection Structures Miscellaneous Structures
54	19KG0065 Construction of Junction National Road to Upper Kalanganan Road, Pantar, Lanao del Norte.	CS	Public Bidding	December 12, 2018 to December 18, 2018	January 2, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	20,000,000.00		19,521,508.29	Facilities for the Engineers; Other General Requirements; Earthworks Sub-Base and Base Course Surface Courses Drainage and Culverts
55	19KG0066 Installation of the Structures Network Cabling Requirements for the Planning and Design Section Building, Lanao del Norte 1st DEO, 0054 Seminary Drive, Del Carmen, Iligan City.	CS	Public Bidding	January 9, 2019 to January 15, 2019	January 29, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	1,752,924.40		1,735,424.40	Installation of the Structures Network Cabling.
56	19KG0036 Asset Preservation-Rehabilitation / Reconstruction of National Roads with Slops, Slope Collapse and Landslide - Tertiary Roads: Dobleson-Butadon Road - S00928MN, SMD, Lanao del Norte.	CS	Public Bidding	December 31, 2018 to January 6, 2019	January 21, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	47,000,000.00		46,055,500.00	Temporary Facilities for the Engineers Other General Requirements Earthworks Base Aggregate Surfaces Surface Courses Drainage and Slope Protection Structures
57	19KG0043 Widening of Permanent Bridges, Bargaan Bridge (B01004MN) along Malabang - Dobleson- Tukuran Road (Phase II) SMD, Lanao del Norte.	CS	Public Bidding	December 31, 2018 to January 6, 2019	January 21, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	12,000,000.00		11,732,881.07	Temporary Facilities for the Engineers Other General Requirements Surface Courses



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminar Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ IU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Total		MOOE	CO	
58	19KG0045 Widening of Permanent Bridges, Mala-apo Bridge (B01000MN) along Malabang - Dobleson-Tukuran Road (Phase II) SND, Lanao del Norte.	CS	Public Bidding	December 31, 2018 to January 6, 2019	January 21, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	8,000,000.00		7,817,872.21	Temporary Facilities for the Engineers Other General Requirements Surface Courses
59	19KG0046 Widening of Permanent Bridges, Piraka Bridge (B01001MN) along Malabang - Dobleson-Tukuran Road (Phase II) SND, Lanao del Norte.	CS	Public Bidding	December 31, 2018 to January 6, 2019	January 21, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	6,000,000.00		5,872,419.71	Temporary Facilities for the Engineers Other General Requirements Surface Courses
60	19KG0050 Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Cathedral Falls, Kapatagan, Lanao del Norte.	CS	Public Bidding	December 31, 2018 to January 6, 2019	January 21, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	12,000,000.00		11,465,671.56	Temporary Facilities for the Engineers Other General Requirements Earthworks Bridge Construction.
61	19KG0028 Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNIGR), K1547+308 - K1548+040, K1548+170, Baloi, Lanao del Norte.	CS	Public Bidding	January 15, 2019 to January 21, 2019	February 4, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	1,257,000.00		1,226,576.41	Other General Requirements Earthworks Structural Concrete
62	19KG0067 66x Selective Replacement Concrete Reblocking along Linamon-Zamboanga Road, Dobleson-Budaron Road and Malabang-Dobleson-Tukuran Road, Lanao del Norte, K1584+(195)-K1622+726 with exception, K1994+(-746)-K2008+922 with exception, K1969+(-651)-K2002+244 with exception.	MS	Public Bidding	January 25, 2019 to January 31, 2019	February 13, 2019	March 28, 2019	April 5, 2019	CY 2019 AMWP/PB	10,042,898.00	9,966,404.59		Other General Requirements Earthworks Base and Subbase Courses Surface Course
63	19KG0068 Preventive Maintenance of Road: Asphalt Overlay Iligan City-Marawi City Road, K1544+230-K1544+382, K1548+704-K1549+415, K1546+186-K1548+036, K1553+285-K1553+955, Baloi and Pantar, Lanao del Norte.	CS	Public Bidding	January 25, 2019 to January 31, 2019	February 13, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	91,855,000.00		88,029,234.88	Facilities for the Engineers Other General Requirements Surface Courses Miscellaneous Structures
64	19KG0069 Asphalt Overlay 100mm with Correction, Iligan City-Marawi City Road, K1540+000-K1541+989, Baloi, Lanao del Norte.	CS	Public Bidding	January 25, 2019 to January 31, 2019	February 13, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	51,752,000.00		48,707,660.23	Facilities for the Engineers Other General Requirements Surface Courses Miscellaneous Structures
65	19KG0031 Network Development-Road Widening-Primary Roads: Malabang-Dobleson-Tukuran Road, K1987+099-K1989+436.	CS	Public Bidding	January 25, 2019 to January 31, 2019	February 13, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	90,000,000.00		90,000,000.00	Part A: Facilities for the Engineers, Part B: Other General Requirements, Part C: Earthworks Part D: Base Aggregate Surfaces Part E: Surface Courses Part F: Drainage Structures Part G: Miscellaneous Structures



Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte 1st District Engineering Office
Seminary Drive, Del Carmen, Iligan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/ TU/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
				Advertisement/ Posting of IB	Submission / Opening of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
66	19KG0039 Asset Preservation - Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Primary Roads, Linaon-Zamboanga Road, KI601 + 744-KI602 + 756	CS	Public Bidding	January 25, 2019 to January 31, 2019	February 13, 2019	March 28, 2019	April 5, 2019	Regular Infra CY 2019	50,000,000.00		50,000,000.00	Facilities for the Engineers; Other General Requirements; Earthworks; Drainage and Slope Protection Structures
67	19KG0051 Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Sta. Cruz Falls, Santa Cruz, Kapatagan, Lanao del Norte.	CS	Public Bidding	January 25, 2019 to January 31, 2019	February 13, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	25,000,000.00		25,000,000.00	Facilities for the Engineers; Other General Requirements; Earthworks; Bridge Construction.
68	19KG0056 construction of Multi-Purpose Building (Performing Arts Center), Kapatagan National High School, Brgy. Poblacion, Kapatagan, Lanao del Norte.	CS	Public Bidding	January 25, 2019 to January 31, 2019	February 13, 2019	March 28, 2019	April 5, 2019	CY 2019 Regular Infra	20,000,000.00		20,000,000.00	Facilities for the Engineers; Other General Requirements; Civil, Mechanical, Electrical and Sanitary/Plumbing Works.

Prepared by:

HAMIWA M. SAMBITORY
Engineer II
OIC-Head, Procurement Staff

Date: January 25, 2019

Recommended by:

AMRON D. MITMUG
OIC-Assistant District Engineer
BAC Chairman

Date: January 25, 2019

Approved by :

HADJI KHALIL D. SULTAN, MPA
District Engineer

Date: January 25, 2019