




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Leyte First
District Engineering Office
Regional Office VIII
Pawing, Palo, Leyte



February 6, 2018

ATTY. DENNIS S. SANTIAGO


Executive Director V
DBM, GPPB - TSO
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig, City

Sir:

We are respectfully submitting herewith our Approved Final Annual Procurement Plan (APP) for Consulting Services for FY 2018.

For your information and reference.

Very truly yours,


JOHNNY M. ACOSTA
District Engineer

Copy Furnished:

1. **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
2. **EDGAR B. TABACON, CESO IV**
Director
DPWH Regional Office No. VIII
Baras, Palo, Leyte
3. app@gppb.gov.ph


RO8.9.5 PU/lat

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

(FINAL) Annual Procurement Plan for FY 2018 (Consultancy)

Standard Coding (Proc./Contract ID)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)	Remarks (Explaining changes from the APP)
				Ads/Post of IB/EI	Sub/Open of Bids	Notice of Award		Total	MOOE	CO		
18CSIC01	Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Alangalang By Pass Road, Alangalang, Leyte	Planning & Design Section	Public Bidding	Apr. 13-19, 2018	May 03, 2018	May 19, 2018	GAA 2018	6,000,000.00	-	6,000,000.00	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Road Project	-
18CSIC02	Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Palo-Sta. Fe By Pass Road, Palo-Sta. Fe, Leyte	Planning & Design Section	Public Bidding	Apr. 13-19, 2018	May 03, 2018	May 19, 2018	GAA 2018	7,000,000.00	-	7,000,000.00	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Road Project	-
18CSIC03	Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Palo-Tanauan-Dagami By Pass Road, Palo-Tanauan, Leyte	Planning & Design Section	Public Bidding	Apr. 13-19, 2018	May 03, 2018	May 19, 2018	GAA 2018	8,000,000.00	-	8,000,000.00	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Road Project	-
18CSIC04	Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Tolosa-San Victor-Tabontabon Road, Tolosa, Leyte	Planning & Design Section	Public Bidding	Apr. 13-19, 2018	May 03, 2018	May 19, 2018	GAA 2018	4,000,000.00	-	4,000,000.00	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Road Project	-
18CSIC05	Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Aliconob-Borseth-Jaro Road, Alangalang, Leyte	Planning & Design Section	Public Bidding	Apr. 13-19, 2018	May 03, 2018	May 19, 2018	GAA 2018	6,000,000.00	-	6,000,000.00	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Road Project	-
18CSIC06	Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Mohon-Cabalagnan-Malagutay Diversion Road, Tanauan, Leyte	Planning & Design Section	Public Bidding	Apr. 13-19, 2018	May 03, 2018	May 19, 2018	GAA 2018	5,000,000.00	-	5,000,000.00	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Road Project	-
18CSIC07	Conduct of Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities along Dapdap-Alangalang-Sta. Cruz-Jaro Diversion Road.	Planning & Design Section	Public Bidding	Apr. 13-19, 2018	May 03, 2018	May 19, 2018	GAA 2018	5,000,000.00	-	5,000,000.00	Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Proposed Road Project	-

Prepared by:


LEAH A. TAGUIPIS
Head, Procurement Unit / BAC Secretariat

Recommending Approval:


BELEN J. HOMERES
BAC Chairman

Approved:


JOHNNY M. ACOSTA
District Engineer

DEFINITION

- 1. PROGRAM (BESF)** - A homogeneous group of activities necessary for the
- 2. PROJECT (BESF)** - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- 3. PMO/End User** - Unit as proponent of program or project
- 4. Mode of Procurement** - Competitive Bidding and Alternative Methods including:
- 5. Schedule for Each Procurement Activity** - Major procurement activities
- 6. Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund
- 7. Estimated Budget** - Agency approved estimate of project/program costs

Remarks

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into moode and co for tracking purposes; aligned with budget documents

Any remark that will help GFPB track programs and projects

8. Remarks - brief description of program or project