



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

DPWH - LEYTE 4TH DEO
ORMOC CITY
RELEASED
DATE: 1-25-18
REF. NO.: RO8.12-15-N99
BY: CEFO
PRINT NAME

January 24, 2018

MEMORANDUM

MEMORANDUM:

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH, Bonifacio Drive
Port Area, Manila

Subject : **Final Annual Procurement Plan (APP) FY 2018**

Respectfully submitted herewith is the Annual Procurement Plan (APP) FY-2018 for Infrastructure pursuant to Department Order No. 161, Series of 2016.

Please be informed that we have no Annual Procurement Plan (APP) FY-2018 for Consultancy as of this date.

For your information and guidance

LINO FRANCISCO C. GONZALEZ
District Engineer

RO8.12 BACSec

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

(ANNUAL PROCUREMENT PLAN CY 2018)

Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO /End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Submtn/Ope ning of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
	Roads, Bridges and Flood Control											
18IF0001	Construction of Flood Mitigation Structure, Boac, Albuer, Leyte	Construction	Public Bidding	Oct. 3-10, 2017	Oct. 24, 2017	-	-	GAA CY 2018	10,000,000.00		10,000,000.00	Const. of Flood Mitigation
18IF0002	Construction of Flood Mitigation Structure, Bacan, Albuer, Leyte	Construction	Public Bidding	Oct. 3-10, 2017	Oct. 24, 2017	-	-	GAA CY 2018	20,000,000.00		20,000,000.00	Const. of Flood Mitigation
18IF0003	Construction of Flood Mitigation Structure, Palanas, Albuer, Leyte	Construction	Public Bidding	Oct. 3-10, 2017	Oct. 24, 2017	-	-	GAA CY 2018	20,000,000.00		20,000,000.00	Const. of Flood Mitigation
18IF0004	Construction of Flood Mitigation Structure, Tabgas, Albuer, Leyte	Construction	Public Bidding	Oct. 3-10, 2017	Oct. 24, 2017	-	-	GAA CY 2018	20,000,000.00		20,000,000.00	Const. of Flood Mitigation
18IF0005	Construction of Flood Mitigation Structure, Ahag, Ormoc City, Leyte	Construction	Public Bidding	Oct. 4-11, 2017	Oct. 25, 2017	-	-	GAA CY 2018	25,000,000.00		25,000,000.00	Const. of Flood Mitigation
18IF0006	Construction of Flood Mitigation Structure, Owak, Ormoc City, Leyte	Construction	Public Bidding	Oct. 4-11, 2017	Oct. 25, 2017	-	-	GAA CY 2018	20,000,000.00		20,000,000.00	Const. of Flood Mitigation
18IF0007	Construction of Flood Mitigation Structure, San Antonio, Ormoc City, Leyte	Construction	Public Bidding	Oct. 4-11, 2017	Oct. 25, 2017	-	-	GAA CY 2018	10,000,000.00		10,000,000.00	Const. of Flood Mitigation
18IF0008	Construction of Flood Mitigation Structure, Matca-a, Ormoc City, Leyte	Construction	Public Bidding	Oct. 4-11, 2017	Oct. 25, 2017	-	-	GAA CY 2018	9,000,000.00		9,000,000.00	Const. of Flood Mitigation
18IF0009	Construction of Old Sumangga Road, Brgy. Sumanga, Ormoc City, Leyte	Construction	Public Bidding	Oct. 4-11, 2017	Oct. 25, 2017	-	-	GAA CY 2018	14,000,000.00		14,000,000.00	Const. of Roads
18IF0010	Construction of Flood Mitigation Structure, Bao, Kananga, Leyte	Construction	Public Bidding	Oct. 5-12, 2017	Oct. 26, 2017	-	-	GAA CY 2018	25,000,000.00		25,000,000.00	Const. of Flood Mitigation

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

(ANNUAL PROCUREMENT PLAN CY 2018)

Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Submn/Opening of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
	Roads, Bridges and Flood Control											
18IF0011	Construction of Flood Mitigation Structure, Natubgan, Kananga, Leyte	Construction	Public Bidding	Oct. 5-12, 2017	Oct. 26, 2017	-	-	GAA CY 2018	20,000,000.00		20,000,000.00	Const. of Flood Mitigation
18IF0012	Construction of Flood Mitigation Structure, Matlang, Isabel, Leyte	Construction	Public Bidding	Oct. 5-12, 2017	Oct. 26, 2017	-	-	GAA CY 2018	40,000,000.00		40,000,000.00	Const. of Flood Mitigation
18IF0013	Construction of Dupong Flood Control, Brgy. Marvel, Isabel, Leyte	Construction	Public Bidding	Oct. 5-12, 2017	Oct. 26, 2017	-	-	GAA CY 2018	30,000,000.00		30,000,000.00	Const. of Flood Control
18IF0014	Construction/ Extension of Pagsanga-an Flood Control Structures & Drainage System, Pagsanga-an River Basin, Brgy. Lilo-an, Ormoc City	Construction	Public Bidding	Oct. 9-16, 2017	Oct. 30, 2017	-	-	GAA CY 2018	40,000,000.00		40,000,000.00	Const. of Flood Control
18IF0015	Construction of Concrete Road - Access Road Leading to Isabel Port, Leyte	Construction	Public Bidding	Oct. 9-16, 2017	Nov. 3, 2017	-	-	GAA CY 2018	5,000,000.00		5,000,000.00	Const. of Roads
18IF0016	Construction of Concrete Road - Access Road Leading to Ormoc Port, Ormoc City	Construction	Public Bidding	Oct. 9-16, 2017	Nov. 3, 2017	-	-	GAA CY 2018	10,000,000.00		10,000,000.00	Const. of Roads
18IF0017	Widening of Bridge - Dayhagan Br (B00189LT) along Palo - Carigara - Ormoc Road	Construction	Public Bidding	Oct. 9-16, 2017	Nov. 3, 2017	-	-	GAA CY 2018	23,000,000.00		23,000,000.00	Widening of Bridge
18IF0018	Widening of Bridge - Panalian Br 2 (B00566LT) along Ormoc - Baybay Southern Leyte Bdry. Road	Construction	Public Bidding	Oct. 9-16, 2017	Nov. 3, 2017	-	-	GAA CY 2018	37,000,000.00		37,000,000.00	Widening of Bridge
18IF0019	Rehabilitation of Paved Road - Libungao - Matag-ob - Palompon Rd - K0996+989 - K0997+083, K0997+276 - K0997+510, K0997+560 - K0997+946, K0997+992 - K0998+033, K0998+066 - K0998+092, K0998+193 - K0998+217, K0998+291 - K0998+318, K0998+331-K0998+355, K0998+419 - K0998+429	Construction	Public Bidding	Oct. 9-16, 2017	Nov. 3, 2017	-	-	GAA CY 2018	30,676,000.00		30,676,000.00	Rehab. Of Roads
18IF0020	Construction of Brgy. Lake Danao Road, Ormoc City, Leyte	Construction	Public Bidding	Oct. 17-24, 2017	Nov. 4, 2017	-	-	GAA CY 2018	3,000,000.00		3,000,000.00	Const. of Roads

(ANNUAL PROCUREMENT PLAN CY 2018)

Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Subm'n/Opening of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
Roads, Bridges and Flood Control												
18IF0021	Construction of brgy. Magaswe Road, Ormoc City, Leyte	Construction	Public Bidding	Oct. 17-24, 2017	Nov. 4, 2017	-	-	GAA CY 2018	3,000,000.00		3,000,000.00	Const. of Roads
18IF0022	Construction of Brgy. Liberty Road, Ormoc City, Leyte	Construction	Public Bidding	Oct. 17-24, 2017	Nov. 4, 2017	-	-	GAA CY 2018	3,000,000.00		3,000,000.00	Const. of Roads
18IF0023	Construction of Brgy. Lundag Road, Merida, Leyte	Construction	Public Bidding	Oct. 17-24, 2017	Nov. 4, 2017	-	-	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of Roads
18IF0024	Construction of Brgy. San Dionisio Road, Matag-ob, Leyte	Construction	Public Bidding	Oct. 17-24, 2017	Nov. 4, 2017	-	-	GAA CY 2018	6,000,000.00		6,000,000.00	Const. of Roads
18IF0025	Construction of Brgy. Bantigue Road, Ormoc City, Leyte	Construction	Public Bidding	Oct. 17-24, 2017	Nov. 4, 2017	-	-	GAA CY 2018	3,000,000.00		3,000,000.00	Const. of Roads
18IF0026	Widening of Permanent Bridges, Valencia Br. (B00185LT) along Palo - Carigara - Ormoc Road	Construction	Public Bidding	Oct. 17-24, 2017	Nov. 4, 2017	-	-	GAA CY 2018	36,000,000.00		36,000,000.00	Widening of Bridge
18IF0027	Widening of Permanent Bridges, Tinag-an Br. (B00584LT) along Ormoc - Baybay - So. Leyte Bdry. Road	Construction	Public Bidding	Oct. 17-24, 2017	Nov. 4, 2017	-	-	GAA CY 2018	42,000,000.00		42,000,000.00	Widening of Bridge
18IF0028	Road Widening - Palompon - Isabel - Merida - Ormoc Road, K1110+134 - K111+207; K1111+225.37 - K1111+417	Construction	Public Bidding	Oct. 18-25, 2017	Nov. 19, 2017	-	-	GAA CY 2018	40,000,000.00		40,000,000.00	Widening of Bridge

(ANNUAL PROCUREMENT PLAN CY 2018)

Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Submn/Opening of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
18IF0029	Roads, Bridges and Flood Control Preventive Maintenance Of Road – Asphalt Overlay Palompon – Isabel – Merida – Ormoc Road K1117+907 – K1117+959, K1118+156 – K1118+190, K1118+212 – K1118+291, K1118+457 – K1118+485, K1118+526 – K1118+573, K1120+013 – K1120+026, K1120+102 – K1120+119, K1120+171 – K1120+180, K1120+345 – K1120+353, K1120+357 – K2230+362, K1120+428 – K1120+436, K1120+440 – K1120+448, K1120+456 – K1120+477, K1120+489 – K1120+493, K1120+509 – K1120+530, K1120+526 – K1120+530, K1120+542 – K1120+588, K1120+641 – K1120+665, K1120+665 – K1120+679, K1120+697 – K1120+716, K1120+748 – K1120+761, K1120+774 – K1120+802, K1120+797 – K1120+810, K1122+049 – K1122+062, K1122+084 – K1122+092, K1122+109 – K1122+117, K1122+139 – K1122+160, K1122+163 – K1122+182, K1122+241 – K1122+268, K1122+340 – K1122+393, K1128+543 – K1128+778, K1128+917 – K1129+000, K1129+000 – K1129+997	Construction	Public Bidding	Oct. 18-25, 2017	Nov. 19, 2017	-	-	GAA CY 2018	20,000,000.00		20,000,000.00	Preventive Maintenance of Road
18IF0030	Construction of Drainage Structure along Road - Libungao - Matag-ob - Palompon Road K0997+180 – K0997+276; K0997+510 – K0997+560; K0997+946 – K0997+992; K0998+033 – K0998+066; K0998+092 – K0998+193; K0998+217 – K0998+245; K0998+264 – K0998+291; K0998+318 – K0998+331; K0998+355 – K0998+419; K0998+479 – K0998+493	Construction	Public Bidding	Oct. 18-25, 2017	Nov. 10, 2017	-	-	GAA CY 2018	14,832,000.00		14,832,000.00	Const. of Drainage
18IF0031	Construction of road Slope Protection Structure - Merida - Lundag - Putting Bato - Consolacion - Isabel Road K1108+(-280) - K1108+(-210), K1108+(-303) - K1108+(-245), K1110+717 - K1110+817; K1110+893 - K1110+923, K1115+000 - K1115+070; K1115+651 - K1115+726	Construction	Public Bidding	Oct. 18-25, 2017	Nov. 10, 2017	-	-	GAA CY 2018	18,100,000.00		18,100,000.00	Const. of Road Slope Protection
18IF0032	Widening of Bridges - Ipil Br (B00567LT) Along Ormoc - Bavbav - Southern Leyte Bdrv Road	Construction	Public Bidding	Oct. 18-25, 2017	Nov. 10, 2017	-	-	GAA CY 2018	13,000,000.00		13,000,000.00	Widening of Bridge

(ANNUAL PROCUREMENT PLAN CY 2018)

Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Submnn/Opening of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
	Roads, Bridges and Flood Control											
18IF0033	Construction Of Brgy. Mansahaon Road, Matag-Ob, Leyte	Construction	Public Bidding	Oct. 18-25, 2017	Nov, 10, 2017	-	-	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of road
18IF0034	Construction Of Flood Mitigation Structure, San Miguel, Palompon, Leyte	Construction	Public Bidding	Oct. 19-26, 2017	Nov, 9, 2017	-	-	GAA CY 2018	20,000,000.00		20,000,000.00	Const. of Flood Mitigation
18IF0035	Widening of Bridges - Antipolo Br (B00583It) Along Ormoc – Baybay – Southern Leyte Bdry Road	Construction	Public Bidding	Oct. 19-26, 2017	Nov, 9, 2017	-	-	GAA CY 2018	24,000,000.00		24,000,000.00	Widening of Bridge
18IF0036	Construction Of Brgy. Cantuhaon Road, Palompon, Leyte	Construction	Public Bidding	Oct. 19-26, 2017	Nov, 9, 2017	-	-	GAA CY 2018	2,500,000.00		2,500,000.00	Const. of Road
18IF0037	Construction Of Brgy. Masaba Road, Matag-Ob, Leyte	Construction	Public Bidding	Oct. 19-26, 2017	Nov, 9, 2017	-	-	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of Road
18IF0038	Construction Of Brgy. Cambacbac Road, Palompon, Leyte	Construction	Public Bidding	Oct. 19-26, 2017	Nov, 9, 2017	-	-	GAA CY 2018	5,000,000.00		5,000,000.00	Const. of Road
18IF0039	Construction of Road Slope Protection Structure - Palompon – Isabel – Merida – Ormoc Road, K1088+600 – K1088+650; K1089+000 – K1089+100	Construction	Public Bidding	Oct. 19-26, 2017	Nov, 9, 2017	-	-	GAA CY 2018	5,100,000.00		5,100,000.00	Const. of Road Slope protection
18IF0040	Construction Of Flood Mitigation Structure, Sabang, Palompon, Leyte	Construction	Public Bidding	Oct. 28, 2017	Nov,15, 2017	-	-	GAA CY 2018	20,000,000.00		20,000,000.00	Const. of Flood Mitigation
18IF0041	Construction Of Flood Mitigation Structure, Anilao, Ormoc City, Leyte	Construction	Public Bidding	Oct. 28, 2017	Nov,15, 2017	-	-	GAA CY 2018	25,000,000.00		25,000,000.00	Const. of Flood Mitigation
18IF0042	Construction Of Flood Mitigation Structure, Albuera – Buraen, Albuera, Leyte	Construction	Public Bidding	Oct. 28, 2017	Nov,16, 2017	-	-	GAA CY 2018	25,000,000.00		25,000,000.00	Const. of Flood Mitigation
18IF0043	Retrofitting/ Strengthening Of Permanent Bridges Agob-Ob Bridge (800197It) Along Libungao – Matag-Ob – Palompon	Construction	Public Bidding	Oct. 28, 2017	Nov,16, 2017	-	-	GAA CY 2018	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

(ANNUAL PROCUREMENT PLAN CY 2018)

Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of Each Procurement Activity)			Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Submmn/Ope ning of Bids	Notice of Award		Total	MOOE	CO	
	Roads, Bridges and Flood Control										
181F0044	Retrofitting/ Strengthening Of Permanent Bridges Matag-Ob Bridge (B002000lt) Along Libungao – Matag-Ob – Palompon Road	Construction	Public Bidding	Oct. 28, 2017	Nov,16, 2017	-	GAA CY 2018	6,000,000.00		6,000,000.00	Retrofitting/Strengthenin g of Permanent Bridge
181F0045	Retrofitting/ Strengthening Of Permanent Bridges Raquiza Bridge (B00205lt) Along Palompon – Isabel – Merida – Ormoc Road	Construction	Public Bidding	Oct. 28, 2017	Nov,16, 2017	-	GAA CY 2018	6,000,000.00		6,000,000.00	Retrofitting/Strengthenin g of Permanent Bridge
181F0046	Construction Of Brgy. Mabini Road, Palompon, Leyte	Construction	Public Bidding	Nov. 6-13, 2017	Dec. 5, 2017	-	GAA CY 2018	7,000,000.00		7,000,000.00	Const. of Road
181F0047	Construction Of Brgy. Manilinao – Brgy. San Sebastian, Matag-Ob Road, Brgy. Manilinao, Ormoc City, Leyte	Construction	Public Bidding	Nov. 6-13, 2017	Dec. 5, 2017	-	GAA CY 2018	5,000,000.00		5,000,000.00	Const. of Road
181F0048	Construction Of Brgy. Puertobello Road, Merida, Leyte	Construction	Public Bidding	Nov. 6-13, 2017	Dec. 5, 2017	-	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of Road
181F0049	Construction Of Brgy. San Joaquin Road, Palompon, Leyte	Construction	Public Bidding	Nov. 6-13, 2017	Dec. 5, 2017	-	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of Road
181F0050	Construction Of Concrete Road, Lake Danao – Gaas – Sitio Maglahog – Quezon Jr. Road Leading To Lake Danao And Lake Kasudsuran, Quezon Jr., Ormoc City, Leyte	Construction	Public Bidding	Nov. 7-14, 2017	Dec. 6, 2017	-	GAA CY 2018	107,965,000.00		107,965,000.00	Const. of Road
181F0051	Road Widening – Ormoc – Palompon – Isabel – Merida – Ormoc Road, K1098+000 – K1101+416	Construction	Public Bidding	Nov. 7-14, 2017	Dec. 8, 2017	-	GAA CY 2018	100,000,000.00		100,000,000.00	Road Widening
181F0052	Road Widening – Ormoc – Baybay – Southern Leyte Bdry Road, K1015+612 – K1016+010; K1017+234 – K1018+334; K1018+459 – K1019+422; K1024+382 – K1024+722; K1027+193.43 – K1028+088; K1028+118 – K1029+409; K1032+000 – K1033+686; K1033+701.15 – K1034+265; K1034+340.30 – K1034+516	Construction	Public Bidding	Nov. 7-14, 2017	Dec. 18, 2017	-	GAA CY 2018	200,000,000.00		200,000,000.00	Road Widening
181F0053	Widening Of Bridge - Panalian Br 1 (B00565lt) Along Ormoc – Baybay – Southern Leyte Bdry Road	Construction	Public Bidding	Nov. 7-14, 2017	Dec. 13, 2017	-	GAA CY 2018	61,000,000.00		61,000,000.00	Widening of Bridge

(ANNUAL PROCUREMENT PLAN CY 2018)

Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Submn/Opening of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
	Roads, Bridges and Flood Control											
18IF0054	Widening of Bridge - Bao Br. (B00184LT) along Palo - Carigara - Ormoc Road	Construction	Public Bidding	Nov. 7-14, 2017	Dec. 28, 2017	-	-	GAA CY 2018	76,000,000.00		76,000,000.00	Widening of Bridge
18IF0055	Widening Of Bridge - Macabug Br. (B00570lt) Along Ormoc - Baybay Southern Leyte Bdry. Road	Construction	Public Bidding	Nov. 9-16, 2017	Dec. 11, 2017	-	-	GAA CY 2018	7,500,000.00		7,500,000.00	Widening of Bridge
18IF0056	Widening Of Bridge - Cabugao Br. (B00188lt) Along Palo - Carigara - Ormoc Road	Construction	Public Bidding	Nov. 9-16, 2017	Dec. 11, 2017	-	-	GAA CY 2018	5,000,000.00		5,000,000.00	Widening of Bridge
18IF0057	Construction Of Road Slope Protection Structure - Libungao - Natag-Ob - Palompon Road - K1006+032 - K1006+070, K1007+094.5 - K1007+225.2, K1008+230 - K1008+320, K1009+255.7 - K1009+297.3, K1009+280 - K1009+439, K1009+390.6 - K1009+438.8, K1009+461 - K1009+665, K1013+000 - K1013+100, K1014+000 - K1014+100, K1015+896 - K1015+976, K1018+669 - K1018+705, K1021+716 - K1021+816	Construction	Public Bidding	Nov. 9-16, 2017	Dec. 11, 2017	-	-	GAA CY 2018	41,314,000.00		41,314,000.00	Const. of Road Slope Protection
18IF0058	Widening of Bridge - Palanas Br. (B00580LT) along Ormoc - Baybay Southern Leyte Bdry Road	Construction	Public Bidding	Nov. 9-16, 2017	Dec. 28, 2017	-	-	GAA CY 2018	75,000,000.00		75,000,000.00	Widening of Bridge
18IF0059	Road Widening - Palompon - Isabel - Merida - Ormoc Road, K1070+344 - K1072+701			Nov. 10-17, 2017	Dec. 18, 2017	-	-	GAA CY 2018	73,089,000.00		73,089,000.00	Widening of Bridge
18IF0060	Widening of Bridge - Sibugay Br. (B00577LT) along Ormoc - Baybay Southern Leyte Bdry. Road	Construction	Public Bidding	Nov. 17-24, 2017	Dec. 28, 2017	-	-	GAA CY 2018	81,000,000.00		81,000,000.00	Widening of Bridge
18IF0061	Construction of Concrete Road - Milagro - Cambantog - Alto Peak Road Leading to Lake Janagdan, Alto Peak Ormoc Vegetable Farm. Brav. Milaaro. Ormoc City. Leyte	Construction	Public Bidding	Nov. 17-24, 2017	Dec. 28, 2017	-	-	GAA CY 2018	159,280,000.00		159,280,000.00	Const. of concrete road
18IF0062	Construction of Concrete Road - Access Road Leading to Tambis Cave. Brav. Rizal. Palompon. Leyte	Construction	Public Bidding	Nov. 17-24, 2017	Dec. 28, 2017	-	-	GAA CY 2018	17,965,000.00		17,965,000.00	Const. of concrete road
18IF0063	Construction of Concrete Road - Access Road Leading to Palompon Port, Palompon, Leyte	Construction	Public Bidding	Nov. 20-27, 2017	Dec. 13 2017	-	-	GAA CY 2018	1,000,000.00		1,000,000.00	Const. of concrete road
18IF0064	Construction of Brgy. Alegria - Brgy. Batuan Road (Bagsakan Area), Ormoc City, Leyte	Construction	Public Bidding	Nov. 20-27, 2017	Dec. 13 2017	-	-	GAA CY 2018	5,000,000.00		5,000,000.00	Const. of road

Republic of the Philippines
Department of Public Works and Highways
Region VIII
OFFICE OF THE DISTRICT ENGINEER
 Leyte Fourth Engineering District
 Ormoc City

(ANNUAL PROCUREMENT PLAN CY 2018)


Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Submm/Opening of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
	Roads, Bridges and Flood Control											
181F0065	Construction of Water System, Level 2, Brgy. Poblacion, Albuera, Leyte	Construction	Public Bidding	Nov. 20-27, 2017	Dec. 13 2017	-	-	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of Water system
181F0066	Construction of Multi-Purpose Building PASAR Employees MPC at Brgy. Libertad, Isabel, Leyte	Construction	Public Bidding	Nov. 20-27, 2017	Dec. 13 2017	-	-	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of Multi-Purpose Bldg.
181F0067	Construction of Multi-Purpose Building at Brgy. Salvacion, Albuera, Leyte	Construction	Public Bidding	Nov. 20-27, 2017	Dec. 13 2017	-	-	GAA CY 2018	6,000,000.00		6,000,000.00	Const. of Multi-Purpose Bldg.
181F0068	Construction of Bypass/ Diversion Roads - Omoc City Diversion Road (Brgy. San Juan - Lao - Naungan) Including Bridge Package A, Leyte; Construction Of Gravel/ Construction Of Concrete Road Including Slope Protection & Construction of Bridge	Construction	Public Bidding	Nov. 21-28, 2017	Dec. 14, 2017	-	-	GAA CY 2018	150,000,000.00		150,000,000.00	Const. of Bypass/Diversion roads
181F0069	Construction of Bypass/ Diversion Roads - Omoc City Diversion Road (Brgy. San Juan - Lao - Naungan) Including ROW Package B, Leyte; Construction of Gravel/ Construction of Concrete Road Including Slope Protection & ROW Acquisition	Construction	Public Bidding	Nov. 21-28, 2017	Dec. 14, 2017	-	-	GAA CY 2018	150,000,000.00		150,000,000.00	Const. of Bypass/Diversion roads
181F0070	Construction of Concrete Road - Liberty Terrestrial Eco Adventure Park, Palompon, Leyte	Construction	Public Bidding	Nov. 21-28, 2017	Dec. 14, 2017	-	-	GAA CY 2018	18,600,000.00		18,600,000.00	Const. of concrete road
181F0071	Road Widening of Palo-Carigara-ormoc Road, K0984+(-725)-K0984+000;K0984+727-K0984+875;K0984+890-K0986+448;K0986+448-K0987+483;K0987+554-K0988+013;K0990+725-K0990+1098;K0990+1109.11-K0992+633;K0992+642-K0993+178;K0994+030-K0994+317;K1000+126-K1000+654	Construction	Public Bidding	Nov. 21-28, 2017	Jan. 17, 2018	-	-	GAA CY 2018	200,000,000.00		200,000,000.00	Road Widening
181F0072	Construction of Missing Links/ New Roads, Buraen - Albuera Road, Leyte, Including Slope Protection; Construction of Road, Construction of Road Slope Protection Including Drainage	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 28, 2017	-	-	GAA CY 2018	255,000,000.00		255,000,000.00	Const. of Missing links/New roads

Republic of the Philippines
Department of Public Works and Highways
Region VIII
OFFICE OF THE DISTRICT ENGINEER
 Leyte Fourth Engineering District
 Ormoc City


(ANNUAL PROCUREMENT PLAN CY 2018)

Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity)				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv. / Posting of IB/REOI	Submn/ Ope ning of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
	Roads, Bridges and Flood Control											
18IF0073	Construction of Missing Links/ New Roads, Jaro - Rubas - Ormoc Road (Ormoc City Side) Including ROW/ Leyte, (Construction of Gravel Road/ Construction of Concrete Road Including Drainage and Safety Devices & Slope Protection, RROW Acquisition Sta. 0+000 - Sta. 3+750	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 28, 2017	-	-	GAA CY 2018	150,000,000.00		150,000,000.00	Const. of Missing links/New roads
18IF0074	Construction of Concrete Road - Brgy. Magsaysay - Buenavista Leading to Underwater Cave, Palompon, Leyte	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 19, 2017	-	-	GAA CY 2018	24,245,000.00		24,245,000.00	Const. of Concrete Road
18IF0075	Improvement/ Rehabilitation/ Rechanneling of Pagsaang River Including Dredging at Pagsaang-an River Mouth A, Brgy. San Juan, Ormoc City, Leyte	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 28, 2017	-	-	GAA CY 2018	100,000,000.00		100,000,000.00	Impvt./Rehab./Rehab. Of Pagsaang-an river


Prepared by:


ELENITA P. BENSIG
 Engineer III
 Head of the Procurement Unit

Recommended by:


ELMER A. NAPOLES
 Engineer III
 BAC Chairman


Approved by:


LINO FRANCISCO S. GONZALEZ
 District Engineer


(ANNUAL PROCUREMENT PLAN CY 2018)

Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Submn/Ope ring of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
18IF0073	Roads, Bridges and Flood Control Construction of Missing Links/ New Roads, Jaro - Rubas - Ormoc Road (Ormoc City Side) Including ROW Leyte, (Construction of Gravel Road/ Construction of Concrete Road Including Drainage and Safety Devices & Slope Protection, RROW Acquisition Sta. 0+000 - Sta. 3+750	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 28, 2017	-	-	GAA CY 2018	150,000,000.00		150,000,000.00	Const. of Missing links/New roads
18IF0074	Construction of Concrete Road - Brgy. Magsaysay - Buenavista Leading to Underwater Cave, Palompon, Leyte	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 19, 2017	-	-	GAA CY 2018	24,245,000.00		24,245,000.00	Const. of Concrete Road
18IF0075	Improvement/ Rehabilitation/ Rechanneling of Pagsangaan River Including Dredging at Pagsanga-an River Mouth A, Brgy. San Juan, Ormoc City, Leyte	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 28, 2017	-	-	GAA CY 2018	100,000,000.00		100,000,000.00	Impvt./Rehab./Rehab. Of Pagsanga-an river


Prepared by:


ELENITA P. BENSIG
Engineer III
Head of the Procurement Unit

Recommended by:


ELMER A. NAPOLES
Engineer III
BAC Chairman

Approved by:



LINO FRANCISCO C. GONZALEZ
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
OFFICE OF THE DISTRICT ENGINEER
 Leyte Fourth Engineering District
 Ormoc City

(ANNUAL PROCUREMENT PLAN CY 2018)


Standard Coding (Contract I.D.)	Contract Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adv./Posting of IB/REOI	Submn/Opening of Bids	Notive of Award	Contract Signing		Total	MOOE	CO	
	Roads, Bridges and Flood Control											
181F0073	Construction of Missing Links/ New Roads, Jaro - Rubas - Ormoc Road (Ormoc City Side) Including ROW Leyte, (Construction of Gravel Road/ Construction of Concrete Road Including Drainage and Safety Devices & Slope Protection, RROW Acquisition Sta. 0+000 - Sta. 3+750	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 28, 2017	-	-	GAA CY 2018	150,000,000.00		150,000,000.00	Const. of Missing links/New roads
181F0074	Construction of Concrete Road - Brgy. Magsaysay - Buenavista Leading to Underwater Cave, Palompon, Leyte	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 19, 2017	-	-	GAA CY 2018	24,245,000.00		24,245,000.00	Const. of Concrete Road
181F0075	Improvement/ Rehabilitation/ Rechanneling of Pagsangaan River Including Dredging at Pagsanga-an River Mouth A, Brgy. San Juan, Ormoc City, Leyte	Construction	Public Bidding	Nov. 27-Dec. 4, 2017	Dec. 28, 2017	-	-	GAA CY 2018	100,000,000.00		100,000,000.00	Impv't./Rehab./Rehab. Of Pagsanga-an river

Prepared by:




ELENITA P. BENSIG
Engineer III
Head of the Procurement Unit

Recommended by:



ELMER A. MORALES
Engineer III
BAC Chairman

Approved by:



LINO FRANCISCO C. GONZALEZ
District Engineer