

(DPWH - Misamis Oriental First District Engineering Office) Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103679000	22KK0001 - Construction (Completion) of Multi-Purpose Building, Barangay Cabalawan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 27, 2021 - November 02, 2021	November 15, 2021	January 27, 2021	February 03, 2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226103680000	22KK0002 - Construction (Completion) of Multi-Purpose Building, Barangay Dampil, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	January 26, 2022 - February 01, 2022	February 15, 2022	March 02, 2022	March 10, 2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226103681000	22KK0003 - Construction (Completion) of Multi-Purpose Building, Barangay Esperanza, Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 21, 2021 - October 27, 2021	November 09, 2021	January 27, 2021	February 03, 2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300219101169000	22KK0004 - Construction of Flood Control Project, Purok 4, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 27, 2021 - November 02, 2021	November 15, 2021	January 27, 2021	February 03, 2021	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Project
300219101168000	22KK0005 - Construction of Flood Control Project, Purok 3, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 09, 2021 - November 15, 2021	December 01, 2021	January 27, 2021	February 03, 2021	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Project
300219101167000	22KK0006 - Construction of Flood Control Project, Purok 2, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 27, 2021 - November 02, 2021	November 15, 2021	January 27, 2021	February 03, 2021	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Project
310303101339000	22KK0007 - Retrofitting/ Strengthening of Permanent Bridges - Bolisong Br. (B01300MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	November 25, 2021 - December 01, 2021	December 15, 2021	January 27, 2021	February 03, 2021	GoP	4,900,000.00		4,900,000.00	Retrofitting/ Strengthening of Permanent Bridge
310305101732000	22KK0008 - Widening of Permanent Bridges, Mirnagas Br. (B01352MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	November 12, 2021 - November 18, 2021	December 02, 2021	January 27, 2021	February 03, 2021	GoP	16,170,000.00		16,170,000.00	Widening of Permanent Bridge
310305101725000	22KK0009 - Widening of Permanent Bridges, Catuan Br. (B01349MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	November 29, 2021 - December 05, 2021	December 21, 2021	January 27, 2021	February 03, 2021	GoP	9,800,000.00		9,800,000.00	Widening of Permanent Bridge
310201101034000	22KK0010 - Road Widening - Primary Roads - Butuan - Cagayan de Oro City - Iligan City Road - K1290 + 081 - K1291 + 014	Construction Section	YES	Competitive Bidding	December 16, 2021 - December 22, 2021	January 05, 2022	January 27, 2021	February 03, 2021	GoP	39,992,820.00		39,992,820.00	Road Widening - Primary Roads
300221101961000	22KK0011 - Construction of Local Road, Barangay Muralon, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 21, 2021 - October 27, 2021	November 09, 2021	January 27, 2021	February 03, 2021	GoP	4,950,000.00		4,950,000.00	Construction of Local Road
300221101963000	22KK0012 - Construction of Road, Barangay Sta Cruz, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 21, 2021 - October 27, 2021	November 09, 2021	January 27, 2021	February 03, 2021	GoP	4,950,000.00		4,950,000.00	Construction of Road
300226103683000	22KK0013 - Construction (Completion) of Multi-Purpose Building, Barangay Mangga, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 12, 2021 - November 18, 2021	December 02, 2021	January 27, 2021	February 03, 2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226103684000	22KK0014 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 15, 2021 - November 21, 2021	December 07, 2021	January 27, 2021	February 03, 2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226103685000	22KK0015 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 27, 2021 - November 02, 2021	November 15, 2021	January 27, 2021	February 03, 2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
310305101733000	22KK0016 - Widening of Permanent Bridges, San Juan Br. (B01348MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	November 12, 2021 - November 18, 2021	December 02, 2021	January 27, 2021	February 03, 2021	GoP	35,185,920.00		35,185,920.00	Widening of Permanent Bridge
310305101724000	22KK0017 - Widening of Permanent Bridges, Balanakon Br. (B01259MN) along Gingoog-Claveria-Villanueva Rd.	Construction Section	YES	Competitive Bidding	November 04, 2021 - November 10, 2021	November 24, 2021	January 27, 2021	February 03, 2021	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge
310305101728000	22KK0018 - Widening of Permanent Bridges, Hinandigan Br. (B01258MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	November 04, 2021 - November 10, 2021	November 24, 2021	January 27, 2021	February 03, 2021	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge

310305101726000	22KK0019 - Widening of Permanent Bridges, Dangoan Br. 2 (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	November 12, 2021 - November 18, 2021	December 02, 2021	January 27, 2021	February 03, 2021	GoP	14,700,000.00		14,700,000.00	Widening of Permanent Bridge
310102101063000	22KK0020 - Preventive Maintenance - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1327 + 813 - K1329 + 775	Construction Section	YES	Competitive Bidding	October 21, 2021 - October 27, 2021	November 09, 2021	January 27, 2021	February 03, 2021	GoP	44,804,620.00		44,804,620.00	Preventive Maintenance - Secondary Roads
300203102211000	22KK0021 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Kaulayan Circumferential Road, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 04, 2021 - November 10, 2021	November 24, 2021	January 27, 2021	February 03, 2021	GoP	18,375,000.00		18,375,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300203102212000	22KK0022 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Mimburahan Road leading to Mimburahan Falls, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 09, 2021 - November 15, 2021	December 01, 2021	January 27, 2021	February 03, 2021	GoP	18,865,000.00		18,865,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300226103686000	22KK0023 - Construction (Completion) of Multi-Purpose Building, Barangay Portulin, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 07, 2021 - December 13, 2021	December 28, 2021	January 27, 2021	February 03, 2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226103687000	22KK0024 - Construction (Completion) of Multi-Purpose Building, Barangay Tibon-tibon, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 29, 2021 - December 05, 2021	December 21, 2021	January 27, 2021	February 03, 2021	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226103688000	22KK0025 - Construction (Completion) of Multi-Purpose Building, Sta. Rita Elementary School, Barangay Santiago, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 26, 2021 - December 02, 2021	December 16, 2021	January 27, 2021	February 03, 2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300225100659000	22KK0026 - Construction of Flood Control (Box Culvert), Barangay Tagbocboc, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 06, 2021 - December 12, 2021	December 27, 2021	January 27, 2021	February 03, 2021	GoP	4,950,000.00		4,950,000.00	Construction of Flood Control (Box Culvert)
300229100203000	22KK0027 - Construction of Waterworks System, Barangay Camuayan, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 04, 2021 - November 10, 2021	November 24, 2021	January 27, 2021	February 03, 2021	GoP	6,930,000.00		6,930,000.00	Construction of Waterworks System
310305101729000	22KK0028 - Widening of Permanent Bridges, Kahulugan Br. (B01256MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	November 04, 2021 - November 10, 2021	November 24, 2021	January 27, 2021	February 03, 2021	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge
300203102213000	22KK0029 - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tiningalan Road, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	October 27, 2021 - November 02, 2021	November 15, 2021	January 27, 2021	February 03, 2021	GoP	24,377,500.00		24,377,500.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300215102093000	22KK0030 - Construction of Road, Barangay Kidampas to Barangay Kaulayan, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 15, 2021 - November 21, 2021	December 07, 2021	January 27, 2021	February 03, 2021	GoP	29,400,000.00		29,400,000.00	Construction of Road
310202101233000	22KK0031 - Road Widening - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1338 + 033 - K1339 + 000	Construction Section	YES	Competitive Bidding	December 09, 2021 - December 15, 2021	December 29, 2021	January 27, 2021	February 03, 2021	GoP	43,436,540.00		43,436,540.00	Road Widening - Secondary Roads
300226103678000	22KK0032 - Construction (Completion) of Multi-Purpose Building (Child Development Center), Barangays Nabataan and Dampias, and Sitio Tinigbasan, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2021 - December 21, 2021	January 04, 2022	January 27, 2021	February 03, 2021	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226103690000	22KK0033 - Construction of Multi-Purpose Building (Public Student Dormitory - Phase 3), Barangay 26, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building (Public Student Dormitory - Phase 3)
300226103682000	22KK0034 - Construction (Completion) of Multi-Purpose Building, Barangay Laping, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	14,850,000.00		14,850,000.00	Construction (Completion) of Multi-Purpose Building
310305101730000	22KK0035 - Widening of Permanent Bridges, Lingonlingon Br. (B01260MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	November 09, 2021 - November 15, 2021	December 01, 2021	January 27, 2021	February 03, 2021	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge
310305101734000	22KK0036 - Widening of Permanent Bridges, Sinap-angan Br. (B01257MN) along Gingoog-Claveria-Villanueva Rd	Construction Section	YES	Competitive Bidding	November 09, 2021 - November 15, 2021	December 01, 2021	January 27, 2021	February 03, 2021	GoP	17,640,000.00		17,640,000.00	Widening of Permanent Bridge
300226103691000	22KK0037 - Construction of Multi-Purpose Building, Barangay 18-A, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 25, 2021 - December 01, 2021	December 15, 2021	January 27, 2021	February 03, 2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

300215102092000	22KK0040 - Construction of Bridge (Coastal Bridge), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 29, 2021 - December 05, 2021	December 21, 2021	January 27, 2021	February 03, 2021	GoP	14,700,000.00		14,700,000.00	Construction of Bridge (Coastal Bridge)
30022610369000	22KK0041 - Construction of Multi-Purpose Building (Phase 2), Barangay Lapinig, Balingoan, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300219101166000	22KK0043 - Construction of Drainage System, Kalawag-Quezon Road, Kalawag, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	9,900,000.00		9,900,000.00	Construction of Drainage System
300219101170000	22KK0044 (2nd Advertisement) - Construction of Flood Control Project, Purok 5, Barangay Maanas, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Project
310305101727000	22KK0045 - Widening of Permanent Bridges, Gahub Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	November 29, 2021 - December 05, 2021	December 21, 2021	January 27, 2021	February 03, 2021	GoP	30,708,300.00		30,708,300.00	Widening of Permanent Bridge
310305101731000	22KK0046 - Widening of Permanent Bridges - Lunao Br. (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	December 02, 2021 - December 08, 2021	December 23, 2021	January 27, 2021	February 03, 2021	GoP	19,600,000.00		19,600,000.00	Widening of Permanent Bridge
310104100442000	22KK0048 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1355 + 199 - K1355 + 335, K 1353 + 544 - K 1353 + 585, K 1353 + 624 - K 1353 + 665, K1364 + 053 - K1364 + 300, K1376 + 682 - K1377 + 343	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	28,198,520.00		28,198,520.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
300226103692000	22KK0049 - Construction of Multi-Purpose Building, Barangay Blanco, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 15, 2021 - December 21, 2021	January 04, 2022	January 27, 2021	February 03, 2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226103693000	22KK0050 - Construction of Multi-Purpose Building, Barangay Dinagsaan, Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 01, 2021 - December 07, 2021	December 22, 2021	January 27, 2021	February 03, 2021	GoP	4,948,860.00		4,948,860.00	Construction of Multi-Purpose Building
300226103694000	22KK0051 - Construction of Multi-Purpose Building, Barangay Guinalaban, Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	November 24, 2021 - November 30, 2021	December 14, 2021	January 27, 2021	February 03, 2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
310304101022000	22KK0052 - Retrofitting/ Strengthening of Permanent Bridges - Lapinig Br. (B01299MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	12,740,000.00		12,740,000.00	Retrofitting/ Strengthening of Permanent Bridge
310305101735000	22KK0053 - Widening of Permanent Bridges - Sta. Ines Br. 1 (B01294MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	December 06, 2021 - December 12, 2021	December 27, 2021	January 27, 2021	February 03, 2021	GoP	37,240,000.00		37,240,000.00	Widening of Permanent Bridge
310305101736000	22KK0054 - Widening of Permanent Bridges, Talisayan Br. (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	December 01, 2021 - December 07, 2021	December 22, 2021	January 27, 2021	February 03, 2021	GoP	19,600,000.00		19,600,000.00	Widening of Permanent Bridge
300226103695000	22KK0057 (2nd Advertisement) - Construction of Multi-Purpose Building, Barangay Kauswagan, Lagonglong, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226103700000	22KK0058 - Construction of Multi-Purpose Building, Barangay Mabini, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 07, 2021 - December 13, 2021	December 28, 2021	January 27, 2021	February 03, 2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
310105100778000	22KK0061 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1318 + 705 - K1319 + 500	Construction Section	YES	Competitive Bidding	December 07, 2021 - December 13, 2021	December 28, 2021	January 27, 2021	February 03, 2021	GoP	14,013,020.00		14,013,020.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
310302100355000	22KK0062 - Replacement of Permanent Weak Bridges, Kibaluyot Br. (B01345MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	December 02, 2021 - December 08, 2021	December 23, 2021	January 27, 2021	February 03, 2021	GoP	29,400,000.00		29,400,000.00	Replacement of Permanent Weak Bridge
310303101139000	22KK0063 - Retrofitting/ Strengthening of Permanent Bridges - Silad Br. 1 (B01304MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	November 25, 2021 - December 01, 2021	December 15, 2021	January 27, 2021	February 03, 2021	GoP	980,000.00		980,000.00	Retrofitting/ Strengthening of Permanent Bridge
310305101723000	22KK0064 - Widening of Permanent Bridges, Anakan Br. (B01343MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	November 12, 2021 - November 18, 2021	December 02, 2021	January 27, 2021	February 03, 2021	GoP	29,952,720.00		29,952,720.00	Widening of Permanent Bridge
300204101077000	22KK0067 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Silad Road connecting Barangay Mangga in support of the Coco Industry - Copra drying and Oil Mill Facilities, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	December 09, 2021 - December 15, 2021	December 29, 2021	January 27, 2021	February 03, 2021	GoP	36,382,500.00		36,382,500.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

310102101064000	22KK0070 - Preventive Maintenance – Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1335 + 000 - K1337 + 370	Construction Section	NO	Competitive Bidding	January 26, 2022 - February 01, 2022	February 15, 2022	March 02, 2022	March 10, 2022	GoP	49,000,000.00		49,000,000.00	Preventive Maintenance – Secondary Roads
310106100830000	22KK0071 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads - Balingasag By-Pass Road - K1389 + (-810) - K1392 + 443	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	47,667,200.00		47,667,200.00	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads
300229100204000	22KK0072 - Construction of Water Supply System, Barangay San Jose, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	4,950,000.00		4,950,000.00	Road Widening – Primary Roads
310201101035000	22KK0073 - Road Widening – Primary Roads – Butuan City-Cagayan de Oro City-Iligan City Rd - K1325 + 000 - K1325 + 264, K1326 + 899 - K1327 + 418	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	30,040,920.00		30,040,920.00	Road Widening - Primary Roads
300221101962000	22KK0074 - Construction (Completion) of Road, Barangay. San Isidro, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226103696000	22KK0075 - Construction (Completion) of Multi-Purpose Facility (Covered Court), Brgy. Poblacion, Kinoguitan, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Facility (Covered Court)
300226103697000	22KK0076 - Construction of Multi-Purpose Building (Child Development Center), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Child Development Center)
300226103698000	22KK0077 - Construction of Multi-Purpose Building (Child Development Center), Magsaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Child Development Center)
300226103699000	22KK0078 - Construction of Multi-Purpose Building (Child Development Center), Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Child Development Center)
300228100188000	22KK0079 - Construction of Evacuation Center at Barangay Puting Balas, Talisayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	February 08, 2022 - February 14, 2022	February 28, 2022	March 15, 2022	March 22, 2022	GoP	4,950,000.00		4,950,000.00	Construction of Evacuation Center
Total										1,026,219,440.00	-	1,026,219,440.00	


Prepared by:


DONELL MARK F. BARANDA
BAC Secretariat
Date: 1-27-2022

Recommended for Approval by:


JOSEPH M. PALIMA
BAC Chairperson
Date: 1-27-2022

APPROVED:


LIBERATO S. TAM JR.
Head of Procuring Entity
Date: 1-27-2022