



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 3rd**  
**DISTRICT ENGINEERING OFFICE**  
National Capital Region  
APDC-BAI Compound, R. Valenzuela Ext., Marulas, Valenzuela City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0001	Rehabilitation of Roads and Drainage along Diego St., Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	3,917,590.97			Rehabilitation of Roads and Drainage
21OD0002	Construction/Rehabilitation of Roads and Drainage along Gen. Tibo, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	4,898,488.27			Construction/Rehabilitation of Roads and Drainage
21OD0003	Rehabilitation of Roads and Drainage along Champaca St., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	6,859,148.79			Rehabilitation of Roads and Drainage
21OD0004	Rehabilitation of Roads and Drainage along Pabaya St., (Phase II), Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	4,899,837.05			Rehabilitation of Roads and Drainage
21OD0005	Construction/Rehabilitation of Roads and Drainage at San Agustin Don Raymundo Purok 3, Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	7,836,190.76			Construction/Rehabilitation of Roads and Drainage
21OD0006	Construction/Rehabilitation of Roads and Drainage at Purok 4, Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	9,791,468.33			Construction/Rehabilitation of Roads and Drainage
21OD0007	Construction/Rehabilitation of Roads and Drainage along Zarah St., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	9,794,660.10			Construction/Rehabilitation of Roads and Drainage
21OD0008	Construction/Rehabilitation of Roads and Drainage at Purok 5 Agapito St., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	2,930,531.56			Construction/Rehabilitation of Roads and Drainage
21OD0009	Rehabilitation of Roads and Drainage along Mabini St., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	9,798,389.55			Rehabilitation of Roads and Drainage
21OD0010	Rehabilitation of Roads and Drainage along Inocencio St., Brgy. Karuhatan, Valenzuela, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/19/20	01/07/21	03/15/21	03/25/21	GAA 2021	9,787,251.86			Rehabilitation of Roads and Drainage
21OD0011	Rehabilitation of Road and Drainage along Rosa St., Brgy. Gen. T. De Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	4,897,094.79			Rehabilitation of Roads and Drainage
21OD0012	Rehabilitation of Roads and Drainage along Acacia St. (Phase 2), Brgy. Parada, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	2,939,737.12			Rehabilitation of Roads and Drainage
21OD0013	Construction/Rehabilitation of Roads and Drainage along Caimito-Bayabas St., Brgy. Bagbaguin, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	9,798,266.74			Construction/Rehabilitation of Roads and Drainage
21OD0014	Construction of Roads and Drainage along 707 Road, Brgy. Bagbaguin, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	9,798,869.41			Construction of Roads and Drainage



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0015	Construction/Rehabilitation of Roads and Drainage along Sampalukan, Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	4,895,052.19			Construction/Rehabilitation of Roads and Drainage
21OD0016	Construction /Rehabilitation of Roads and Drainage at Purok 3 Padilla Comp., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	2,913,182.17			Construction/Rehabilitation of Roads and Drainage
21OD0017	Rehabilitation of Roads and Drainage along Lazaro St., Sitio Sulok, Brgy. Ugong, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	4,883,824.89			Rehabilitation of Roads and Drainage
21OD0018	Rehabilitation of Roads and Drainage along Arthur St., Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	3,920,018.22			Rehabilitation of Roads and Drainage
21OD0019	Construction/Rehabilitation of Road and Drainage along Magnolia Road, Brgy. 174, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	9,796,079.00			Construction / Rehabilitation of Roads and Drainage
21OD0020	Construction of Roads and Drainage Systems along Barangay 184, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	12/29/20	01/18/21	03/26/21	04/05/21	GAA 2021	1,972,811.89			Construction of Roads and Drainage System
21OD0021	Construction/Rehabilitation of Road and Drainage along Saranay Road (Phase 2) connecting to Deparo-Bagumbong and	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	19,599,705.54			Construction/Rehabilitation of Roads and Drainage
21OD0022	Construction/Rehabilitation of Road and Drainage along Congressional Road, Brgy. 173, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	9,799,959.52			Construction/Rehabilitation of Roads and Drainage
21OD0023	Construction of Road, Barangay 149, Caloocan city	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	2,969,527.11			Construction of Roads
21OD0024	Construction/Rehabilitation of Road and Drainage Systems along Brgy. 177, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	28,691,771.48			Construction/Rehabilitation of Roads and Drainage
21OD0025	Construction of Flood Control Wall/Riprapping along the Bank of Creeks in Brgy. 174 (Phase 2), Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	29,400,427.35			Construction of Flood Control Wall/Riprapping
21OD0026	Rehabilitation of Roads and Drainage along Valdez St., Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	4,897,576.42			Rehabilitation of Roads and Drainage
21OD0027	Construction/Rehabilitation of Roads and Drainage along Delfin St./Candido Purok 2, Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	3,912,385.02			Construction/Rehabilitation of Roads and Drainage
21OD0028	Construction/Rehabilitation of Roads at Purok 3 Darlucio Comp., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	4,892,428.01			Construction/Rehabilitation of Roads and Drainage
21OD0029	Rehabilitation of Roads and Drainage along M. De Sotto St., Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	3,917,640.50			Rehabilitation of Roads and Drainage
21OD0030	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 179, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/07/21	01/26/21	04/03/21	04/13/21	GAA 2021	4,948,019.21			Construction of Roads, Pathwalks and Drainage System
21OD0031	Improvement/Upgrading of Flood Control Wall/Riprapping along Bank of Creeks in Barangay 2 to Barangay 4, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	19,594,130.64			Improvement/Upgrading of Flood Control Wall/Riprapping



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0032	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 177, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	14,849,654.00			Construction of Roads, Pathwalks and Drainage System
21OD0033	Rehabilitation of Roads and Drainage along Apolonia St. (Phase II), Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	9,797,263.39			Rehabilitation of Roads and Drainage
21OD0034	Improvement of Flood Control Wall along Marulas - Gen. T. De Leon Creek (Phase 2), Barangay Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	19,583,548.00			Improvement of Flood Control Wall
21OD0035	Rehabilitation of Roads and Drainage along Demetillo St. Brgy. Gen. T. De Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	4,893,399.84			Rehabilitation of Roads and Drainage
21OD0036	Rehabilitation of Roads and Drainage along Inda Maria St., Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	6,843,829.77			Rehabilitation of Roads and Drainage
21OD0037	Rehabilitation of Roads and Drainage along Sta. Fe, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	4,899,526.98			Rehabilitation of Roads and Drainage
21OD0038	Rehabilitation of Roads and Drainage along Pag-asa Subd., Fatima, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	9,797,496.60			Rehabilitation of Roads and Drainage
21OD0039	Rehabilitation of Roads and Drainage along Fatima Avenue, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	4,892,958.31			Rehabilitation of Roads and Drainage
21OD0040	Rehabilitation of Roads and Drainage along J.P. Rizal St., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/15/21	02/03/21	04/11/21	04/21/21	GAA 2021	9,797,835.92			Rehabilitation of Roads and Drainage
21OD0041	Construction/Rehabilitation of Road and Drainage along Vic Farm Road, Brgy. 167, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	4,899,135.28			Construction/Rehabilitation of Road and Drainage
21OD0042	Construction/Rehabilitation of Road and Drainage Systems along Brgy. 178, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	9,789,105.74			Construction/Rehabilitation of Road and Drainage Systems
21OD0043	Construction/Rehabilitation of Roads and Drainage at Carreon Comp., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	2,935,857.62			Construction/Rehabilitation of Roads and Drainage
21OD0044	Rehabilitation of Roads and Drainage along F. Bautista St., Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	4,899,160.21			Rehabilitation of Roads and Drainage
21OD0045	Rehabilitation of Roads and Drainage along E. Miranda/Ramos St., Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	6,855,212.81			Rehabilitation of Roads and Drainage
21OD0046	Construction of Multi-Purpose Building, Barangay 167, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	2,966,794.62			Construction of Multi-purpose Building
21OD0047	Construction of Multi-Purpose Building, LD Village Barangay 186, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	4,946,229.32			Construction of Multi-purpose Building
21OD0048	7th Ave East -K0008+049 - K0008+123, K0008+235 - K0008+246, K0008+553+591, K0008+892 - K0008+975	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	3,794,878.36			Preventive Maintenance



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0049	East Service Rd (Valenzuela) - K0023+223 - K0023+360	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	2,831,986.29			Construction/Upgrading/ Rehabilitation of Drainage
21OD0050	Rehabilitation of Multi-Purpose Building (Covered Court) Art 4, Barangay Karuhatan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/28/21	02/16/21	04/24/21	05/04/21	GAA 2021	3,953,865.68			Rehabilitation of Multi-purpose Building
21OD0051	Upgrading/ Rehabilitation of Roads and Drainage, Brgys. 18 & 20, Caloocan City	Maintenance Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	19,599,381.72			Upgrading/Rehabilitation of Roads and Drainage
21OD0052	Upgrading/ Rehabilitation of Roads and Drainage, Brgy. 101, Caloocan City	Maintenance Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	16,659,981.79			Upgrading/Rehabilitation of Roads and Drainage
21OD0053	Upgrading/ Rehabilitation of Roads and Drainage, Brgys. 61, 62 & 71, Caloocan City	Maintenance Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	19,599,749.95			Upgrading/Rehabilitation of Roads and Drainage
21OD0054	Construction of Multi-Purpose Building, Barangay Rincon Phase 2, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	2,969,292.13			Construction of MPB
21OD0055	Construction of Multi-Purpose Building (Covered Court), Barangay Bagbaguin National High School, Barangay Bagbaguin, Valenzuela	Planning and Design Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	3,958,293.06			Construction of MPB
21OD0056	Construction of Multi-Purpose Building at Karuhatan NHS, Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	14,698,038.85			Construction of MPB
21OD0057	Construction of Road with Drainage Rehabilitation, C. Molina Road, Barangay Veinte Reales, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	24,749,991.87			Construction of Road with Drainage Rehabilitation
21OD0058	Asphalting of Road along A. Mabini Street, Caloocan City	Maintenance Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	19,599,481.69			Asphalting of Road
21OD0059	Construction of Multi-Purpose Building (Covered Court) Maysan Elementary School, Barangay Maysan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	9,891,387.07			Construction of MPB
21OD0060	Canumay-Bignay Rd - K0024+(-688) - K0024+232	Planning and Design Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	19,595,502.31			Construction/Upgrading/ Rehabilitation of Drainage
21OD0061	Epifanio Delos Santos Ave (EDSA) -K0010+(-942) - K0010+666	Maintenance Section	Competitive Bidding	Yes	01/30/21	02/18/21	04/26/21	05/06/21	GAA 2021	12,740,914.27			Preventive Maintenance
21OD0062	Construction/Rehabilitation of Road and Drainage along De Gracia Drive connecting to Deparo-Bagumbong Road, Brgy. 168, Caloocan	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	4,894,608.94			Construction/Rehabilitaion of Roads and Drainage
21OD0063	Construction of Flood Control Wall along the Bank of Creeks, Brgy. 168, Villa Maria, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	29,399,439.14			Construction of Flood Control wall
21OD0064	Construction/Rehabilitation of Road and Drainage along Rose Drive connecting to Deparo-Bagumbong Road, Brgy. 168, Caloocan	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	4,896,798.62			Construction/Rehabilitaion of Roads and Drainage
21OD0065	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 171, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	9,899,996.41			Construction of Roads,pathwalks and drainage system



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0066	Construction/Rehabilitation of Road and Drainage along Road Lot 1, Villa Maria connecting to Deparo-Bagumbong Road, Brgy.	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	9,799,546.65			Construction/Rehabilitaion of Roads and Drainage
21OD0067	Construction of Flood Control Wall along De Castro (Phase III), Barangay Paso De Blas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	19,583,830.88			Construction of Flood Control Wall
21OD0068	Rehabilitation of Multi-Purpose Building (Covered Court) Disiplina Village, Brgy. Ugong, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	4,948,565.51			Rehabilitation of MPB
21OD0069	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 188, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	9,899,051.56			Construction of Roads, Pathwalks and Drainage System
21OD0070	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 167, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	4,949,904.18			Construction of Roads, Pathwalks and Drainage System
21OD0071	Construction/Rehabilitation of Road and Drainage along Yellow Bell Road, Brgy. 174, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/09/21	03/01/21	05/07/21	05/17/21	GAA 2021	4,899,948.60			Construction/Rehabilitaion of Roads and Drainage
21OD0072	Rehabilitation of Flood Control Wall along Fortune Creek (Phase 2), Barangay Parada, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	4,899,081.73			Rehabilitaion of Flood Control Wall
21OD0073	Rehabilitation of Parafort Multi-Purpose Building (Covered Court), Barangay General T. de Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	2,965,469.74			Rehabilitation of Parafort Multi-Purpose Building
21OD0074	Construction of Multi-Purpose Building, Sunraser, Barangay 167, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	4,949,588.24			Construction of Multi-purpose Building
21OD0075	Construction of Multi-Purpose Building, Barracks II, Barangay 186, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	4,948,389.65			Construction of Multi-purpose Building
21OD0076	Upgrading/ Rehabilitation of Roads and Drainage, Brgys. 98 & 100, Caloocan City	Maintenance Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	19,571,486.57			Upgrading/Rehabilitation of Roads and Drainage
21OD0077	Upgrading/ Rehabilitation of Roads and Drainage along 6th Ave. Phase I, Caloocan City	Maintenance Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	23,425,597.98			Upgrading/Rehabilitation of Roads and Drainage
21OD0078	Rehabilitation of Roads and Drainage along Barangay 121, 123 & 124	Maintenance Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	14,695,193.20			Rehabilitaion of roads and drainage
21OD0079	Upgrading/ Rehabilitation of Roads and Drainage, Brgys. 36, 37 & 38, Caloocan City	Maintenance Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	19,517,843.88			Upgrading/Rehabilitation of Roads and Drainage
21OD0080	Construction/Rehabilitation of Road and Drainage along Macawili Road, Brgy. 167, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	4,899,380.92			Construction/Rehabilitaion of Roads and Drainage
21OD0081	Construction of Multi-Purpose Building (Phase II) in Barangay 171, Caloocan City, Metro Manila	Planning and Design Section	Competitive Bidding	Yes	02/14/21	03/05/21	05/11/21	05/21/21	GAA 2021	2,968,402.64			Construction of Multi-purpose Building
21OD0082	Construction and Rehabilitation of Road and Drainage at Tres Marias Road connecting to Deparo-Bagumbong Road, Brgy. 168, Caloocan	Planning and Design Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	9,896,404.10			Construction and Rehabilitation of Roads and Drainage



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0083	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 185, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	9,898,664.74			Construction of Roads, Pathwalks and Drainage System
21OD0084	Construction and Rehabilitation of Road and Drainage along Langit Road, Brgy. 176, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	9,892,199.87			Construction and Rehabilitation of Roads and Drainage
21OD0085	Construction/Rehabilitation of Roads and Drainage along Kasaganaan Extn., Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	3,918,595.99			Construction and Rehabilitation of Roads and Drainage
21OD0086	Construction/Rehabilitation of Roads and Drainage along Deato, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	4,895,805.89			Construction and Rehabilitation of Roads and Drainage
21OD0087	Rehabilitation of Roads and Drainage along Barangays 30 & 31, Caloocan City	Maintenance Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	19,433,366.37			Rehabilitation of Roads and Drainage
21OD0088	Upgrading/ Rehabilitation of Roads and Drainage, Brgys. 94 & 96, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	3,958,149.60			Rehabilitaion of Multi-Purpose Building
21OD0089	Rehabilitation of Multi-Purpose Building (Covered Court) Pag-asa, Barangay Karuhatan, Valenzuela City	Maintenance Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	19,585,347.69			Upgrading/Rehabilitation of Roads and Drainage
21OD0090	Upgrading/ Rehabilitation of Roads and Drainage, Brgy. 68, Caloocan City	Maintenance Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	16,659,993.02			Upgrading/Rehabilitation of Roads and Drainage
21OD0091	Rehabilitation of Drainage, Barangays 52 & 56, Caloocan City	Maintenance Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	9,799,522.07			Rehabilitaion of Drainage
21OD0092	Upgrading/ Rehabilitation of Roads and Drainage, Brgy. 14 Phase I, Caloocan City	Maintenance Section	Competitive Bidding	Yes	02/21/21	03/12/21	05/18/21	05/28/21	GAA 2021	16,659,717.32			Upgrading/Rehabilitation of Roads and Drainage
21OD0093	Construction of Flood Control Wall along San Agustin Village (Phase 2), Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/28/21	03/19/21	05/25/21	06/04/21	GAA 2021	31,357,003.88			Construction of Flood Control Wall
21OD0094	Construction of Flood Control Wall along Rufina Francisco Compound (Phase 2), Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/28/21	03/19/21	05/25/21	06/04/21	GAA 2021	37,229,334.65			Construction of Flood Control Wall
21OD0095	Construction of Flood Control Wall/Riprapping along the Bank of Creeks in Brgy. 179 (Phase 3), Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/28/21	03/19/21	05/25/21	06/04/21	GAA 2021	58,799,694.52			Construction of Flood Control Wall/Riprapping
21OD0096	Construction of Flood Control Wall/Riprapping along the Bank of Creeks in Phase 7, Brgy. 176 (Phase 2), Caloocan City	Planning and Design Section	Competitive Bidding	Yes	02/28/21	03/19/21	05/25/21	06/04/21	GAA 2021	63,671,101.98			Construction of Flood Control Wall/Riprapping
21OD0097	Rehabilitation of Canumay-Maysan Creek (Phase 2), Barangay Canumay East, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/28/21	03/19/21	05/25/21	06/04/21	GAA 2021	49,000,375.77			Rehabilitaion of Creek
21OD0098	Construction of Relief Pumping Station (RPS) at Pagasa, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	02/28/21	03/19/21	05/25/21	06/04/21	GAA 2021	57,880,784.05			Construction of Relief Pumping Station
21OD0099	Construction of Multi-Purpose Building, Barangay Punturin NHS Phase 2, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	1,979,440.00			Construction of Multi-purpose Building



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0100	Canumay-Bignay Rd - K0028+827 - K0028+949	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	4,551,347.70			Rehabilitation/Reconstruction/Upgrading of damaged paved roads
21OD0101	Central Luzon Leprosarium Rd - K0029+(-566) - K0029+(-543), K0029+(-707)-K0029+(-566)	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	1,206,367.84			Preventive Maintenance
21OD0102	Deparo-Camarin Rd - K0021+788 - K0022+126, K0022+142 - K0022+522	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	5,330,782.65			Preventive Maintenance
21OD0103	Construction of Multi-Purpose Building, Phase 1, Barangay 171, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	1,959,541.20			construction of mpb
21OD0104	Construction of Multi-Purpose Building, Phase 1, Barangay 175, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	1,959,720.53			construction of mpb
21OD0105	Construction of Flood Control River Wall along Mahabang Parang Creek (Phase 2), Barangay Bignay, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	19,597,752.25			construction of flood control river wall
21OD0106	Construction of Multi-Purpose Facility, CK Sibol Ph 8B, Bagong Silang, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	5,939,794.73			construction of multi-purpose facility
21OD0107	Novaliches - Sn Jose Rd - K0028+892 - K0028+935	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	1,606,185.20			Rehabilitation/Reconstruction/Upgrading of damaged paved roads
21OD0108	Rehabilitation of Roads and Drainage along Barangays 40, 41, 45 & 48, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	29,392,195.02			Rehabilitaion of roads and drainage
21OD0109	Rehabilitation of School Building, Justice Elezer National High School, Barangay General T. de Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	1,975,416.41			rehabilitaion of school building
21OD0110	Construction of New Administrative Building, Bureau of Animal Industry - Department of Agriculture, Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	03/11/21	03/30/21	06/05/21	06/15/21	GAA 2021	39,193,577.27			construction of new administrative building
21OD0111	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 178, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	03/29/21	04/19/21	06/25/21	07/05/21	GAA 2021	4,949,980.86			construction of roads pathwalks, and drainage system
21OD0112	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 176, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	03/29/21	04/19/21	06/25/21	07/05/21	GAA 2021	11,869,552.88			construction of roads pathwalks, and drainage system
21OD0113	Construction of Multi-Purpose Building (Phase II) in Barangay 175, Caloocan City, Metro Manila	Planning and Design Section	Competitive Bidding	Yes	03/29/21	04/19/21	06/25/21	07/05/21	GAA 2021	2,969,859.00			construction of mpb
21OD0114	Construction of Multi-Purpose Building, Barangay Lawang Bato NHS Phase 2, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	03/29/21	04/19/21	06/25/21	07/05/21	GAA 2021	1,978,850.78			construction of mpb
21OD0115	Rehabilitation of School Building, Maysan National High School, Barangay Maysan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	03/29/21	04/19/21	06/25/21	07/05/21	GAA 2021	4,948,591.09			rehabilitaion of school building
21OD0116	Construction of Multi-Purpose Building at Dominador Asis, Brgy. Gen. T. De Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	03/29/21	04/19/21	06/25/21	07/05/21	GAA 2021	5,875,070.32			construction of mpb



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0117	Upgrading/ Rehabilitation of Roads and Drainage, Brgys. 128, 129 & 131, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	03/29/21	04/19/21	06/25/21	07/05/21	GAA 2021	19,597,507.21			Upgrading/Rehabilitation of Roads and Drainage
21OD0118	Construction/Rehabilitation of Riverwall along Tullahan River, Sta. 8+058 to Sta. 8+138, Barangay Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	03/29/21	04/19/21	06/25/21	07/05/21	GAA 2021	39,178,676.17			construction/rehabilitation of riverwall
21OD0119	Rehabilitation of Maypajo Creek, Barangay 34 & 35, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	03/29/21	04/19/21	06/25/21	07/05/21	GAA 2021	32,548,539.83			rehabilitation of creek
21OD0120	Ugong Br. (B01768LZ) along Gen T de Leon St (Phase II)	Planning and Design Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	6,852,437.46			Retrofitting/Strengthening of Bridges
21OD0121	Construction of Multi-Purpose Building, Brgy. Bagbaguin, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	19,592,351.47			Construction of MPB
21OD0122	Rehabilitation of Multi-Purpose Building, Valenzuela National High School, Barangay Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	9,893,028.18			Rehabilitation of MPB
21OD0123	Construction of Multi-Purpose Building (Convention Center), Barangay Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	49,499,007.14			Construction of MPB
21OD0124	Upgrading/ Rehabilitation of Roads and Drainage, Brgys. 86 & 87, Caloocan City	Maintenance Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	19,599,035.78			Upgrading/Rehabilitation of Roads and Drainage
21OD0125	Upgrading/ Rehabilitation of Roads and Drainage, Brgys. 111, 112 & 117, Caloocan City	Maintenance Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	19,596,211.53			Upgrading/Rehabilitation of Roads and Drainage
21OD0126	Rehabilitation of Roads and Drainage along Barangay 8 & 6, Caloocan City	Maintenance Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	16,650,451.86			Rehabilitaion of roads and drainage
21OD0127	Construction of roads and drainage at Kasarinlan High School, Caloocan City	Maintenance Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	24,747,862.87			construction of roads and drainage
21OD0128	Upgrading/ Rehabilitation of Roads and Drainage 4th St. Brgys. 108, 109, 112 & 116, Caloocan City	Maintenance Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	19,599,964.59			Upgrading/Rehabilitation of Roads and Drainage
21OD0129	Upgrading/ Rehabilitation of Roads and Drainage 3rd St. Brgys. 107, 108, 109, 111, 112, 115 & 116, Caloocan City	Maintenance Section	Competitive Bidding	Yes	04/28/21	05/17/21	07/23/21	08/02/21	GAA 2021	19,599,731.81			Upgrading/Rehabilitation of Roads and Drainage
21OD0130	Construction (Completion) of Pamantasan ng Lungsod ng Valenzuela (Satellite Building), Barangay Malinta, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/02/21	05/21/21	07/27/21	08/06/21	GAA 2021	152,072,935.49			Construction (Completion) of building
21OD0131	Construction of Flood Control River Wall along Right Meycauayan River, Barangay Punturin, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/02/21	05/21/21	07/27/21	08/06/21	GAA 2021	96,466,137.10			Construction of flood control wall
21OD0132	Construction of Flood Control River Wall along Right Meycauayan River, Barangay Bignay, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/02/21	05/21/21	07/27/21	08/06/21	GAA 2021	96,466,616.06			Construction of flood control wall
21OD0133	Construction of Legislative and People's Building, Valenzuela City Hall, Karuhatan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/06/21	05/25/21	07/31/21	08/10/21	GAA 2021	339,325,789.97			Construction of building



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0134	Construction of Finance Building Expansion, Valenzuela City Hall, Karuhatan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/07/21	05/25/21	07/31/21	08/10/21	GAA 2021	300,109,086.67			Construction of Building
21OD0135	Construction of Flood Control Riverwall along Veinte Reales Creek (Right Side Bank), Barangay Veinte Reales, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/08/21	05/27/21	08/02/21	08/12/21	GAA 2021	17,223,351.70			Construction of flood control riverwall
21OD0136	Construction of Roads, Pathwalks and Drainage Systems along, Barangay 175, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/08/21	05/27/21	08/02/21	08/12/21	GAA 2021	2,969,374.28			Construction of Roads, Pathwalks and Drainage System
21OD0137	Improvement of Flood Control River Wall along Polo River, Barangay Tagalag, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/08/21	05/27/21	08/02/21	08/12/21	GAA 2021	14,689,582.41			improvement of flood control river wall
21OD0138	Construction of Flood Control River Wall along Right Bank of Isla Creek (Phase III), Barangay Isla, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/08/21	05/27/21	08/02/21	08/12/21	GAA 2021	19,586,078.24			Construction of flood control riverwall
21OD0139	Improvement of Flood Control River Wall along Left Bank of Polo River, Barangay Wawang Pulo, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/08/21	05/27/21	08/02/21	08/12/21	GAA 2021	24,485,689.58			improvement of flood control river wall
21OD0140	Construction of Flood Control River Wall along Left Bank of Isla Creek (Phase II), Barangay Pasolo, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/08/21	05/27/21	08/02/21	08/12/21	GAA 2021	24,480,836.91			Construction of flood control riverwall
21OD0141	Improvement of Flood Control River Wall along Polo River, Barangay Tagalag, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/08/21	05/27/21	08/02/21	08/12/21	GAA 2021	24,490,865.30			improvement of flood control river wall
21OD0142	Construction of Flood Control Wall along Bank of Creeks in Brgy. 160, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/08/21	05/27/21	08/02/21	08/12/21	GAA 2021	9,792,054.79			Construction of flood control riverwall
21OD0143	Construction of Flood Control Wall along Bank of Creeks in Brgy. 167, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/08/21	05/27/21	08/02/21	08/12/21	GAA 2021	14,692,196.54			Construction of flood control wall
21OD0144	Construction of Bridge along Bignay-Punturin Bypass Road, Barangay Punturin, Valenzuela	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	14,691,179.40			Construction of Bridge
21OD0145	Rehabilitation of Roads and Drainage along Star Apple to Service Road, Brgy. Gen. T. De Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	9,799,482.81			Rehabilitation of Roads and Drainage
21OD0146	Rehabilitation of Roads and Drainage along Happy Site, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	4,899,962.11			Rehabilitation of Roads and Drainage
21OD0147	Construction of Multi-Purpose Building at Lingunan Disiplina Village Phase 3, Bgy. Lingunan Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	9,897,454.33			Construction of MPB
21OD0148	Rehabilitation of Roads and Drainage along Fortune 5 & 6 (Phase 2), Brgy. Parada, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	15,672,053.79			Rehabilitation of Roads and Drainage
21OD0149	Rehabilitation of Roads and Drainage, Thomas Manuel Subd., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	9,799,457.62			Rehabilitation of Roads and Drainage
21OD0150	Construction/Rehabilitation of Roads and Drainage along Lirio Road, Brgy. 174, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	9,799,984.07			Construction/Rehabilitation of Roads



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0151	Construction of Roads, Pathwalks, and Drainage Systems along Brgy. 185, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	9,899,450.44			Construction of Roads, Pathwalks and Drainage System
21OD0152	Construction of Roads and Drainage Systems along Barangay 138 and 139, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	9,796,929.00			Construction of Roads and Drainage System
21OD0153	Construction of Flood Control Wall/Riprapping along the Bank of Creeks, Banks, Brgy. 171, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	14,885,113.08			Construction of Flood Control Wall
21OD0154	Construction of Roads and Drainage Systems along Brgy. 187, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/11/21	05/31/21	08/06/21	08/16/21	GAA 2021	9,899,610.85			Construction of Roads and Drainage System
21OD0155	Construction (Completion) of Roads and Drainage along Purication and Crispulo Road, Brgy. 180 and 183, Caloocan	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	9,799,337.40			Construction (Completion) of Roads and Drainage
21OD0156	Construction/Rehabilitation of Roads and Drainage along Brgy. 174, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	4,898,086.89			Construction/Rehabilitation of Roads and Drainage
21OD0157	Construction of Roads and Drainage Systems along NDR Malolos Ave., Barangay 140, 144, 146, 147, 150, 151, 153, 154, 155 Caloocan	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	19,597,598.04			Construction of Roads and Drainage Systems
21OD0158	Construction of Roads, Pathwalks, and Drainage Systems along Brgy. 176, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	14,845,908.05			Construction of Roads, Pathwalks, and Drainage
21OD0159	Construction of Drainage Systems along Barangay 160, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	4,899,196.68			Construction of Drainage Systems
21OD0160	Construction of Road and Drainage along Don Pedro Subdivision, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	14,844,252.80			Construction of Road and Drainage
21OD0161	Construction of Road and Drainage along T. Concepcion Street, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	14,846,009.03			Construction of Road and Drainage
21OD0162	Rehabilitation of Roads and Drainage along Diam St., Brgy. T. De Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	4,898,076.68			Rehabilitation of Roads and Drainage
21OD0163	Improvement of Roads and Drainage of I Lozada, Barangay Malanday, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	7,313,920.21			Improvement of Roads and Drainage
21OD0164	Rehabilitation of Roads and Drainage along Manotoc Subd., Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	9,798,230.78			Rehabilitation of Roads and Drainage
21OD0165	Repair/Maintenance of DPWH Building I & II, Metro Manila III District Engineering Office APDC Compound, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	05/19/21	06/07/21	08/06/21	08/14/21	GAA 2021	2,969,319.40			Repair/Maintenance of Building
21OD0166	Construction of CAMANAVA Army Reserve Headquarters (PNR Area), Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/02/21	06/21/21	08/20/21	08/28/21	GAA 2021	3,956,751.35			Construction
21OD0167	Construction of Multi-Purpose Building (Covered Court) at Maysan Elementary School (Phase 2), Brgy. Maysan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/02/21	06/21/21	08/20/21	08/28/21	GAA 2021	20,813,499.86			Construction of MPB



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0168	Improvement of Road and Drainage along Dama de Noche Street, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/02/21	06/21/21	08/20/21	08/28/21	GAA 2021	11,877,379.94			Improvement of Road and Drainage
21OD0169	Improvement of Road and Drainage along Ilang-Ilang Street, Brgy. Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/02/21	06/21/21	08/20/21	08/28/21	GAA 2021	12,864,704.15			Improvement of Road and Drainage
21OD0170	Repair/Rehab/Improvement of Multi-Purpose Covered Court, Caybiga High School, Barangay 165, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/02/21	06/21/21	08/20/21	08/28/21	GAA 2021	2,964,582.00			Repair/Rehab/Improvement
21OD0171	Construction of Multi-Purpose Covered Court, Barangay 176, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/02/21	06/21/21	08/20/21	08/28/21	GAA 2021	4,855,158.89			Construction of Multi-purpose Covered Court
21OD0172	Construction of Multi-Purpose Building, Barangay 176, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/02/21	06/21/21	08/20/21	08/28/21	GAA 2021	4,949,853.42			Construction of MPB
21OD0173	Construction of Multi-Purpose Building, Brgy. Canumay West, Valenzuela City (Phase 3)	Planning and Design Section	Competitive Bidding	Yes	06/02/21	06/21/21	08/20/21	08/28/21	GAA 2021	17,324,583.76			Construction of MPB
21OD0174	Construction of Multi-Purpose Facility, Block 3, Barangay 22, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/02/21	06/21/21	08/20/21	08/28/21	GAA 2021	5,918,122.72			Construction of Multi-purpose Facility
21OD0175	Construction of Flood Control Wall along Bank of Creeks in Brgy. 173, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/04/21	06/23/21	08/23/21	08/31/21	GAA 2021	48,977,866.71			Construction of Flood Control Wall
21OD0176	Improvement of Road & Drainage, L.D Road, Brgy. 186 and 188, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/04/21	06/23/21	08/23/21	08/31/21	GAA 2021	49,498,519.96			Improvement of Road and Drainage
21OD0177	Construction of Marulas Convention Center, Marulas, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/04/21	06/23/21	08/23/21	08/31/21	GAA 2021	48,248,709.20			Construction
21OD0178	Construction of Multi-Purpose Building, Barangay Poblacion, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/04/21	06/23/21	08/23/21	08/31/21	GAA 2021	49,494,457.73			Construction of MPB
21OD0179	Construction (Completion) of VALPOLY Building, Barangay Parada, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/04/21	06/23/21	08/23/21	08/31/21	GAA 2021	45,562,861.68			Construction (Completion)
21OD0180	Construction of Parada Convention Center, Barangay Parada, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/04/21	06/23/21	08/23/21	08/31/21	GAA 2021	91,674,742.58			Construction
21OD0181	Construction of Flood Control Wall along Bank of Creeks in Brgy. 166, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/04/21	06/23/21	08/23/21	08/31/21	GAA 2021	48,998,204.76			Construction of Flood Control Wall
21OD0182	Construction (Completion) of COED, CABA, and CEIT Building, Barangay Maysan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/04/21	06/23/21	08/23/21	08/31/21	GAA 2021	30,882,420.76			Construction (Completion)
21OD0183	Rehabilitation of Roads and Drainage along Gumamela St., Brgy. Gen. T. De Leon, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	7,839,699.24			Rehabilitation of Roads and Drainage
21OD0184	Construction of Roads, Pathwalks and Drainage Systems along Brgy. 187, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	4,899,745.49			Construction of Roads, Pathwalks and Drainage Systems



**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Is This an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt/Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21OD0185	Construction of Roads, Pathwalks and Drainage Systems along Barangay 133, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	2,968,832.12			Construction of Roads, Pathwalks and Drainage System
21OD0186	Construction of Drainage Systems along Barangay 169, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	4,903,928.64			Construction of Drainage Systems
21OD0187	Construction of Drainage Systems along Barangay 162, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	4,895,657.41			Construction of Drainage Systems
21OD0188	Construction of Flood Control Wall along Bank of Creeks in Brgy. 184, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	19,599,514.87			Construction of Flood Control Wall
21OD0189	Construction/Rehabilitation of Flood Control Wall along Bank of Creeks in Brgy. 178, 185, 186, 187, 188, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	29,398,246.97			Construction/Rehabilitation of Flood Control Wall
21OD0190	Construction of Multi-Purpose Building, Barangay 186, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	2,966,613.38			Construction of MPB
21OD0191	Rehabilitation of Multi-Purpose Covered Court, Barangay 175, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	2,969,373.65			Rehabilitation of MPB
21OD0192	Construction of Flood Control Wall along Bank of Creeks in Barangay 177 (Phase 3), Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	29,385,743.67			Construction of Flood Control Wall
21OD0193	Rehabilitation of Road and Drainage, Bahayan Pag-asa (Phase 2), Brgy. Maysan, Valenzuela City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	27,437,543.08			Rehabilitation of Roads and Drainage
21OD0194	Construction of Drainage Systems along Barangay 82,83,84,85, Caloocan City	Planning and Design Section	Competitive Bidding	Yes	06/11/21	06/30/21	08/29/21	09/06/21	GAA 2021	19,599,818.99			Construction of Drainage Systems


Submitted By:

  
**RYANN DELA CRUZ**  
OIC-Head, Procurement Unit

Recommended By:

  
**ELIZABETH R. TALDE**  
BAC Chairperson

Approved By:

  
**RUEL V. UMALI**  
OIC-District Engineer