

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Rehab./Reconst./Upgrading of Damaged Paved Roads - Tertiary Roads- Gov. W. Pascual Ave., K0015+430-K0015+459, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	1,100,000.00		1,100,000.00	Rehab./Reconst./Upgrading of Damaged Paved Roads
2	Rehab./Reconst./Upgrading of Damaged Paved Roads - Tertiary Roads- M.H. Del Pilar St., (Malabon City) K0013+462-K0013+496, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	1,275,000.00		1,275,000.00	Rehab./Reconst./Upgrading of Damaged Paved Roads
3	Retrofitting/Strengthening of Permanent Bridges, Tanza Bridge. (BO1757LZ) along Road to Tanza, Navotas City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	20,000,000.00		20,000,000.00	Retrofitting/Strengthening of Bridge
4	Construction of Box Culvert along Camia St. connecting to Panghulo Spillway, Brgy. Panghulo, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	2,000,000.00		2,000,000.00	Construction of Box Culvert
5	Construction of Box Culvert along Gov. W. Pascual Ave. St. (From M.H. Del Pilar St. to Ma. Clara St.), Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	6,732,000.00		6,732,000.00	Construction of Box Culvert
6	Construction/Installation of Pumping Station in Brgy. Panghulo, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	2,000,000.00		2,000,000.00	Construction/Installation of Pumping Station
7	Construction (Completion) of Multi-Purpose Building, Brgy. Panghulo, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	4,160,000.00		4,160,000.00	Construction (Completion) of MPB
8	Construction (Completion) of Multi-Purpose Building, Phase I-B, Brgy. NBBS, Kaunlaran, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	22,000,000.00		22,000,000.00	Construction (Completion) of MPB

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Construction of DPWH Malabon Navotas DEO Property (Phase 2), Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	35,000,000.00		35,000,000.00	Construction of Riverwall
10	Construction of Multi-Purpose Building, Brgy. Longos, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	38,934,000.00		38,934,000.00	Construction of MPB
11	Construction of Multi-Purpose Building, Brgy. Tañong, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
12	Construction of Multi-Purpose Building, Brgy. Tugatog, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
13	Construction of Multi-Purpose Building, Epifanio delos Santos Elementary School, Brgy. Tugatog, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
14	Construction of Box Culvert including upgrading of Road along Don Basilio Blvd., Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	25,000,000.00		25,000,000.00	Const. of Box Culvert
15	Construction/Rehabilitation of Pumping Station, Brgy. Catmon, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	866,000.00		866,000.00	Construction/Rehabilitation of Pumping Station
16	Construction/Rehabilitation of Pumping Station, Brgy. Muzon, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	866,000.00		866,000.00	Construction/Rehabilitation of Pumping Station

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Construction/Rehabilitation of Pumping Station, Brgy. Tonsuya, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	866,000.00		866,000.00	Construction/Rehabilitation of Pumping Station
18	Construction of Three (3) Additional Floors with Deck, City of Malabon University (CMU), Brgy. Longos.	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	40,615,000.00		40,615,000.00	Construction of Additional Floors with Deck
19	Construction of Multi-Purpose Building (MPB), Brgy. Baritan, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	18,000,000.00		18,000,000.00	Construction of MPB
20	Construction of Multi-Purpose Building (MPB), Brgy. Tonsuya, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	18,000,000.00		18,000,000.00	Construction of MPB
21	Construction of Multi-Purpose Building (Student Center Building), Malabon University (CMU), Brgy. Longos, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	12,450,000.00		12,450,000.00	Construction of MPB (Student Center Building)
22	Construction of Riverwall and Road Dike along Batasan River (Phase XVI), Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	50,000,000.00		50,000,000.00	Construction of Riverwall and Road Dike
23	Construction of Flood Control Structures (Riverwall/Road Dike), Phase 12, Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	47,500,000.00		47,500,000.00	Construction of Flood Control Structures (Riverwall/ Road Dike)

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	Construction of Flood Control Structures (Riverwall/Road Dike), Phase 13, Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	47,500,000.00		47,500,000.00	Construction of Riverwall and Road Dike
25	Construction of Flood Control Structures (Riverwall/Road Dike), Phase 14, Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	47,500,000.00		47,500,000.00	Construction of Riverwall and Road Dike
26	Construction of Flood Control Structures (Riverwall/Road Dike), Phase 15, Brgy. Dampalit, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	47,500,000.00		47,500,000.00	Construction of Riverwall and Road Dike
27	Construction/Installation of Pumping Station, Brgy. Hulong Duhat, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	15,400,000.00		15,400,000.00	Construction/Installation of Pumping Station
28	Rehabilitation of Sacristia Pumping Station, Brgy. Hulong Duhat, Malabon City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	19,250,000.00		19,250,000.00	Construction/Rehabilitation of Pumping Station
29	Rehabilitation of Local Road, Gabriel I, Brgy. Hulong Duhat, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	11,550,000.00		11,550,000.00	Rehabilitation of Local Road
30	Rehabilitation of Local Road, Orchid St., Brgy. Longos, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	34,000,000.00		34,000,000.00	Rehabilitation of Local Road

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Rehabilitation of Local Road, Pampano St., (Lapu-Lapu Ave. to Langaray St.), Brgy. Longos, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	15,400,000.00		15,400,000.00	Rehabilitation of Local Road
32	Retrofitting/Strengthening of Permanent Bridges, R-120 Bridge (BO1745LZ) along R-10, Navotas City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	10,000,000.00		10,000,000.00	Retrofitting/Strengthening of Permanent Bridges
33	Retrofitting/Strengthening of Permanent Bridges, R-120 Bridge (BO4765LZ) along R-10, Navotas City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridges
34	Construction (Completion) of Multi-Purpose Building, Kapitbahayan, Brgy. NBBS, Dagat-Dagatan, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
35	Construction (Completion) of Multi-Purpose Building, Phase I-A, Brgy. NBBS, Kaunlaran, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
36	Construction (Completion) of Multi-Purpose Building, Phase II, Area I, Brgy. NBBS, Dagat-Dagatan, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
37	Construction (Completion) of Multi-Purpose Building, Tumana, Brgy. NBBS, Dagat-Dagatan, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Construction of Multi-Purpose Building (Convention/Sports & Disaster Center), Phase 3, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	25,416,000.00		25,416,000.00	Construction (Completion) of Multi-Purpose Building
39	Rehabilitation of Drainage including Upgrading of Road along F. Pascual St., Brgy. Tangos South, Navotas City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	6,000,000.00		6,000,000.00	Rehabilitation of Drainage including Upgrading of Road
40	Construction/Upgrading of Road and Improvement of Drainage Canal at Bonito St., Brgy. Northbay Boulevard South, Kaunlaran, Navotas City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	8,000,000.00		8,000,000.00	Construction/Upgrading of Road and Improvement of Drainage Canal
41	Rehabilitation of Road, Bernardo St., to Vicente Lim St., Brgy. San Rafael Village, Navotas city	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	2,000,000.00		2,000,000.00	Rehabilitation of Road
42	Rehabilitation of Road, Encarnacion St. to Simeon de Jesus St., Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	2,000,000.00		2,000,000.00	Rehabilitation of Road
43	Rehabilitation of Road, Encarnacion St. to San Rafael Village, Navotas city	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	4,500,000.00		4,500,000.00	Rehabilitation of Road
44	Rehabilitation of Road, Federico St., Brgy. San Rafael Village, Navotas city	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	5,000,000.00		5,000,000.00	Rehabilitation of Road
45	Rehabilitation of Road, Gen. Vicente Lim St. to Simeon de Jesus St., Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	2,000,000.00		2,000,000.00	Rehabilitation of Road

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Rehabilitation of Road, Guillermo St., Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	10,000,000.00		10,000,000.00	Rehabilitation of Road
47	Rehabilitation of Road, J.L. Escoda St., Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	2,500,000.00		2,500,000.00	Rehabilitation of Road
48	Rehabilitation of Road, Kalakal St., to Francisco St., Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	2,000,000.00		2,000,000.00	Rehabilitation of Road
49	Rehabilitation of Road, Muling Pagsilang St., Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	5,000,000.00		5,000,000.00	Rehabilitation of Road
50	Rehabilitation of Road, P. De Vera St., Brgy. Sipac Almacen, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	3,000,000.00		3,000,000.00	Rehabilitation of Road
51	Rehabilitation of Road, Riverside St., Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	7,500,000.00		7,500,000.00	Rehabilitation of Road
52	Rehabilitation of Road, Road II, Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	4,000,000.00		4,000,000.00	Rehabilitation of Road
53	Construction of Multi-purpose Building (Convention Sports & Disaster Center), Phase 4, Brgy. Bagumbayan South, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building (Convention Sports & Disaster Center)
54	Construction of Multi-purpose Building (Convention Sports & Disaster Center), Phase 5, Brgy. Bagumbayan South, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building (Convention Sports & Disaster Center)

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	Construction of Multi-purpose Building (Convention Sports & Disaster Center), Phase II, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	42,500,000.00		42,500,000.00	Construction of Multi-Purpose Building (Convention Sports & Disaster Center)
56	Construction of Multi-Purpose Building, Brgy. Tangos North, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	4,980,000.00		4,980,000.00	Construction of Multi-Purpose Building
57	Construction of Multi-Purpose Building, NBBN Elementary School, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	5,810,000.00		5,810,000.00	Construction of Multi-Purpose Building
58	Construction of Multi-Purpose Building, Tangos Elementary School, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	5,810,000.00		5,810,000.00	Construction of Multi-Purpose Building
59	Construction of Pumping Station, Lizan, Brgy. Bagumbayan South, Navotas City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	20,000,000.00		20,000,000.00	Construction of Pumping Station
60	Construction of Tanza Road Dike (Phase 4), Brgy. Tanza, Navotas City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	19,250,000.00		19,250,000.00	Construction of Road Dike
61	Construction of Tanza Road Dike (Phase 5), Brgy. Tanza, Navotas City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	19,250,000.00		19,250,000.00	Construction of Road Dike

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
62	Construction of Multi-Purpose Building (Convention & Disaster Center), Phase III, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building (Convention Sports & Disaster Center)
63	Rehabilitation of Multi-Purpose Building, Brgy. Concepcion, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
64	Concrete Reblocking at Northbay (C3 to Marala Bridge), Brgy. Northbay Boulevard South, Navotas City	Maintenance Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	5,000,000.00		5,000,000.00	Concrete Reblocking
65	Construction of Multi-Purpose Building, City of Malabon Polytechnic Institute (CPMI) Building, Brgy. Concepcion, Malabon City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	51,000,000.00		51,000,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN FOR FY 2021 (INDICATIVE)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	Construction of Multi-Purpose Building, Brgy. San Rafael Village, Navotas City	Construction Section	Yes	Competitive Bidding	04-Nov-20	24-Nov-20	01-Feb-21	16-Feb-21	CY 2021 NEP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
TOTAL -P										1,145,430,000.00		1,145,430,000.00	

Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:

ERNESTO M. GALANG
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer