

Department of Public Works and Highways
Mountain Province First District Engineering Office
 Bontoc, Mountain Province

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2022 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End- User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1. ASSET PRESERVATION													
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads													
22PI0032	Baguio-Bontoc Rd - K0344 + 450 - K0344 + 480, K0373 + 801 - K0373 + 903, K0374 + 024 - K0374 + 044, K0387 + 970 - K0388 + 000	Public	Yes	Competitive Bidding	19-Nov-21	7-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	15,000,000.00		15,000,000.00	
22PI0068	Baguio-Bontoc Rd - K0347 + 000 - K0347 + 079	Public	No	Competitive Bidding	15-Jan-22	2-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	3,500,000.00		3,500,000.00	
22PI0060	Baguio-Bontoc Rd - K0347 + 528 - K0347 + 589	Public	Yes	Competitive Bidding	27-Dec-21	17-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
22PI0055	Baguio-Bontoc Rd - K0374 + 100 - K0374 + 120	Public	No	Competitive Bidding	15-Jan-22	3-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
22PI0061	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0400 + 640 - K0400 + 665	Public	No	Competitive Bidding	31-Jan-21	18-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
22PI0062	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0402 + 300 - K0402 + 333	Public	No	Competitive Bidding	31-Dec-21	18-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	15,000,000.00		15,000,000.00	
22PI0002	Mt Prov-Ilocos Sur via Tue Rd - K0388 + 930 - K0388 + 1050	Public	Yes	Competitive Bidding	16-Oct-21	3-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	11,520,000.00		11,520,000.00	
22PI0083	Baguio - Bontoc Rd - K0373+438 - K0373+456	Public	No	Competitive Bidding	3-Feb-22	22-Feb-22	4-Mar-22	16-Mar-22	FY 2022 GAA	2,000,000.00		2,000,000.00	
22PI0078	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0393+570 - K0393+587	Public	No	Competitive Bidding	27-Jan-22	4-Feb-22	16-Feb-22	25-Feb-22	FY 2022 GAA	1,500,000.00		1,500,000.00	
22PI0084	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0392+263 - K0392+309	Public	No	Competitive Bidding	3-Feb-22	22-Feb-22	4-Mar-22	16-Mar-22	FY 2022 GAA	2,000,000.00		2,000,000.00	
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads													
22PI0033	Baguio-Bontoc Rd - K0371 + 037, K0371 + 841	Public	Yes	Competitive Bidding	19-Nov-21	7-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	4,000,000.00		4,000,000.00	
22PI0077	Dantay-Sagada Rd - K0396 + 990	Public	No	Competitive Bidding	27-Jan-22	4-Feb-22	16-Feb-22	25-Feb-22	FY 2022 GAA	3,000,000.00		3,000,000.00	
22PI0058	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0392 + 310, K0392 + 634, K0396 + 513, K0397 + 427, K0398 + 400, K0399 + 080, K0400 + 162 - K0400 + 372	Public	Yes	Competitive Bidding	20-Dec-21	17-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	20,000,000.00		20,000,000.00	
22PI0016	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0419 + 087, K0420 + 388, K0420 + 628	Public	Yes	Competitive Bidding	30-Oct-21	17-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	7,000,000.00		7,000,000.00	
22PI0021	Mt Prov-Ilocos Sur via Tue Rd - K0418 + 360	Public	Yes	Competitive Bidding	9-Nov-21	1-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	1,500,000.00		1,500,000.00	
22PI0085	Mt Prov-Ilocos Sur via Tue Rd - K0416 - +212	Public	Yes	Competitive Bidding	3-Feb-22	22-Feb-22	4-Mar-22	16-Mar-22	FY 2022 GAA	2,500,000.00		2,500,000.00	
2. NETWORK DEVELOPMENT													
Construction of By-Pass and Diversion Roads													
22PI0048	Chico Karayan Bridge - Lanao - Tikitik Bypass Road, Package D, Mountain Province	Public	Yes	Competitive Bidding	9-Dec-21	27-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	74,439,000.00		74,439,000.00	
Construction of Missing Links/ New Roads													
22PI0035	Besao- Tubo (via Tamboan) Road, Mountain Province	Public	Yes	Competitive Bidding	19-Nov-21	7-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	25,000,000.00		25,000,000.00	
22PI0042	Sagada-Besao-Quirino (via Laylaya) Road, Mountain Province	Public	Yes	Competitive Bidding	27-Nov-21	15-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	50,000,000.00		50,000,000.00	

Off-Carriageway Improvement - Secondary Roads												
22PI0019	Baguio-Bontoc Rd - K0351 + 680 - K0351 + 800, K0360 + 908 - K0361 + 015, K0367 + 615 - K0367 + 780, K0367 + 850 - K0367 + 920, K0368 + 150 - K0368 + 250, K0368 + 904 - K0369 + 082	Public	Yes	Competitive Bidding	30-Oct-21	18-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	22,253,000.00		22,253,000.00
22PI0086	Baguio - Bontoc Rd - K0377+670 - K0377+846	Public	No	Competitive Bidding	3-Feb-22	22-Feb-22	4-Mar-22	16-Mar-22	FY 2022 GAA	3,500,000.00		3,500,000.00
22PI0034	Dantay-Sagada Rd - K0393 + 033 - K0393 + 248	Public	Yes	Competitive Bidding	9-Dec-21	27-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,056,000.00		5,056,000.00
3. BRIDGE PROGRAM												
Retrofitting/ Strengthening of Permanent Bridges												
22PI0075	Bauko Br. (B00935LZ) along Mt Prov-Ilocos Sur via Tue Rd	Public	No	Competitive Bidding	15-Jan-22	3-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	25,000,000.00		25,000,000.00
22PI0073	Beto Br. (B04612LZ) along Mt Prov-Ilocos Sur via Tue Rd	Public	No	Competitive Bidding	15-Jan-22	3-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	13,000,000.00		13,000,000.00
22PI0072	Calacaban Br. (B04293LZ) along Mt Prov-Ilocos Sur via Tue Rd	Public	No	Competitive Bidding	15-Jan-22	2-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	12,000,000.00		12,000,000.00
22PI0074	Magkang Br. (B00940LZ) along Jct Talubin-Barlig-Natonin-Paracelis-Calacac Rd	Public	No	Competitive Bidding	15-Jan-22	3-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	25,000,000.00		25,000,000.00
Rehabilitation/ Major Repair of Permanent Bridges												
22PI0022	Ampawailen Br. (B04296LZ) along Mt Prov-Cagayan via Tabuk-Enrile Rd	Public	No	Competitive Bidding	27-Jan-22	4-Feb-22	16-Feb-22	25-Feb-22	FY 2022 GAA	3,000,000.00		3,000,000.00
22PI0087	Balitian Br. (B02982LZ) along Baguio-Bontoc Rd	Public	No	Competitive Bidding	3-Feb-22	22-Feb-22	4-Mar-22	16-Mar-22	FY 2022 GAA	6,000,000.00		6,000,000.00
22PI0026	Cabunagan Br. 2 (B04952LZ) along Mt Prov-Ilocos Sur via Kavan Rd	Public	Yes	Competitive Bidding	3-Dec-21	21-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	1,500,000.00		1,500,000.00
22PI0015	Chico Karayan Br. (B00924LZ) along Mt Province-N Vizcaya Rd	Public	Yes	Competitive Bidding	30-Oct-21	17-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	13,000,000.00		13,000,000.00
22PI0049	Latang Br. (B00926LZ) along Mt Prov-Cagayan via Tabuk-Enrile Rd	Public	No	Competitive Bidding	31-Dec-21	18-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00
22PI0047	Lubo Br. (B00941LZ) along Jct Talubin-Barlig-Natonin-Paracelis-Calacac Rd	Public	Yes	Competitive Bidding	3-Dec-21	21-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00
22PI0028	Malanas Br. (B00932LZ) along Mt Prov-Cagayan via Tabuk-Enrile Rd	Public	Yes	Competitive Bidding	27-Dec-21	17-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	3,000,000.00		3,000,000.00
22PI0071	Sabangan Br. (B04953LZ) along Baguio-Bontoc Rd	Public	No	Competitive Bidding	15-Jan-22	2-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	2,500,000.00		2,500,000.00
Flood Management Program												
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
22PI0050	Construction of Flood Control Structure along Bayudan River, Kabulan - Busilac Bila - Otucan Sur, Sta. 55+800 - Sta. 56+480 (B.S.), Bauko, Mountain Province	Public	Yes	Competitive Bidding	10-Dec-21	28-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	100,000,000.00		100,000,000.00
22PI0066	Construction of Bonon Flood Control Structure, Sta. 31+ 380 - Sta.31+460 (LS) along Talubin River, Bontoc, Mountain Province	Public	No	Competitive Bidding	12-Jan-22	31-Jan-22	10-Feb-22	21-Feb-22	FY 2022 GAA	16,000,000.00		16,000,000.00
22PI0023	Construction of Chico-Karayan-Tikitik Flood Control Structure, Sta. 29+000 - Sta. 29+760 (LS) along Chico River, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	12-Nov-21	1-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	30,000,000.00		30,000,000.00
22PI0046	Construction of Palinga-ao Flood Control Structure, Sta. 46 + 040 - Sta. 46 + 110 (LS) along Chico River, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	27-Dec-22	31-Jan-22	10-Feb-22	21-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00
22PI0067	Construction of Tamog-o - Chico River Flood Control Mitigation Structure, Sta. 67+476 - Sta. 67+512 (L.S), Sitio Tamog-o in Barangay Monamon Norte, Bauko, Mountain Province	Public	No	Competitive Bidding	12-Jan-22	31-Jan-22	10-Feb-22	21-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00

22PI0043	Construction of Wawang Flood Control Structure, Sta. 32 + 180 - Sta. 32 + 250 (L.S.), Sta. 32 + 184 - Sta. 32 + 264 (R.S.), Sta. 32 + 328 - Sta. 32 + 358 (L.S.), Sta. 32 + 335 - Sta. 32 + 375 (R.S.) along Talubin River, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	27-Nov-21	15-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	25,000,000.00		25,000,000.00	
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)													
22PI0064	Balili-Suyo-Sagada Road leading to Sagada Caves, Rice Terraces, and Water Falls, Bontoc and Sagada, Mountain Province	Public	No	Competitive Bidding	31-Jan-21	18-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
22PI0039	Bontoc - Mainit - Sagada Road leading to Guina-ang Rice Terraces, Mainit Hotsprings, Bomod-ok Falls, Mountain Province	Public	Yes	Competitive Bidding	27-Nov-21	15-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	15,000,000.00		15,000,000.00	
22PI0010	Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko and Tadian, Mountain Province	Public	Yes	Competitive Bidding	23-Oct-21	10-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
22PI0003	Maba-ay-Abatan Road leading to various tourism sites, Maba-ay-Abatan, Bauko, Mt. Province	Public	Yes	Competitive Bidding	16-Oct-21	3-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
22PI0020	Sabangan-Sagada Road leading to Poblacion Sagada, Sumaguig Cave, Hanging Coffins, Bomod-ok Falls, Bokong Falls, Marcos Cave, Mountain Province	Public	Yes	Competitive Bidding	30-Oct-21	18-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	10,000,000.00		10,000,000.00	
22PI0011	Tadian-Sagada via Besao leading to Tirad Pass View, Fidelisan Falls, Sumaguig Cave, Balangagan Cave, Ayyuweng di Lambak ed Tadian Festival, Kiltepan Sunrise, Besao Sunset Hanging Coffins, Echo Valley, Tadian, Mountain Province	Public	Yes	Competitive Bidding	30-Oct-21	17-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	22,571,000.00		22,571,000.00	
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)													
22PI0013	Abatan-Bagnen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	30-Oct-21	17-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0045	Asdan-Kadso-Masapa Road connecting Asdan and Kadso to the Mt. Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and other Industries, Kayan West, Tadian, Mountain Province	Public	Yes	Competitive Bidding	3-Dec-21	21-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0007	Banaao-Lenga-Cadadanan-Am-am Road connecting Banaao, Lenga and Cadadanan, Tadian, Mountain Province	Public	Yes	Competitive Bidding	23-Oct-21	10-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0088	Bato-Cuba-Balicanao-Pua-Mankingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy. Sadsadan and Brgy. Monamon Sur, Bauko, Mountain Province	Public	No	Competitive Bidding	3-Feb-22	22-Feb-22	4-Mar-22	16-Mar-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0063	Bila-Bagnen Oriente Road in support of Agribusiness, Coffee and Food Processing Industries, Bauko, Mountain Province	Public	No	Competitive Bidding	12-Jan-21	18-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0008	Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips, and other Industries, Bunna, Tadian, Mountain Province	Public	Yes	Competitive Bidding	23-Oct-21	10-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0040	Lacabben-Magiyad Road in support of Coffee, Food Processing, and Heirloom Rice Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	27-Nov-21	15-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0014	Lubon-Bilig Road connecting Lubon and Bilig to Tadian-Besao-Sagada Provincial Road in support of Heirloom Rice, Coffee, and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	Public	Yes	Competitive Bidding	30-Oct-21	17-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0001	Lukib-Naigawa-Tamog-o-Suyo-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-21	3-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0009	Masla-Duagan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Public	Yes	Competitive Bidding	23-Oct-22	10-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	


22PI0005	Nacawang-Mabalite Road connecting Barangays Batayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango and Furniture Industries, Tadian, Mountain Province	Public	Yes	Competitive Bidding	23-Oct-22	10-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0018	Poblacion, Sagada-Agulid Road in support of Coffee Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	Public	Yes	Competitive Bidding	30-Oct-21	18-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0012	Tapapan-Pagang Road connecting Pagang and the Provincial road in support of food/vegetable processing, dairy and coffee industries, Barangay Tapapan, Bauko, Mountain Province	Public	Yes	Competitive Bidding	30-Oct-21	17-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System													
Water Supply System													
22PI0089	Construction of Level III Water Supply System, Bauko, Mountain Province	Public	No	Competitive Bidding	3-Feb-22	22-Feb-22	4-Mar-22	16-Mar-22	FY 2022 GAA	37,437,000.00		37,437,000.00	
22PI0082	Construction of Level III Water Supply System, Sabangan, Mountain Province	Public	No	Competitive Bidding	27-Jan-22	4-Feb-22	16-Feb-22	25-Feb-22	FY 2022 GAA	30,000,000.00		30,000,000.00	
Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities													
22PI0024	Construction of Sadsadan-Balicanao-Salin Road, Bauko, Mountain Province	Public	Yes	Competitive Bidding	12-Nov-21	1-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	40,000,000.00		40,000,000.00	
Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions)													
22PI0057	Improvement of Sagada-Payao Provincial Road, Sagada, Mountain Province	Public	Yes	Competitive Bidding	20-Dec-21	10-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
Flood Mitigation Structures protecting Public Infrastructures/ Facilities													
22PI0038	Construction of ABIT Flood Control along Abit River, Tadian, Mountain Province	Public	Yes	Competitive Bidding	27-Nov-21	15-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	100,000,000.00		100,000,000.00	
22PI0004	Construction of Chico River Flood Control, Tamog-o Section at Sitio Tamog-o in Barangay Monamon Norte, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-21	3-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
Multi-Purpose Buildings/ Facilities to support Social Services													
22PI0056	Construction of Multi-Purpose Building at Barangay Balugan, Sagada, Mountain Province	Public	Yes	Competitive Bidding	20-Dec-21	10-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0069	Construction of Multi-Purpose Building at Barangay Camatagan, Sabangan, Mountain Province	Public	No	Competitive Bidding	15-Jan-22	2-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0090	Construction of Multi-Purpose Building at Barangay Tambingan, Sabangan, Mountain Province	Public	No	Competitive Bidding	5-Feb-22	24-Feb-22	6-Mar-22	18-Mar-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities													
22PI0091	Construction of Can-ao Road, Bontoc, Mountain Province	Public	No	Competitive Bidding	5-Feb-22	24-Feb-22	6-Mar-22	18-Mar-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0036	Improvement of Local Road, Barangay Balili - Barangay Alab Proper, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	27-Nov-21	15-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0052	Improvement of Local Road, Barangay Banguitan, Besao, Mountain Province	Public	Yes	Competitive Bidding	10-Dec-21	28-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0080	Improvement of Local Road, Barangay Bayyo, Bontoc, Mountain Province	Public	No	Competitive Bidding	27-Jan-22	4-Feb-22	16-Feb-22	25-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0092	Improvement of Local Road, Barangay Bagnen Oriente, Bauko, Mountain Province	Public	No	Competitive Bidding	5-Feb-22	24-Feb-22	6-Mar-22	18-Mar-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0025	Improvement of Local Road, Barangay Bun-ayan, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	12-Nov-21	1-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0051	Improvement of Local Road, Barangay Capinitan, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	10-Dec-21	28-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0029	Improvement of Local Road, Barangay Data, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	19-Nov-21	7-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0006	Improvement of Local Road, Barangay Lagawa, Bauko, Mountain Province	Public	Yes	Competitive Bidding	23-Oct-21	10-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0037	Improvement of Local Road, Barangay Leseb, Bauko, Mountain Province	Public	Yes	Competitive Bidding	27-Nov-21	15-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	

22PI0041	Improvement of Local Road, Barangay Mabaay, Bauko, Mountain Province	Public	Yes	Competitive Bidding	27-Nov-21	15-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0093	Improvement of Local Road, Barangay Maligcong, Bontoc, Mountain Province	Public	No	Competitive Bidding	5-Feb-22	24-Feb-22	6-Mar-22	18-Mar-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0053	Improvement of Local Road, Barangay Masia, Tadian, Mountain Province	Public	Yes	Competitive Bidding	10-Dec-21	28-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0044	Improvement of Local Road, Barangay Sinto, Bauko, Mountain Province	Public	Yes	Competitive Bidding	27-Nov-21	15-Dec-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0079	Improvement of Local Road, Barangay Talubin, Bontoc, Mountain Province	Public	No	Competitive Bidding	27-Jan-22	4-Feb-22	16-Feb-22	25-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0059	Improvement of Local Road, Barangay Tapapan, Bauko, Mountain Province	Public	No	Competitive Bidding	12-Jan-22	31-Jan-22	10-Feb-22	21-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0094	Improvement of Local Road, Barangay Tetep-an Norte, Sagada, Mountain Province	Public	No	Competitive Bidding	5-Feb-22	24-Feb-22	6-Mar-22	18-Mar-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0081	Improvement of Local Road, Barangay Bila - Barangay Otucan Norte, Bauko, Mountain Province	Public	No	Competitive Bidding	27-Jan-22	4-Feb-22	16-Feb-22	25-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0065	Improvement of Local Road, Sitio Asbiagan, Barangay Monamon Sur, Bauko, Mountain Province	Public	No	Competitive Bidding	12-Jan-22	31-Jan-22	10-Feb-22	21-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
Flood Mitigation Structures protecting Public Infrastructures/ Facilities													
22PI0017	Construction of Flood Control, Barangay Mainit, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	30-Oct-21	18-Nov-21	1-Feb-22	10-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
Multi-Purpose Buildings/ Facilities to support Social Services													
22PI0070	Construction (Completion) of Multi-Purpose Building, Barangay Demang, Sadanga, Mountain Province	Public	No	Competitive Bidding	15-Jan-22	2-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	2,000,000.00		2,000,000.00	
22PI0054	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Tadian, Mountain Province	Public	Yes	Competitive Bidding	20-Dec-21	10-Jan-22	1-Feb-22	10-Feb-22	FY 2022 GAA	3,000,000.00		3,000,000.00	
22PI0095	Construction (Completion) of Multi-Purpose Building (Municipal Local Government Unit Building), Otucan, Sadanga, Mountain Province	Public	No	Competitive Bidding	5-Feb-22	24-Feb-22	6-Mar-22	18-Mar-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0096	Construction of Multi-Purpose Building, Barangay Suyo, Sagada, Mountain Province	Public	No	Competitive Bidding	5-Feb-22	24-Feb-22	6-Mar-22	18-Mar-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
22PI0097	Construction of Multi-Purpose Building, Barangay Kayan East, Tadian, Mountain Province	Public	No	Competitive Bidding	5-Feb-22	24-Feb-22	6-Mar-22	18-Mar-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
Public Water Supply System (Level II or III)													
22PI0076	Construction of Waterworks, Barangay Belwang, Sadanga, Mountain Province	Public	No	Competitive Bidding	15-Jan-22	3-Feb-22	14-Feb-22	24-Feb-22	FY 2022 GAA	5,000,000.00		5,000,000.00	
Total										1,098,776,000.00			

Submitted by:


ERNE A. SAMIDAN
 Engineer II
 Head, Procurement Unit
 Date: January 24, 2022

Recommending Approval by:


JANET A. VALENCERINA
 Chief - Administrative Section
 BAC Chairperson
 Date: _____

Approved by:


JANUARIO S. GARDE
 District Engineer
 Date: _____



DPWH-MOUNTAIN PROVINCE DISTRICT ENGINEERING OFFICE

Final Annual Procurement Plan for CY 2022 (Goods and Services)

CODE (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (brief description of Project)
					Advertisement/ Cost of IB/RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	OFFICE SUPPLIES												
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	1,781,830.47	50,000.00	1,731,830.47	Purchase of Various Office Supplies for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	1,949,593.47	50,000.00	1,899,593.47	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	2,049,618.47	50,000.00	1,999,618.47	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	1,949,593.47	50,000.00	1,899,593.47	
2	JANITORIAL SUPPLIES												
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	298,146.50	10,000.00	288,146.50	Purchase of Various Janitorial Supplies for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	289,894.50	10,000.00	279,894.50	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	319,050.50	10,000.00	309,050.50	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	307,500.50	10,000.00	297,500.50	
3	KITCHEN WARES AND BEDDINGS												
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	03/15/2022	04/04/2022	04/14/2022	04/25/2022	GOP	77,250.00		77,250.00	Purchase of Various Kitchen Wares and Beddings for use at the MPDEO Quarters
4	COMPUTER/PHOTOCOPIER/SUPPLIES & CONSUMABLES												
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	3,185,624.50	450,500.00	2,735,124.50	Purchase of Various COMPUTER/PHOTOCOPIER/PLOTTER SUPPLIES & CONSUMABLES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	976,624.50		976,624.50	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	3,185,624.50	450,500.00	2,735,124.50	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	1,427,124.50	450,500.00	976,624.50	
5	I.T. EQUIPMENT												
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	1,316,120.40	312,850.00	1,003,270.40	Purchase of Various I.T. EQUIPMENT for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	1,386,698.40	312,850.00	1,073,848.40	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	1,779,766.40	312,850.00	1,466,916.40	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	1,761,698.40	312,850.00	1,448,848.40	

6	ELECTRICAL SUPPLIES/LIGHTING AND FIXTURES AND ACCESSORIES												Purchase of Various ELECTRICAL SUPPLIES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	39,664.50		39,664.50	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	39,664.50		39,664.50	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	39,664.50		39,664.50	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	39,664.50		39,664.50	
7	OFFICE EQUIPMENT/FACILITIES/FURNITURES												Purchase of Various OFFICE EQUIPMENT/FACILITIES/FURNITURES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	410,888.13		410,888.13	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	364,118.13		364,118.13	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	444,888.13		444,888.13	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	360,888.13		360,888.13	
8	LABORATORY EQUIPMENT/FURNITURES												Purchase of Various LABORATORY EQUIPMENT/FURNITURES for use of Quality Assurance Section
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	115,612.00		115,612.00	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	115,612.00		115,612.00	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	115,612.00		115,612.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding									
9	SURVEY EQUIPMENT												Purchase of Various SURVEY EQUIPMENT for use of Planning & Design Section, Construction Section AND Maintenance Section
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	660,903.30	89,400.00	571,503.30	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding									
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	66,660.00		66,660.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	19,800.00		19,800.00	
10	MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES												Purchase of Various MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES for use of Maintenance Section
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	8,373,526.00	8,373,526.00		
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	8,373,526.00	8,373,526.00		
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	8,373,526.00	8,373,526.00		
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	8,373,526.00	8,373,526.00		
11	PROTECTIVE GEARS/RAIN GEARS/UNIFORMS												Purchase of Various PROTECTIVE GEARS/RAIN GEARS/UNIFORMS for use of Maintenance Section
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding									
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/14/2022	07/04/2022	07/15/2022	07/25/2022	GOP	1,035,625.00	1,035,625.00		
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	1,035,625.00	1,035,625.00		

12	SERVICES (Tarpaulin Printing, Meals & Snack)												Purchase of Tarpaulin (Printing) and Meals & Snack for use of Planning & Design Section, Construction Section, Maintenance Section, Administrative Section and the Office of the D.E.
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	316,320.00		316,320.00	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	60,000.00		60,000.00	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	132,000.00		132,000.00	
13	PARTS/ACCESSORIES AND REPAIR OF GENERATOR AND AIRCON												Purchase of Parts/Accessories and Repair of Generator and Aircon for use at the Office of the D.E.
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	80,000.00		80,000.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	80,000.00		80,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	80,000.00		80,000.00	
14	CALIBRATION OF EQUIPMENTS												Calibration of Equipments of Planning & Design Section
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	03/15/2022	04/04/2022	04/14/2022	04/25/2022	GOP	187,500.00		187,500.00	
15	SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT												Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT for use of Maintenance Section
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	03/15/2022	04/04/2022	04/14/2022	04/25/2022	GOP	2,700,000.00	2,700,000.00		
16	SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES												Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	2,067,500.00	1,405,000.00	662,500.00	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	622,500.00		622,500.00	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	622,500.00		622,500.00	
17	FUEL (DIESEL, REGULAR, PREMIUM)												Purchase of FUEL (DIESEL, REGULAR, PREMIUM) for use of various vehicles assigned at the Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	1,660,625.00	855,000.00	805,625.00	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	1,710,625.00	855,000.00	855,625.00	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	1,710,625.00	855,000.00	855,625.00	
18	LUBRICANTS												Purchase of Various LUBRICANTS for use of various vehicles assigned at the Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, COA Office and Office of the D.E.
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	377,717.00	224,462.00	153,255.00	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	377,717.00	224,462.00	153,255.00	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	377,717.00	224,462.00	153,255.00	
18		DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	377,717.00	224,462.00	153,255.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding									

A

19	BASIC MECHANICAL TOOLS AND EQUIPMENT												Purchase of Various BASIC MECHANICAL TOOLS AND EQUIPMENT for use of Maintenance Section
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	279,952.00	279,952.00		
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	279,952.00	279,952.00		
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	279,952.00	279,952.00		
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	279,952.00	279,952.00		
20	PERSONAL PROTECTIVE EQUIPMENT/VITAMINS/ MEDICAL SUPPLIES/FIRST AID KIT												Purchase of PERSONAL PROTECTIVE EQUIPMENT/VITAMINS/MEDICAL SUPPLIES/FIRST AID KIT for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	112,799.59		112,799.59	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	132,399.59	28,500.00	103,899.59	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	114,099.59		114,099.59	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	114,099.59		114,099.59	
21	FIRE PROTECTION (Fire Extinguisher, Refill)												Purchase of FIRE PROTECTION (Fire Extinguisher, Refill) for use of MPDEO
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	92,000.00		92,000.00	
22	CONSTRUCTION MATERIALS												Purchase of Various CONSTRUCTION MATERIALS for use of Administrative Section
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	10,000.00		10,000.00	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	15,000.00		15,000.00	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	10,000.00		10,000.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	15,000.00		15,000.00	
23	VARIOUS MATERIALS USE DURING EMERGENCIES												Purchase of Various Materials for use during Emergencies under the office of the D.E.
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	50,000.00		50,000.00	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	50,000.00		50,000.00	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	50,000.00		50,000.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	50,000.00		50,000.00	
24	NEWS PAPER/HANDBOOKS/ GUIDEBOOK												Purchase of Local News Paper And Handbooks/guidebooks for MPDEO use
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	02/22/2022	03/14/2022	03/24/2022	04/03/2022	GOP	10,000.00		10,000.00	
	Second Quarter	DPWH - MPDEO	NO	Competitive Bidding	06/06/2022	06/26/2022	07/07/2022	07/17/2022	GOP	5,000.00		5,000.00	
	Third Quarter	DPWH - MPDEO	NO	Competitive Bidding	09/16/2022	10/06/2022	10/17/2022	10/27/2022	GOP	5,000.00		5,000.00	
	Fourth Quarter	DPWH - MPDEO	NO	Competitive Bidding	11/15/2022	12/05/2022	12/16/2022	12/26/2022	GOP	5,000.00		5,000.00	


25	FITNESS/GYM EQUIPMENT												Purchase of Fitness/Gym Equipment for use of MPDEO Personnel
	First Quarter	DPWH - MPDEO	NO	Competitive Bidding	03/15/2022	04/04/2022	04/14/2022	04/25/2022	GOP	300,000.00		300,000.00	
	GRANDTOTAL									80,754,647.66			

Submitted by:


ERVIN A. SARDON
 Engineer II
 Head, Procurement Unit

Date: _____

Recommended Approval by:


JANET A. VALENCERINA
 Chief, Administrative Section
 BAC Chairman

Date: _____

APPROVED BY:


JANUARIO S. GARDE
 District Engineer

Date: _____

**Department of Public Works and Highways
Mountain Province First District Engineering Office
Bontoc, Mountain Province**

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2022 FOR CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End- User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NONE												
	XXXXXX												
Total										-			

Submitted by:


ERVIN A. SAMDAN
Engineer II
Head, Procurement Unit
Date: JANUARY 24, 2022

Recommended Approval by:


JANET A. VALENCERINA
Chief - Administrative Section
BAC Chairman
Date: _____

Approved by:


JANUARIO S. GARDE
District Engineer
Date: _____