

Department of Public Works and Highways
Mountain Province First District Engineering Office
 Bontoc, Mountain Province

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2021 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End- User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1. ASSET PRESERVATION													
Preventive Maintenance - Secondary Roads													
1	Baguio-Bontoc Road - K0344+000 - K0345+000, K0349+000 - K0349+247	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	15,000,000.00		15,000,000.00	
2	Mt Province - N Vizcaya Rd - K0374+000 - K0375+402	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	15,000,000.00		15,000,000.00	
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads													
3	Dantay-Sagada Rd - K0387+260 - K0387+303, K0391+1024 - K0392+000, K0391+630 - K0391+860, K0391+920 - K0391+955, K0392+000 - K0392+025	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	6,560,000.00		6,560,000.00	
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads													
4	Baguio-Bontoc Rd - K0362+650 - K0362+730	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	50,094,000.00		50,094,000.00	
5	Dantay - Sagada Rd - K0385+014 - K0385+106, K0385+237 - K0385+335	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,440,000.00		10,440,000.00	
6	Mt Prov - Cagayan via Tabuk-Enrile Rd - K0396+944 - K0396+967, K0398+850 - K0398+920, K0402+665 - K0402+739	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	8,870,000.00		8,870,000.00	
7	Mt Prov - Ilocos Sur via Tue Rd - K0389+400 - K0389+490, K0389+905 - K0389+1015, K0400+010 - K0400+035, K0400+234 - K0400+301	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	18,510,000.00		18,510,000.00	
8	Mt Prov - Ilocos Sur via Tue Rd - K0418+440 - K0418+490	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	100,000,000.00		100,000,000.00	
9	Mt Province - N Vizcaya Rd - K0363+360 - K0363+376, K0363+580 - K0363+596, K0364+126 - K0364+158, K0364+207 - K0364+223, K0366+400 - K0366+434, K0371+051 - K0371+091, K0377+014 - K0377+032, K0381+115 - K0381+155	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,460,000.00		10,460,000.00	
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads													
10	Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - K0377+(-624) - K0377+(-534), K0378+523 - K0378+647, K0379+748 - K0379+768, K0380+505 - K0380+530, K0380+935 - K0380+975, K0384+104 - K0384+140, K0385+370 - K0385+420	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	28,520,000.00		28,520,000.00	
11	Mt Prov - Ilocos Sur via Kayan Road K0392+520 - K0392+540, K0393+660 - K0393+685	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,890,000.00		2,890,000.00	
Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads													
12	Baguio-Bontoc Rd - K0361+406, K0362+515, K0363+443, K0363+538, K0369+087, K0369+588	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	7,602,000.00		7,602,000.00	
13	Baguio-Bontoc Rd - K0376+750, K0378+905, K0381+667, K0389+290	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	5,300,000.00		5,300,000.00	
14	Dantay-Sagada Rd - K0385+(-053), K0385+(-275), K0386+103, K0387+026	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,800,000.00		3,800,000.00	
15	Mt Province - N Vizcaya Rd - K0380+918, K0383+261, K0383+461	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	7,101,000.00		7,101,000.00	

Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads													
16	Mt Prov - Ilocos Sur via Kayan Rd - K0398+433	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,444,000.00		2,444,000.00	
2. NETWORK DEVELOPMENT													
Construction of By-Pass and Diversion Roads													
17	Chico Karayan Bridge-Lanao-Tikitik Bypass Road, Package C, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	60,000,000.00		60,000,000.00	
Construction of Missing Links/ New Roads													
18	Besao-Tubo-(via Tamboan) Road, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	20,000,000.00		20,000,000.00	
19	Sagada-Besao-Quirino (via Laylaya) Road, Mt. Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	50,000,000.00		50,000,000.00	
3. BRIDGE PROGRAM													
Rehabilitation/ Major Repair of Permanent Bridges													
20	Ab-ab Br. (B00921LZ) along Mt Province - N Vizcaya Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,500,000.00		2,500,000.00	
21	Agodong Br. (B04295LZ) along Mt Prov - Cagayan via Tabuk-Enrile Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
22	Amlosong Br. (B02981LZ) along Baguio - Bontoc Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,500,000.00		3,500,000.00	
23	Balitian Br. (B02982LZ) along Baguio - Bontoc Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,500,000.00		2,500,000.00	
24	Cabunagan Br. (B00938LZ) along Mt Prov - Ilocos Sur via Kayan Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
25	Caluttit Br. (B04613LZ) along Mt Prov - Cagayan via Tanuk-Enrile Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
26	Corocoro Br. 2 (B00931LZ) along Mt Prov - Cagayan via Tanuk-Enrile Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,500,000.00		2,500,000.00	
27	Lagangeo Br. 1 (B00925LZ) along Mt Prov - Cagayan via Tanuk-Enrile Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,500,000.00		2,500,000.00	
28	Losong Br. (B04292LZ) along Mt Prov - Ilocos Sur via Kayan Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	5,000,000.00		5,000,000.00	
29	Malitep Br. (B02980LZ) along Baguio - Bontoc Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
30	Pingad Br. (B03267LZ) along Baguio - Bontoc Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
31	Quisop Br. (B00936LZ) along Mt Prov - Ilocos Sur via Tue Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
32	Talubin Br. (B00922LZ) along Mt Province - N Vizcaya Rd	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
1. Flood Management Program													
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems													
33	Construction of Flood Control, Chag-chag, Bontoc Ili, Sta. 33+666 - Sta. 33+814, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	1,000,000.00		1,000,000.00	
34	Construction of Flood Control, Pang-pang, Samoki, Sta. 28+000 - Sta. 28+142.5, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	1,700,000.00		1,700,000.00	
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
35	Construction of Agkuyu Flood Control; Sta 30+720 - Sta 31+180 (RS) along Chico River, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	50,000,000.00		50,000,000.00	
36	Construction of Ato Flood Control; Sta. 31+360 - Sta. 31+440 (LS) along Chico River, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	15,000,000.00		15,000,000.00	
37	Construction of Chaksu Flood Control; Sta. 30+600 - Sta. 30+880 (RS) along Chico River, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	36,000,000.00		36,000,000.00	

38	Construction of Chico River Flood Control Tamog-O Section At Sitio Tamog-O in Barangay Monamon Norte, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	40,000,000.00		40,000,000.00	
39	Construction of Flood Control Structure along Chico River, Sta. 23+150 - Sta. 23+280, Sta. 23+320 - Sta. 23+390, Tocuan, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	1,530,000.00		1,530,000.00	
40	Construction of Flood Control Structure, Sta. 28+850 - Sta. 29+130, Chico Karayan Br - Lagangeo Section, Poblacion, Bontoc, Mt. Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	8,800,000.00		8,800,000.00	
41	Construction of Magatiley Flood Control; Sta. 69+840 - Sta. 70+640 (R.S.) along Chico River, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	73,257,000.00		73,257,000.00	
42	Construction of Flood Control Structure along Chico River, Sitio Tamog-o, Barangay Monamon Norte, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	5,000,000.00		5,000,000.00	
1. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)													
43	Balili-Suyo-Sagada Road leading to Sagada Caves, Rice Terraces, and Water Falls, Bontoc and Sagada, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
44	Bontoc-Mainit-Sagada Road leading to Guina-ang Rice Terraces, Mainit Hotsprings, Bomod-ok Falls, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
45	Bontoc-Mainit-Sagada Road leading to Guina-ang Rice Terraces, Mainit Hotsprings, Bomod-ok Falls, Mountain Province, Package II	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	41,073,000.00		41,073,000.00	
46	Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko and Tadian, Mt. Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	1,000,000.00		1,000,000.00	
47	Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko and Tadian, Mt. Province, Package II	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
48	Maba-ay - Abatan Road leading to various tourism sites, Maba-ay - Abatan, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
49	Sabangan-Sagada Road leading to Poblacion Sagada, Sumaguig Cave, Hanging Coffins, Bomod-ok Falls, Bokong Falls, Marcos Cave, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
50	Tadian-Sagada via Besao leading to Tirad Pass View, Fidelisan Falls, Sumaguig Cave, Balangagan Cave, Ayyuweng di Lambak ed Tadian Festival, Kiltapan Sunrise, Besao Sunset Hanging Coffins, Echo Valley, Tadian, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
2. Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)													
51	Abatan-Bagnen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
52	Asdan-Kadso-Masapa Road connecting Asdan and Kadso to the Mt. Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and other Industries, Kayan West, Tadian, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
53	Banaao-Lenga-Cadadanan-Am-am Road connecting Banaao, Lenga & Cadad-anan, Tadian, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
54	Bato-Cuba-Balicanao-Pua-Mankingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy. Sadsadan and Brgy. Monamon Sur, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	

55	Bila-Bagnen Oriente Road in support of Agribusiness, Coffee, and Food Processing Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
56	Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips and other Industries, Bunga, Tadian, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	1,000,000.00		1,000,000.00	
57	Bunga-Gayang-Palina Road connecting Bunga and Gayang to Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips and other Industries, Bunga, Tadian, Mountain Province, Package II	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
58	Lachaben-Magiyad Road in support of Coffee, Food Processing, and Heirloom Rice Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
59	Lubon-Bilig Road connecting Lubon and Bilig to Tadian-Besao-Sagada Provincial Road in support of Heirloom Rice, Coffee and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
60	Lukib-Naigawa-Tamog-o-Suyo-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
61	Masla-Duagan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
62	Nacawang-Mabalite Road connecting Barangays Batayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango, and Furniture Industries, Tadian, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
63	Poblacion, Sagada-Aguid Road in support of Coffee, Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
64	Tapapan-Pagang Road connecting Pagang and the Provincial Road in support of Food/Vegetable Processing, Dairy and Coffee Industries, Barangay Tapapan, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
Local Projects													
Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects													
Buildings And Other Structures													
Multipurpose / Facilities													
65	Construction of Multi-Purpose Building (Municipal Training Center), Abatan, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	6,000,000.00		6,000,000.00	
Local Roads and Bridges													
Local Roads													
66	Construction/ Rehabilitation/ Improvement of Local Road, Brgy. Ankileng, Sagada, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	7,700,000.00		7,700,000.00	
67	Construction/ Rehabilitation/ Improvement of Local Road, Brgy. Lcamaan and Gueday, Besao, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	11,550,000.00		11,550,000.00	
68	Construction/ Rehabilitation/ Improvement of Local Road, Brgy. Lagawa and Banao, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	7,700,000.00		7,700,000.00	
Local Bridges													
69	Construction/ Rehabilitation/ Improvement of Various Footbridges, Brgy. Betwagan, Sadanga, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	12,450,000.00		12,450,000.00	
Water Management Facilities													
Water Supply													
70	Construction/ Rehabilitation/ Improvement of Waterworks, Brgy. Bontoc Ili, Poblacion and Calutit, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	7,700,000.00		7,700,000.00	

LOCAL INFRASTRUCTURE PROGRAM													
Buildings And Other Structures													
Multipurpose / Facilities													
71	Construction of Multi-Purpose Building , Alab, Bontoc, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
72	Construction of Multi-Purpose Building, Banaao, Tadian, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	4,000,000.00		4,000,000.00	
73	Construction of Multi-Purpose Building, Bantey, Tadian, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
74	Construction of Multi-Purpose Building, Bebe, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	4,000,000.00		4,000,000.00	
75	Construction of Multi-Purpose Building, Besao West, Besao, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
76	Construction of Multi-Purpose Building, Bila, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,500,000.00		2,500,000.00	
77	Construction of Multi-Purpose Building, Kilong, Sagada, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	4,000,000.00		4,000,000.00	
78	Construction of Multi-Purpose Building, Mabaay, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	4,000,000.00		4,000,000.00	
79	Construction of Multi-Purpose Building, Mabalite, Tadian, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	4,000,000.00		4,000,000.00	
80	Construction of Multi-Purpose Building, Otucan Sur, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
81	Construction of Multi-Purpose Building, Pingadm Sabangan, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
82	Construction of Multi-Purpose Building, Poblacion, Bontoc, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
83	Construction of Multi-Purpose Building, Poblacion, Sagada, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	4,000,000.00		4,000,000.00	
84	Construction of Multi-Purpose Building, Tocucan, Bontoc, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
85	Construction/ Improvement of Multi-Purpose Building Guinzadan Norte, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	4,000,000.00		4,000,000.00	
86	Construction/ Improvement of Multi-Purpose Building, Lubon, Tadian, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,000,000.00		2,000,000.00	
87	Rehabilitation of Multi-Purpose Building, Barangay Calutit, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	5,000,000.00		5,000,000.00	
Flood Control and Drainage													
Flood Control Structures / Facilities													
88	Construction of flood control, Payag-eo, Suyo, Sagada, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
Local Roads and Bridges													
Local Roads													
89	Construction of Local Road, Banao, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	5,000,000.00		5,000,000.00	
90	Construction of Local Road, Mount Data, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	5,000,000.00		5,000,000.00	
91	Construction/ Improvement/ Rehabilitation of Local Road, Bayyo, Bontoc, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	5,000,000.00		5,000,000.00	
92	Construction/ Improvement/ Rehabilitation of Local Road, Bunayan, Sabangan, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
93	Construction/ Improvement/ Rehabilitation of Local Road, Gueday, Besao, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	4,000,000.00		4,000,000.00	
94	Construction/ Improvement/ Rehabilitation of Local Road, Maligcong, Bontoc, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
95	Construction/ Improvement/ Rehabilitation of Local Road, Monamon Sur, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	5,000,000.00		5,000,000.00	
96	Construction/ Improvement/ Rehabilitation of Local Road, Nacaqang, Sagada, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	

97	Construction/ Rehabilitation/ Improvement of Bila-Otucan Local Road, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	11,550,000.00		11,550,000.00	
98	Construction/ Rehabilitation/ Improvement of Local Road Salin-Balicanao Section, Sadsadan, Bauko, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	15,400,000.00		15,400,000.00	
99	Construction of Road at Saclit Local Road, Sadanga, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	6,000,000.00		6,000,000.00	
100	Construction/ Improvement of Sagada - Besao Provincial Road, Besao, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	10,000,000.00		10,000,000.00	
101	Improvement of Dacudac Road, Tadian, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
102	Improvement of Sagada - Payeo Provincial Road, Besao, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
Local Bridges													
103	Construction of Footbridge, Can-ao, Bontoc, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	2,500,000.00		2,500,000.00	
Water Management Facilities													
Water Supply													
104	Construction of Waterworks Phase I, Mainit and Guina-ang, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	5,775,000.00		5,775,000.00	
105	Construction of Waterworks, Betwangan, Sagada, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	1,500,000.00		1,500,000.00	
106	Construction of Waterworks, Sinto, Bauko, Mt Province	Public	Yes	Competitive Bidding	16-Oct-20	5-Nov-20	18-Jan-21	29-Jan-21	GAA 2021	3,000,000.00		3,000,000.00	
Total										1,120,776,000.00			

Submitted by:

CYRIL D. VALENCERINA
Engineer III
Head, Procurement Unit
Date: September 10, 2020

Recommended Approval by:

FRANKLIN M. BUIYEN
Chief - Quality Assurance Section
BAC Chairman
Date: 9/16/2020

Approved by:

ALEXANDER C. CASTANEDA
District Engineer
Date: 9/16/2020



DPWH-MOUNTAIN PROVINCE DISTRICT ENGINEERING OFFICE

Indicative Annual Procurement Plan for CY 2021 (Goods and Services)

CODE (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (brief description of Project)
					Advertisement/ Cost of IB/RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	OFFICE SUPPLIES												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	950,167.27	103,986.50	846,180.77	Purchase of Various Office Supplies for use of Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	1,905,776.60	103,986.50	1,801,790.10	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	1,432,564.17	103,986.50	1,328,577.67	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	1,673,389.60	103,986.50	1,569,403.10	
2	JANITORIAL SUPPLIES												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	97,232.25	24,300.75	72,931.50	Purchase of Various Janitorial Supplies for use of Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	131,614.92	24,300.75	107,314.17	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	67,464.42	24,300.75	43,163.67	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	135,870.92	24,300.75	111,570.17	
3	COMPUTER/PHOTOCOPIER/SUPPLIES & CONSUMABLES												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	2,162,165.00	466,615.00	1,695,550.00	Purchase of Various COMPUTER/PHOTOCOPIER/PLOTTER SUPPLIES & CONSUMABLES for use of Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	2,626,939.00	466,615.00	2,160,324.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	2,359,439.00	466,615.00	1,892,824.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	2,394,552.00	466,615.00	1,927,937.00	
4	I.T. EQUIPMENT												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	699,521.33	260,125.00	439,396.33	Purchase of Various I.T. EQUIPMENT for use of Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	2,163,499.00	260,125.00	1,903,374.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	811,359.67	260,125.00	551,234.67	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	1,352,773.00	260,125.00	1,092,648.00	
5	ELECTRICAL SUPPLIES												
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	266,886.67		266,886.67	Purchase of Various ELECTRICAL SUPPLIES for use of Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	266,886.67		266,886.67	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	266,886.67		266,886.67	

6	OFFICE EQUIPMENT/FACILITIES/ FURNITURES												Purchase of Various OFFICE EQUIPMENT/FACILITIES/ FURNITURES for use of Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	314,700.83		314,700.83	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	569,071.83		569,071.83	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	200,938.00		200,938.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	376,013.83		376,013.83	
7	LABORATORY EQUIPMENT/FURNITURES												Purchase of Various LABORATORY EQUIPMENT/FURNITURES for use of Quality Assurance Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	19,300.00		19,300.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	19,300.00		19,300.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
8	SURVEY EQUIPMENT												Purchase of Various SURVEY EQUIPMENT for use of Planning & Design Desction,
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	67,735.00		67,735.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
9	MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES												Purchase of Various MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES for use of Maintenance Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	9,341,066.25	9,341,066.25		
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	9,341,066.25	9,341,066.25		
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	9,341,066.25	9,341,066.25		
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	9,341,066.25	9,341,066.25		
10	PROTECTIVE GEARS/RAIN GEARS												Purchase of Various PROTECTIVE GEARS/RAIN GEARS for use of Maintenance Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	648,075.00	648,075.00		
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	648,075.00	648,075.00		
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	648,075.00	648,075.00		
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	648,075.00	648,075.00		
11	SERVICES (Tarpaulin Printing, Meals & Snack)												Purchase of Various SERVICES (Tarpaulin Printing, Meals & Snack) for use of Planning & Design Desction, Construction Section, Maintenance Section, and Administrative Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	241,575.00	67,575.00	174,000.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	74,000.00		74,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	67,575.00	67,575.00		
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	74,000.00		74,000.00	
12	PAPER MATERIALS AND PRODUCTS												Purchase of Various PAPER MATERIALS AND PRODUCTS for use of Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Office of the D.E. and Procurement Unit
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	17,500.00		17,500.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	17,500.00		17,500.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	17,500.00		17,500.00	

13	SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT												Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR HEAVY EQUIPMENT for use of Maintenance Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	2,700,000.00	2,700,000.00		
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
14	SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES												Purchase of Various SPARE PARTS AND REPAIR (LABOR) FOR SERVICE VEHICLES for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, COA Office and Office of the D.E.
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	1,705,000.00	1,405,000.00	300,000.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	675,000.00		675,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	487,500.00		487,500.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	487,500.00		487,500.00	
15	FUEL (DIESEL, REGULAR, PREMIUM)												Purchase of Various FUEL (DIESEL, REGULAR, PREMIUM) for use of various vehicles assigned at the Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, COA Office and Office of the D.E.
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	1,488,667.00	964,500.00	524,167.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	2,108,667.00	964,500.00	1,144,167.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	1,592,000.00	964,500.00	627,500.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	1,798,667.00	964,500.00	834,167.00	
16	LUBRICANTS												Purchase of Various LUBRICANTS for use of various vehicles assigned at the Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, COA Office and Office of the D.E.
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	260,025.50	188,762.50	71,263.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	405,625.50	188,762.50	216,863.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	332,825.50	188,762.50	144,063.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	332,825.50	188,762.50	144,063.00	
17	BASIC MECHANICAL TOOLS AND EQUIPMENT												Purchase of Various BASIC MECHANICAL TOOLS AND EQUIPMENT for use of Maintenance Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	74,700.00	74,700.00		
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	2,000.00	2,000.00		
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	2,000.00	2,000.00		
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	1,038,210.00	1,038,210.00		
18	PERSONAL PROTECTIVE EQUIPMENT/VITAMINS												Purchase of Various PERSONAL PROTECTIVE EQUIPMENT/VITAMINS for use of Planning & Design Section, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	33,400.00	9,000.00	24,400.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	42,000.00		42,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	28,000.00		28,000.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	45,000.00	9,000.00	36,000.00	
19	FIRE PROTECTION (Fire Extinguisher, Refill)												Purchase of Various FIRE PROTECTION (Fire Extinguisher, Refill) for use of MPFDEO
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	74,000.00		74,000.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP				
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding									

20	MEDICAL SUPPLIES (First Aide Kit)												Purchase of Various MEDICAL SUPPLIES (First Aide Kit) for use of Planning & Design Desction, Construction Section, Maintenance Section, Quality Assurance Section, Finance Section, Administrative Section, Procurement Unit, COA Office and Office of the D.E.
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	3,000.00		3,000.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	3,000.00		3,000.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding	9/3/2021	9/23/2021	10/4/2021	10/14/2021	GOP	3,000.00		3,000.00	
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	3,000.00		3,000.00	
21	CONSTRUCTION MATERIALS												Purchase of Various CONSTRUCTION MATERIALS for use of Quality Assurance Section and Administrative Section
	First Quarter	DPWH - MPFDEO	NO	Competitive Bidding	3/12/2021	4/1/2021	4/12/2021	4/22/2021	GOP	50,000.00		50,000.00	
	Second Quarter	DPWH - MPFDEO	NO	Competitive Bidding	6/4/2021	6/24/2021	7/5/2021	7/15/2021	GOP	53,700.00		53,700.00	
	Third Quarter	DPWH - MPFDEO	NO	Competitive Bidding									
	Fourth Quarter	DPWH - MPFDEO	NO	Competitive Bidding	11/16/2021	12/6/2021	12/17/2021	12/27/2021	GOP	53,700.00		53,700.00	
	GRANDTOTAL									79,681,275.65			

Submitted by:

CYRIL D. VALENCERINA
Engineer III
Head, Procurement Unit

Date: _____

Recommended Approval by:

FRANK Y. JOSE
Chief, Construction Section
BAC Chairman

Date: _____

APPROVED BY:

ESTHER C. TAYNEC
Assistant District Engineer

"For & in the absence of the District Engineer"
Date: _____



CERTIFICATION

This is to CERTIFY that this District Engineering Office has no Consulting Services for FY 2021 since there are no identified projects for FY 2022 that need soil exploration.

This certification is issued to support our Indicative Annual Procurement Plan (APP) for FY 2021 this 15th of September 2020.


FRANKLIN M. KABLUYEN
Engineer III
BAC Chairman

NOTED BY:


ALEXANDER G. CASTAÑEDA
District Engineer