



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION  
2<sup>ND</sup> St., Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100510000.PC	Laguna Lake Highway Extension (Phase 1), Muntinlupa City (Contract ID # 21O00001)	Construction Division	No	Public Bidding	06/22/21 to 06/28/21	07/12/21	07/29/21	07/30/21	GoP	106,245,398.61		106,245,398.61	Construction of Missing Links/New Roads
310205100512000.PC	Laguna Lake Highway Extension (Phase 2), Muntinlupa City (Contract ID # 21O00002)	Construction Division	No	Public Bidding	06/22/21 to 06/28/21	07/12/21	07/29/21	07/30/21	GoP	106,276,963.64		106,276,963.64	Construction of Missing Links/New Roads
320101105962000.PC	Construction of Flood Control Structure along Alabang River and Laguna de Bay, Sta. 0+195 and Sta. 0+000 – B to Sta. 0+080 – B, Barangay Alabang/Cupang Muntinlupa City (Contract ID # 21O00003)	Construction Division	No	Public Bidding	08/02/21 to 08/08/21	08/20/21	08/27/21	08/31/21	GoP	110,000,000.00		110,000,000.00	Construction of Flood Control Structure
320101105964000.PC	Construction of Flood Control Structure along Magdaong Creek and Laguna de Bay, Sta. 0+000 to Sta. 0+195 and Sta. 0+000 – B to Sta. 0+080 – B, Barangay Tunasan/Poblacion, Muntinlupa City (Contract ID # 21O00004)	Construction Division	No	Public Bidding	08/02/21 to 08/08/21	08/20/21	08/27/21	08/31/21	GoP	115,000,000.00		115,000,000.00	Construction of Flood Control Structure
FLR	Construction of Building, Correction for Institute for Women, Muntinlupa City (Contract ID # 21O00005)	Construction Division	No	Public Bidding	08/02/21 to 08/08/21	08/20/21	08/27/21	08/31/21	GoP	92,244,000.00		92,244,000.00	Construction of Building

320101104036000.PC	Construction of Flood Control – Protection Dike along Muzon River, Malabon- Navotas-Obando Section, Phase II (Contract ID # 21O00006)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00008)				GoP	7,700,000.00		7,700,000.00	Construction of Flood Control – Protection Dike
FLR	Construction of Multi-Purpose Facilities, Navotas Polytechnic College, Navotas (Contract ID # 21O00007)	Construction Division	No	Public Bidding	08/02/21 to 08/08/21	08/20/21	08/27/21	08/31/21	GoP	190,000,000.00		190,000,000.00	Construction of Multi-Purpose Facilities
310204100667000.PC	Marcos Highway to J.P. Rizal By-Pass Road, Marikina City (Contract ID # 21O00008)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00002)				GoP	58,605,000.00		58,605,000.00	Construction of By-Pass and Diversion Roads
310204100983000.PC	Marcos Highway to J.P. Rizal By-Pass Road, Marikina City (Contract ID # 21O00009)	Construction Division	No	Public Bidding	03/03/21 to 03/09/21	03/22/21	03/30/21	04/12/21	GoP	30,624,000.00		30,624,000.00	Construction of By-Pass and Diversion Roads
FLR	Construction of Multi-Purpose Building (Amang Rodriguez Memorial Medical Center), Marikina City (Contract ID # 21O00010)	Construction Division	No	Public Bidding	08/02/21 to 08/08/21	08/20/21	08/27/21	08/31/21	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
300107200980000.PC	Construction of Road Dike on Purefoods Access Road, Marikina (Contract ID # 21O00011)	Construction Division	No	Public Bidding	05/06/21 to 05/12/21	05/27/21	06/10/21	6/11/21	GoP	116,000,000.00		116,000,000.00	Construction of Road Dike
310205100511000.PC	Laguna Lake Highway Extension (Phase 1), Taguig City (Contract ID # 21O00012)	Construction Division	No	Public Bidding	05/24/21 to 05/30/21	06/14/21	07/08/21	7/9/21	GoP	106,254,325.22		106,254,325.22	Construction of Missing Links/New Roads

310205100513000.PC	Laguna Lake Highway Extension (Phase 2), Taguig City (Contract ID # 21O00013)	Construction Division	No	Public Bidding	06/22/21 to 06/28/21	07/12/21	07/29/21	7/30/21	GoP	120,000,000.00		120,000,000.00	Construction of Missing Links/New Roads
300207100048000.PC	Construction/Improvement of Special Action Force Headquarters Building Phase I, Camp Bagong Diwa, Bicutan, Taguig City (Contract ID # 21O00014)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00019)				GoP	17,201,000.00		17,201,000.00	Construction/Improvement of Building
300103201618000.PC	Construction (Completion) of Multi-Purpose Building & Site Development at Lakeshore, Brgy. Lower Bicutan, Taguig City (Contract ID # 21O00015)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00045)				GoP	195,500,000.00		195,500,000.00	Construction (Completion) of Multi-Purpose Building
300103201620000.PC	Construction/ Completion of Multi-Purpose Building (Pink Building), Brgy. Western Bicutan, Taguig City (Contract ID # 21O00016)	DPWH - MM1DEO	No	Public Bidding	Downloaded to DPWH - Metro Manila 1st DEO				GoP	153,000,000.00		153,000,000.00	Construction/ Completion of Multi-Purpose Building
300103201621000.PC	Construction and Site Development of Multi-Purpose Baseball Stadium, Brgy. Ususan, Taguig City (Contract ID # 21O00017)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00041)				GoP	255,000,000.00		255,000,000.00	Construction and Site Development of Multi-Purpose Baseball Stadium
FLR	Construction of Multipurpose Building PNPSAF Camp Bagong Diwa, Bicutan, Taguig City (Contract ID # 21O00018)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	47,800,000.00		47,800,000.00	Construction of Multipurpose Building
300103201627000.PC	Construction of Cayetano Sports Complex, Brgy. Bagumbayan, Taguig City (Contract ID # 21O00019)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00042)				GoP	212,500,000.00		212,500,000.00	Construction of Sports Complex

300103201648000.PC	Construction of Multi-Purpose Building and Facilities, Brgy. Calzada Tipas, Taguig City (Contract ID # 21O00020)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00047)				GoP	127,500,000.00		127,500,000.00	Construction of Multi-Purpose Building and Facilities
300103201649000.PC	Construction of Multi-Purpose Building and Integrated Transport Terminal with Park Facility, Brgy. Central Bicutan, Taguig City (Contract ID # 21O00021)	Construction Division	No	Public Bidding	08/02/21 to 08/08/21	08/20/21	08/27/21	08/31/21	GoP	297,500,000.00		297,500,000.00	Construction of Multi-Purpose Building and Integrated Transport Terminal with Park Facility
300103201652000.PC	Construction of Multi-Purpose Building and Site Development at Camp Bagong Diwa, Brgy. Central Bicutan, Taguig City (Contract ID # 21O00022)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00051)				GoP	170,000,000.00		170,000,000.00	Construction of Multi-Purpose Building and Site Development
300103201653000.PC	Construction of Multi-Purpose Building and Site Development at TCU Compound, Brgy. Central Bicutan, Taguig City (Contract ID # 21O00023)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00050)				GoP	204,000,000.00		204,000,000.00	Construction of Multi-Purpose Building and Site Development
300103201654000.PC	Construction of Multi-Purpose Building and Site Development at TCU, Brgy. Central Bicutan, Taguig City (Contract ID # 21O00024)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00052)				GoP	170,000,000.00		170,000,000.00	Construction of Multi-Purpose Building and Site Development
300103201666000.PC	Construction of Multi-Purpose Sports Facilities and Site Development, Brgy. Lower Bicutan, Taguig City (Contract ID # 21O00025)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00043)				GoP	212,500,000.00		212,500,000.00	Construction of Multi-Purpose Sports Facilities and Site Development
300103201667000.PC	Construction of Multi-Purpose Sports Stadium and Site Development, Brgy. Lower Bicutan, Taguig City (Contract ID # 21O00026)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00044)				GoP	204,680,000.00		204,680,000.00	Construction of Multi-Purpose Sports Stadium and Site Development

300103201674000.PC	Construction of Taguig City Parola, Brgy. Napindan, Taguig City (Contract ID # 21O00027)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00040)	GoP	272,000,000.00		272,000,000.00	Construction of Parola
300108200149000.PC	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Sta. Ana, Taguig City (Contract ID # 21O00028)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00035)	GoP	170,000,000.00		170,000,000.00	Construction of Slope Protection and Linear Parks
300108200150000.PC	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Tuktukan, Taguig City (Contract ID # 21O00029)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00036)	GoP	170,000,000.00		170,000,000.00	Construction of Slope Protection and Linear Parks
300108200151000.PC	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Ususan, Taguig City (Contract ID # 21O00030)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00037)	GoP	170,000,000.00		170,000,000.00	Construction of Slope Protection and Linear Parks
300108200152000.PC	Construction of Slope Protection and Linear Parks along Taguig River, Brgy. Wawa, Taguig City (Contract ID # 21O00031)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00038)	GoP	170,000,000.00		170,000,000.00	Construction of Slope Protection and Linear Parks
300116202161000.PC	Construction of 2-Lane Roads along Laguna Lake Highway (C6 Road), Brgy. Lower Bicutan to Brgy. Napindan, Taguig City (Contract ID # 21O00032)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00031)	GoP	181,900,000.00		181,900,000.00	Construction of 2-Lane Roads
300116202173000.PC	Construction of Connecting Road from Cayetano Blvd. via Ruhale Road, Brgy. Ususan to Brgy. Calzada, Tipas, Taguig City (Contract ID # 21O00033)	Construction Division	No	Public Bidding	CY 2020 Project not implementable	GoP	138,550,000.00		138,550,000.00	Construction of Connecting Road

300116202175000.PC	Construction of Elevated Multi-Purpose Park along Laguna Lake Highway (C6 Road) Brgy. Lower Bicutan and Brgy. Hagonoy, Taguig City (Contract ID # 21O00034)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00048)				GoP	102,000,000.00		102,000,000.00	Construction of Elevated Multi- Purpose Park
300116202182000.PC	Construction of Interchange along C5 Road Via Cuasay Street, Taguig City (Contract ID # 21O00035)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00034)				GoP	85,425,000.00		85,425,000.00	Construction of Interchange
310203100260000.PC	Fort Bonifacio - Nichols Field Rd - K0012+(-821) - K0012+(-281) (Contract ID # 21O00036)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00001)				GoP	79,915,000.00		79,915,000.00	Road Widening
320101105974000.PC	Construction of Revetment Wall of Baclaran Channel (Phase 5), Parañaque City (Contract ID # 21O00038)	Construction Division	No	Public Bidding	7/30/2021 to 08/05/21	8/17/21	08/31/21	9/03/21	GoP	200,000,000.00		200,000,000.00	Construction of Revetment Wai
310206100030000.PC	Multi-National / C-5 Intersection Underpass Project, Parañaque City (Contract ID # 21O00039)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00005)				GoP	55,941,000.00		55,941,000.00	Roads
30020710039000.PC	Construction of Moriones Police Station 2 Building, Tondo, Manila (Contract ID # 21O00044)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00020)				GoP	21,000,000.00		21,000,000.00	Construction of Building
FLR	Upgrading of San Andres Pumping Station, Manila (Contract ID # 21O00045)	Construction Division	No	Public Bidding	5/17/21 to 5/23/21	6/7/21	06/17/21	6/21/21	GoP	200,000,000.00		200,000,000.00	Upgrading of Pumping Station

FLR	Upgrading of Escolta Pumping Station, Manila (Contract ID # 21O00046)	Construction Division	No	Public Bidding	5/17/21 to 5/23/21	6/7/21	06/17/21	6/21/21	GoP	200,000,000.00		200,000,000.00	Upgrading of Pumping Station
300209100001000.PC	Assistant Road leading to Tandang Sora Station, Quezon City (Contract ID # 21O00047)	Construction Division	No	Public Bidding	08/02/21 to 08/08/21	08/20/21	08/27/21	08/31/21	GoP	12,670,000.00		12,670,000.00	Construction of Roads
300209100002000.PC	Bahay Toro Ave., leading to Tandang Sora Station, Quezon City (Contract ID # 21O00048)	Construction Division	No	Public Bidding	05/06/21 to 05/12/21	5/27/21	08/02/21	8/03/21	GoP	16,453,000.00		16,453,000.00	Construction of Roads
300209100003000.PC	Candido leading to Quirino Highway Station, Quezon City (Contract ID # 21O00049)	Construction Division	No	Public Bidding	05/03/21 to 05/09/21	5/24/21	07/28/21	8/02/21	GoP	8,845,872.95		8,845,872.95	Construction of Roads
300209100004000.PC	Don Julio Gregorio St., leading to Quirino Highway Station, Quezon City (Contract ID # 21O00050)	Construction Division	No	Public Bidding	05/24/21 to 05/30/21	6/14/21	07/12/21	7/13/21	GoP	14,921,071.86		14,921,071.86	Construction of Roads
300209100005000.PC	General Ave. leading to Tandang Sora Station, Quezon City (Contract ID # 21O00051)	Construction Division	No	Public Bidding	04/12/21 to 04/18/21	5/3/21	05/13/21	5/17/21	GoP	10,880,000.00		10,880,000.00	Construction of Roads
300209100006000.PC	J.P. Ramoy St. leading to Quirino Highway Station, Quezon City (Contract ID # 21O00052)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	10,880,000.00		10,880,000.00	Construction of Roads

300209100007000.PC	King Christopher St. leading to Quirino Highway Station, Quezon City (Contract ID # 21O00053)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	12,670,000.00		12,670,000.00	Construction of Roads
300209100008000.PC	Old Sauyo leading to Quirino Highway Station, Quezon City (Contract ID # 21O00054)	Construction Division	No	Public Bidding	04/12/21 to 04/18/21	5/3/21	06/23/21	6/25/21	GoP	12,167,632.89		12,167,632.89	Construction of Roads
300209100009000.PC	Road 20 leading to Tandang Sora Station, Quezon City (Contract ID # 21O00055)	Construction Division	No	Public Bidding	04/06/21 to 04/12/21	4/26/21	07/07/21	7/08/21	GoP	13,946,844.87		13,946,844.87	Construction of Roads
3002091000010000.PC	Sto. Rosario leading to East Valenzuela Station, Quezon City (Contract ID # 21O00056)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	10,210,000.00		10,210,000.00	Construction of Roads
300105200364000.PC	Construction of New Building UP Diliman (Institute of Islamic Studies Complex), Diliman, Quezon City (Contract ID # 21O00057)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	100,000,000.00		100,000,000.00	Construction of Building
300105200260000.PC	Construction of UP Diliman College of Letters (CAL) Building, Quezon City (Contract ID # 21O00058)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20C00026)				GoP	200,000,000.00		200,000,000.00	Construction of Building
FLR	Construction (Completion) of Multi-Purpose Building (Senior Citizen Building), Quezon City (Contract ID # 21O00059)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building



300207100304000.PC	Rehabilitation of Manila Police Station District Headquarters, Ermita, Manila (Contract ID # 21O00060)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Headquarters
300207100293000.PC	Construction of Balistic Testing Facility Inside NHQCL Compound, Camp Bgen. Rafael T. Crame, Quezon City (Contract ID # 21O00061)	Construction Division	No	Public Bidding	06/08/21 to 06/14/21	6/28/21	07/08/21	7/12/21	GoP	10,499,359.90		10,499,359.90	Construction of Balistic Testing Facility
300207100297000.PC	Construction of Police Commissioned Officers Dormitory Building, Camp Bgen. Rafael T. Crame, Quezon City (Contract ID # 21O00062)	Construction Division	No	Public Bidding	06/23/21 to 06/29/21	7/13/21	07/21/21	7/23/21	GoP	96,113,969.56		96,113,969.56	Construction of Building
300207100298000.PC	Construction of Police Commissioned Officers Quarters Building, Camp Bgen. Rafael T. Crame, Quezon City (Contract ID # 21O00063)	Construction Division	No	Public Bidding	06/22/21 to 06/28/21	7/12/21	07/20/21	7/22/21	GoP	96,497,502.36		96,497,502.36	Construction of Building
300105200259000.PC	Construction of National Security Council Building, V. Luna Avenue, Quezon City (Contract ID # 21O00064)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00025)				GoP	50,000,000.00		50,000,000.00	Construction of Building
300105200366000.PC	Construction of New City Prosecutor's Building, City Hall Compound, Diliman, Quezon City (Contract ID # 21O00065)	Construction Division	No	Public Bidding	04/15/21 to 04/21/21	5/4/21	05/14/21	5/18/21	GoP	144,926,068.58		144,926,068.58	Construction of Building
300103201709000.PC	Construction of 7-Storey Office Building of Intelligence Service Armed Forces of the Philippines (ISAFP), Camp Emilio Aguinaldo, Quezon City (Contract ID # 21O00066)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00028)				GoP	108,000,000.00		108,000,000.00	Construction of Building

300104218990000.PC	Construction of Cooperative Development Authority Building Phase 1, Brgy. Immaculate Conception, Cubao, Quezon City (Contract ID # 21O00067)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	190,000,000.00		190,000,000.00	Construction of Building
300207100292000.PC	Construction of 9th Post Engineer Detachment Building with Motor Pool, Fort Andres Bonifacio, Taguig City (Contract ID # 21O00068)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00013)				GoP	105,000,000.00		105,000,000.00	Construction of Building
300207100032000.PC	Construction of HHSG PA Administration Building - Phase 1 with Parking and Ground Development, Fort Andres Bonifacio, Taguig City (Contract ID # 21O00069)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00012)				GoP	150,500,000.00		150,500,000.00	Construction of Building
300207100038000.PC	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City (Contract ID # 21O00070)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00014)				GoP	130,000,000.00		130,000,000.00	Construction of Building
300207100042000.PC	Construction of Multi-Purpose Building PNPSAF Camp Bagong Diwa, Bicutan Taguig City (Contract ID # 21O00071)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00018)				GoP	35,000,000.00		35,000,000.00	Construction of Building
300207100296000.PC	Construction of NCRPO Quarters Building "A", Camp Bagong Diwa, Bicutan, Taguig City (Contract ID # 21O00072)	Construction Division	No	Public Bidding	06/08/21 to 06/14/21	6/28/21	07/29/21	7/30/21	GoP	108,411,000.00		108,411,000.00	Construction of Building
300111200120000.PC	Construction of General Santos Avenue, Brgy. Lower Bicutan to Brgy. Central Bicutan, Taguig City (Contract ID # 21O00073)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00033)				GoP	135,150,000.00		135,150,000.00	Construction of Roads

300111200182000.PC	Widening of General Santos Avenue, Brgy. Lower Bicutan to Brgy. Central Bicutan, Taguig City (Contract ID # 21O00074)	Construction Division	No	Public Bidding	MYCA (to cover Contract ID No. 20O00032)				GoP	204,850,000.00		204,850,000.00	Widening of Roads
300104218993000.PC	Construction of Las Piñas General Hospital and Satellite Trauma Center Building, Brgy. Pulanglupa 1, Las Piñas City (Contract ID # 21O00075)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	500,000,000.00		500,000,000.00	Construction of Hospital and Satellite Trauma Center Building
300211100008000.PC	Improvement of Bus Lanes along EDSA and other Major Thoroughfares in National Capital Region (Contract ID # 21O00080)	Construction Division	No	Public Bidding	08/09/21 to 08/15/21	8/16/21	08/26/21	8/30/21	GoP	600,000,000.00		600,000,000.00	Improvement of Bus Lanes
300211100007000.PC	Construction of Bike Lanes within Greater Manila Area and Neighboring Cities/Provinces (Contract ID # 21O00081)	Construction Division	No	Public Bidding	04/28/21 to 05/04/21	5/18/21	05/28/21	6/01/21	GoP	96,595,096.14		96,595,096.14	Construction of Bike Lanes
310303101011000. SR2021-02-001603	Retrofitting/Strengthening of Permanent Bridges Quezon Br. (B03195LZ) along Quezon Blvd. Extension (Contract ID # 21O00082)	Construction Division	No	Public Bidding	02/19/21 to 02/25/21	3/10/21	03/25/21	3/26/21	GoP	8,206,983.19		8,206,983.19	Retrofitting/Strengthening of Permanent Bridges
Implementing Office - UPMO	Repair/Rehabilitation of Damaged Revetment Along Lower Marikina River Sta. 3+775 to Sta. 3+930, Right Bank (Contract ID # 21O00083)	UPMO	No	Public Bidding	03/03/21 to 03/09/21	3/22/21	04/29/21		GoP	42,363,366.81		42,363,366.81	Repair/Rehabilitation of Revetment
Implementing Office - UPMO	Construction of Flood Control Structure along East Bank Road, Barangay Sta. Lucia, Pasig City (Contract ID # 21O00085)	UPMO	No	Public Bidding	04/08/21 to 04/14/21	4/28/21	05/08/21	5/12/21	GoP	84,747,498.02		84,747,498.02	Construction of Flood Control Structure

Implementing Office - UPMO	Construction of Revetment along Mariblo Creek (Contract ID # 21O00087)	UPMO	No	Public Bidding	05/03/21 to 05/09/21	5/24/21	06/03/21	6/07/21	GoP	203,583,801.45		203,583,801.45	Construction of Revetment
Implementing Office - UPMO	Construction of Revetment along Dario Creek (Contract ID # 21O00088)	UPMO	No	Public Bidding	05/06/21 to 05/12/21	5/27/21	06/06/21	6/10/21	GoP	141,512,611.50		141,512,611.50	Construction of Revetment
Implementing Office - UPMO	Dredging of Dampalit River along Muzon Floodgate, Phase 2 (Contract ID # 21O00089)	UPMO	No	Public Bidding	05/20/21 to 05/26/21	6/8/21	06/18/21	6/22/21	GoP	23,717,718.75		23,717,718.75	Dredging of River
FLR	Network Development - Construction of By-Pass and Diversion Roads - Alabang-Zapote Diversion Road, Las Piñas City (Contract ID # 21O00090)	Construction Division	No	Public Bidding	05/24/21 to 05/30/21	6/14/21	06/24/21	6/28/21	GoP	140,048,890.01		140,048,890.01	Network Development - Construction of By-Pass and Diversion Roads
Implementing Office - UPMO	Dredging of Catmon Creek, Brgy. Catmon, Malabon City (Contract ID # 21O00091)	UPMO	No	Public Bidding	7/30/2021	8/17/21	08/27/21	8/31/21	GoP	24,149,252.96		24,149,252.96	Dredging of Creek
Implementing Office - UPMO	Rehabilitation of Tullahan River from Mouth of Tullahan to Tenejeros Bridge, Catmon, Malabon to Bagumbayan, South Navotas, Sta. - 1+000 to Sta. 4+250 (Contract ID # 21O00092)	UPMO	No	Public Bidding	05/28/21 to 06/03/21	6/16/21	06/26/21	6/30/21	GoP	95,562,827.88		95,562,827.88	Dredging of Creek
Implementing Office - UPMO	Upgrading of Escolta Pumping Station, Manila (Contract ID # 21O00093)	UPMO	No	Public Bidding	05/28/21 to 06/03/21	6/16/21	06/26/21	6/30/21	GoP	191,356,991.49		191,356,991.49	Upgrading of Pumping Station

	Rehabilitation of Disaster Related Infrastructure and Other Facilities (To Construct the Needed Community-Based and Hospital Based Health Care Facilities for COVID-19 Patients and Health Care Professionals in NCR) at J.W. Diokno Boulevard, Pasay City (Completion) (Contract ID # 21O00094)	Construction Division	No	Negotiated Procurement - Emergency Cases	N/A	N/A	06/18/21	6/21/21	GoP	18,093,836.63		18,093,836.63	Rehabilitation of Infrastructure
Implementing Office - UPMO	Construction of Riverwalls (Intermittent Sections) along Malabon-Tullahan River (Upstream Side), Brgy, Potrero, Malabon City (Contract ID # 21O00095)	UPMO	No	Public Bidding	06/10/21 to 06/16/21	6/29/21	07/09/21	7/13/21	GoP	96,296,713.47		96,296,713.47	Construction of Riverwalls
Implementing Office - UPMO	Pasig River Ferry Convergence Program - Pilot Channeling at Laguna Lake (Sta. 4+000 - Sta. 4+950), Phase III (Contract ID # 21O00097)	UPMO	No	Public Bidding	06/15/21 to 06/21/21	7/5/21	07/15/21	7/19/21	GoP	136,660,672.67		136,660,672.67	Convergence Program
	Proposed Approach Guide Sign for Metro Manila Skyway Stage 3 Entry Point Project (Contract ID # 21O00099)	Construction Division	No	Public Bidding	06/23/21 to 06/29/21	7/13/21	07/23/21	7/27/21	GoP	7,726,132.04		7,726,132.04	Rehabilitation Program
	Proposed Manila Bay Rehabilitation Program (Beach Nourishment, Coastal Restoration and Enhancement of Manila Baywalk Area) Phase II (Contract ID # 21O00100)	Construction Division	No	Public Bidding	06/18/21 to 06/24/21	7/7/21	07/17/21	7/21/21	GoP	263,599,688.65		263,599,688.65	Rehabilitation Program
320101106000000 SR2021-02-005413 and 320101106001000 SR2021-02-005418	Rehabilitation of Parañaque River Mouth (Phase I & Phase II), Barangay Don Galo, Parañaque City (Contract ID # 21O00101)	Construction Division	No	Public Bidding	06/26/21 to 07/02/21	7/19/21	07/29/21	8/02/21	GoP	193,161,161.46		193,161,161.46	Rehabilitation of River Mouth
Implementing Office - UPMO	Construction of Revetment Wall Resting on SSP within and along the Periphery of Hospicio de San Jose, Sta. 3+299.132 - Sta. 3+324.162, Sta. 3+374.036 - Sta. 3+550, Left Bank, Sta. 3+103 - Sta. 3+50, Right Bank, Metro Manila (Contract ID # 21O00102)	UPMO	No	Public Bidding	06/30/21 to 07/06/21	7/20/21	07/30/21	8/03/21	GoP	96,347,512.14		96,347,512.14	Construction of Revetment Wall

Implementing Office - UPMO	Upgrading of Catmon Pumping Station, Malabon City (Provision of Back-Up Generator and Improvement of Retarding Basin) (Contract ID # 21O00103)	UPMO	No	Public Bidding	07/02/21 to 07/08/21	7/21/21	07/31/21	8/04/21	GoP	47,379,524.92		47,379,524.92	Upgrading of Pumping Station
	Organizational Outcome 2 - Protect Lives and Properties against Flood: Construction of Maytunas Pumping Station and Improvement of Maytunas Creek and its Vicinity, Mandaluyong City (Contract ID # 21O00104)	Construction Division	No	Public Bidding	07/02/21 to 07/08/21	7/21/21	07/31/21	8/04/21	GoP	529,970,878.36		529,970,878.36	Construction of Pumping Station and Improvement of Creek and Vicinity
Implementing Office - UPMO	Provision of Two (2) Pumping Stations along Navotas Coastal Dike with Box Culvert (Phase 3), Navotas City (Contract ID # 21O00105)	UPMO	No	Public Bidding	07/09/21 to 07/15/21	7/28/21	08/07/21	8/11/21	GoP	71,282,966.68		71,282,966.68	Provision of Pumping Station
	Construction of Teacher Education Heritage Campus Laboratories (Contract ID # 21O00106)	Construction Division	No	Public Bidding	07/29/21 to 08/04/21	8/16/21	08/26/21	8/30/21	GoP	164,334,368.99		164,334,368.99	Construction of Laboratory
	Manila Bay Rehabilitation Program: Installation of Containment Devices (Trashboom/Silt Curtain) (Contract ID # 21O00107)	Construction Division	No	Public Bidding	07/29/21 to 08/04/21	8/16/21	08/26/21	8/30/21	GoP	57,700,417.08		57,700,417.08	Installation of Containment Devices
300105200260000	Construction of UP Diliman College Arts and Letters (CAL) Building, Quezon City (Contract ID # 20O00026)	Construction Division	No	Public Bidding	7/8/21 to 7/14/21	7/28/21	08/07/21	8/11/21	GoP	631,291,237.62		631,291,237.62	Construction of Building

Prepared by:



**LIBERATO L. REQUIOMA, JR.**

Head, BAC Secretariat


Recommended by:



**JUBY B. CORDON, CEO**

Assistant Regional Director  
BAC Chairperson

Approved by:



**ERIC A. AYAPANA, CESO IV**

Regional Director



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION  
2<sup>nd</sup> St., Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020100484000.EAO 310201100465000.EAO 310201100483000.EAO	Procurement of Security Services Contract for DPWH-NCR for April 2021 to December 2021 for DPWH-NCR Quarantine Facilities (Contract ID # 21GO00001)	DPWH-NCR	No	Public Bidding	04/07/21	04/27/21	05/07/21	05/17/21	GAA 2021	2,101,208.64		2,101,208.64	Security Services Contract
310201100486000.EAO 310201100513000.EAO	Procurement of Janitorial Services Contract for DPWH-NCR for April 2021 to December 2021 for DPWH-NCR Quarantine Facilities (Contract ID # 21GO00002)	DPWH-NCR	No	Public Bidding	04/17/21	05/10/21	05/20/21	05/30/21	GAA 2021	1,308,930.72		1,308,930.72	Janitorial Services Contract
320101104046000.EAO	Procurement of 2,500 reams Copy Paper, A4 Size, 80 gsm and two (2) others for the Use of DPWH-NCR (Contract ID # 21GO00003)	DPWH-NCR	No	Public Bidding	04/30/21	05/20/21	05/30/21	06/09/21	GAA 2021	1,534,200.00		1,534,200.00	Copy Paper
Various Funds	Procurement of 23,000 liters of Diesel and 1,500 liters of Premium Gasoline for the Use of the DPWH-NCR Office (Contract ID # 21GO00004)	DPWH-NCR	No	Public Bidding	07/14/21	08/02/21	08/12/21	08/22/21	GAA 2021	1,270,500.00		1,270,500.00	Diesel and Gasoline
:.000001000010000	Procurement of Global Navigational Satellite System (GNSS) Equipment (Contract ID # 21GO00005)	DPWH-NCR	No	Public Bidding	07/29/21	08/16/21	08/26/21	09/05/21	GAA 2021	15,600,000.00		15,600,000.00	Global Navigational Satellite System

Prepared by:

LIBERATO L. REQUIOMA, JR.  
Head, BAC Secretariat

Recommended by:

JUBY B. CORDON, CEO  
Assistant Regional Director  
BAC Chairman

Approved by:

ERIC A. ATAPANA, CESO IV  
Regional Director





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION  
2<sup>ND</sup> St., Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100669000 SR2021-04-07991 CAPITAL OUTLAY - FS FY2021 RA 11518 REG 2021 CURRENT	Consulting Services for the Conduct of Feasibility Study of Proposed Samson Road to NLEX Connector link Project Metro Manila, NCR (Contract ID # 21CSO001)	Planning and Design Division	No	Public Bidding	2/20/2021	03/30/21	4/20/2021	04/27/21	GAA 2021	23,309,367.75		23,309,367.75	Feasibility Study
200000100026000 SR2020-02-02855 - EXT CAPITAL OUTLAY - PDE FY2020 RA 11520 EXTENDED ALLOTMENT	Consulting Services for the Detailed Engineering Design Plans of Widening of Balintawak Bridge (Contract ID # 21CSO002)	Planning and Design Division	No	Public Bidding	4/30/2021	03/30/21	4/20/2021	04/27/21	GAA 2021	9,848,070.62		9,848,070.62	Detailed Engineering Design
FLR	Conduct of Detailed Engineering Design for the Construction of National Bureau of Investigation (NBI) Headquarters Complex (Contract ID # 21CSO003)	Planning and Design Division	No	Public Bidding	7/24/2021	03/30/21	4/20/2021	04/27/21	GAA 2021	119,204,010.12		119,204,010.12	Detailed Engineering Design

Prepared by:

LIBERATO L. REQUIMA, JR.  
Head, BAC Secretariat

Recommended by:

JUBY B. CORDON, CEO  
Assistant Regional Director  
BAC Chairman

Approved by:

ERIC A. AYAPANA, CESO IV  
Regional Director