

## Department of Public Works and Highways

### Marinduque District Engineering Office

#### Boac, Marinduque

### UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CY-2019

#### Consulting Services

Standard Coding (Contract ID)	Procurement Program/ Project (Contract Name)	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	3rd Quarter											
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	Competitive Bidding	08/06-12/2019	08/21/2019	09/13/2019	09/14-22/2019	GoP	4,200,000.00			
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	Competitive Bidding	08/06-12/2019	08/21/2019	09/13/2019	09/14-22/2019	GoP	4,200,000.00			
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	Competitive Bidding	08/06-12/2019	08/21/2019	09/13/2019	09/14-22/2019	GoP	4,200,000.00			
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	Competitive Bidding	08/06-12/2019	08/21/2019	09/13/2019	09/14-22/2019	GoP	4,200,000.00			
	4th Quarter											
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	Competitive Bidding	11/05-11/2019	11/20/2019	12/12-13/2019	12/14-22/2019	GoP	4,200,000.00			
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	Competitive Bidding	11/05-11/2019	11/20/2019	12/12-13/2019	12/14-22/2019	GoP	4,200,000.00			
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	Competitive Bidding	11/05-11/2019	11/20/2019	12/12-13/2019	12/14-22/2019	GoP	4,200,000.00			
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	Competitive Bidding	11/05-11/2019	11/20/2019	12/12-13/2019	12/14-22/2019	GoP	4,200,000.00			
TOTAL:									33,600,000.00			

Prepared by:



**JULITO M. MAGLACAS**

Head, Procurement Unit/Secretariat

Date: 7/29/19

Recommended by:



**ARISTEO L. LINGA**

Chairperson, BAC

Date: 7/30/2019

Approved by:



**JOSEFINA T. PANALIGAN**

Head of Procuring Entity

Date: 7/30/19